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Meeting Agenda 

Farmington High School Building Committee Meeting 

FHS Library/ZOOM 

Wednesday, April 17, 2024 

5:00 P.M. 

Please click the link below to access the webinar: 

https://us02web.zoom.us/j/85810256412  

Telephone Call in Information: 

 Dial: +1 312 626 6799  

Webinar ID: 858 1025 6412 

A. Call to Order. 

 

B. Pledge of Allegiance. 

 

C. Public Comment.  

 

D. Minutes. 

1) To approve the attached March 20, 2024, minutes.  

2) To approve the attached April 3, 2024, minutes.  

 

E. Correspondence Received 3/19/2024 – 4/15/2024.   

 

F. Reports. 

1) Chair Report. 

2) Town Council Liaison Report. 

3) Board of Education Liaison Report. 

4) 1928 Building Committee Liaison Report.  

5) Architect Report.  

6) Construction Manager Report.  

7) Project Management Report.  

8) Owner’s Representative/Move Manager Report. 

9) Communications Subcommittee Report. 

10) Professional Partnership Subcommittee Report.  

11) Financial Subcommittee Report. 

12) Financial Report.  

 

 

 

https://us02web.zoom.us/j/85810256412
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G. New Business.  

1) To approve the following invoice package for Farmington High School 

as presented: 

Name Amount Description 

TSKP Studio $61,163.25 Professional 

Services rendered 
through March 31, 
2024 

O&G Industries $4,816,824.39 Application #21 

Independent Materials 
Testing Labs, Inc. 

$510.00 Invoice # 5706-Q 

Project Manager $6,372.68 Invoice #6 

Arcadis U.S., Inc. $19,325.00 Invoice # 

34427475 

Norcom CT $16,713.08 Invoice # 1070191 

O&G Industries $9,007.00 PCO-112 Power 
and Data Outlets 
for Kitchen 

Servery Displays 

O&G Industries $9,258.00 PCO-115 Data 

Drop for Projectors 

O&G Industries $70,000.00 PCO-117 

Temporary Toilet 
Allowance 

Increase  

 

2) To award a contract to Atlas Technical Consultants, LLC.  For 

hazardous materials monitoring service in the amount not to exceed 

$125,000 under State Contract 19PSX0120. 

 

H. Adjournment. 

cc:  Committee Members 

 Maureen Frink, Town Clerk 

 Interested Parties 
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MOTION:          Agenda Item D-1 

To approve the minutes from the March 20, 2024, meeting.  

/Attachment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Meeting Minutes 
Farmington High School Building Committee Meeting 

FHS Library/ZOOM Webinar 
Wednesday, March 20, 2024 

5:00 P.M. 
Attendees: 
Meg Guerrera, Chair 

Chris Fagan 
Johnny Carrier 

Sarah Healey (via ZOOM) 
Wendy Ku (via ZOOM) 
Kathy Greider, Superintendent of Schools (via ZOOM) 

Scott Hurwitz, Asst. Superintendent of Finance & Operations 
Sam Kilpatrick, Director of School Facilities 

Russ Arnold, Project Manager 
Kat Krajewski, Assistant Town Manager 
Devon Aldave, Clerk of the Committee 

Michael Scott, TSKP Studio 
Jessica Ramos, O&G Industries 

Nelson Reis, O&G Industries 
Mason Coudriet, O&G Industries 

Chris Mitchell, Arcadis 

A. Call to Order.

The meeting was called to order at 5:05 P.M.

B. Pledge of Allegiance.
The committee members recited the Pledge of Allegiance.

C. Public Comment.
None.

D. Minutes.
1) To approve the attached February 21, 2024, minutes.

Upon a motion made and seconded (Fagan/Carrier) it was
unanimously VOTED: to approve the February 21, 2024, minutes.

E. Correspondence Received 2/16/2024-3/18/2024.
None.

F. Reports.

1) Chair Report.
No report.

2) Town Council Liaison Report.
Sarah Healey reported that the Town Council held budget workshop

meetings last week.  There will be a public hearing on the Town
Council’s Proposed FY 2024/2025 Budget on Monday, April 1st.

Agenda Item D-1



3) Board of Education Liaison Report.
No report.

4) 1928 Building Committee Liaison Report.

Chris Fagan reported that the 1928 Building Committee met on March
12th.  The Town Plan & Zoning Commission unanimously voted to
approve the 1928 Building Project at their March 11th meeting.  The

project remains in the Construction Documents phase of design.
Further value engineering is expected to take place after completion

of the Construction Documents and the subsequent third-party cost
estimate.

5) Architect Report.
Michael Scott reported that the tennis court package will be reissued

this week.  TSKP Studio is also planning a new traffic plan for the Fall
semester.

6) Construction Manager Report.
Nelson Reis reported that he O&G Industries continues to work with

professional partners on RFIs.  O&G is coordinating with Arcadis on
starting closeout submittals.  O&G is also coordinating summer work.

7) Project Manager Report.
Russ Arnold reported that an Eversource easement document was

recently completed.  Russ reported that the project remains in strong
financial shape.  To date, less than 1% of the project cost has

resulted from change orders.

8) Owner’s Representative/Move Manager Report.

Chris Mitchell reported that he continues to visit the construction site
several days per week.  Chris reported that several move

management meetings have been held.  Arcadis continues to review
the schedule to ensure that we meet the timeline.

9) Communications Subcommittee Report.
No report.

10) Professional Partnership Subcommittee Report.
No report.

11) Financial Subcommittee Report.

Meg Guerrera reported that the Financial Subcommittee met last
Friday and approved the invoice package included in the
agenda.  The subcommittee also discussed some of the items

that are included as items under Other Business.



12) Financial Report.
Kat Krajewski presented the Financial Report which is recorded

with these minutes as Attachment A.

G. New Business.
1) To approve the following invoice package for Farmington High

School:

Name Amount Description 

TSKP Studio $67,039.15 Professional 
Services 

Rendered 
through 

February 29, 
2024 

O&G Industries $4,186,059.04 Application #20 

Independent 

Materials Testing 
Labs, Inc. 

$460.00 Invoice #5706-P 

Independent 
Materials Testing 
Labs, Inc. 

$450.00 Invoice #5786-J 
REV 

Innovative 
Engineering 

Services, LLC 

$3,092.88 Invoice #18682 

Project Manager $6,325.47 Invoice #5 

Arcadis U.S., Inc. $16,302.50 Invoice 
#34420420 

O&G Industries $6,719.00 PCO-94 Key 
Punch and 500 

Key Blanks 

O&G Industries $6,886.00 PCO-95 

Modifications to 
Teaching Walls 
Area D and E 

Power & Data 
Outlets 

O&G Industries $6,099.00 PCO-106 
Revisions to 

Weight Room 
Flooring 

O&G Industries $5,089.00 PCO-107 Ceiling 
Mounted Black 
Out Curtains (CM 

Contingency) 

O&G Industries $1,507.00 PCO-110 

Overhead Door 



Stop Hardware 

Change 

Kat Krajewski, Russ Arnold, Nelson Reis, and Michael Scott reviewed 

the invoice package and change orders with the committee.  During 
the review of the invoice package, it was noted that the amount for 
invoice from Innovative Engineering Services is noted incorrectly in 

the agenda table, as it reads $3,098.88 when it should read 
$3,092.88.  The committee amended the amount to $3,092.88.   

 
Upon a motion made and seconded (Fagan/Carrier) it was 
unanimously VOTED: to approve the invoice package for Farmington 

High School as amended.   
 

2) To award a contract to William B. Meyer, Inc. for move 
services in the amount of $177,721.00 under State Contract 
14PSX0161.  

Upon a motion made and seconded (Fagan/Carrier) it was 
unanimously VOTED: to award a contract to William B. Meyer, Inc. for 

move services in the amount of $177,721.00 under State Contract 
14PSX0161. 
 

3) To award FF&E Category J- Custodial Equipment to Hillyard in 
the amount of $31,115.57 for Farmington High School (State 

Project No. 052-0076N).  
Upon a motion made and seconded (Fagan/Carrier) it was 
unanimously VOTED: to award FF&E Category J- Custodial Equipment 

to Hillyard in the amount of $31,115.57 for Farmington High School 
(State Project No. 052-0076N). 

 
 

H. Other Business. 

1) FF&E Update 
Kat Krajewski reported that the FF&E contractor has requested a 50% 

down payment for their performance bond to procure their supplies 
from their manufacturers that meets the project timeline.  Town Staff 

have vetted this plan and are comfortable with moving forward with 
this approach, especially considering the tight timeline before school 
begins. The FHS Building Committee discussed and came to a 

consensus to move forward with this approach.  
 

2) Potential Change Orders 
Russ Arnold reported that the Decision-Making Group is exploring the 
option of removing the East bleachers and expanding the West 

bleachers to create a full set of ADA compliant bleachers.  The 
Decision-Making Group is exploring this option for several reasons:  

 
• The owner’s contingency budget for the Farmington High 

School project remains in a strong position. 



• This expansion will need to occur at some point in the future.
• If not included in the Farmington High School project, this item

will need to be funded through the Town’s Capital Improvement
Plan (CIP) which will take several years to bank adequate

funds.
• Through inclusion in the Farmington High School project, there

is an opportunity to obtain 15% reimbursement which is not

the case if funded through the CIP.
• This item would create a fully ADA compliant set of bleachers.

Russ Arnold explained that at this point, the Decision-Making Group is 
looking for a consensus from the FHS Building Committee to request 

that TSKP Studio develop a fee proposal for the design of this item.   

The FHS Building Committee came to a consensus to request that 
TSKP Studio develop a fee proposal for the design of the bleachers. 
The FHS Building Committee will have the opportunity to review the 

design fee proposal and act on it in the future.   

Russ Arnold also reported that other potential change orders that may 
arise are the relocation of a Greenhouse and the relocation of an Auto 

Shop Shed.  Additionally, another potential change order arise for a 
consultant to monitor compliance for abatement during the demolition 
phase of the project, although this may be covered by a consultant 

line item already included in the project budget.   

I. Adjournment.
Upon a motion made and seconded (Fagan/Carrier) it was unanimously
VOTED: to adjourn at 6:01 P.M.

Respectfully Submitted, 

Devon Aldave 
Clerk of the Committee 



Farmington High School Building Committee
Financial Report-March 20, 2024

Starting Account Balance 2016 $500,000

Initial authorization for the 
FHS Builidng Committee in 
2016

Remaining Balance from 2016 committee $266,007.00
Remaining balance from 
previous FHS committee

Appropration from Town Council $199,000.00
approved at 9/10/19 Town 
Council Meeting

Transfer from Town Council $256,000.00
approved at 9/10/19 Town 
Council Meeting

Total Account Balance- Beginning 2018 $721,007.00

Expenses from Ad Hoc Committees:
Amount Description

$17,000 Community Survey Contract

Expenses from this FHS Building Committee:
Amount Description

$33.75 2 year website Domain- fhsbuildingproject.org P-Card
$27.90 2 year website Domain- fhsbuildingproject.com P-Card
$27.90 2 year website Domian- fhsbuildingproject.net P-Card

$432.00 wix website hosting P-Card
wix credit Credit

$369.66 hartford courant legal notice for Architect RFP cu00254321
$1,993.00 FHS Building Committee Intern (Summer Work)

$218.16 Square Space website hosting P-Card
$14,850.00 PT Help-- For Committee Contract

$15.94 Staples- Poster for 10/16 Community Input Meeting P-Card
$105.10 Highland park Market- Dinner for Interviews P-Card

$25.47 Staples Poster Boards for Communtiy Input Meeting Staples Credit Card
$276.90 Amazon- Supplies for Community Input Meeting P-Card
$132.75 Chartwells- Coffee/Tea for Communtiy Input Meeting
$112.50 Chartwells from 1/25 Community meeting

Agenda Item D-1 
Attachment A



Farmington High School Building Committee
Financial Report-March 20, 2024

$596.00 Nutmeg TV Meetings 1/8, 1/15, 1/22
$1,198.00 Briarwood Printing- Postcard 8/2020
$2,941.34 USPS Postcard Mailing- 8/2020

$229.72 Square space website hosting- annual fee P-Card
$1,925.06 January Newsletter Postage 1/20/21

$224.19 Survey- Business Reply Postage1/25/21
$383.52 Survey -Business Reply Postage 1/27/21
$191.76 Survey- Business Reply Postage 1/28/21

$62.04 Survey-Business Reply Postage 1/29/21
$269.31 Survey- Business Reply Postage 2/1/21

$60.63 Survey-Business Reply Postage 2/3/21
$36.66 Survey-Business Reply Postage 2/4/21

$169.89 Overnight Shipping to Survey Systems
$9.80 Survey- Business Reply Postage 2/5/21

$35.25 Survey-Business Reply Postage 2/5/21
$97.25 Overnight Shipping to Survey Systems

$318.66 Survey-Business Reply Postage- 2/9-2/24/21

Additional reply postage 
received after survey 
deadline

$19.74 Survey -Business Reply Postage - 2/25/21-3/5/21
$4.23 Survey-Business Reply Postage- 3/11/21-3/17/21

$1,925.06 March Newsletter Postage- 3/25/2021
$110.06 Domain Name Registration -4/16/2021

$2,089.68 May Newsletter Postage-4/29/2021
$750.00 Tall Timbers Marketing-Additional Costs

$2,345.21 Explanatory Text Newsletter
$1,968.00 Briarwood Printing- Explanatory Text Newsletter

$23.24 Highland Park market 
$229.72 Squarespace Annual hosting fee
$301.90 CM RFQ Legal Notice
$166.62 Olees Pizza- Food for CM Interviews 
$291.48 hartford courant legal notice for Professional Engineering Services RFQ
$416.58 hartford courant legal notice for Commissioning Services RFQ

$1,978.87 Postage for FHSBC Newsletter



Farmington High School Building Committee
Financial Report-March 20, 2024

$4,150.00 Tall Timber Marketing Invoice-5/25/2022
$1,978.61 Postage for FHSBC Newsletter- May 2022
$7,500.00 Tall Timbers Marketing Phase II Communication Plan

$229.72 Annual Website Hosting
$354.82 Hartford Courant Bid Advertising- September 2022

$1,126.76 Hartford Courant Legal Notice for Materials Testing RFQ/P
$4,460.00 Newsletter printing and postage- November 2022
$2,865.00 Explanatory Text Newsletter Printing- December 2022
$2,175.73 Postage for Explanatory Text Newsletter- December 2022

$265.42 Hartford Courant Bid Advertising for Materials Testing RFQ/P
$4,660.00 Tall Timbers Marketing - 5/15/2023 
$2,217.07 Postage for Spring 2023 Newsletter
$1,000.00 Mr. Tent - Tent setup for Topping Off Ceremony

$86.13 Printing of programs for Topping Off Ceremony
$134.00 CERT Truck & Supplies
$103.50 website domain name (2 years)
$268.00 Squarespace Annual hosting fee

$7,500.00 Tall Timbers Marketing Annual Invoice
$416.58 Hartford Courant Bid Advertising for FF+E
$541.68 Hartford Courant Bid Advertising for Owner's Rep/Move Management Services
$139.96 Olees Pizza- Dinner for Owner's Rep. Exec. Session 12/20/23
$463.49 Legal Notice Technology

$4,600.00 Tall Timbrs Marketing- Winter 2024 Newsletter

Total Expense: $87,226.97
Current Account Balance $616,780.03

Professional Partners-Invoice (Part 1) Amount Billed to Date
Total Contract Amount 

(Part 1)
Remaining Balance

CSG Invoice $89,109.00 $89,109.00 $0.00
QA+M $47,000.00 $47,000.00 $0.00
TSKP Studio $120,000.00 $120,000.00 $0.00

Professional Partners-Invoice (Part 2)



Farmington High School Building Committee
Financial Report-March 20, 2024

Center for Research and Public Policy $8,500.00 $17,000.00 $8,500.00
Tall Timbers Marketing $32,482.00 $32,500.00 $0.00
CSG $95,121.00 $105,690.00 $10,569.00
TSKP Studio $130,000.00 $130,000.00 $0.00

Sustained Communications Plan
Tall Timbers Marketing $17,838.00 $24,750.00 $6,912.00

Total Invoices Approved to Date $540,050.00

Updated Account Balance (with invoices) $76,730.03

Remaining Balances
Remaining Balances (see above) $25,981.00

Total Remaining Balances $25,981.00

Total On Hand $50,749.03
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MOTION:  Agenda Item D-2 

To approve the minutes from the April 3, 2024, meeting. 

/Attachment 



Meeting Minutes 
Farmington High School Building Committee Meeting 

ZOOM Webinar 
Wednesday, April 3, 2024 

5:00 P.M. 

Attendees: 
Johnny Carrier 

Chris Fagan 
Michael Smith 
Sarah Healey 

Beth Kintner 
Suraj Kurtakoti 

Kathy Greider 
Scott Hurwitz 
Sam Kilpatrick 

Russ Crist 
Kat Krajewski 

Devon Aldave 
Nelson Reis 

Chris Mitchell 

A. Call to Order.

The meeting was called to order at 5:02 P.M.

B. Pledge of Allegiance.

The committee members recited the Pledge of Allegiance.

C. Public Comment.
None.

D. New Business.
1) To award the following FF&E packages to JT Homes for

Farmington High School (State Project Number 052-0076N):

Description Amount 

E. Equipment & Misc. $140,236.95 

RK.  Retail Kiosk $36,327.50 

TS. TV Studio Equipment $63,865.00 

Upon a motion made and seconded (Fagan/Kurtakoti) it was 
unanimously VOTED: to award the FF&E packages to JT Homes for 

Farmington High School (State Project Number 052-0076N). 

Agenda Item D-2



E. Adjournment.
Upon a motion made and seconded (Smith/Fagan) it was unanimously

VOTED: to adjourn at 5:12 P.M.

Respectfully Submitted, 

Devon Aldave 

Clerk of the Committee 
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MOTION:          Agenda Item G-1 

To approve the following invoice package for Farmington High School as presented: 

Name Amount Description 

TSKP Studio $61,163.25 Professional Services 
rendered through 
March 31, 2024 

O&G Industries $4,816,824.39 Application #21 

Independent Materials 

Testing Labs, Inc. 

$510.00 Invoice # 5706-Q 

Project Manager $6,372.68 Invoice #6 

Arcadis U.S., Inc. $19,325.00 Invoice # 34427475 

Norcom CT $16,713.08 Invoice # 1070191 

O&G Industries $9,007.00 PCO-112 Power and 

Data Outlets for 
Kitchen Servery 

Displays 

O&G Industries $9,258.00 PCO-115 Data Drop 
for Projectors 

O&G Industries $70,000.00 PCO-117 Temporary 
Toilet Allowance 
Increase  

/Attachment 



Farmington High School
Finance Subcommittee

4/12/2024

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

Date Invoice Cost
4/8/2024 190701-FHS-37 $61,163.25

Date Invoice Cost
3/28/2024 Application 21 $4,816,824.39

Date Invoice Cost
3/20/2024 5706-Q $510.00

Date Invoice Cost
4/8/2024 6 $6,372.68

Date Invoice Cost
4/5/2024 34427475 $19,325.00

Date Invoice Cost
3/14/2024 1070191 $16,713.08

Communications Upgrade- Norcom

Owner's Representative & Move Manager Arcadis

Project Manager- Russ  Arnold

Agenda Packet Summary 

Architect TSKP

Construction Manager O&G

Material Testing IMTL

Agenda Item G-1



Farmington High School
Finance Subcommittee

4/12/2024

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

Contract Information
Contract Budget $5,365,000.00

Budget Adjustmnets $373,727.00
Current Contract Budget $5,738,727.00

Paid to Date $5,025,809.62
Balance $712,917.38

Reimbursable Costs $7,586.34
Pending $61,163.25

Balance After Pending $651,754.13

Invoice Date Invoice Number Pending Amount
1/6/2020 1 $60,000.00 Line 1 $5,352,000.00
2/3/2020 2 $60,000.00 Line 2 $13,000.00
5/1/2020 3 $65,000.00 Line 3 $0.00
6/1/2020 4 $52,000.00 Total Budget $5,365,000.00
7/1/2020 5 $13,000.00
8/9/2021 6 $292,500.00
9/1/2021 7 $292,500.00

10/1/2021 8 $292,800.00 Date Description Cost 
11/1/2021 9 $292,800.00 Environmental Consultant $26,400.00
12/1/2021 10 $292,800.00 Food Service $29,920.00

1/3/2022 11 $292,800.00 Universal Cons $12,469.00
2/1/2022 12 $146,400.00 Theater Design $37,400.00
3/1/2022 13 $76,005.00 Early Site Package $106,740.00
4/1/2022 14 $313,502.02 Transfer $10,000 from FPS $10,000.00
5/4/2022 15 $413,157.95 Add Service- FPS Requests $12,240.00
6/2/2022 190701-FHS-16 $292,800.00 Add Service- 1928 Building Coord. $119,838.00
7/1/2022 190701-FHS-17 $335,092.18 Add Service- STEAM & Tech Rooms $18,720.00
8/3/2022 190701-FHS-18 $219,600.00
9/6/2022 190701-FHS-19 $84,631.85

10/13/2022 190701-FHS-20 $189,899.00
11/1/2022 190701-FHS-21 $120,600.00 Total $373,727.00

12/13/2022 190701-FHS-22 $69,297.00
2/3/2023 190701-FHS-23 $84,000.00
2/3/2023 190701-FHS-23 $7,586.34 Inovice Number Consultant Amount
3/1/2023 190701-FHS-24 $42,000.00 190701-FHS-23 Reprostore, LLC 7586.34
4/4/2023 190701-FHS-25 $42,000.00
5/9/2023 190701-FHS-26 $42,000.00
6/7/2023 190701-FHS-27 $42,000.00 Total $7,586.34
7/6/2023 190701-FHS-28 $42,000.00
8/2/2023 190701-FHS-29 $43,496.00
9/6/2023 190701-FHS-30 $42,000.00

10/3/2023 190701-FHS-31 $42,000.00
11/15/2023 190701-FHS-32 $87,017.63

12/1/2023 190701-FHS-33 $83,285.50
1/9/2024 190701-FHS-34 $46,400.00
2/7/2024 190701-FHS-35 $45,800.00

3/12/2024 190701-FHS-36 $67,039.15
4/8/2024 190701-FHS-37 $61,163.25

$61,163.25 $5,025,809.62
Pending Paid

Architect TSKP

Base Contract

Contract Amendment/Changes

Total:

Reimbursible Costs



$0.00Amnd 6.2 Aug ORC, Hourly $18,720.00 Hrly* $17,627.01 $17,627.01

Invoice Total $61,163.25

$5,748,627.00 $5,079,386.51 $5,018,223.26 $61,163.25

$61,163.25

Amnd 6.3 Edge Studio Nov ORC $9,900.00 100.00 $9,900.00 $7,431.75 $2,468.25

Amnd 6.1 June ORC, Hourly $12,240.00 Hrly* $11,890.25 $11,890.25 $0.00

Amnd 5.2 Site Mod Apprvl $16,695.00 100.00 $16,695.00 $0.00 $16,695.00

Amnd 5.1 Site Rev 1928 Bldg $103,143.00 75.00 $77,357.25 $77,357.25 $0.00

Transfer $10,000 from FPS $10,000.00 100.00 $10,000.00 $10,000.00 $0.00

Amnd 4 VE Not Used $0.00 0.00 $0.00 $0.00 $0.00

Amnd 3 Early Site Pkg $106,740.00 100.00 $106,740.00 $106,740.00 $0.00

Amnd 2 Theater Des $37,400.00 90.00 $33,660.00 $33,660.00 $0.00

Amnd 2 Universal Cons $12,469.00 100.00 $12,469.00 $12,469.00 $0.00

Amnd 2 Food Service $29,920.00 90.00 $26,928.00 $26,928.00 $0.00

Amnd 2 Envir Consult $26,400.00 80.00 $21,120.00 $21,120.00 $0.00

Construction Admin. $1,344,000.00 53.13 $714,000.00 $672,000.00 $42,000.00

Bidding $268,000.00 100.00 $268,000.00 $268,000.00 $0.00

Construction Documents $1,464,000.00 100.00 $1,464,000.00 $1,464,000.00 $0.00

Design Development $1,464,000.00 100.00 $1,464,000.00 $1,464,000.00 $0.00

Enhanced Schematic $585,000.00 100.00 $585,000.00 $585,000.00 $0.00

Schematic Design $125,000.00 100.00 $125,000.00 $125,000.00 $0.00

Conceptual Design $115,000.00 100.00 $115,000.00 $115,000.00 $0.00

Fee Services
Contract

Amount

Percent

Complete

Fee

Earned

Prior

Billings

Current

Billings

1 Monteith Drive

Farmington, CT 06032

Farmington High School

For Professional Services Rendered Through: March 31, 2024

Fee for Basic Services is  $5,365,000 + $10,000 Reconciling Adjustment, per discussion.  Contract is further adjusted by Amendments 2, 3, 4, 5 & 6.1-6.3  

to now reflect a total of $5,717,667 + 6.1 $12,240 + 6.2 $18,720 for a total of $5,748,627

CA services for new FHS building & all site work are divided into 32 Installments at $42,000 per month (NOV 2022 thru JUNE 2025)                                                               

                                                                                                                                                                                                                                                                                        

State Project No. 052-0076N

Date: April 08, 2024

Project Number: 190701-FHS

Town of Farmington

Attn: Kathryn Krajewski, Assistant Town Manager

146 Wyllys Street, Bldg 1-203
INVOICE

Hartford, CT 06106
Invoice Number: 190701-FHS-37

 Page: 1 of 1 



Farmington High School
Finance Subcommittee

4/12/2024

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

Contract Information
Contract Budget $121,807,901.00

Budget Adjustmnets $0.00
Current Contract Budget $121,807,901.00

Paid to Date $79,662,273.21
Balance $42,145,627.79
Pending 4,816,824.39$  

Balance After Pending $37,328,803.40

Invoice Date Invoice Number Pending Amount
11/29/2021 1 $35,000.00 Line 1 $121,807,901.00

1/3/2022 2 $17,500.00 Line 2 $0.00
1/3/2022 3 $17,500.00 Line 3 $0.00
3/7/2022 4 $17,500.00 Total Budget $121,807,901.00

4/14/2022 5 $17,500.00
5/5/2022 6 $17,500.00
6/6/2022 7 $17,500.00 Date Description Cost 

7/12/2022 8 $17,500.00
8/3/2022 9 $17,500.00

8/23/2022 Early Enabling Phase 1- Application #1 $655,725.00
9/2/2022 Early Enabling Phase 1- Application #2 $628,203.14
9/7/2022 10 $129,000.00

9/30/2022 Early Enabling Phase 1- Application #3 $190,738.85
10/5/2022 11 $17,500.00

10/31/2022 Early Enabling Phase 1- Application #4 $32,991.40
11/2/2022 12 $17,500.00

11/30/2022 Application #5 $733,023.99
12/31/2022 Application #6 $1,262,691.56

1/31/20223 Application #7 $4,849,231.33
2/7/2023 13 $111,500.00 Total $0.00

2/28/2023 Application #8 $8,488,726.77
3/31/2023 Application #9 $6,017,298.41
4/30/2023 Application #10 $4,439,047.80
5/31/2023 Application #11 $7,572,505.91
6/30/2023 Application #12 $6,083,569.44
7/31/2023 Application #13 $5,650,639.82
8/31/2023 Application #14 $6,477,393.88
9/30/2023 Application #15 $4,574,325.07

10/24/2023 Application #16 $4,899,749.27
11/22/2023 Appilcation #17 $4,867,368.31

1/2/2024 Application #18 $3,253,732.06
1/31/2024 Application #19 $4,348,752.16
2/28/2024 Application #20 $4,186,059.04
3/28/2024 Application #21 $4,816,824.39

$4,816,824.39 $79,662,273.21
Pending Paid

Construction Manager O&G

Base Contract

Contract Amendment/Changes

Total:



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Town of Farmington
1 Monteith Drive
Farmington, Connecticut 06032

FROM CONTRACTOR:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 21
PERIOD TO: 03/31/24
CONTRACT FOR: General Construction
CONTRACT DATE: 05/05/22
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 124,836,478.00

2. Net Change by Change Orders $ 766,082.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 125,602,560.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 87,285,387.58

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 4,339,154.51

b. 5.0% of Stored Material

(Column F on G703) $ 316.50

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 4,339,471.01

6. TOTAL EARNED LESS RETAINAGE $ 82,945,916.57

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 78,129,092.18

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 4,816,824.39

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 42,656,643.43

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $879,084.00 $(134,303.00)

Total approved this Month $21,301.00 $0.00

TOTALS $900,385.00 $(134,303.00)

NET CHANGES by Change Order $ 766,082.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: O&G Industries, Inc. (General Contractor/Pay)

By: ^SS^ Date: ^SD^

State of: ^NP^ County of: ^NC^

Subscribed and sworn to before me this ^ND^

Notary Public:
^NS^

My Commission expires: ^NE^

^NI^

^NL^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 4,816,824.39
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: ^AS^ Date: ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 21

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Unassigned

010437 Orissa, LLC - Final Cleaning (New
HS) 129,600.00 0.00 0.00 0.00 0.00 0.0% 129,600.00 0.00

010439 Orissa, LLC - Final Cleaning (CO
HS) 8,400.00 0.00 0.00 0.00 0.00 0.0% 8,400.00 0.00

0108051 Performance & Payment Bonds (CO) 18,641.00 0.00 0.00 0.00 0.00 0.0% 18,641.00 0.00

01081514 GL Insurnace (CO) 25,681.00 0.00 0.00 0.00 0.00 0.0% 25,681.00 0.00

024100 American Environmental, Inc. -
Abatement & Demolition (New HS) 2,353,087.00 0.00 0.00 0.00 0.00 0.0% 2,353,087.00 0.00

024105 American Environmental, Inc. -
Abatement & Demolition (CO BOE) 41,913.00 0.00 0.00 0.00 0.00 0.0% 41,913.00 0.00

033100 MT Ford Industries, Inc. - Concrete
(New HS) 3,724,000.00 3,617,249.20 12,174.00 0.00 3,629,423.20 97.5% 94,576.80 181,471.06

033105 MT Ford, Industries, Inc. - Concrete
(CO HS) 22,700.00 535.00 0.00 0.00 535.00 2.4% 22,165.00 26.75

040050 Connecticut Mason Contractors -
Masonry (New HS)S 6,028,646.00 5,924,156.92 28,859.00 0.00 5,953,015.92 98.7% 75,630.08 297,650.79

040051 John Filloramo Const, Co - Masonry -
HS Reno 95,000.00 0.00 0.00 0.00 0.00 0.0% 95,000.00 0.00

040056 John Filloramo Const. CO - Masonry
(CO BOE) 105,000.00 0.00 0.00 0.00 0.00 0.0% 105,000.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 21

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

050050 United Steel, Inc. - Structural Steel
(New HS) 10,676,230.00 10,588,132.00 0.00 0.00 10,588,132.00 99.2% 88,098.00 529,406.60

050055 United Steel, Inc. - Structural Steel
CO HS) 22,000.00 0.00 0.00 0.00 0.00 0.0% 22,000.00 0.00

055050 Shepard Steel - Misc Metals (New HS) 2,031,299.00 647,607.50 372,476.66 0.00 1,020,084.16 50.2% 1,011,214.84 51,004.20

064010 Legere Group Ltd - Millwork & Lab
Casework (New HS) 3,926,082.00 3,104,978.00 135,491.00 6,330.00 3,246,799.00 82.7% 679,283.00 162,339.90

064015 Legere Group Ltd - Millwork &
Casework (CO HS) 71,799.00 0.00 0.00 0.00 0.00 0.0% 71,799.00 0.00

069100 Scope Constrcution Company -
General Trades( New HS) 6,111,565.00 3,565,222.86 725,372.88 0.00 4,290,595.74 70.2% 1,820,969.26 214,529.70

069101 Scope Construction - General Trades
(Reno) 154,232.00 8,464.00 0.00 0.00 8,464.00 5.5% 145,768.00 423.20

069102 Scope Construction - General Trades
(HS Alternates) 696,400.00 392,545.00 4,000.00 0.00 396,545.00 56.9% 299,855.00 19,827.25

069106 Scope Construciton - General Trades
(Reno CO) 170,468.00 49,750.78 726.22 0.00 50,477.00 29.6% 119,991.00 2,523.85

075000 Greenwood Industries, Inc. - Roofing
(New HS) 3,307,336.00 2,974,366.09 78,080.23 0.00 3,052,446.32 92.3% 254,889.68 152,622.25

075006 Greenwood Industries, Inc. - Roofing
- BOE 471,664.00 14,681.08 0.00 0.00 14,681.08 3.1% 456,982.92 86.00

078100 H Carr & Sons, LLC. - Applied
Fireproofing & Acoustical (New HS) 2,460,249.00 1,478,978.42 385,739.50 0.00 1,864,717.92 75.8% 595,531.08 93,235.86

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 21

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

078400 Barber Firestop Systems, LLC -
Firestopping (New HS) 156,831.00 128,865.33 0.00 0.00 128,865.33 82.2% 27,965.67 6,443.26

078405 Barber Firestop Systems, LLC -
Firestopping (CO HS) 2,726.00 2,726.00 0.00 0.00 2,726.00 100.0% 0.00 136.30

079200
Trinity Construction Group LLC -
Waterproofing, Air Barrier &
Sealants (New HS)

387,007.00 369,785.27 0.00 0.00 369,785.27 95.6% 17,221.73 25,884.97

079205
Trinity Construction Group LLC -
Waterproofing, Air Barrier &
Sealants (CO HS)

6,893.00 0.00 0.00 0.00 0.00 0.0% 6,893.00 0.00

084113 Lockheed Window Corp - Alum Ent,
Storefronts & Curtainwall (New HS) 6,770,078.00 4,099,678.38 577,079.32 0.00 4,676,757.70 69.1% 2,093,320.30 233,837.89

084118 Lockheed Window Corp - Alum Ent,
Storefronts & Curtainwall (CO HS) 120,487.00 2,775.00 0.00 0.00 2,775.00 2.3% 117,712.00 138.75

092950 GDS Contracting Corp - Drywall
(New HS) 7,908,386.00 5,825,959.40 535,072.75 0.00 6,361,032.15 80.4% 1,547,353.85 318,051.62

092955 GDS Contracting - Drywall (CO HS) 138,902.00 0.00 0.00 0.00 0.00 0.0% 138,902.00 0.00

095001 Central Conn Acoustics Acoustical
(Reno) 41,158.00 0.00 0.00 0.00 0.00 0.0% 41,158.00 0.00

095006 Central Conn Acoustics - Acoustical
(CO HS) 45,490.00 0.00 0.00 0.00 0.00 0.0% 45,490.00 0.00

096000 Barall & Konover Floors, Inc. -
Flooring (New HS) 2,757,553.00 452,781.50 118,191.00 0.00 570,972.50 20.7% 2,186,580.50 39,968.08
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Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 21

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

096005 Barall & Konover Floors, Inc. -
Flooring (CO HS) 49,009.00 0.00 0.00 0.00 0.00 0.0% 49,009.00 0.00

096200 Red Thread Tiling - (New HS) 1,337,376.00 452,513.99 185,349.90 0.00 637,863.89 47.7% 699,512.11 44,650.47

096205 Red Thread Tiling (CO HS) 23,821.00 0.00 0.00 0.00 0.00 0.0% 23,821.00 0.00

099110 Mackenzie Service Corp - Painting
(New HS) 915,644.00 509,769.25 76,117.85 0.00 585,887.10 64.0% 329,756.90 29,294.36

099115 MacKenzie Service Corp - Painting
(CO HS) 22,522.00 0.00 0.00 0.00 0.00 0.0% 22,522.00 0.00

114000 Singer MA LLC Singer Kittredge -
Food Service Equipment (New HS) 1,457,771.00 170,419.00 151,770.00 0.00 322,189.00 22.1% 1,135,582.00 16,109.45

122000 Olson Backman LLC - Window
Treatments - HS 202,556.00 0.00 0.00 0.00 0.00 0.0% 202,556.00 0.00

122005 Olson Backman LLC - Window
Treatments (CO HS) 3,608.00 0.00 0.00 0.00 0.00 0.0% 3,608.00 0.00

130010 CM Allowance - Tennis Court 1,100,500.00 0.00 0.00 0.00 0.00 0.0% 1,100,500.00 0.00

210050 HHS Mechanical Contractors, Inc. -
Fire Protection (New HS) 1,457,905.00 1,308,455.37 0.00 0.00 1,308,455.37 89.7% 149,449.63 91,591.88

210055 HHS Mechanical Contractors, Inc. -
Fire Protection (CO HS) 70,000.00 4,800.00 0.00 0.00 4,800.00 6.9% 65,200.00 336.00

230050 Ferguson Mechanical Company, Inc. -
Plumbing/HVAC (New HS) 17,510,307.00 15,432,016.11 420,797.08 0.00 15,852,813.19 90.5% 1,657,493.81 792,640.24
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Continuation Sheet (page 6)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 21

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

230051 Performance Plumbing - Plumbing
(Reno) 582,940.00 0.00 0.00 0.00 0.00 0.0% 582,940.00 0.00

230055 Performance Plumbing - HVAC (CO
RENO) 672,979.00 0.00 0.00 0.00 0.00 0.0% 672,979.00 0.00

260051 Ferguson Electric Company, Inc. -
Electrical (New HS) 8,647,654.00 6,643,212.54 140,519.86 0.00 6,783,732.40 78.4% 1,863,921.60 339,186.49

260051 Net Services - Electrical & Low
Voltage (Reno) 309,700.00 45,171.67 0.00 0.00 45,171.67 14.6% 264,528.33 2,258.58

260055 Ferguson Electric Company, Inc. -
Electrical (CO HS) 89,000.00 32,855.32 0.00 0.00 32,855.32 36.9% 56,144.68 1,642.76

260056 Net Services - Electrical & Low
Voltage (CO RENO) 347,307.00 22,480.00 0.00 0.00 22,480.00 6.5% 324,827.00 1,573.60

280050 Anderson Electrical Contractors -
Low Voltage (New HS) 3,897,119.00 1,920,650.71 331,573.02 0.00 2,252,223.73 57.8% 1,644,895.27 112,611.16

280055 Anderson Electrical Contractors -
Low Voltage BOE 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

312316 J.Iapaluccio, Inc. - Sitework(New HS) 12,656,713.00 5,966,380.65 336,972.65 0.00 6,303,353.30 49.8% 6,353,359.70 315,167.66

312318 J Iapaluccio, Inc. - Sitwork (CO HS) 128,725.00 0.00 0.00 0.00 0.00 0.0% 128,725.00 0.00

400012 Allowances - Utility Company
Charges 265,000.00 126,367.32 0.00 0.00 126,367.32 47.7% 138,632.68 6,318.37

400013 Allowance - Floor Protection Area F 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00

400014 Allowance - Temp Heat for Masonry 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00
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Continuation Sheet (page 7)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 21

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

400015 Allowance - 115000 Misc Equipment 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

400016 Allowance - Firestopping Area F 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

400017 Allowance - Fire Shutters in
Classrooms 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

400018 Allowance - Wood Stairs and
Platforms 110,000.00 0.00 0.00 0.00 0.00 0.0% 110,000.00 0.00

400019 Allowance - Laboratory Safety
Devices 60,000.00 0.00 0.00 0.00 0.00 0.0% 60,000.00 0.00

400020 Allowance - Floor Boxes Area F 65,000.00 0.00 0.00 0.00 0.00 0.0% 65,000.00 0.00

400021 O&G Allowance Billing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

780021 CM Contingency (CO) 72,921.00 0.00 0.00 0.00 0.00 0.0% 72,921.00 0.00

9600801 CM Fee (CO) 37,297.00 0.00 0.00 0.00 0.00 0.0% 37,297.00 0.00

99912 CM General Conditions/Staffing -
Phase 2 High School 3,707,347.00 2,015,702.07 123,905.00 0.00 2,139,607.07 57.7% 1,567,739.93 106,980.35

99914 CM General Conditions/Staffing -
Phase 2 FPS Central Office 185,727.00 0.00 0.00 0.00 0.00 0.0% 185,727.00 0.00

99916 CM Reimbursables 427,470.00 128,411.38 10,354.17 0.00 138,765.55 32.5% 288,704.45 6,938.28

999999 Unassigned 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

SUBTOTAL Unassigned 117,496,421.00 78,028,443.11 4,750,622.09 6,330.00 82,785,395.20 70.5% 34,711,025.80 4,196,907.93

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA Document G703 1992
®

™

Continuation Sheet (page 8)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 21

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Code 01 High School State Project #052-0076N

010543 Printing & Advertising Costs 2,929.00 0.00 0.00 0.00 0.00 0.0% 2,929.00 0.00

010805 Performance & Payment Bonds (HS) 756,291.00 756,161.00 130.00 0.00 756,291.00 100.0% 0.00 37,679.45

010815 Gl Insurnace (HS) 1,041,844.00 1,041,665.00 0.00 0.00 1,041,665.00 100.0% 179.00 51,003.75

312316 Gerber Construction, Inc. - Sitework
(New HS) 1,624,439.00 1,624,439.00 0.00 0.00 1,624,439.00 100.0% 0.00 0.00

780020 CM Contingency 3,176,750.00 0.00 0.00 0.00 0.00 0.0% 3,176,750.00 0.00

960080 CM Fee (HS) 1,503,886.00 1,018,133.85 59,463.53 0.00 1,077,597.38 71.7% 426,288.62 53,879.88

Code 01 SUBTOTAL High School State Project
#052-0076N 8,106,139.00 4,440,398.85 59,593.53 0.00 4,499,992.38 55.5% 3,606,146.62 142,563.08

GRAND TOTAL $125,602,560.00 $82,468,841.96 $4,810,215.62 $6,330.00 $87,285,387.58 69.5% $38,317,172.42 $4,339,471.01

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
MT. Ford Industries, Inc.
645 Main Street, P.O. Box 1042
Somers, Connecticut 06071

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 15
PERIOD TO: 03/31/24
CONTRACT FOR:00005885OS - Concrete

CONTRACT DATE: 10/27/22
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 3,740,000.00

2. Net change by Change Orders ................................................................................. $ 6,700.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 3,746,700.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 3,629,958.20

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 181,497.81

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 181,497.81

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 3,448,460.39

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 3,436,895.06

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 11,565.33

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 298,239.61

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $6,700.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $6,700.00 $0.00

NET CHANGES by Change Order $ 6,700.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: MT. Ford Industries, Inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 11,565.33
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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03/31/26, #SNPC.0171145
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Continuation Sheet (page 2)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

0 0 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

001 Supervision 29,750.00 28,708.75 0.00 0.00 28,708.75 96.5% 1,041.25 1,435.44

001000003 CE-074 - BP 2.03 Accepted Alte BP
2.03 - Concrete Accepted Al

(3,700.00) (3,700.00) 0.00 0.00 (3,700.00) 100.0% 0.00 (185.00)

001000004 CE-074 - BP 2.03 Accepted Alte BP
2.03 - Concrete Accepted Al

10,400.00 10,400.00 0.00 0.00 10,400.00 100.0% 0.00 520.00

002 Project Management 44,500.00 42,942.50 0.00 0.00 42,942.50 96.5% 1,557.50 2,147.12

003 Submittals 5,900.00 5,900.00 0.00 0.00 5,900.00 100.0% 0.00 295.00

004 Rebar Shopdrawings 11,200.00 11,200.00 0.00 0.00 11,200.00 100.0% 0.00 560.00

005 Coordination 3,740.00 3,609.10 0.00 0.00 3,609.10 96.5% 130.90 180.45

006 Scheduling 8,100.00 7,816.50 0.00 0.00 7,816.50 96.5% 283.50 390.82

007 Temp. Service 5,500.00 5,500.00 0.00 0.00 5,500.00 100.0% 0.00 275.00

008 Jobsite Fuel 6,500.00 6,272.50 0.00 0.00 6,272.50 96.5% 227.50 313.62

009 Cleaning 21,000.00 20,265.00 0.00 0.00 20,265.00 96.5% 735.00 1,013.25

010 Lull 19,000.00 18,335.00 0.00 0.00 18,335.00 96.5% 665.00 916.75

011 Site Engineering 25,100.00 25,100.00 0.00 0.00 25,100.00 100.0% 0.00 1,255.00

012 Winter Conditions 36,160.00 36,160.00 0.00 0.00 36,160.00 100.0% 0.00 1,808.00

013 CHRO Plan 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

014 Textura 10,750.00 10,750.00 0.00 0.00 10,750.00 100.0% 0.00 537.50

015 Oracle 14,319.00 14,319.00 0.00 0.00 14,319.00 100.0% 0.00 715.95

016 Background Checks 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

017 Insurance & Bond 33,156.00 33,156.00 0.00 0.00 33,156.00 100.0% 0.00 1,657.80

018 Mobilizatiion 10,450.00 10,450.00 0.00 0.00 10,450.00 100.0% 0.00 522.50

019 Demobilization 5,500.00 4,950.00 0.00 0.00 4,950.00 90.0% 550.00 247.50

020 Punch List 8,227.00 2,468.10 0.00 0.00 2,468.10 30.0% 5,758.90 123.40

021 Closeout 11,000.00 0.00 0.00 0.00 0.00 0.0% 11,000.00 0.00

022 Safety 14,180.00 13,683.70 0.00 0.00 13,683.70 96.5% 496.30 684.18

023 Allowances 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

024 Additional Concrete FHS 13,000.00 0.00 12,174.00 0.00 12,174.00 93.6% 826.00 608.70

025 Concrete 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

026 Mockup pad 6,240.00 6,240.00 0.00 0.00 6,240.00 100.0% 0.00 312.00

027 Curing Box 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

028 Equip.,Pump & Misc. 92,010.00 88,789.65 0.00 0.00 88,789.65 96.5% 3,220.35 4,439.48

DocuSign Envelope ID: 45F1A83E-F0D4-4E46-B521-982C9B56B54E



Continuation Sheet (page 3)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

029 Footing/Misc. Lumber 52,200.00 52,200.00 0.00 0.00 52,200.00 100.0% 0.00 2,610.00

030 Wall Panels 77,925.00 77,925.00 0.00 0.00 77,925.00 100.0% 0.00 3,896.25

031 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

032 Foundations - Footings/Pier Footings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

033 Formwork Labor 36,670.00 36,670.00 0.00 0.00 36,670.00 100.0% 0.00 1,833.50

034 Rebar Material 7,172.00 7,172.00 0.00 0.00 7,172.00 100.0% 0.00 358.60

035 Rebar Labor 5,404.00 5,404.00 0.00 0.00 5,404.00 100.0% 0.00 270.20

036 Concrete Material 39,782.00 39,782.00 0.00 0.00 39,782.00 100.0% 0.00 1,989.10

037 Concrete Labor 7,956.00 7,956.00 0.00 0.00 7,956.00 100.0% 0.00 397.80

038 Foundations - Walls/Piers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

039 Formwork Labor 46,665.00 46,665.00 0.00 0.00 46,665.00 100.0% 0.00 2,333.25

040 Rebar Material 13,446.00 13,446.00 0.00 0.00 13,446.00 100.0% 0.00 672.30

041 Rebar Labor 9,727.00 9,727.00 0.00 0.00 9,727.00 100.0% 0.00 486.35

042 Concrete Material 21,150.00 21,150.00 0.00 0.00 21,150.00 100.0% 0.00 1,057.50

043 Concrete Labor 4,230.00 4,230.00 0.00 0.00 4,230.00 100.0% 0.00 211.50

044 Brickshelf Material 1,100.00 1,100.00 0.00 0.00 1,100.00 100.0% 0.00 55.00

045 Brickshelf Labor 1,550.00 1,550.00 0.00 0.00 1,550.00 100.0% 0.00 77.50

046 Slab on Grade 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

047 Prep Material 13,722.00 13,722.00 0.00 0.00 13,722.00 100.0% 0.00 686.10

048 Prep Labor 13,875.00 13,875.00 0.00 0.00 13,875.00 100.0% 0.00 693.75

049 Rebar Material 1,494.00 1,494.00 0.00 0.00 1,494.00 100.0% 0.00 74.70

050 Rebar Labor 1,080.00 1,080.00 0.00 0.00 1,080.00 100.0% 0.00 54.00

051 Concrete Material 61,930.00 61,930.00 0.00 0.00 61,930.00 100.0% 0.00 3,096.50

052 Concrete Labor 30,129.00 30,129.00 0.00 0.00 30,129.00 100.0% 0.00 1,506.45

053 Slab on Deck - 2nd Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

054 Prep Material 550.00 550.00 0.00 0.00 550.00 100.0% 0.00 27.50

055 Prep Labor 950.00 950.00 0.00 0.00 950.00 100.0% 0.00 47.50

056 Rebar Material 5,736.00 5,736.00 0.00 0.00 5,736.00 100.0% 0.00 286.80

057 Rebar Labor 5,619.00 5,619.00 0.00 0.00 5,619.00 100.0% 0.00 280.95

058 Concrete Material 87,241.00 87,241.00 0.00 0.00 87,241.00 100.0% 0.00 4,362.05

059 Concrete Labor 26,782.00 26,782.00 0.00 0.00 26,782.00 100.0% 0.00 1,339.10

060 Slab on Deck - 3rd Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

DocuSign Envelope ID: 45F1A83E-F0D4-4E46-B521-982C9B56B54E



Continuation Sheet (page 4)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

061 Prep Material 480.00 480.00 0.00 0.00 480.00 100.0% 0.00 24.00

062 Prep Labor 910.00 910.00 0.00 0.00 910.00 100.0% 0.00 45.50

063 Rebar Material 5,163.00 5,163.00 0.00 0.00 5,163.00 100.0% 0.00 258.15

064 Rebar Labor 5,051.00 5,051.00 0.00 0.00 5,051.00 100.0% 0.00 252.55

065 Concrete Material 74,505.00 74,505.00 0.00 0.00 74,505.00 100.0% 0.00 3,725.25

066 Concrete Labor 26,601.00 26,601.00 0.00 0.00 26,601.00 100.0% 0.00 1,330.05

067 Area B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

068 Foundations - Footings/Pier Footings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

069 Formwork Labor 30,331.00 30,331.00 0.00 0.00 30,331.00 100.0% 0.00 1,516.55

070 Rebar Material 5,732.00 5,732.00 0.00 0.00 5,732.00 100.0% 0.00 286.60

071 Rebar Labor 4,066.00 4,066.00 0.00 0.00 4,066.00 100.0% 0.00 203.30

072 Concrete Material 42,928.00 42,928.00 0.00 0.00 42,928.00 100.0% 0.00 2,146.40

073 Concrete Labor 8,185.00 8,185.00 0.00 0.00 8,185.00 100.0% 0.00 409.25

074 Foundations - Walls/Piers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

075 Formwork Labor 31,630.00 31,630.00 0.00 0.00 31,630.00 100.0% 0.00 1,581.50

076 Rebar Material 8,682.00 8,682.00 0.00 0.00 8,682.00 100.0% 0.00 434.10

077 Rebar Labor 6,995.00 6,995.00 0.00 0.00 6,995.00 100.0% 0.00 349.75

078 Concrete Material 13,400.00 13,400.00 0.00 0.00 13,400.00 100.0% 0.00 670.00

079 Concrete Labor 2,180.00 2,180.00 0.00 0.00 2,180.00 100.0% 0.00 109.00

080 Brickshelf Material 825.00 825.00 0.00 0.00 825.00 100.0% 0.00 41.25

081 Brickshelf Labor 1,274.00 1,274.00 0.00 0.00 1,274.00 100.0% 0.00 63.70

082 Slab on Grade 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

083 Prep Material 12,823.00 12,823.00 0.00 0.00 12,823.00 100.0% 0.00 641.15

084 Prep Labor 12,921.00 12,921.00 0.00 0.00 12,921.00 100.0% 0.00 646.05

085 Rebar Material 1,121.00 1,121.00 0.00 0.00 1,121.00 100.0% 0.00 56.05

086 Rebar Labor 1,053.00 1,053.00 0.00 0.00 1,053.00 100.0% 0.00 52.65

087 Concrete Material 55,148.00 55,148.00 0.00 0.00 55,148.00 100.0% 0.00 2,757.40

088 Concrete Labor 27,759.00 27,759.00 0.00 0.00 27,759.00 100.0% 0.00 1,387.95

089 Slab on Deck - 2nd Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

090 Prep Material 540.00 540.00 0.00 0.00 540.00 100.0% 0.00 27.00

091 Prep Labor 930.00 930.00 0.00 0.00 930.00 100.0% 0.00 46.50

092 Rebar Material 3,302.00 3,302.00 0.00 0.00 3,302.00 100.0% 0.00 165.10
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Continuation Sheet (page 5)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

093 Rebar Labor 3,214.00 3,214.00 0.00 0.00 3,214.00 100.0% 0.00 160.70

094 Concrete Material 75,752.00 75,752.00 0.00 0.00 75,752.00 100.0% 0.00 3,787.60

095 Concrete Labor 23,367.00 23,367.00 0.00 0.00 23,367.00 100.0% 0.00 1,168.35

096 Slab on Deck - Amphitheater 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

097 Prep Material 320.00 320.00 0.00 0.00 320.00 100.0% 0.00 16.00

098 Prep Labor 675.00 675.00 0.00 0.00 675.00 100.0% 0.00 33.75

099 Rebar/Mesh Material 955.00 955.00 0.00 0.00 955.00 100.0% 0.00 47.75

100 Rebar/Mesh Labor 890.00 890.00 0.00 0.00 890.00 100.0% 0.00 44.50

101 Concrete Material 1,904.00 1,904.00 0.00 0.00 1,904.00 100.0% 0.00 95.20

102 Concrete Labor 1,916.00 1,916.00 0.00 0.00 1,916.00 100.0% 0.00 95.80

103 Slab on Deck - 3rd Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

104 Prep Material 455.00 455.00 0.00 0.00 455.00 100.0% 0.00 22.75

105 Prep Labor 875.00 875.00 0.00 0.00 875.00 100.0% 0.00 43.75

106 Rebar/Mesh Material 3,172.00 3,172.00 0.00 0.00 3,172.00 100.0% 0.00 158.60

107 Rebar/Mesh Labor 3,093.00 3,093.00 0.00 0.00 3,093.00 100.0% 0.00 154.65

108 Concrete Material 62,796.00 62,796.00 0.00 0.00 62,796.00 100.0% 0.00 3,139.80

109 Concrete Labor 17,614.00 17,614.00 0.00 0.00 17,614.00 100.0% 0.00 880.70

110 Area C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

111 Foundations - Footings/Pier Footings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

112 Formwork Labor 18,647.00 18,647.00 0.00 0.00 18,647.00 100.0% 0.00 932.35

113 Rebar Material 4,520.00 4,520.00 0.00 0.00 4,520.00 100.0% 0.00 226.00

114 Rebar Labor 3,783.00 3,783.00 0.00 0.00 3,783.00 100.0% 0.00 189.15

115 Concrete Material 18,575.00 18,575.00 0.00 0.00 18,575.00 100.0% 0.00 928.75

116 Concrete Labor 3,915.00 3,915.00 0.00 0.00 3,915.00 100.0% 0.00 195.75

117 Foundations - Walls/Piers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

118 Formwork Labor 24,784.00 24,784.00 0.00 0.00 24,784.00 100.0% 0.00 1,239.20

119 Rebar Material 6,530.00 6,530.00 0.00 0.00 6,530.00 100.0% 0.00 326.50

120 Rebar Labor 5,674.00 5,674.00 0.00 0.00 5,674.00 100.0% 0.00 283.70

121 Concrete Material 11,525.00 11,525.00 0.00 0.00 11,525.00 100.0% 0.00 576.25

122 Concrete Labor 1,985.00 1,985.00 0.00 0.00 1,985.00 100.0% 0.00 99.25

123 Brickshelf Material 730.00 730.00 0.00 0.00 730.00 100.0% 0.00 36.50

124 Brickshelf Labor 950.00 950.00 0.00 0.00 950.00 100.0% 0.00 47.50
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125 Slab on Grade 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

126 Prep Material 7,663.00 7,663.00 0.00 0.00 7,663.00 100.0% 0.00 383.15

127 Prep Labor 7,848.00 7,848.00 0.00 0.00 7,848.00 100.0% 0.00 392.40

128 Rebar Material 872.00 872.00 0.00 0.00 872.00 100.0% 0.00 43.60

129 Rebar Labor 820.00 820.00 0.00 0.00 820.00 100.0% 0.00 41.00

130 Concrete Material 31,797.00 31,797.00 0.00 0.00 31,797.00 100.0% 0.00 1,589.85

131 Concrete Labor 15,452.00 15,452.00 0.00 0.00 15,452.00 100.0% 0.00 772.60

132 Slab on Deck - 2nd Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

133 Prep Material 410.00 410.00 0.00 0.00 410.00 100.0% 0.00 20.50

134 Prep Labor 820.00 820.00 0.00 0.00 820.00 100.0% 0.00 41.00

135 Rebar Material 3,147.00 3,147.00 0.00 0.00 3,147.00 100.0% 0.00 157.35

136 Rebar Labor 3,010.00 3,010.00 0.00 0.00 3,010.00 100.0% 0.00 150.50

137 Concrete Material 43,499.00 43,499.00 0.00 0.00 43,499.00 100.0% 0.00 2,174.95

138 Concrete Labor 13,814.00 13,814.00 0.00 0.00 13,814.00 100.0% 0.00 690.70

139 Area D 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

140 Foundations - Footings/Pier Footings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

141 Formwork Labor 60,974.00 60,974.00 0.00 0.00 60,974.00 100.0% 0.00 3,048.70

142 Rebar Material 27,880.00 27,880.00 0.00 0.00 27,880.00 100.0% 0.00 1,394.00

143 Rebar Labor 21,615.00 21,615.00 0.00 0.00 21,615.00 100.0% 0.00 1,080.75

144 Concrete Material 81,104.00 81,104.00 0.00 0.00 81,104.00 100.0% 0.00 4,055.20

145 Concrete Labor 15,020.00 15,020.00 0.00 0.00 15,020.00 100.0% 0.00 751.00

146 Foundations - Walls/Piers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

147 Formwork Labor 104,980.00 104,980.00 0.00 0.00 104,980.00 100.0% 0.00 5,249.00

148 Rebar Material 41,820.00 41,820.00 0.00 0.00 41,820.00 100.0% 0.00 2,091.00

149 Rebar Labor 32,422.00 32,422.00 0.00 0.00 32,422.00 100.0% 0.00 1,621.10

150 Concrete Material 55,850.00 55,850.00 0.00 0.00 55,850.00 100.0% 0.00 2,792.50

151 Concrete Labor 10,970.00 10,970.00 0.00 0.00 10,970.00 100.0% 0.00 548.50

152 Brickshelf Material 1,395.00 1,395.00 0.00 0.00 1,395.00 100.0% 0.00 69.75

153 Brickshelf Labor 2,115.00 2,115.00 0.00 0.00 2,115.00 100.0% 0.00 105.75

154 Slab on Grade 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

155 Prep Material 27,270.00 27,270.00 0.00 0.00 27,270.00 100.0% 0.00 1,363.50

156 Prep Labor 28,491.00 28,491.00 0.00 0.00 28,491.00 100.0% 0.00 1,424.55
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157 Rebar Material 3,484.00 3,484.00 0.00 0.00 3,484.00 100.0% 0.00 174.20

158 Rebar Labor 4,185.00 4,185.00 0.00 0.00 4,185.00 100.0% 0.00 209.25

159 Concrete Material 120,180.00 120,180.00 0.00 0.00 120,180.00 100.0% 0.00 6,009.00

160 Concrete Labor 55,303.00 55,303.00 0.00 0.00 55,303.00 100.0% 0.00 2,765.15

161 Slab on Grade - Loading Dock 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

162 Prep Material 1,863.00 1,863.00 0.00 0.00 1,863.00 100.0% 0.00 93.15

163 Prep Labor 2,685.00 2,685.00 0.00 0.00 2,685.00 100.0% 0.00 134.25

164 Rebar/Mesh Material 1,992.00 1,992.00 0.00 0.00 1,992.00 100.0% 0.00 99.60

165 Rebar/Mesh Labor 1,501.00 1,501.00 0.00 0.00 1,501.00 100.0% 0.00 75.05

166 Concrete Material 4,990.00 4,990.00 0.00 0.00 4,990.00 100.0% 0.00 249.50

167 Concrete Labor 3,595.00 3,595.00 0.00 0.00 3,595.00 100.0% 0.00 179.75

168 Slab on Deck - 2nd Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

169 Prep Material 530.00 530.00 0.00 0.00 530.00 100.0% 0.00 26.50

170 Prep Labor 922.00 922.00 0.00 0.00 922.00 100.0% 0.00 46.10

171 Rebar Material 16,123.00 16,123.00 0.00 0.00 16,123.00 100.0% 0.00 806.15

172 Rebar Labor 15,733.00 15,733.00 0.00 0.00 15,733.00 100.0% 0.00 786.65

173 Concrete Material 71,681.00 71,681.00 0.00 0.00 71,681.00 100.0% 0.00 3,584.05

174 Concrete Labor 21,500.00 21,500.00 0.00 0.00 21,500.00 100.0% 0.00 1,075.00

175 Structural Conc Bleachers & Stairs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

176 Forming & Shoring Material 10,472.00 10,472.00 0.00 0.00 10,472.00 100.0% 0.00 523.60

177 Forming & Shoring Labor 15,896.00 15,896.00 0.00 0.00 15,896.00 100.0% 0.00 794.80

178 Rebar Material 6,552.00 6,552.00 0.00 0.00 6,552.00 100.0% 0.00 327.60

179 Rebar Labor 6,336.00 6,336.00 0.00 0.00 6,336.00 100.0% 0.00 316.80

180 Concrete Material 5,525.00 5,525.00 0.00 0.00 5,525.00 100.0% 0.00 276.25

181 Concrete Labor 4,900.00 4,900.00 0.00 0.00 4,900.00 100.0% 0.00 245.00

182 Area E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

183 Foundations - Footings/Pier Footings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

184 Formwork Labor 41,903.00 41,903.00 0.00 0.00 41,903.00 100.0% 0.00 2,095.15

185 Rebar Material 21,905.00 21,905.00 0.00 0.00 21,905.00 100.0% 0.00 1,095.25

186 Rebar Labor 18,012.00 18,012.00 0.00 0.00 18,012.00 100.0% 0.00 900.60

187 Concrete Material 46,328.00 46,328.00 0.00 0.00 46,328.00 100.0% 0.00 2,316.40

188 Concrete Labor 9,066.00 9,066.00 0.00 0.00 9,066.00 100.0% 0.00 453.30
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189 Foundations - Walls/Piers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

190 Formwork Labor 82,330.00 82,330.00 0.00 0.00 82,330.00 100.0% 0.00 4,116.50

191 Rebar Material 31,442.00 31,442.00 0.00 0.00 31,442.00 100.0% 0.00 1,572.10

192 Rebar Labor 25,937.00 25,937.00 0.00 0.00 25,937.00 100.0% 0.00 1,296.84

193 Concrete Material 43,150.00 43,150.00 0.00 0.00 43,150.00 100.0% 0.00 2,157.50

194 Concrete Labor 8,630.00 8,630.00 0.00 0.00 8,630.00 100.0% 0.00 431.50

195 Slab on Grade 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

196 Prep Material 17,998.00 17,998.00 0.00 0.00 17,998.00 100.0% 0.00 899.90

197 Prep Labor 18,079.00 18,079.00 0.00 0.00 18,079.00 100.0% 0.00 903.95

198 Rebar Material 3,825.00 3,825.00 0.00 0.00 3,825.00 100.0% 0.00 191.25

199 Rebar Labor 3,747.00 3,747.00 0.00 0.00 3,747.00 100.0% 0.00 187.34

200 Concrete Material 79,396.00 79,396.00 0.00 0.00 79,396.00 100.0% 0.00 3,969.80

201 Concrete Labor 37,153.00 37,153.00 0.00 0.00 37,153.00 100.0% 0.00 1,857.64

202 Slab on Grade Autitorium 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

203 Prep Material 6,823.00 6,823.00 0.00 0.00 6,823.00 100.0% 0.00 341.15

204 Prep Labor 6,682.00 6,682.00 0.00 0.00 6,682.00 100.0% 0.00 334.10

205 Rebar Material 996.00 996.00 0.00 0.00 996.00 100.0% 0.00 49.80

206 Rebar Labor 936.00 936.00 0.00 0.00 936.00 100.0% 0.00 46.80

207 Concrete Material 36,442.00 36,442.00 0.00 0.00 36,442.00 100.0% 0.00 1,822.10

208 Concrete Labor 14,643.00 14,643.00 0.00 0.00 14,643.00 100.0% 0.00 732.15

209 Autitorium Risers & Steps 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

210 Geofoam Material 44,935.00 44,935.00 0.00 0.00 44,935.00 100.0% 0.00 2,246.75

211 Geofoam Labor 7,265.00 7,265.00 0.00 0.00 7,265.00 100.0% 0.00 363.25

212 Forming Material 5,357.00 5,357.00 0.00 0.00 5,357.00 100.0% 0.00 267.85

213 Forming Labor 9,953.00 9,953.00 0.00 0.00 9,953.00 100.0% 0.00 497.65

214 Rebar Material 6,374.00 6,374.00 0.00 0.00 6,374.00 100.0% 0.00 318.70

215 Rebar Labor 5,910.00 5,910.00 0.00 0.00 5,910.00 100.0% 0.00 295.50

216 Concrete Material 9,396.00 9,396.00 0.00 0.00 9,396.00 100.0% 0.00 469.80

217 Concrete Labor 9,575.00 9,575.00 0.00 0.00 9,575.00 100.0% 0.00 478.75

218 Slab on Deck - 2nd Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

219 Prep Material 540.00 540.00 0.00 0.00 540.00 100.0% 0.00 27.00

220 Prep Labor 945.00 945.00 0.00 0.00 945.00 100.0% 0.00 47.25
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221 Rebar Material 13,299.00 13,299.00 0.00 0.00 13,299.00 100.0% 0.00 664.95

222 Rebar Labor 12,985.00 12,985.00 0.00 0.00 12,985.00 100.0% 0.00 649.24

223 Concrete Material 70,865.00 70,865.00 0.00 0.00 70,865.00 100.0% 0.00 3,543.25

224 Concrete Labor 21,107.00 21,107.00 0.00 0.00 21,107.00 100.0% 0.00 1,055.34

225 Walkway Retaining wall - Footings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

226 Formwork Labor 1,731.00 0.00 0.00 0.00 0.00 0.0% 1,731.00 0.00

227 Rebar Material 811.00 811.00 0.00 0.00 811.00 100.0% 0.00 40.55

228 Rebar Labor 751.00 0.00 0.00 0.00 0.00 0.0% 751.00 0.00

229 Concrete Material 2,582.00 0.00 0.00 0.00 0.00 0.0% 2,582.00 0.00

230 Concrete Labor 518.00 0.00 0.00 0.00 0.00 0.0% 518.00 0.00

231 Walkway - Walls/Wall Shelf 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

232 Formwork Labor 7,610.00 0.00 0.00 0.00 0.00 0.0% 7,610.00 0.00

233 Rebar Material 1,525.00 1,525.00 0.00 0.00 1,525.00 100.0% 0.00 76.25

234 Rebar Labor 1,158.00 0.00 0.00 0.00 0.00 0.0% 1,158.00 0.00

235 Concrete Material 5,042.00 0.00 0.00 0.00 0.00 0.0% 5,042.00 0.00

236 Concrete Labor 1,028.00 0.00 0.00 0.00 0.00 0.0% 1,028.00 0.00

237 Walkway - Sonotubes 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

238 Formwork Labor 8,885.00 0.00 0.00 0.00 0.00 0.0% 8,885.00 0.00

239 Concrete Material 2,856.00 0.00 0.00 0.00 0.00 0.0% 2,856.00 0.00

240 Concrete Labor 950.00 0.00 0.00 0.00 0.00 0.0% 950.00 0.00

241 Metal Pan Stairs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

242 Stair 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

243 Concrete Material 2,596.00 2,596.00 0.00 0.00 2,596.00 100.0% 0.00 129.80

244 Concrete Labor 6,205.00 6,205.00 0.00 0.00 6,205.00 100.0% 0.00 310.25

245 Stair 2A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

246 Concrete Material 2,184.00 0.00 0.00 0.00 0.00 0.0% 2,184.00 0.00

247 Concrete Labor 4,930.00 0.00 0.00 0.00 0.00 0.0% 4,930.00 0.00

248 Stair 2B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

249 Concrete Material 2,184.00 0.00 0.00 0.00 0.00 0.0% 2,184.00 0.00

250 Concrete Labor 4,930.00 0.00 0.00 0.00 0.00 0.0% 4,930.00 0.00

251 Stair 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

252 Concrete Material 2,596.00 0.00 0.00 0.00 0.00 0.0% 2,596.00 0.00
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253 Concrete Labor 4,590.00 0.00 0.00 0.00 0.00 0.0% 4,590.00 0.00

254 Stair 6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

255 Concrete Material 1,532.00 0.00 0.00 0.00 0.00 0.0% 1,532.00 0.00

256 Concrete Labor 5,920.00 0.00 0.00 0.00 0.00 0.0% 5,920.00 0.00

257 Stair 7 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

258 Concrete Material 612.00 0.00 0.00 0.00 0.00 0.0% 612.00 0.00

259 Concrete Labor 2,975.00 0.00 0.00 0.00 0.00 0.0% 2,975.00 0.00

260 Stair 10 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

261 Concrete Material 406.00 0.00 0.00 0.00 0.00 0.0% 406.00 0.00

262 Concrete Labor 1,720.00 0.00 0.00 0.00 0.00 0.0% 1,720.00 0.00

263 Stairs Auditorium 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

264 Concrete Material 1,392.00 1,322.40 0.00 0.00 1,322.40 95.0% 69.60 66.12

265 Concrete Labor 6,500.00 6,175.00 0.00 0.00 6,175.00 95.0% 325.00 308.75

266 Concrete Stairs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

267 Stair 5 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

268 Concrete Material 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

269 Concrete Labor 4,230.00 4,230.00 0.00 0.00 4,230.00 100.0% 0.00 211.50

270 Stair 9 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

271 Concrete Material 1,850.00 1,850.00 0.00 0.00 1,850.00 100.0% 0.00 92.50

272 Concrete Labor 4,230.00 4,230.00 0.00 0.00 4,230.00 100.0% 0.00 211.50

273 Stair 11 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

274 Concrete Material 1,950.00 1,950.00 0.00 0.00 1,950.00 100.0% 0.00 97.50

275 Concrete Labor 4,070.00 4,070.00 0.00 0.00 4,070.00 100.0% 0.00 203.50

276 Concrete Step Seating @ Stair 5 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

277 Concrete Material 2,449.00 2,449.00 0.00 0.00 2,449.00 100.0% 0.00 122.45

278 Concrete Labor 5,102.00 5,102.00 0.00 0.00 5,102.00 100.0% 0.00 255.10

279 Misc. Concrete Items 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

280 Rigid Insulation Horizontal 20,280.00 20,280.00 0.00 0.00 20,280.00 100.0% 0.00 1,014.00

281 Slab Curing 10,702.00 10,702.00 0.00 0.00 10,702.00 100.0% 0.00 535.09

282 Grout Columns 18,025.00 18,025.00 0.00 0.00 18,025.00 100.0% 0.00 901.25

283 Set anchor bolts 9,200.00 9,200.00 0.00 0.00 9,200.00 100.0% 0.00 460.00

284 Control Jts. 14,800.00 14,800.00 0.00 0.00 14,800.00 100.0% 0.00 740.00
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285 Dowels 12,200.00 12,200.00 0.00 0.00 12,200.00 100.0% 0.00 610.00

286 Diamonds 18,445.00 18,445.00 0.00 0.00 18,445.00 100.0% 0.00 922.25

287 Radon Pits 2,325.00 2,325.00 0.00 0.00 2,325.00 100.0% 0.00 116.24

288 Generator Pad 4,530.00 4,530.00 0.00 0.00 4,530.00 100.0% 0.00 226.50

289 Elev. Sump Pits 4,200.00 4,200.00 0.00 0.00 4,200.00 100.0% 0.00 210.00

292 Foundations - Footings/Pier Footings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

293 Formwork Labor 1,058.00 0.00 0.00 0.00 0.00 0.0% 1,058.00 0.00

294 Rebar Material 755.00 0.00 0.00 0.00 0.00 0.0% 755.00 0.00

295 Rebar Labor 535.00 535.00 0.00 0.00 535.00 100.0% 0.00 26.75

296 Concrete Material 499.00 0.00 0.00 0.00 0.00 0.0% 499.00 0.00

297 Concrete Labor 185.00 0.00 0.00 0.00 0.00 0.0% 185.00 0.00

298 Foundations - Walls/Wall Shelf 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

299 Formwork Labor 5,624.00 0.00 0.00 0.00 0.00 0.0% 5,624.00 0.00

300 Rebar Material 1,525.00 0.00 0.00 0.00 0.00 0.0% 1,525.00 0.00

301 Rebar Labor 1,158.00 0.00 0.00 0.00 0.00 0.0% 1,158.00 0.00

302 Concrete Material 1,025.00 0.00 0.00 0.00 0.00 0.0% 1,025.00 0.00

303 Concrete Labor 305.00 0.00 0.00 0.00 0.00 0.0% 305.00 0.00

304 Slab on Grade 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

305 Prep Material 155.00 0.00 0.00 0.00 0.00 0.0% 155.00 0.00

306 Prep Labor 222.00 0.00 0.00 0.00 0.00 0.0% 222.00 0.00

307 Dowel Material 235.00 0.00 0.00 0.00 0.00 0.0% 235.00 0.00

308 Dowel Labor 465.00 0.00 0.00 0.00 0.00 0.0% 465.00 0.00

309 Concrete Material 424.00 0.00 0.00 0.00 0.00 0.0% 424.00 0.00

310 Concrete Labor 1,530.00 0.00 0.00 0.00 0.00 0.0% 1,530.00 0.00

311 Allowances 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

312 Additional Concrete FCO 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

GRAND TOTAL $3,746,700.00 $3,617,784.20 $12,174.00 $0.00 $3,629,958.20 96.9% $116,741.80 $181,497.81

DocuSign Envelope ID: 45F1A83E-F0D4-4E46-B521-982C9B56B54E



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Connecticut Mason Contractors, Inc.
75 Bysiewicz Dr
Middletown, Connecticut 06457

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 12
PERIOD TO: 03/31/24
CONTRACT FOR:00006047OS

CONTRACT DATE: 01/31/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 6,047,700.00

2. Net change by Change Orders ................................................................................. $ (19,054.00)

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 6,028,646.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 5,953,015.92

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 297,650.79

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 297,650.79

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 5,655,365.13

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 5,627,949.07

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 27,416.06

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 373,280.87

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $5,946.00 $(25,000.00)

Total approved this Month $0.00 $0.00

TOTALS $5,946.00 $(25,000.00)

NET CHANGES by Change Order $ (19,054.00)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Connecticut Mason Contractors, Inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 27,416.06
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 52548B4B-62CE-4BD8-8E21-97A91028A543

02/28/25, #92874

March 27, 2024

State of Connecticut, County of Middlesex

Connecticut Middlesex

March 27, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 12

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000002 CE-065 18ga. Metal Stud Backup
PCO 019 - 18ga Metal Stud Back

(25,000.00) (23,750.00) 0.00 0.00 (23,750.00) 95.0% (1,250.00) (1,187.50)

002000003 CE-086 CTMASON COR# PR#17 1,887.00 1,887.00 0.00 0.00 1,887.00 100.0% 0.00 94.35

003000004 CE-202 CT MASON COR#003 PR#48 4,059.00 4,059.00 0.00 0.00 4,059.00 100.0% 0.00 202.95

100 General 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

101 Bonds 98,700.00 98,700.00 0.00 0.00 98,700.00 100.0% 0.00 4,935.00

102 Mobilization 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

103 Safety 10,000.00 8,000.00 1,000.00 0.00 9,000.00 90.0% 1,000.00 450.00

104 Warranty 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

105 Submittals 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

106 Clean Up 25,000.00 20,000.00 2,500.00 0.00 22,500.00 90.0% 2,500.00 1,125.00

107 Scheduling/Pull Planning 11,000.00 11,000.00 (1,100.00) 0.00 9,900.00 90.0% 1,100.00 495.00

108 Punch List 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

109 Demobilization 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

110 Allowance 4 Replace/Rewash Brick 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

111 Allowance 5 Winter not scheduled 50,000.00 6,719.92 0.00 0.00 6,719.92 13.4% 43,280.08 336.00

112 SPECIFIC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

113 AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

114 Brick Material 63,200.00 63,200.00 0.00 0.00 63,200.00 100.0% 0.00 3,160.00

115 Brick Labor 220,800.00 220,800.00 0.00 0.00 220,800.00 100.0% 0.00 11,040.00

116 Precast Material 31,000.00 31,000.00 0.00 0.00 31,000.00 100.0% 0.00 1,550.00

117 Precast Labor 37,400.00 37,400.00 0.00 0.00 37,400.00 100.0% 0.00 1,870.00

118 FIRST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

119 GFCMU Material 55,120.00 55,120.00 0.00 0.00 55,120.00 100.0% 0.00 2,756.00

120 GFCMU Labor 69,980.00 69,980.00 0.00 0.00 69,980.00 100.0% 0.00 3,499.00

121 CMU Material 3,080.00 3,080.00 0.00 0.00 3,080.00 100.0% 0.00 154.00

122 CMU Labor 13,600.00 13,600.00 0.00 0.00 13,600.00 100.0% 0.00 680.00

123 SECOND FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

124 GFCMU Material 60,960.00 60,960.00 0.00 0.00 60,960.00 100.0% 0.00 3,048.00

125 GFCMU Labor 77,520.00 77,520.00 0.00 0.00 77,520.00 100.0% 0.00 3,876.00

126 THIRD FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

127 GFCMU Material 55,120.00 55,120.00 0.00 0.00 55,120.00 100.0% 0.00 2,756.00

128 GFCMU Labor 69,980.00 62,982.00 6,998.00 0.00 69,980.00 100.0% 0.00 3,499.00

DocuSign Envelope ID: 52548B4B-62CE-4BD8-8E21-97A91028A543



Continuation Sheet (page 3)
APPLICATION NO.: 12

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

129 Area A Mortar 59,200.00 59,200.00 0.00 0.00 59,200.00 100.0% 0.00 2,960.00

130 Area A Grout 28,000.00 28,000.00 0.00 0.00 28,000.00 100.0% 0.00 1,400.00

131 Area A Rebar 21,800.00 21,800.00 0.00 0.00 21,800.00 100.0% 0.00 1,090.00

132 Area A Flashing,Ties, Anchors 36,000.00 36,000.00 0.00 0.00 36,000.00 100.0% 0.00 1,800.00

133 Area A Insulation 45,200.00 45,200.00 0.00 0.00 45,200.00 100.0% 0.00 2,260.00

134 Area A Scaffolding & Equipment 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

135 Area A Wash Brick 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

136 Area A Wash GFCMU 8,400.00 6,300.00 2,100.00 0.00 8,400.00 100.0% 0.00 420.00

137 AREA B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

138 Brick Material 60,040.00 60,040.00 0.00 0.00 60,040.00 100.0% 0.00 3,002.00

139 Brick Labor 209,760.00 209,760.00 0.00 0.00 209,760.00 100.0% 0.00 10,488.00

140 Precast Material 29,450.00 29,450.00 0.00 0.00 29,450.00 100.0% 0.00 1,472.50

141 Precast Labor 35,530.00 35,530.00 0.00 0.00 35,530.00 100.0% 0.00 1,776.50

142 FIRST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

143 GFCMU Material 34,540.00 34,540.00 0.00 0.00 34,540.00 100.0% 0.00 1,727.00

144 GFCMU Labor 44,150.00 44,150.00 0.00 0.00 44,150.00 100.0% 0.00 2,207.50

145 CMU Material 9,240.00 9,240.00 0.00 0.00 9,240.00 100.0% 0.00 462.00

146 CMU Labor 40,800.00 40,800.00 0.00 0.00 40,800.00 100.0% 0.00 2,040.00

147 SECOND FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

148 GFCMU Material 34,540.00 31,086.00 3,454.00 0.00 34,540.00 100.0% 0.00 1,727.00

149 GFCMU Labor 44,150.00 44,150.00 0.00 0.00 44,150.00 100.0% 0.00 2,207.50

150 THIRD FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

151 GFCMU Material 37,460.00 37,460.00 0.00 0.00 37,460.00 100.0% 0.00 1,873.00

152 GFCMU Labor 47,920.00 43,128.00 4,792.00 0.00 47,920.00 100.0% 0.00 2,396.00

153 Area B Mortar 59,200.00 59,200.00 0.00 0.00 59,200.00 100.0% 0.00 2,960.00

154 Area B Grout 28,000.00 28,000.00 0.00 0.00 28,000.00 100.0% 0.00 1,400.00

155 Area B Rebar 21,800.00 21,800.00 0.00 0.00 21,800.00 100.0% 0.00 1,090.00

156 Area B Flashing, Ties, Anchors 34,200.00 34,200.00 0.00 0.00 34,200.00 100.0% 0.00 1,710.00

157 Area B Insulation 42,940.00 42,940.00 0.00 0.00 42,940.00 100.0% 0.00 2,147.00

158 Area B Scaffolding & Equipment 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

159 Area B Wash Brick 11,400.00 11,400.00 0.00 0.00 11,400.00 100.0% 0.00 570.00

160 Area B Wash GFCMU 8,400.00 6,300.00 2,100.00 0.00 8,400.00 100.0% 0.00 420.00

DocuSign Envelope ID: 52548B4B-62CE-4BD8-8E21-97A91028A543



Continuation Sheet (page 4)
APPLICATION NO.: 12

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

161 AREA C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

162 Brick Material 47,400.00 47,400.00 0.00 0.00 47,400.00 100.0% 0.00 2,370.00

163 Brick Labor 165,600.00 165,600.00 0.00 0.00 165,600.00 100.0% 0.00 8,280.00

164 Precast Material 23,250.00 23,250.00 0.00 0.00 23,250.00 100.0% 0.00 1,162.50

165 Precast Labor 28,050.00 28,050.00 0.00 0.00 28,050.00 100.0% 0.00 1,402.50

166 FIRST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

167 GFCMU Material 23,360.00 23,360.00 0.00 0.00 23,360.00 100.0% 0.00 1,168.00

168 GFCMU Labor 30,160.00 30,160.00 0.00 0.00 30,160.00 100.0% 0.00 1,508.00

169 CMU Material 30,800.00 30,800.00 0.00 0.00 30,800.00 100.0% 0.00 1,540.00

170 CMU Labor 136,000.00 136,000.00 0.00 0.00 136,000.00 100.0% 0.00 6,800.00

171 SECOND FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

172 GFCMU Material 14,600.00 14,600.00 0.00 0.00 14,600.00 100.0% 0.00 730.00

173 GFCMU Labor 18,850.00 18,850.00 0.00 0.00 18,850.00 100.0% 0.00 942.49

174 CMU Material 3,080.00 3,080.00 0.00 0.00 3,080.00 100.0% 0.00 154.00

175 CMU Labor 13,600.00 13,600.00 0.00 0.00 13,600.00 100.0% 0.00 680.00

176 Area C Mortar 59,200.00 59,200.00 0.00 0.00 59,200.00 100.0% 0.00 2,960.00

177 Area C Grout 28,000.00 28,000.00 0.00 0.00 28,000.00 100.0% 0.00 1,400.00

178 Area C Rebar 21,800.00 21,800.00 0.00 0.00 21,800.00 100.0% 0.00 1,090.00

179 Area C Flashing, Ties, Anchors 27,000.00 27,000.00 0.00 0.00 27,000.00 100.0% 0.00 1,350.00

180 Area C Insulation 33,900.00 33,900.00 0.00 0.00 33,900.00 100.0% 0.00 1,695.00

181 Area C Scaffolding & Equipment 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

182 Area C Wash Brick 9,000.00 9,000.00 0.00 0.00 9,000.00 100.0% 0.00 450.00

183 Area C Wash GFCMU 2,800.00 1,680.00 1,120.00 0.00 2,800.00 100.0% 0.00 140.00

184 AREA D 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

185 Brick Material 94,800.00 94,800.00 0.00 0.00 94,800.00 100.0% 0.00 4,740.00

186 Brick Labor 331,200.00 331,200.00 0.00 0.00 331,200.00 100.0% 0.00 16,560.00

187 Precast Material 46,500.00 46,500.00 0.00 0.00 46,500.00 100.0% 0.00 2,325.00

188 Precast Labor 56,100.00 56,100.00 0.00 0.00 56,100.00 100.0% 0.00 2,805.00

189 FIRST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

190 GFCMU Material 80,120.00 80,120.00 0.00 0.00 80,120.00 100.0% 0.00 4,006.00

191 GFCMU Labor 102,850.00 102,850.00 0.00 0.00 102,850.00 100.0% 0.00 5,142.50

192 CMU Material 166,320.00 166,320.00 0.00 0.00 166,320.00 100.0% 0.00 8,316.00

DocuSign Envelope ID: 52548B4B-62CE-4BD8-8E21-97A91028A543



Continuation Sheet (page 5)
APPLICATION NO.: 12

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

193 CMU Labor 734,400.00 734,400.00 0.00 0.00 734,400.00 100.0% 0.00 36,720.00

194 SECOND FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

195 GFCMU Material 59,680.00 59,680.00 0.00 0.00 59,680.00 100.0% 0.00 2,984.00

196 GFCMU Labor 76,460.00 76,460.00 0.00 0.00 76,460.00 100.0% 0.00 3,823.00

197 Area D Mortar 59,200.00 59,200.00 0.00 0.00 59,200.00 100.0% 0.00 2,960.00

198 Area D Grout 28,000.00 28,000.00 0.00 0.00 28,000.00 100.0% 0.00 1,400.00

199 Area D Rebar 21,800.00 21,800.00 0.00 0.00 21,800.00 100.0% 0.00 1,090.00

200 Area D Flashing, Ties, Anchors 54,000.00 54,000.00 0.00 0.00 54,000.00 100.0% 0.00 2,700.00

201 Area D Insulation 67,800.00 67,800.00 0.00 0.00 67,800.00 100.0% 0.00 3,390.00

202 Area D Scaffolding & Equipment 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

203 Area D Wash Brick 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

204 Area D Wash GFCMU 4,200.00 4,200.00 0.00 0.00 4,200.00 100.0% 0.00 210.00

205 AREA E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

206 Brick Material 50,560.00 50,560.00 0.00 0.00 50,560.00 100.0% 0.00 2,528.00

207 Brick Labor 176,640.00 176,640.00 0.00 0.00 176,640.00 100.0% 0.00 8,832.00

208 Precast Material 24,800.00 24,800.00 0.00 0.00 24,800.00 100.0% 0.00 1,240.00

209 Precast Labor 29,920.00 29,920.00 0.00 0.00 29,920.00 100.0% 0.00 1,496.00

210 FIRST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

211 GFCMU Material 38,100.00 38,100.00 0.00 0.00 38,100.00 100.0% 0.00 1,905.00

212 GFCMU Labor 48,450.00 43,605.00 4,845.00 0.00 48,450.00 100.0% 0.00 2,422.50

213 CMU Material 80,080.00 80,080.00 0.00 0.00 80,080.00 100.0% 0.00 4,004.00

214 CMU Labor 353,600.00 353,600.00 0.00 0.00 353,600.00 100.0% 0.00 17,680.00

215 SECOND FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

216 GFCMU Material 33,400.00 33,400.00 0.00 0.00 33,400.00 100.0% 0.00 1,670.00

217 GFCMU Labor 42,530.00 42,530.00 0.00 0.00 42,530.00 100.0% 0.00 2,126.50

218 CMU Material 15,400.00 15,400.00 0.00 0.00 15,400.00 100.0% 0.00 770.00

219 CMU Labor 68,000.00 68,000.00 0.00 0.00 68,000.00 100.0% 0.00 3,400.00

220 Area E Mortar 59,200.00 59,200.00 0.00 0.00 59,200.00 100.0% 0.00 2,960.00

221 Area E Grout 28,000.00 28,000.00 0.00 0.00 28,000.00 100.0% 0.00 1,400.00

222 Area E Rebar 21,800.00 21,800.00 0.00 0.00 21,800.00 100.0% 0.00 1,090.00

223 Area E Flashing, Ties, Anchors 28,800.00 28,800.00 0.00 0.00 28,800.00 100.0% 0.00 1,440.00

224 Area E Insulation 36,160.00 36,160.00 0.00 0.00 36,160.00 100.0% 0.00 1,808.00

DocuSign Envelope ID: 52548B4B-62CE-4BD8-8E21-97A91028A543



Continuation Sheet (page 6)
APPLICATION NO.: 12

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

225 Area E Scaffolding & Equipment 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

226 Area E Wash Brick 9,600.00 9,600.00 0.00 0.00 9,600.00 100.0% 0.00 480.00

227 Area E Wash GFCMU 4,200.00 3,150.00 1,050.00 0.00 4,200.00 100.0% 0.00 210.00

GRAND TOTAL $6,028,646.00 $5,924,156.92 $28,859.00 $0.00 $5,953,015.92 98.7% $75,630.08 $297,650.79

DocuSign Envelope ID: 52548B4B-62CE-4BD8-8E21-97A91028A543



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Shepard Steel Co., Inc.
110 Meadow Street
Hartford, Connecticut 06114

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 11
PERIOD TO: 03/31/24
CONTRACT FOR:00006035OS

CONTRACT DATE: 01/17/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 2,049,000.00

2. Net change by Change Orders ................................................................................. $ (5,571.00)

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 2,043,429.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 1,020,084.16

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 51,004.20

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 51,004.20

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 969,079.96

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 615,227.13

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 353,852.83

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 1,074,349.04

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $12,130.00 $(17,701.00)

Total approved this Month $0.00 $0.00

TOTALS $12,130.00 $(17,701.00)

NET CHANGES by Change Order $ (5,571.00)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Shepard Steel Co., Inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 353,852.83
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: BFF8B47E-2936-435E-833C-35BD700A7701

Connecticut

State of Connecticut, County of Hartford

April 08, 2024

02/28/27, #114484

Hartford

April 08, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Subcontractors 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

001000002 CE-91 SHEPARD COR #001 PR#16 (21,321.00) (21,321.00) 0.00 0.00 (21,321.00) 100.0% 0.00 (1,066.05)

001000003 CE-118 Shepard COR#002 (Returned
Submittal)

(2,693.00) (2,693.00) 0.00 0.00 (2,693.00) 100.0% 0.00 (134.65)

001000004 CE-132 Shepard COR#001 RFI #329
SKA057

6,313.00 6,313.00 0.00 0.00 6,313.00 100.0% 0.00 315.65

002000005 CE-195 Shepard COR#003 12,130.00 0.00 12,130.00 0.00 12,130.00 100.0% 0.00 606.50

201 PROJECT
SCHEDULING/PHASING

7,683.00 3,841.50 0.00 0.00 3,841.50 50.0% 3,841.50 192.07

202 SCHEDULE UPDATES 20,000.00 4,000.00 5,000.00 0.00 9,000.00 45.0% 11,000.00 450.00

203 DETAILING 180,000.00 144,000.00 5,000.00 0.00 149,000.00 82.8% 31,000.00 7,450.00

204 ENGINEERING 70,000.00 66,500.00 0.00 0.00 66,500.00 95.0% 3,500.00 3,325.00

205 MOBILIZATION 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

206 SAFETY 55,000.00 1,650.00 20,000.00 0.00 21,650.00 39.4% 33,350.00 1,082.50

207 CLEAN-UP 60,000.00 1,800.00 1,000.00 0.00 2,800.00 4.7% 57,200.00 140.00

208 CLOSEOUT/AS-BUILTS 7,700.00 0.00 0.00 0.00 0.00 0.0% 7,700.00 0.00

209 BOND 20,490.00 20,490.00 0.00 0.00 20,490.00 100.0% 0.00 1,024.50

210 STAIR 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

211 MATERIAL 21,417.00 21,417.00 0.00 0.00 21,417.00 100.0% 0.00 1,070.85

212 FABRICATION 35,000.00 35,000.00 0.00 0.00 35,000.00 100.0% 0.00 1,750.00

213 ERECTION 35,000.00 31,500.00 0.00 0.00 31,500.00 90.0% 3,500.00 1,575.00

214 STAIR 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

215 MATERIAL 90,000.00 45,000.00 43,746.66 0.00 88,746.66 98.6% 1,253.34 4,437.33

216 FABRICATION 100,000.00 50,000.00 50,000.00 0.00 100,000.00 100.0% 0.00 5,000.00

217 ERECTION 70,000.00 10,500.00 24,500.00 0.00 35,000.00 50.0% 35,000.00 1,750.00

218 STAIR 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

219 MATERIAL 65,000.00 1,300.00 0.00 0.00 1,300.00 2.0% 63,700.00 65.00

220 FABRICATION 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00

221 ERECTION 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

222 STAIR 4 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

223 MATERIAL 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

224 FABRICATION 13,000.00 13,000.00 0.00 0.00 13,000.00 100.0% 0.00 650.00

225 ERECTION 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

DocuSign Envelope ID: BFF8B47E-2936-435E-833C-35BD700A7701



Continuation Sheet (page 3)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

226 STAIR 5 RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

227 MATERIAL 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

228 FABRICATION 3,600.00 0.00 1,000.00 0.00 1,000.00 27.8% 2,600.00 50.00

229 ERECTION 10,000.00 0.00 2,500.00 0.00 2,500.00 25.0% 7,500.00 125.00

230 STAIR 6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

231 MATERIAL 9,500.00 0.00 8,550.00 0.00 8,550.00 90.0% 950.00 427.50

232 FABRICATION 13,500.00 0.00 13,500.00 0.00 13,500.00 100.0% 0.00 675.00

233 ERECTION 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

234 STAIR 7 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

235 MATERIAL 4,000.00 200.00 3,800.00 0.00 4,000.00 100.0% 0.00 200.00

236 FABRICATION 5,000.00 0.00 5,000.00 0.00 5,000.00 100.0% 0.00 250.00

237 ERECTION 6,000.00 0.00 6,000.00 0.00 6,000.00 100.0% 0.00 300.00

238 GUARDRAIL@AMPHITHEATER 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

239 MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

240 FABRICATION 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

241 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

242 STAIR 9 RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

243 MATERIAL 2,000.00 0.00 2,000.00 0.00 2,000.00 100.0% 0.00 100.00

244 FABRICATION 1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

245 ERECTION 1,000.00 0.00 500.00 0.00 500.00 50.0% 500.00 25.00

246 STAIR 10 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

247 MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

248 FABRICATION 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

249 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

250 STAIR 11 RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

251 MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

252 FABRICATION 2,900.00 0.00 0.00 0.00 0.00 0.0% 2,900.00 0.00

253 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

254 RAMP 2 RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

255 MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

256 FABRICATION 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

257 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

DocuSign Envelope ID: BFF8B47E-2936-435E-833C-35BD700A7701



Continuation Sheet (page 4)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

258 RAMP 3 RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

259 MATERIAL 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

260 FABRICATION 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

261 ERECTION 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

262 RAILS @ BLEACHER SECTION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

263 MATERIAL 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

264 FABRICATION 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

265 ERECTION 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

266 GUARDRAILS@BALCONIES 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

267 MATERIAL 60,000.00 30,000.00 24,000.00 0.00 54,000.00 90.0% 6,000.00 2,700.00

268 FABRICATION 130,000.00 65,000.00 52,000.00 0.00 117,000.00 90.0% 13,000.00 5,850.00

269 ERECTION 75,000.00 15,000.00 41,250.00 0.00 56,250.00 75.0% 18,750.00 2,812.50

270 AUD LOWER LEVEL RAMP
RAILS

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

271 MATERIAL 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

272 FABRICATION 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

273 ERECTION 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

274 AUD UPPER LEVEL RAMP RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

275 MATERIAL 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

276 FABRICATION 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

277 ERECTION 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

278 AUD SEATING HANDRAIL 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

279 MATERIAL 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

280 FABRICATION 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

281 ERECTION 13,000.00 0.00 0.00 0.00 0.00 0.0% 13,000.00 0.00

282 AUD AISLE RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

283 MATERIAL 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

284 FABRICATION 13,000.00 0.00 0.00 0.00 0.00 0.0% 13,000.00 0.00

285 ERECTION 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

286 AUD STAIR RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

287 MATERIAL 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

288 FABRICATION 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

289 ERECTION 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

DocuSign Envelope ID: BFF8B47E-2936-435E-833C-35BD700A7701



Continuation Sheet (page 5)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

290 AUD LOW WALL SUPPTS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

291 MATERIAL 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

292 FABRICATION 24,000.00 0.00 0.00 0.00 0.00 0.0% 24,000.00 0.00

293 ERECTION 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

294 SPIRAL STAIR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

295 MATERIAL 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00

296 ERECTION 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

297 GUARDRAILS @ SIDELIGHT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

298 MATERIAL 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

299 FABRICATION 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

300 ERECTION 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

301 SIDE LIGHT MOUNTS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

302 MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

303 FABRICATION 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

304 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

305 ACCESS LADDER SIDE LIGHT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

306 MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

307 FABRICATION 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

308 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

309 CATWALK RAILS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

310 MATERIAL 5,000.00 0.00 5,000.00 0.00 5,000.00 100.0% 0.00 250.00

311 FABRICATION 12,000.00 0.00 12,000.00 0.00 12,000.00 100.0% 0.00 600.00

312 ERECTION 15,000.00 0.00 7,500.00 0.00 7,500.00 50.0% 7,500.00 375.00

313 LADDER R1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

314 MATERIAL 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

315 FABRICATION 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

316 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

317 LADDER R2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

318 MATERIAL 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

319 FABRICATION 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

320 ERECTION 3,000.00 0.00 3,000.00 0.00 3,000.00 100.0% 0.00 150.00

321 LADDER R3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

DocuSign Envelope ID: BFF8B47E-2936-435E-833C-35BD700A7701



Continuation Sheet (page 6)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

322 MATERIAL 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

323 FABRICATION 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

324 ERECTION 3,000.00 0.00 3,000.00 0.00 3,000.00 100.0% 0.00 150.00

325 LADDER R5 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

326 MATERIAL 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

327 FABRICATION 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

328 ERECTION 3,000.00 0.00 3,000.00 0.00 3,000.00 100.0% 0.00 150.00

329 LADDER R6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

330 MATERIAL 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

331 FABRICATION 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

332 ERECTION 3,000.00 0.00 3,000.00 0.00 3,000.00 100.0% 0.00 150.00

333 LADDER R7 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

334 MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

335 FABRICATION 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

336 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

337 OSHA ROOF RAIL 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

338 MATERIAL 800.00 100.00 0.00 0.00 100.00 12.5% 700.00 5.00

339 FABRICATION 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

340 ERECTION 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

341 SILL PLATES @ ROOF EXIT DRS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

342 MATERIAL 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

343 FABRICATION 400.00 400.00 0.00 0.00 400.00 100.0% 0.00 20.00

344 ERECTION 1,600.00 1,600.00 0.00 0.00 1,600.00 100.0% 0.00 80.00

345 ROOF ACCESS STAIR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

346 MATERIAL 3,500.00 3,500.00 0.00 0.00 3,500.00 100.0% 0.00 175.00

347 FABRICATION 6,500.00 6,500.00 0.00 0.00 6,500.00 100.0% 0.00 325.00

348 ERECTION 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

349 ELEVATOR PIT LADDERS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

350 MATERIAL 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

351 FABRICATION 2,500.00 2,500.00 0.00 0.00 2,500.00 100.0% 0.00 125.00

352 ERECTION 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

353 ELEV SUMP COVERS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

DocuSign Envelope ID: BFF8B47E-2936-435E-833C-35BD700A7701



Continuation Sheet (page 7)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

354 MATERIAL 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

355 FABRICATION 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

356 ERECTION 3,000.00 0.00 3,000.00 0.00 3,000.00 100.0% 0.00 150.00

357 LOADING DOCK EMBED
CHANNEL

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

358 MATERIAL 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

359 FABRICATION 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

360 GYM PERF CEILING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

361 MATERIAL 25,000.00 6,500.00 0.00 0.00 6,500.00 26.0% 18,500.00 325.00

362 FABRICATION 25,000.00 5,000.00 0.00 0.00 5,000.00 20.0% 20,000.00 250.00

363 ERECTION 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

364 AUDIT PERF CEILING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

365 MATERIAL 60,000.00 2,000.00 10,000.00 0.00 12,000.00 20.0% 48,000.00 600.00

366 FABRICATION 35,000.00 2,000.00 5,000.00 0.00 7,000.00 20.0% 28,000.00 350.00

367 ERECTION 45,000.00 5,000.00 (5,000.00) 0.00 0.00 0.0% 45,000.00 0.00

368 PIPE GRID @ THEATER ROOM 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

369 MATERIAL 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

370 FABRICATION 6,410.00 6,410.00 0.00 0.00 6,410.00 100.0% 0.00 320.50

371 ERECTION 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

372 ALLOWANCE FIELD
CONDITIONS

10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

GRAND TOTAL $2,043,429.00 $647,607.50 $372,476.66 $0.00 $1,020,084.16 49.9% $1,023,344.84 $51,004.20

DocuSign Envelope ID: BFF8B47E-2936-435E-833C-35BD700A7701



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Legere Group, Ltd.
80 Darling Drive
Avon, Connecticut 06001-1527

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 13
PERIOD TO: 03/31/24
CONTRACT FOR:00006107OS

CONTRACT DATE: 02/28/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 4,102,800.00

2. Net change by Change Orders ................................................................................. $ (104,919.00)

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 3,997,881.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 3,246,799.00

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 162,023.40

b. 5.0% of Stored Material

(Column F on G703) $ 316.50

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 162,339.90

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 3,084,459.10

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 2,949,729.15

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 134,729.95

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 913,421.90

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $(104,919.00)

Total approved this Month $0.00 $0.00

TOTALS $0.00 $(104,919.00)

NET CHANGES by Change Order $ (104,919.00)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Legere Group, Ltd.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 134,729.95
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F

Hartford

March 27, 2024

08/31/25, #109911

Connecticut

State of Connecticut, Municipality of Avon, Hartford County

March 27, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000003 Cost Savings Credit - VE_Displ PCO
014 - Cost Savings Credit

(73,200.00) (7,200.00) 0.00 0.00 (7,200.00) 9.8% (66,000.00) (360.00)

002000004 CE-94 LEGERE COR # PR#13 PCO
027 - PR#13 Revisions to t

(539.00) (539.00) 0.00 0.00 (539.00) 100.0% 0.00 (27.00)

002000005 CE-58 Legere COR #02 Cost Cred
PCO 027 - PR#13 Revisions to t

(4,473.00) (4,473.00) 0.00 0.00 (4,473.00) 100.0% 0.00 (223.65)

002000006 CE-067 Legere COR1 PCO 027 -
PR#13 Revisions to t

4,365.00 4,365.00 0.00 0.00 4,365.00 100.0% 0.00 218.25

003000007 CE-139 Legere COR# -PR #33 Cost
Credit Millwork (Area C)

(20,362.00) (20,362.00) 0.00 0.00 (20,362.00) 100.0% 0.00 (1,018.10)

004000008 CE-147 Legere COR #013 PR#27R (1,313.00) (1,313.00) 0.00 0.00 (1,313.00) 100.0% 0.00 (65.65)

005000009 CE-160 Legere COR #14 PR#40R
TechED-STEAM

(4,085.00) (4,085.00) 0.00 0.00 (4,085.00) 100.0% 0.00 (204.25)

006000010 CE-180 LEGERE COR#011 Return
Submittal Cost Credit

(5,312.00) (5,312.00) 0.00 0.00 (5,312.00) 100.0% 0.00 (265.60)

1001 Shop drawings and general
requirements

205,140.00 205,140.00 0.00 0.00 205,140.00 100.0% 0.00 10,257.00

1002 Bond 40,002.00 40,002.00 0.00 0.00 40,002.00 100.0% 0.00 2,000.10

1003 Oracle & Aconex 10,684.00 10,684.00 0.00 0.00 10,684.00 100.0% 0.00 534.20

1004 Textura 3,750.00 3,750.00 0.00 0.00 3,750.00 100.0% 0.00 187.50

1005 CHRO 5,000.00 2,500.00 0.00 0.00 2,500.00 50.0% 2,500.00 125.00

1006 CTHPB 9,900.00 4,950.00 0.00 0.00 4,950.00 50.0% 4,950.00 247.50

1007 Field mobilization 10,000.00 3,700.00 1,200.00 0.00 4,900.00 49.0% 5,100.00 245.00

1008 Field demobilization 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1009 Safety 10,000.00 3,700.00 1,200.00 0.00 4,900.00 49.0% 5,100.00 245.00

1010 Closeout 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

1011 Punchlist 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1012 Level A01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1013 subc Type 2A Display cases at 1100
Main Concourse - Area A (Dwg 100)

89,580.00 63,174.00 0.00 0.00 63,174.00 70.5% 26,406.00 3,158.70

1014
furn Shelving, casework, countertops
at 1102 Instructional Storage (Dwg
101)

4,552.00 4,552.00 0.00 0.00 4,552.00 100.0% 0.00 227.60

1015
inst Shelving, casework, countertops
at 1102 Instructional Storage (Dwg
101)

3,831.00 3,831.00 0.00 0.00 3,831.00 100.0% 0.00 191.55

1016 furn Casework, countertops at 1103
Classroom (Dwg 102)

7,360.00 7,360.00 0.00 0.00 7,360.00 100.0% 0.00 368.00

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



Continuation Sheet (page 3)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1017 inst Casework, countertops at 1103
Classroom (Dwg 102)

3,380.00 3,380.00 0.00 0.00 3,380.00 100.0% 0.00 169.00

1018 furn Casework, countertops at 1105
Classroom (Dwg 103)

7,100.00 7,100.00 0.00 0.00 7,100.00 100.0% 0.00 355.00

1019 inst Casework, countertops at 1105
Classroom (Dwg 103)

3,480.00 3,480.00 0.00 0.00 3,480.00 100.0% 0.00 174.00

1020
furn Window sill, casework,
countertops at 1107 Classroom (Dwg
104)

8,440.00 8,440.00 0.00 0.00 8,440.00 100.0% 0.00 422.00

1021
inst Window sill, casework,
countertops at 1107 Classroom (Dwg
104)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1022 furn Casework, countertops at 1109
Classroom (Dwg 105)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1023 inst Casework, countertops at 1109
Classroom (Dwg 105)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1024 furn Casework, countertops at 1111
Classroom (Dwg 106)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1025 inst Casework, countertops at 1111
Classroom (Dwg 106)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1026 furn Casework, countertops at 1113
Classroom (Dwg 107)

8,340.00 8,340.00 0.00 0.00 8,340.00 100.0% 0.00 417.00

1027 inst Casework, countertops at 1113
Classroom (Dwg 107)

3,940.00 3,940.00 0.00 0.00 3,940.00 100.0% 0.00 197.00

1028
furn Window sill, casework,
countertops at 1115 Classroom (Dwg
108)

8,720.00 8,720.00 0.00 0.00 8,720.00 100.0% 0.00 436.00

1029
inst Window sill, casework,
countertops at 1115 Classroom (Dwg
108)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1030 furn Casework, countertops at 1116
Small Group Room (Dwg 109)

5,520.00 5,520.00 0.00 0.00 5,520.00 100.0% 0.00 276.00

1031 inst Casework, countertops at 1116
Small Group Room (Dwg 109)

2,140.00 2,140.00 0.00 0.00 2,140.00 100.0% 0.00 107.00

1032
furn LAB CASEWORK BLOCK at
1117 Physics Lab; 1119 Prep; 1121
Physics (Dwg 110)

137,000.00 137,000.00 0.00 0.00 137,000.00 100.0% 0.00 6,850.00

1033
inst LAB CASEWORK BLOCK at
1117 Physics Lab; 1119 Prep; 1121
Physics (Dwg 110)

20,660.00 20,660.00 0.00 0.00 20,660.00 100.0% 0.00 1,033.00

1034 furn Shelving at 1119A Storage (Dwg
112)

4,360.00 4,360.00 0.00 0.00 4,360.00 100.0% 0.00 218.00

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



Continuation Sheet (page 4)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1035 inst Shelving at 1119A Storage (Dwg
112)

1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1036 Level A02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1037
furn Shelving, casework, countertops
at 2102 Instructional Storage (Dwg
179)

4,240.00 4,240.00 0.00 0.00 4,240.00 100.0% 0.00 212.00

1038
inst Shelving, casework, countertops
at 2102 Instructional Storage (Dwg
179)

3,820.00 3,820.00 0.00 0.00 3,820.00 100.0% 0.00 191.00

1039 furn Casework, countertops at 2103
Classroom (Dwg 180)

7,340.00 7,340.00 0.00 0.00 7,340.00 100.0% 0.00 367.00

1040 inst Casework, countertops at 2103
Classroom (Dwg 180)

3,380.00 3,380.00 0.00 0.00 3,380.00 100.0% 0.00 169.00

1041 furn Casework, countertops at 2105
Classroom (Dwg 181)

7,100.00 7,100.00 0.00 0.00 7,100.00 100.0% 0.00 355.00

1042 inst Casework, countertops at 2105
Classroom (Dwg 181)

3,480.00 3,480.00 0.00 0.00 3,480.00 100.0% 0.00 174.00

1043
furn Window sill, casework,
countertops at 2107 Classroom (Dwg
182)

8,420.00 8,420.00 0.00 0.00 8,420.00 100.0% 0.00 421.00

1044
inst Window sill, casework,
countertops at 2107 Classroom (Dwg
182)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1045 furn Casework, countertops at 2109
Classroom (Dwg 183)

8,240.00 8,240.00 0.00 0.00 8,240.00 100.0% 0.00 412.00

1046 inst Casework, countertops at 2109
Classroom (Dwg 183)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1047 furn Casework, countertops at 2111
Classroom (Dwg 184)

8,240.00 8,240.00 0.00 0.00 8,240.00 100.0% 0.00 412.00

1048 inst Casework, countertops at 2111
Classroom (Dwg 184)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1049 furn Casework, countertops at 2113
Classroom (Dwg 185)

8,240.00 8,240.00 0.00 0.00 8,240.00 100.0% 0.00 412.00

1050 inst Casework, countertops at 2113
Classroom (Dwg 185)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1051
furn Window sill, casework,
countertops at 2115 Classroom (Dwg
186)

8,700.00 8,700.00 0.00 0.00 8,700.00 100.0% 0.00 435.00

1052
inst Window sill, casework,
countertops at 2115 Classroom (Dwg
186)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



Continuation Sheet (page 5)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1053 furn Casework, countertops at 2116
Small Group Room (Dwg 187)

6,420.00 6,420.00 0.00 0.00 6,420.00 100.0% 0.00 321.00

1054 inst Casework, countertops at 2116
Small Group Room (Dwg 187)

2,560.00 2,560.00 0.00 0.00 2,560.00 100.0% 0.00 128.00

1055
furn LAB CASEWORK BLOCK at
2117 & 2121 Gen. Sci / Biology; 2119
Prep (Dwg 188)

137,000.00 137,000.00 0.00 0.00 137,000.00 100.0% 0.00 6,850.00

1056
inst LAB CASEWORK BLOCK at
2117 & 2121 Gen. Sci / Biology; 2119
Prep (Dwg 188)

20,660.00 20,660.00 0.00 0.00 20,660.00 100.0% 0.00 1,033.00

1057 furn Shelving at 2119A Storage (Dwg
190)

4,360.00 4,360.00 0.00 0.00 4,360.00 100.0% 0.00 218.00

1058 inst Shelving at 2119A Storage (Dwg
190)

1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1059 furn Wall cap (Dwg 269) 4,580.00 4,580.00 0.00 0.00 4,580.00 100.0% 0.00 229.00

1060 inst Wall cap (Dwg 269) 5,460.00 0.00 0.00 0.00 0.00 0.0% 5,460.00 0.00

1061 Level A03 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1062
furn Shelving, casework, countertops
at 3102 Instructional Storage (Dwg
235)

4,220.00 4,220.00 0.00 0.00 4,220.00 100.0% 0.00 211.00

1063
inst Shelving, casework, countertops
at 3102 Instructional Storage (Dwg
235)

3,820.00 3,820.00 0.00 0.00 3,820.00 100.0% 0.00 191.00

1064 furn Casework, countertops at 3103
Classroom (Dwg 236)

7,360.00 7,360.00 0.00 0.00 7,360.00 100.0% 0.00 368.00

1065 inst Casework, countertops at 3103
Classroom (Dwg 236)

3,380.00 3,380.00 0.00 0.00 3,380.00 100.0% 0.00 169.00

1066 furn Casework, countertops at 3105
Classroom (Dwg 237)

7,100.00 7,100.00 0.00 0.00 7,100.00 100.0% 0.00 355.00

1067 inst Casework, countertops at 3105
Classroom (Dwg 237)

3,480.00 3,480.00 0.00 0.00 3,480.00 100.0% 0.00 174.00

1068
furn Window sill, casework,
countertops at 3107 Classroom (Dwg
238)

8,440.00 8,440.00 0.00 0.00 8,440.00 100.0% 0.00 422.00

1069
inst Window sill, casework,
countertops at 3107 Classroom (Dwg
238)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1070 furn Casework, countertops at 3109
Classroom (Dwg 239)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1071 inst Casework, countertops at 3109
Classroom (Dwg 239)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



Continuation Sheet (page 6)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1072 furn Casework, countertops at 3111
Classroom (Dwg 240)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1073 inst Casework, countertops at 3111
Classroom (Dwg 240)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1074 furn Casework, countertops at 3113
Classroom (Dwg 241)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1075 inst Casework, countertops at 3113
Classroom (Dwg 241)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1076
furn Window sill, casework,
countertops at 3115 Classroom (Dwg
242)

8,720.00 8,720.00 0.00 0.00 8,720.00 100.0% 0.00 436.00

1077
inst Window sill, casework,
countertops at 3115 Classroom (Dwg
242)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1078 furn Casework, countertops at 3116
Small Group Room (Dwg 243)

6,640.00 6,640.00 0.00 0.00 6,640.00 100.0% 0.00 332.00

1079 inst Casework, countertops at 3116
Small Group Room (Dwg 243)

2,680.00 2,680.00 0.00 0.00 2,680.00 100.0% 0.00 134.00

1080
furn Lab Casework at 3117 & 3121
Chem Lab; 3319 Prep; 3319A Chem
Stor (Dwg 244)

196,800.00 196,800.00 0.00 0.00 196,800.00 100.0% 0.00 9,840.00

1081
inst Lab Casework at 3117 & 3121
Chem Lab; 3319 Prep; 3319A Chem
Stor (Dwg 244)

29,200.00 29,200.00 0.00 0.00 29,200.00 100.0% 0.00 1,460.00

1082 Level B01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1083 subc Type 2A Display cases at 1100
Main Concourse (Dwg 100)

89,580.00 89,580.00 0.00 0.00 89,580.00 100.0% 0.00 4,479.00

1084 furn Lab Casework at 1201 & 1205
Physics Lab; 1203 Prep (Dwg 114)

134,020.00 134,020.00 0.00 0.00 134,020.00 100.0% 0.00 6,701.00

1085 inst Lab Casework at 1201 & 1205
Physics Lab; 1203 Prep (Dwg 114)

18,580.00 18,580.00 0.00 0.00 18,580.00 100.0% 0.00 929.00

1086 furn Shelving at 1203 Prep (Dwg 115) 2,980.00 2,980.00 0.00 0.00 2,980.00 100.0% 0.00 149.00

1087 inst Shelving at 1203 Prep (Dwg 115) 2,080.00 2,080.00 0.00 0.00 2,080.00 100.0% 0.00 104.00

1088 furn Shelving at 1203A Storage (Dwg
117)

4,360.00 4,360.00 0.00 0.00 4,360.00 100.0% 0.00 218.00

1089 inst Shelving at 1203A Storage (Dwg
117)

1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1090
furn Window sill, casework,
countertops at 1207 Classroom (Dwg
119)

8,440.00 8,440.00 0.00 0.00 8,440.00 100.0% 0.00 422.00
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1091
inst Window sill, casework,
countertops at 1207 Classroom (Dwg
119)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1092 furn Casework, countertops at 1209
Classroom (Dwg 120)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1093 inst Casework, countertops at 1209
Classroom (Dwg 120)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1094 furn Casework, countertops at 1211
Classroom (Dwg 121)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1095 inst Casework, countertops at 1211
Classroom (Dwg 121)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1096 furn Casework, countertops at 1212
Small Group Room (Dwg 122)

5,520.00 5,520.00 0.00 0.00 5,520.00 100.0% 0.00 276.00

1097 inst Casework, countertops at 1212
Small Group Room (Dwg 122)

2,140.00 2,140.00 0.00 0.00 2,140.00 100.0% 0.00 107.00

1098 furn Casework, countertops at 1213
Classroom (Dwg 123)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1099 inst Casework, countertops at 1213
Classroom (Dwg 123)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1100 furn Casework, countertops at 1215
Classroom (Dwg 124)

8,540.00 8,540.00 0.00 0.00 8,540.00 100.0% 0.00 427.00

1101 inst Casework, countertops at 1215
Classroom (Dwg 124)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1102 furn Casework, countertops at 1217
SLC (Dwg 125)

4,920.00 4,920.00 0.00 0.00 4,920.00 100.0% 0.00 246.00

1103 inst Casework, countertops at 1217
SLC (Dwg 125)

2,780.00 2,780.00 0.00 0.00 2,780.00 100.0% 0.00 139.00

1104 furn Shelving at 1218 SLG Storage
(Dwg 126)

2,560.00 2,560.00 0.00 0.00 2,560.00 100.0% 0.00 128.00

1105 inst Shelving at 1218 SLG Storage
(Dwg 126)

2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

1106 furn Shelving at 1219 OT/PT Office
(Dwg 127)

680.00 680.00 0.00 0.00 680.00 100.0% 0.00 34.00

1107 inst Shelving at 1219 OT/PT Office
(Dwg 127)

960.00 960.00 0.00 0.00 960.00 100.0% 0.00 48.00

1108 furn Shelving at 1223 SLC Friends
(Dwg 128)

280.00 280.00 0.00 0.00 280.00 100.0% 0.00 14.00

1109 inst Shelving at 1223 SLC Friends
(Dwg 128)

440.00 440.00 0.00 0.00 440.00 100.0% 0.00 22.00

1110 furn Casework, countertops at 1223
SLC Friends (Dwg 129)

12,960.00 12,960.00 0.00 0.00 12,960.00 100.0% 0.00 648.00
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1111 inst Casework, countertops at 1223
SLC Friends (Dwg 129)

6,040.00 6,040.00 0.00 0.00 6,040.00 100.0% 0.00 302.00

1112 Level B02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1113
furn Lab casework at 2201 & 2205
Gen. Sci / Biology; 2203 Prep (Dwg
192)

137,000.00 137,000.00 0.00 0.00 137,000.00 100.0% 0.00 6,850.00

1114
inst Lab casework at 2201 & 2205
Gen. Sci / Biology; 2203 Prep (Dwg
192)

20,660.00 20,660.00 0.00 0.00 20,660.00 100.0% 0.00 1,033.00

1115 furn Shelving at 2203A Storage (Dwg
194)

4,360.00 4,360.00 0.00 0.00 4,360.00 100.0% 0.00 218.00

1116 inst Shelving at 2203A Storage (Dwg
194)

1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1117
furn Window sill, casework,
countertops at 2207 Classroom (Dwg
196)

8,420.00 8,420.00 0.00 0.00 8,420.00 100.0% 0.00 421.00

1118
inst Window sill, casework,
countertops at 2207 Classroom (Dwg
196)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1119 furn Casework, countertops at 2209
Classroom (Dwg 197)

8,240.00 8,240.00 0.00 0.00 8,240.00 100.0% 0.00 412.00

1120 inst Casework, countertops at 2209
Classroom (Dwg 197)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1121 furn Casework, countertops at 2211
Classroom (Dwg 198)

8,240.00 8,240.00 0.00 0.00 8,240.00 100.0% 0.00 412.00

1122 inst Casework, countertops at 2211
Classroom (Dwg 198)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1123 furn Casework, countertops at 2212
Small Group Room (Dwg 199)

5,520.00 5,520.00 0.00 0.00 5,520.00 100.0% 0.00 276.00

1124 inst Casework, countertops at 2212
Small Group Room (Dwg 199)

2,140.00 2,140.00 0.00 0.00 2,140.00 100.0% 0.00 107.00

1125 furn Casework, countertops at 2213
Classroom (Dwg 200)

8,240.00 8,240.00 0.00 0.00 8,240.00 100.0% 0.00 412.00

1126 inst Casework, countertops at 2213
Classroom (Dwg 200)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1127 furn Casework, countertops at 2215
Classroom (Dwg 201)

8,520.00 8,520.00 0.00 0.00 8,520.00 100.0% 0.00 426.00

1128 inst Casework, countertops at 2215
Classroom (Dwg 201)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1129 furn Casework, countertops at 2217
Classroom (Dwg 202)

7,320.00 7,320.00 0.00 0.00 7,320.00 100.0% 0.00 366.00
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1130 inst Casework, countertops at 2217
Classroom (Dwg 202)

3,880.00 3,880.00 0.00 0.00 3,880.00 100.0% 0.00 194.00

1131 furn Casework, countertops at 2219
Classroom (Dwg 203)

4,680.00 4,680.00 0.00 0.00 4,680.00 100.0% 0.00 234.00

1132 inst Casework, countertops at 2219
Classroom (Dwg 203)

2,060.00 2,060.00 0.00 0.00 2,060.00 100.0% 0.00 103.00

1133 furn Casework, countertops at 2221
Large Group Room (Dwg 204)

1,060.00 1,060.00 0.00 0.00 1,060.00 100.0% 0.00 53.00

1134 inst Casework, countertops at 2221
Large Group Room (Dwg 204)

720.00 720.00 0.00 0.00 720.00 100.0% 0.00 36.00

1135
furn Shelving, casework, countertops
at 2222 Instructional Storage (Dwg
205)

5,220.00 5,220.00 0.00 0.00 5,220.00 100.0% 0.00 261.00

1136
inst Shelving, casework, countertops
at 2222 Instructional Storage (Dwg
205)

2,960.00 2,960.00 0.00 0.00 2,960.00 100.0% 0.00 148.00

1137 furn Shelving at 2226 CUST (Dwg
206)

1,680.00 1,680.00 0.00 0.00 1,680.00 100.0% 0.00 84.00

1138 inst Shelving at 2226 CUST (Dwg 206) 1,040.00 1,040.00 0.00 0.00 1,040.00 100.0% 0.00 52.00

1139 furn Wall cap (Dwg 269) 4,420.00 4,420.00 0.00 0.00 4,420.00 100.0% 0.00 221.00

1140 inst Wall cap (Dwg 269) 5,240.00 5,240.00 0.00 0.00 5,240.00 100.0% 0.00 262.00

1141 Level B03 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1142 furn Lab casework at 3201 & 3205
Chemisrty Lab; 3203 Prep (Dwg 246)

180,780.00 180,780.00 0.00 0.00 180,780.00 100.0% 0.00 9,039.00

1143 inst Lab casework at 3201 & 3205
Chemisrty Lab; 3203 Prep (Dwg 246)

25,800.00 25,800.00 0.00 0.00 25,800.00 100.0% 0.00 1,290.00

1144 furn Shelving at 3203A Storage (Dwg
248)

4,360.00 4,360.00 0.00 0.00 4,360.00 100.0% 0.00 218.00

1145 inst Shelving at 3203A Storage (Dwg
248)

1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1146
furn Window sill, casework,
countertops at 3207 Classroom (Dwg
250)

8,440.00 8,440.00 0.00 0.00 8,440.00 100.0% 0.00 422.00

1147
inst Window sill, casework,
countertops at 3207 Classroom (Dwg
250)

3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 195.00

1148 furn Casework, countertops at 3208
Small Group Room (Dwg 251)

5,540.00 5,540.00 0.00 0.00 5,540.00 100.0% 0.00 277.00

1149 inst Casework, countertops at 3208
Small Group Room (Dwg 251)

2,140.00 2,140.00 0.00 0.00 2,140.00 100.0% 0.00 107.00
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1150 furn Casework, countertops at 3209
Classroom (Dwg 252)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1151 inst Casework, countertops at 3209
Classroom (Dwg 252)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1152 furn Casework, countertops at 3211
Classroom (Dwg 253)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1153 inst Casework, countertops at 3211
Classroom (Dwg 253)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1154 furn Casework, countertops at 3213
Classroom (Dwg 254)

8,260.00 8,260.00 0.00 0.00 8,260.00 100.0% 0.00 413.00

1155 inst Casework, countertops at 3213
Classroom (Dwg 254)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1156 furn Casework, countertops at 3215
Classroom (Dwg 255)

8,540.00 8,540.00 0.00 0.00 8,540.00 100.0% 0.00 427.00

1157 inst Casework, countertops at 3215
Classroom (Dwg 255)

3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1158 furn Casework, countertops at 3217
Classroom (Dwg 256)

7,740.00 7,740.00 0.00 0.00 7,740.00 100.0% 0.00 387.00

1159 inst Casework, countertops at 3217
Classroom (Dwg 256)

3,700.00 3,700.00 0.00 0.00 3,700.00 100.0% 0.00 185.00

1160 furn Casework, countertops at 3219
Classroom (Dwg 257)

5,820.00 5,820.00 0.00 0.00 5,820.00 100.0% 0.00 291.00

1161 inst Casework, countertops at 3219
Classroom (Dwg 257)

2,480.00 2,480.00 0.00 0.00 2,480.00 100.0% 0.00 124.00

1162
furn Shelving, casework, countertops
at 3220 Instructional Storage (Dwg
258)

9,220.00 9,220.00 0.00 0.00 9,220.00 100.0% 0.00 461.00

1163
inst Shelving, casework, countertops
at 3220 Instructional Storage (Dwg
258)

5,760.00 5,760.00 0.00 0.00 5,760.00 100.0% 0.00 288.00

1164 furn Shelving at 3228 CUST (Dwg
259)

2,120.00 2,120.00 0.00 0.00 2,120.00 100.0% 0.00 106.00

1165 inst Shelving at 3228 CUST (Dwg 259) 1,100.00 1,100.00 0.00 0.00 1,100.00 100.0% 0.00 55.00

1166 Level C01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1167 subc Type 3 Display cases at 1301
Steam Classroom (Dwg 130)

22,400.00 22,400.00 0.00 0.00 22,400.00 100.0% 0.00 1,120.00

1168 furn Shelving, casework, countertops
at 1301 Steam Classroom (Dwg 130)

12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1169 inst Shelving, casework, countertops
at 1301 Steam Classroom (Dwg 130)

4,640.00 4,640.00 0.00 0.00 4,640.00 100.0% 0.00 232.00
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1170 furn Shelving at 1305 Finish Room
(Dwg 131)

240.00 240.00 0.00 0.00 240.00 100.0% 0.00 12.00

1171 inst Shelving at 1305 Finish Room
(Dwg 131)

420.00 0.00 420.00 0.00 420.00 100.0% 0.00 21.00

1172 furn Pegboard, casework, countertops
at 1307 Wood Shop (Dwg 132)

7,420.00 7,420.00 0.00 0.00 7,420.00 100.0% 0.00 371.00

1173 inst Pegboard, casework, countertops
at 1307 Wood Shop (Dwg 132)

2,920.00 0.00 2,920.00 0.00 2,920.00 100.0% 0.00 146.00

1174 furn Shelving at 1308 Storage (Dwg
133)

840.00 840.00 0.00 0.00 840.00 100.0% 0.00 42.00

1175 inst Shelving at 1308 Storage (Dwg
133)

500.00 0.00 500.00 0.00 500.00 100.0% 0.00 25.00

1176 furn Shelving, snap-on cabinets at
1309 Auto Shop (Dwg 134)

13,040.00 13,040.00 0.00 0.00 13,040.00 100.0% 0.00 652.00

1177 inst Shelving, snap-on cabinets at
1309 Auto Shop (Dwg 134)

3,900.00 0.00 3,900.00 0.00 3,900.00 100.0% 0.00 195.00

1178 furn Shelving at 1310 Storage (Dwg
135)

4,560.00 4,560.00 0.00 0.00 4,560.00 100.0% 0.00 228.00

1179 inst Shelving at 1310 Storage (Dwg
135)

2,580.00 0.00 2,580.00 0.00 2,580.00 100.0% 0.00 129.00

1180 furn Reception desk, casework at
1321 Main Office (Dwg 136)

22,020.00 22,020.00 0.00 0.00 22,020.00 100.0% 0.00 1,101.00

1181 inst Reception desk, casework at 1321
Main Office (Dwg 136)

5,100.00 5,100.00 0.00 0.00 5,100.00 100.0% 0.00 255.00

1182 furn Shelving at 1323 Storage (Dwg
137)

1,360.00 1,360.00 0.00 0.00 1,360.00 100.0% 0.00 68.00

1183 inst Shelving at 1323 Storage (Dwg
137)

1,040.00 0.00 1,040.00 0.00 1,040.00 100.0% 0.00 52.00

1184 furn Casework, countertops at 1325
Alt HS Classroom (Dwg 138)

11,360.00 11,360.00 0.00 0.00 11,360.00 100.0% 0.00 568.00

1185 inst Casework, countertops at 1325
Alt HS Classroom (Dwg 138)

4,620.00 0.00 4,620.00 0.00 4,620.00 100.0% 0.00 231.00

1186 Level C02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1187 subc Type 2A Display cases at 2300
Concourse (Dwg 207)

11,182.00 11,182.00 0.00 0.00 11,182.00 100.0% 0.00 559.10

1188 subc Type 3 Display case at 2301
Marker Space/Classroom (Dwg 208)

22,400.00 22,400.00 0.00 0.00 22,400.00 100.0% 0.00 1,120.00

1189
furn Shelving, casework, countertops
at 2301 Marker Space/Classroom
(Dwg 208)

11,820.00 11,820.00 0.00 0.00 11,820.00 100.0% 0.00 591.00

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



Continuation Sheet (page 12)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1190
inst Shelving, casework, countertops
at 2301 Marker Space/Classroom
(Dwg 208)

5,980.00 2,140.00 3,840.00 0.00 5,980.00 100.0% 0.00 299.00

1191
furn Shelving, casework, countertops
at 2303 Teacher Work Room (Dwg
209)

5,080.00 5,080.00 0.00 0.00 5,080.00 100.0% 0.00 254.00

1192
inst Shelving, casework, countertops
at 2303 Teacher Work Room (Dwg
209)

3,020.00 0.00 3,020.00 0.00 3,020.00 100.0% 0.00 151.00

1193
furn Display edge, portfolio storage,
casework, counters at 2305 Craft
(Dwg 210)

25,260.00 25,260.00 0.00 0.00 25,260.00 100.0% 0.00 1,263.00

1194
inst Display edge, portfolio storage,
casework, counters at 2305 Craft
(Dwg 210)

9,040.00 0.00 9,040.00 0.00 9,040.00 100.0% 0.00 452.00

1195 furn Shelving, casework at 2307
Storage (Dwg 211)

3,840.00 3,840.00 0.00 0.00 3,840.00 100.0% 0.00 192.00

1196 inst Shelving, casework at 2307
Storage (Dwg 211)

1,840.00 0.00 1,840.00 0.00 1,840.00 100.0% 0.00 92.00

1197 furn Casework, countertops at 2308
Ceramics (Dwg 212)

21,180.00 21,180.00 0.00 0.00 21,180.00 100.0% 0.00 1,059.00

1198 inst Casework, countertops at 2308
Ceramics (Dwg 212)

8,880.00 0.00 8,880.00 0.00 8,880.00 100.0% 0.00 444.00

1199 furn Shelving at 2310 Kiln (Dwg 213) 1,300.00 1,300.00 0.00 0.00 1,300.00 100.0% 0.00 65.00

1200 inst Shelving at 2310 Kiln (Dwg 213) 980.00 0.00 980.00 0.00 980.00 100.0% 0.00 49.00

1201 furn Shelving at 2311 Storage (Dwg
214)

1,660.00 1,660.00 0.00 0.00 1,660.00 100.0% 0.00 83.00

1202 inst Shelving at 2311 Storage (Dwg
214)

1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

1203 furn Casework, countertops at 2313
Photo (Dwg 215)

10,460.00 10,460.00 0.00 0.00 10,460.00 100.0% 0.00 523.00

1204 inst Casework, countertops at 2313
Photo (Dwg 215)

5,160.00 0.00 5,160.00 0.00 5,160.00 100.0% 0.00 258.00

1205 furn Casework, countertops at 2315
2D (Dwg 216)

26,220.00 26,220.00 0.00 0.00 26,220.00 100.0% 0.00 1,311.00

1206 inst Casework, countertops at 2315
2D (Dwg 216)

8,760.00 0.00 8,760.00 0.00 8,760.00 100.0% 0.00 438.00

1207 furn Shelving at 2317 Storage (Dwg
217)

2,460.00 2,460.00 0.00 0.00 2,460.00 100.0% 0.00 123.00

1208 inst Shelving at 2317 Storage (Dwg
217)

1,880.00 0.00 1,880.00 0.00 1,880.00 100.0% 0.00 94.00
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1209 subc Type 2B Display cases at 2330
Arts Corridor West (Dwg 218)

33,600.00 33,600.00 0.00 0.00 33,600.00 100.0% 0.00 1,680.00

1210 furn Wall cap (Dwg 269) 1,560.00 1,560.00 0.00 0.00 1,560.00 100.0% 0.00 78.00

1211 inst Wall cap (Dwg 269) 1,720.00 0.00 1,720.00 0.00 1,720.00 100.0% 0.00 86.00

1212 Level D01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1213 subc Type 4 Display cases at 1400
Athletics Corridor (Dwg 139)

44,780.00 44,780.00 0.00 0.00 44,780.00 100.0% 0.00 2,239.00

1214 furn Casework at 1404 S.R.O (Dwg
140)

2,020.00 2,020.00 0.00 0.00 2,020.00 100.0% 0.00 101.00

1215 inst Casework at 1404 S.R.O (Dwg
140)

480.00 0.00 0.00 0.00 0.00 0.0% 480.00 0.00

1216 furn Shelving, casework at 1410
Lockers 1 (Dwg 141)

8,580.00 8,580.00 0.00 0.00 8,580.00 100.0% 0.00 429.00

1217 inst Shelving, casework at 1410
Lockers 1 (Dwg 141)

3,520.00 0.00 0.00 0.00 0.00 0.0% 3,520.00 0.00

1218 furn Benches at 1414 Team Room 2
(Dwg 142)

3,760.00 3,760.00 0.00 0.00 3,760.00 100.0% 0.00 188.00

1219 inst Benches at 1414 Team Room 2
(Dwg 142)

4,240.00 0.00 0.00 0.00 0.00 0.0% 4,240.00 0.00

1220 furn Benches at 1415 Team Room 1
(Dwg 143)

3,760.00 3,760.00 0.00 0.00 3,760.00 100.0% 0.00 188.00

1221 inst Benches at 1415 Team Room 1
(Dwg 143)

4,240.00 0.00 0.00 0.00 0.00 0.0% 4,240.00 0.00

1222 furn Shelving at 1420 Lockers 2 (Dwg
144)

420.00 420.00 0.00 0.00 420.00 100.0% 0.00 21.00

1223 inst Shelving at 1420 Lockers 2 (Dwg
144)

440.00 0.00 0.00 0.00 0.00 0.0% 440.00 0.00

1224 furn Casework at 1420 Lockers 2
(Dwg 145)

8,380.00 8,380.00 0.00 0.00 8,380.00 100.0% 0.00 419.00

1225 inst Casework at 1420 Lockers 2 (Dwg
145)

3,180.00 0.00 0.00 0.00 0.00 0.0% 3,180.00 0.00

1226 furn Shelving at 1421 Storage (Dwg
146)

760.00 760.00 0.00 0.00 760.00 100.0% 0.00 38.00

1227 inst Shelving at 1421 Storage (Dwg
146)

500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1228 furn Benches at 1424 Team Room 4
(Dwg 147)

3,760.00 3,760.00 0.00 0.00 3,760.00 100.0% 0.00 188.00

1229 inst Benches at 1424 Team Room 4
(Dwg 147)

4,240.00 0.00 0.00 0.00 0.00 0.0% 4,240.00 0.00

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



Continuation Sheet (page 14)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1230 furn Benches at 1425 Team Room 3
(Dwg 148)

3,760.00 3,760.00 0.00 0.00 3,760.00 100.0% 0.00 188.00

1231 inst Benches at 1425 Team Room 3
(Dwg 148)

4,240.00 0.00 0.00 0.00 0.00 0.0% 4,240.00 0.00

1232 furn Shelving at 1433 PE Storage
(Dwg 149)

4,760.00 4,760.00 0.00 0.00 4,760.00 100.0% 0.00 238.00

1233 inst Shelving at 1433 PE Storage (Dwg
149)

2,580.00 0.00 0.00 0.00 0.00 0.0% 2,580.00 0.00

1234 furn Benches at 1435 Team Room 5
(Dwg 150)

3,760.00 3,760.00 0.00 0.00 3,760.00 100.0% 0.00 188.00

1235 inst Benches at 1435 Team Room 5
(Dwg 150)

4,240.00 0.00 0.00 0.00 0.00 0.0% 4,240.00 0.00

1236 furn Pegboard, casework, countertops
at 1441 Trainer (Dwg 151)

6,040.00 6,040.00 0.00 0.00 6,040.00 100.0% 0.00 302.00

1237 inst Pegboard, casework, countertops
at 1441 Trainer (Dwg 151)

2,800.00 0.00 0.00 0.00 0.00 0.0% 2,800.00 0.00

1238 furn Window sill at 1442 Small Gym
(Dwg 152)

3,220.00 3,220.00 0.00 0.00 3,220.00 100.0% 0.00 161.00

1239 inst Window sill at 1442 Small Gym
(Dwg 152)

2,480.00 2,480.00 0.00 0.00 2,480.00 100.0% 0.00 124.00

1240 furn Window sill at 1452 Gym (Dwg
153)

6,320.00 3,160.00 3,160.00 0.00 6,320.00 100.0% 0.00 316.00

1241 inst Window sill at 1452 Gym (Dwg
153)

4,600.00 2,300.00 2,300.00 0.00 4,600.00 100.0% 0.00 230.00

1242
furn Mail sorters, casework,
countertops at 1471 Faculty Dining
(Dwg 154)

9,800.00 9,800.00 0.00 0.00 9,800.00 100.0% 0.00 490.00

1243
inst Mail sorters, casework,
countertops at 1471 Faculty Dining
(Dwg 154)

2,980.00 0.00 0.00 0.00 0.00 0.0% 2,980.00 0.00

1244 furn Casework, countertops at 1471
Faculty Dining (Dwg 155)

7,580.00 7,580.00 0.00 0.00 7,580.00 100.0% 0.00 379.00

1245 inst Casework, countertops at 1471
Faculty Dining (Dwg 155)

3,340.00 0.00 0.00 0.00 0.00 0.0% 3,340.00 0.00

1246 furn Casework, countertops at 1474
Custodial Work (Dwg 156)

4,100.00 4,100.00 0.00 0.00 4,100.00 100.0% 0.00 205.00

1247 inst Casework, countertops at 1474
Custodial Work (Dwg 156)

1,780.00 0.00 0.00 0.00 0.00 0.0% 1,780.00 0.00

1248 furn Shelving, countertops at 1484
Central Storage (Dwg 157)

4,660.00 4,660.00 0.00 0.00 4,660.00 100.0% 0.00 233.00
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1249 inst Shelving, countertops at 1484
Central Storage (Dwg 157)

3,140.00 0.00 0.00 0.00 0.00 0.0% 3,140.00 0.00

1250 furn Countertops at 1490 Large
Storage (Dwg 158)

2,180.00 2,180.00 0.00 0.00 2,180.00 100.0% 0.00 109.00

1251 inst Countertops at 1490 Large
Storage (Dwg 158)

3,460.00 0.00 0.00 0.00 0.00 0.0% 3,460.00 0.00

1252 Level D02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1253
furn Shelving, book truck, circulation
desk, banquette at 2400 Media (Dwg
219)

63,600.00 63,600.00 0.00 0.00 63,600.00 100.0% 0.00 3,180.00

1254
inst Shelving, book truck, circulation
desk, banquette at 2400 Media (Dwg
219)

16,720.00 994.00 4,180.00 0.00 5,174.00 30.9% 11,546.00 258.70

1255 furn Shelving, casework, countertops
at 2402 Copy (Dwg 221)

4,260.00 4,260.00 0.00 0.00 4,260.00 100.0% 0.00 213.00

1256 inst Shelving, casework, countertops
at 2402 Copy (Dwg 221)

2,980.00 0.00 745.00 0.00 745.00 25.0% 2,235.00 37.25

1257 furn Casework, countertops at 2404
Media Classroom (Dwg 222)

7,060.00 7,060.00 0.00 0.00 7,060.00 100.0% 0.00 353.00

1258 inst Casework, countertops at 2404
Media Classroom (Dwg 222)

3,200.00 0.00 800.00 0.00 800.00 25.0% 2,400.00 40.00

1259 furn Shelving at 2408 Storage (Dwg
223)

4,060.00 4,060.00 0.00 0.00 4,060.00 100.0% 0.00 203.00

1260 inst Shelving at 2408 Storage (Dwg
223)

2,140.00 0.00 535.00 0.00 535.00 25.0% 1,605.00 26.75

1261 furn Casework, countertops at 2410
Work Room (Dwg 224)

7,540.00 7,540.00 0.00 0.00 7,540.00 100.0% 0.00 377.00

1262 inst Casework, countertops at 2410
Work Room (Dwg 224)

2,880.00 0.00 720.00 0.00 720.00 25.0% 2,160.00 36.00

1263 furn Casework, countertops at 2462
Classroom (Dwg 225)

4,920.00 4,920.00 0.00 0.00 4,920.00 100.0% 0.00 246.00

1264 inst Casework, countertops at 2462
Classroom (Dwg 225)

1,980.00 0.00 1,980.00 0.00 1,980.00 100.0% 0.00 99.00

1265 furn Casework, countertops at 2464
Engineering (Dwg 226)

3,180.00 2,544.00 636.00 0.00 3,180.00 100.0% 0.00 159.00

1266 inst Casework, countertops at 2464
Engineering (Dwg 226)

1,880.00 1,504.00 376.00 0.00 1,880.00 100.0% 0.00 94.00

1267 furn Shelving, casework at 2467
Storage (Dwg 227)

4,260.00 2,130.00 2,130.00 0.00 4,260.00 100.0% 0.00 213.00

1268 inst Shelving, casework at 2467
Storage (Dwg 227)

1,820.00 0.00 1,820.00 0.00 1,820.00 100.0% 0.00 91.00
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1269 furn Casework, countertops at
2475Sails (Dwg 228)

5,380.00 5,380.00 0.00 0.00 5,380.00 100.0% 0.00 269.00

1270 inst Casework, countertops at
2475Sails (Dwg 228)

2,020.00 0.00 2,020.00 0.00 2,020.00 100.0% 0.00 101.00

1271 furn Casework, countertops at 2477
Step (Dwg 229)

5,380.00 5,380.00 0.00 0.00 5,380.00 100.0% 0.00 269.00

1272 inst Casework, countertops at 2477
Step (Dwg 229)

2,020.00 0.00 2,020.00 0.00 2,020.00 100.0% 0.00 101.00

1273 furn Shelving, casework, countertops
at 2479 Step (Dwg 230)

12,720.00 12,720.00 0.00 0.00 12,720.00 100.0% 0.00 636.00

1274 inst Shelving, casework, countertops
at 2479 Step (Dwg 230)

6,160.00 0.00 6,160.00 0.00 6,160.00 100.0% 0.00 308.00

1275 Level E01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1276
furn Repection desk, casework,
countertops at 1501 Wait Reception
(Dwg 159)

22,120.00 22,120.00 0.00 0.00 22,120.00 100.0% 0.00 1,106.00

1277
inst Repection desk, casework,
countertops at 1501 Wait Reception
(Dwg 159)

8,340.00 0.00 0.00 0.00 0.00 0.0% 8,340.00 0.00

1278 furn Casework, countertops, wall cap
at 1502 Office (Dwg 160)

14,920.00 14,920.00 0.00 0.00 14,920.00 100.0% 0.00 746.00

1279 inst Casework, countertops, wall cap
at 1502 Office (Dwg 160)

7,300.00 0.00 0.00 0.00 0.00 0.0% 7,300.00 0.00

1280 furn Casework, countertops, wall cap
at 1503 H.Mon (Dwg 161)

8,840.00 8,840.00 0.00 0.00 8,840.00 100.0% 0.00 442.00

1281 inst Casework, countertops, wall cap
at 1503 H.Mon (Dwg 161)

4,160.00 0.00 0.00 0.00 0.00 0.0% 4,160.00 0.00

1282
furn Casework, countertops, wall
panel at 1510 Assistant Office (Dwg
162)

7,320.00 7,320.00 0.00 0.00 7,320.00 100.0% 0.00 366.00

1283
inst Casework, countertops, wall
panel at 1510 Assistant Office (Dwg
162)

3,860.00 0.00 0.00 0.00 0.00 0.0% 3,860.00 0.00

1284 furn Shelving, casework, countertops
at 1511 Work Room (Dwg 163)

15,220.00 15,220.00 0.00 0.00 15,220.00 100.0% 0.00 761.00

1285 inst Shelving, casework, countertops
at 1511 Work Room (Dwg 163)

6,880.00 0.00 0.00 0.00 0.00 0.0% 6,880.00 0.00

1286
furn Shelf, casework, counters (Rm
1522,1529) at 1516 CUST; 1517 Break
(Dwg 164)

3,160.00 3,160.00 0.00 0.00 3,160.00 100.0% 0.00 158.00
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1287
inst Shelf, casework, counters (Rm
1522,1529) at 1516 CUST; 1517 Break
(Dwg 164)

1,660.00 0.00 0.00 0.00 0.00 0.0% 1,660.00 0.00

1288 furn Casework, countertops at 1518
Classroom (Dwg 165)

4,900.00 4,900.00 0.00 0.00 4,900.00 100.0% 0.00 245.00

1289 inst Casework, countertops at 1518
Classroom (Dwg 165)

1,980.00 0.00 0.00 0.00 0.00 0.0% 1,980.00 0.00

1290 furn Casework, countertops at 1519
Classroom (Dwg 166)

4,900.00 4,900.00 0.00 0.00 4,900.00 100.0% 0.00 245.00

1291 inst Casework, countertops at 1519
Classroom (Dwg 166)

1,980.00 0.00 0.00 0.00 0.00 0.0% 1,980.00 0.00

1292 furn Desk, casework, countertops at
1521 Health Clinic (Dwg 167)

18,060.00 18,060.00 0.00 0.00 18,060.00 100.0% 0.00 903.00

1293 inst Desk, casework, countertops at
1521 Health Clinic (Dwg 167)

6,240.00 0.00 0.00 0.00 0.00 0.0% 6,240.00 0.00

1294 furn Shelving at 1522 Storage (Dwg
168)

1,100.00 1,100.00 0.00 0.00 1,100.00 100.0% 0.00 55.00

1295 inst Shelving at 1522 Storage (Dwg
168)

900.00 0.00 0.00 0.00 0.00 0.0% 900.00 0.00

1296 furn Shelving at 1529 Storage (Dwg
170)

1,240.00 434.00 806.00 0.00 1,240.00 100.0% 0.00 62.00

1297 inst Shelving at 1529 Storage (Dwg
170)

1,000.00 0.00 1,000.00 0.00 1,000.00 100.0% 0.00 50.00

1298 furn Casework. countertops at 1533
Band (Dwg 171)

5,480.00 5,480.00 0.00 0.00 5,480.00 100.0% 0.00 274.00

1299 inst Casework. countertops at 1533
Band (Dwg 171)

2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00

1300 furn Countertops at 1534 Dressing
Room (Dwg 172)

3,740.00 1,870.00 0.00 0.00 1,870.00 50.0% 1,870.00 93.50

1301 inst Countertops at 1534 Dressing
Room (Dwg 172)

2,260.00 0.00 0.00 0.00 0.00 0.0% 2,260.00 0.00

1302 furn Countertops at 1538 Dressing
Room (Dwg 173)

4,320.00 2,160.00 0.00 0.00 2,160.00 50.0% 2,160.00 108.00

1303 inst Countertops at 1538 Dressing
Room (Dwg 173)

2,660.00 0.00 0.00 0.00 0.00 0.0% 2,660.00 0.00

1304 furn Casework, countertops at 1539
Vocal (Dwg 174)

5,480.00 5,480.00 0.00 0.00 5,480.00 100.0% 0.00 274.00

1305 inst Casework, countertops at 1539
Vocal (Dwg 174)

2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00
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1306
furn Shelving, casework, countertops
at 1540 Scene Shop & Prop Storage
(Dwg 175)

12,660.00 6,330.00 0.00 6,330.00 12,660.00 100.0% 0.00 633.00

1307
inst Shelving, casework, countertops
at 1540 Scene Shop & Prop Storage
(Dwg 175)

7,320.00 0.00 0.00 0.00 0.00 0.0% 7,320.00 0.00

1308 subc Type 1 Display cases at 1552
Cafeteria (Dwg 176)

100,780.00 30,234.00 0.00 0.00 30,234.00 30.0% 70,546.00 1,511.70

1309 furn Banquettes at 1552 Cafeteria
(Dwg 176)

80,260.00 80,260.00 0.00 0.00 80,260.00 100.0% 0.00 4,013.00

1310 inst Banquettes at 1552 Cafeteria
(Dwg 176)

19,100.00 0.00 0.00 0.00 0.00 0.0% 19,100.00 0.00

1311
furn End caps, edge caps -primed
kneewall, projector shelf at 1560 Aud
(Dwg 177)

13,400.00 4,020.00 0.00 0.00 4,020.00 30.0% 9,380.00 201.00

1312
inst End caps, edge caps -primed
kneewall, projector shelf at 1560 Aud
(Dwg 177)

5,560.00 0.00 0.00 0.00 0.00 0.0% 5,560.00 0.00

1313 furn Low wall wall panels, cap at 1560
Auditorium (Dwg 177)

49,960.00 14,988.00 0.00 0.00 14,988.00 30.0% 34,972.00 749.40

1314 inst Low wall wall panels, cap at 1560
Auditorium (Dwg 177)

22,300.00 0.00 0.00 0.00 0.00 0.0% 22,300.00 0.00

1315
furn Stage speaker boxes, wall panels,
proscenium at 1560 Auditorium (Dwg
177)

19,020.00 5,706.00 0.00 0.00 5,706.00 30.0% 13,314.00 285.30

1316
inst Stage speaker boxes, wall panels,
proscenium at 1560 Auditorium (Dwg
177)

9,040.00 0.00 0.00 0.00 0.00 0.0% 9,040.00 0.00

1317 furn Stringer and base trim at 1560
Auditorium (Dwg 177)

15,460.00 4,638.00 0.00 0.00 4,638.00 30.0% 10,822.00 231.90

1318 inst Stringer and base trim at 1560
Auditorium (Dwg 177)

16,240.00 0.00 0.00 0.00 0.00 0.0% 16,240.00 0.00

1319 furn Ceiling cloud panels, trim, grills
at 1560 Auditorium (Dwg 177)

93,640.00 93,640.00 0.00 0.00 93,640.00 100.0% 0.00 4,682.00

1320 inst Ceiling cloud panels, trim, grills
at 1560 Auditorium (Dwg 177)

68,300.00 0.00 34,150.00 0.00 34,150.00 50.0% 34,150.00 1,707.50

1321 furn Stringer and base trim at 1560
Auditorium (Dwg 177)

3,800.00 1,140.00 0.00 0.00 1,140.00 30.0% 2,660.00 57.00

1322 inst Stringer and base trim at 1560
Auditorium (Dwg 177)

7,420.00 0.00 0.00 0.00 0.00 0.0% 7,420.00 0.00

1323 furn Wall panels -flush at 1560
Auditorium (Dwg 177)

78,120.00 23,436.00 0.00 0.00 23,436.00 30.0% 54,684.00 1,171.80

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



Continuation Sheet (page 19)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1324 inst Wall panels -flush at 1560
Auditorium (Dwg 177)

46,460.00 0.00 0.00 0.00 0.00 0.0% 46,460.00 0.00

1325 furn Wall panels - perforated at 1560
Auditorium (Dwg 177)

104,560.00 52,280.00 0.00 0.00 52,280.00 50.0% 52,280.00 2,614.00

1326 inst Wall panels - perforated at 1560
Auditorium (Dwg 177)

68,380.00 0.00 0.00 0.00 0.00 0.0% 68,380.00 0.00

1327 furn Control Panel Desk at 1560
Auditorium (Dwg 177)

5,780.00 1,734.00 0.00 0.00 1,734.00 30.0% 4,046.00 86.70

1328 inst Control Panel Desk at 1560
Auditorium (Dwg 177)

2,120.00 0.00 0.00 0.00 0.00 0.0% 2,120.00 0.00

1329 furn Shelving at 1570 CUST (Dwg
178)

500.00 175.00 0.00 0.00 175.00 35.0% 325.00 8.75

1330 inst Shelving at 1570 CUST (Dwg 178) 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1331 furn Base (Dwg 268) 780.00 273.00 507.00 0.00 780.00 100.0% 0.00 39.00

1332 inst Base (Dwg 268) 420.00 0.00 420.00 0.00 420.00 100.0% 0.00 21.00

1333 Level E02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1334 furn Shelving, casework, countertops
at 2401 Media (Dwg 220)

1,100.00 385.00 0.00 0.00 385.00 35.0% 715.00 19.25

1335 inst Shelving, casework, countertops
at 2401 Media (Dwg 220)

1,160.00 0.00 0.00 0.00 0.00 0.0% 1,160.00 0.00

1336
furn Casework, countertops, wall cap
at 2503 Workroom / Kitchen (Dwg
231)

11,600.00 11,600.00 0.00 0.00 11,600.00 100.0% 0.00 580.00

1337
inst Casework, countertops, wall cap
at 2503 Workroom / Kitchen (Dwg
231)

5,500.00 0.00 0.00 0.00 0.00 0.0% 5,500.00 0.00

1338 furn Casework, countertops at 2523
Classroom (Dwg 232)

5,220.00 5,220.00 0.00 0.00 5,220.00 100.0% 0.00 261.00

1339 inst Casework, countertops at 2523
Classroom (Dwg 232)

2,080.00 0.00 0.00 0.00 0.00 0.0% 2,080.00 0.00

1340 furn Shelving at 2529 Storage (Dwg
233)

1,920.00 672.00 1,248.00 0.00 1,920.00 100.0% 0.00 96.00

1341 inst Shelving at 2529 Storage (Dwg
233)

1,100.00 0.00 1,100.00 0.00 1,100.00 100.0% 0.00 55.00

1342 furn Shelving at 2552 CUST (Dwg
234)

1,000.00 350.00 0.00 0.00 350.00 35.0% 650.00 17.50

1343 inst Shelving at 2552 CUST (Dwg 234) 640.00 0.00 0.00 0.00 0.00 0.0% 640.00 0.00

1344 furn Base (Dwg 268) 820.00 287.00 533.00 0.00 820.00 100.0% 0.00 41.00

1345 inst Base (Dwg 268) 460.00 0.00 460.00 0.00 460.00 100.0% 0.00 23.00
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APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
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D OR E)
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COMPLETED
AND STORED
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(D+E+F)

%
(G / C)
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TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1346 furn Wall cap (Dwg 269) 1,140.00 1,140.00 0.00 0.00 1,140.00 100.0% 0.00 57.00

1347 inst Wall cap (Dwg 269) 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1348 allow Allowance due to MEP or field
condition coodination

18,000.00 8,608.00 685.00 0.00 9,293.00 51.6% 8,707.00 464.65

1349
inst Allowance - Crew of 5 (6
Saturdays to be used at GC
discretion)

33,000.00 0.00 0.00 0.00 0.00 0.0% 33,000.00 0.00

1350 Central Offices Level F01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1351 furn Casework, countertops at 4102
Nicole, Darleen, Dee (Dwg 263)

8,703.00 0.00 0.00 0.00 0.00 0.0% 8,703.00 0.00

1352 inst Casework, countertops at 4102
Nicole, Darleen, Dee (Dwg 263)

7,197.00 0.00 0.00 0.00 0.00 0.0% 7,197.00 0.00

1353 furn Floating shelves, casework,
countertops at 4122 Copy (Dwg 264)

10,101.00 0.00 0.00 0.00 0.00 0.0% 10,101.00 0.00

1354 inst Floating shelves, casework,
countertops at 4122 Copy (Dwg 264)

4,483.00 0.00 0.00 0.00 0.00 0.0% 4,483.00 0.00

1355 furn Mail sorters, casework,
countertops at 4134 Mail (Dwg 265)

8,669.00 0.00 0.00 0.00 0.00 0.0% 8,669.00 0.00

1356 inst Mail sorters, casework,
countertops at 4134 Mail (Dwg 265)

2,435.00 0.00 0.00 0.00 0.00 0.0% 2,435.00 0.00

1357 furn Casework, countertops at 4135
Break Room (Dwg 266)

12,155.00 0.00 0.00 0.00 0.00 0.0% 12,155.00 0.00

1358 inst Casework, countertops at 4135
Break Room (Dwg 266)

4,984.00 0.00 0.00 0.00 0.00 0.0% 4,984.00 0.00

1359 furn Window sills (Dwg 267) 4,984.00 0.00 0.00 0.00 0.00 0.0% 4,984.00 0.00

1360 inst Window sills (Dwg 267) 6,088.00 0.00 0.00 0.00 0.00 0.0% 6,088.00 0.00

1361 allow Allowance due to MEP or field
condition coodination

2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

GRAND TOTAL $3,997,881.00 $3,104,978.00 $135,491.00 $6,330.00 $3,246,799.00 81.2% $751,082.00 $162,339.90

DocuSign Envelope ID: B470E670-64F0-4826-86B4-5589BD50BA6F



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Scope Construction Company, Inc.
416 Slater Road, P.O. Box 1466
New Britain, Connecticut 06050

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 15
PERIOD TO: 03/31/24
CONTRACT FOR:00005886OS

CONTRACT DATE: 10/31/22
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 5,897,000.00

2. Net change by Change Orders ................................................................................. $ 209,476.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 6,106,476.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 4,290,595.74

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 214,529.70

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 214,529.70

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 4,076,066.04

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 3,386,961.80

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 689,104.24

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 2,030,409.96

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $212,072.00 $(2,596.00)

Total approved this Month $0.00 $0.00

TOTALS $212,072.00 $(2,596.00)

NET CHANGES by Change Order $ 209,476.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Scope Construction Company, Inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 689,104.24
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 1153B9C6-DA76-4CDD-88C8-45094831C1A2

USA

08/31/24, #155027
State of Connecticut, Municipality of Hartford, USA County

April 01, 2024

Connecticut

April 01, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000002 CO #1 PCO #3 Shot Clock 1,634.00 0.00 0.00 0.00 0.00 0.0% 1,634.00 0.00

001000003 CO #1 PCO #2 Equipment 132,352.00 53,670.50 64,989.70 0.00 118,660.20 89.7% 13,691.80 5,933.01

002000004 CO #2 PCO #8 Gym Sleeves 10,366.00 0.00 8,229.00 0.00 8,229.00 79.4% 2,137.00 411.45

003000005 CO#3 Telescoping Seating 6,019.00 0.00 0.00 0.00 0.00 0.0% 6,019.00 0.00

003000006 CO#3 AED Cabinet 1,060.00 1,060.00 0.00 0.00 1,060.00 100.0% 0.00 53.00

003000007 CO#3 End Curtain Log 6,930.00 0.00 0.00 0.00 0.00 0.0% 6,930.00 0.00

003000008 CO#3 Toilet Partitions 1,317.00 1,317.00 0.00 0.00 1,317.00 100.0% 0.00 65.85

003000009 CO#3 Visual Display (1,229.00) 0.00 (1,229.00) 0.00 (1,229.00) 100.0% 0.00 (61.45)

004000010 CO #4 PR#35 Appliances 7,994.00 0.00 0.00 0.00 0.00 0.0% 7,994.00 0.00

004000011 CO #4 Hand Dryers 26,712.00 22,165.00 0.00 0.00 22,165.00 83.0% 4,547.00 1,108.25

004000012 CO #4 Welding Curtain 1,985.00 1,985.00 0.00 0.00 1,985.00 100.0% 0.00 99.25

004000013 CO #4 Kiln 5,823.00 0.00 0.00 0.00 0.00 0.0% 5,823.00 0.00

005000014 CO #5 PCO 37 Black Box Seat Fabric 4,945.00 0.00 0.00 0.00 0.00 0.0% 4,945.00 0.00

006000015 CO #6 PCO 25 Appliances 6,164.00 1,350.00 0.00 0.00 1,350.00 21.9% 4,814.00 67.50

007000016 CO #7: Delete Cubical Curtains (1,293.00) 0.00 0.00 0.00 0.00 0.0% (1,293.00) 0.00

007000017 CO# 7: COR# 45 RFI 199 Kiln Vent (2,596.00) 0.00 0.00 0.00 0.00 0.0% (2,596.00) 0.00

007000018 CO#7: PR#24 ADA Compliant
Clothes Washer (RFI #217 & RFI

1,293.00 0.00 0.00 0.00 0.00 0.0% 1,293.00 0.00

100 General Requirements 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

101 Bonds 87,800.00 87,800.00 0.00 0.00 87,800.00 100.0% 0.00 4,390.00

102 Insurance 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

103 Professional Liability 42,610.00 42,610.00 0.00 0.00 42,610.00 100.0% 0.00 2,130.50

104 Pollution Liability 42,610.00 42,610.00 0.00 0.00 42,610.00 100.0% 0.00 2,130.50

105 Umbrella 40,070.00 40,070.00 0.00 0.00 40,070.00 100.0% 0.00 2,003.50

106 Commercial Package 82,300.00 82,300.00 0.00 0.00 82,300.00 100.0% 0.00 4,115.00

107 CHRO AA Plan 18,240.00 18,240.00 0.00 0.00 18,240.00 100.0% 0.00 912.00

108 CHRO Administration 34,660.00 25,995.00 1,733.00 0.00 27,728.00 80.0% 6,932.00 1,386.40

109 Project Management 289,560.00 217,170.00 14,478.00 0.00 231,648.00 80.0% 57,912.00 11,582.40

110 Superintendent 280,330.00 224,264.04 18,689.00 0.00 242,953.04 86.7% 37,376.96 12,147.63

111 Initial Schedule 3,990.00 3,990.00 0.00 0.00 3,990.00 100.0% 0.00 199.50

112 Software Fees 42,440.00 42,440.00 0.00 0.00 42,440.00 100.0% 0.00 2,122.00

113 Temp Toilet Allowance 62,000.00 62,000.00 0.00 0.00 62,000.00 100.0% 0.00 3,099.99

114 Temp Isolation Allowance 20,800.00 20,800.00 0.00 0.00 20,800.00 100.0% 0.00 1,040.00

DocuSign Envelope ID: 1153B9C6-DA76-4CDD-88C8-45094831C1A2



Continuation Sheet (page 3)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

115 Mobilization 9,120.00 9,120.00 0.00 0.00 9,120.00 100.0% 0.00 456.00

116 De-mobilization 2,280.00 0.00 0.00 0.00 0.00 0.0% 2,280.00 0.00

117 Dumpsters 194,370.00 153,552.30 5,831.10 0.00 159,383.40 82.0% 34,986.60 7,969.17

118 Project Sign 5,470.00 5,470.00 0.00 0.00 5,470.00 100.0% 0.00 273.50

119 Temp Fire Extinguishers - M 9,800.00 9,800.00 0.00 0.00 9,800.00 100.0% 0.00 490.00

120 Temp Fire Extinguishers - L 7,950.00 7,632.00 0.00 0.00 7,632.00 96.0% 318.00 381.60

121 Loading Corrals - M 11,180.00 11,180.00 0.00 0.00 11,180.00 100.0% 0.00 559.00

122 Loading Corrals - L 16,390.00 16,390.00 0.00 0.00 16,390.00 100.0% 0.00 819.50

123 Weather Protection - M 53,800.00 53,800.00 0.00 0.00 53,800.00 100.0% 0.00 2,690.00

124 Weather Protection Curtain Wall - L 23,710.00 17,377.50 6,332.50 0.00 23,710.00 100.0% 0.00 1,185.50

125 Weather Protect 1st - L 30,220.00 30,220.00 0.00 0.00 30,220.00 100.0% 0.00 1,511.00

126 Weather Protect 2nd & 3rd L 13,110.00 13,110.00 0.00 0.00 13,110.00 100.0% 0.00 655.50

127 Temp Safety Stairs - M 10,250.00 10,250.00 0.00 0.00 10,250.00 100.0% 0.00 512.50

128 Temp Safety Stairs - L 5,190.00 5,190.00 0.00 0.00 5,190.00 100.0% 0.00 259.50

129 Temporary Heat Equipment 37,270.00 37,270.00 0.00 0.00 37,270.00 100.0% 0.00 1,863.50

130 Temporary Enclosure 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

131 Fire-rated Tarps & Materials 50,240.00 50,240.00 0.00 0.00 50,240.00 100.0% 0.00 2,511.99

132 Area A - Erect 53,680.00 53,680.00 0.00 0.00 53,680.00 100.0% 0.00 2,684.00

133 Area A - Dismantle 10,740.00 10,740.00 0.00 0.00 10,740.00 100.0% 0.00 537.00

134 Area B - Erect 53,680.00 53,680.00 0.00 0.00 53,680.00 100.0% 0.00 2,684.00

135 Area B - Dismantle 10,740.00 10,740.00 0.00 0.00 10,740.00 100.0% 0.00 537.00

136 Area C - Erect 23,350.00 23,350.00 0.00 0.00 23,350.00 100.0% 0.00 1,167.50

137 Area C - Dismantle 4,670.00 4,670.00 0.00 0.00 4,670.00 100.0% 0.00 233.50

138 Area D - Erect 24,650.00 24,650.00 0.00 0.00 24,650.00 100.0% 0.00 1,232.50

139 Area D - Dismantle 7,670.00 7,670.00 0.00 0.00 7,670.00 100.0% 0.00 383.50

140 Exterior Stair Tower #1 Erect 7,880.00 7,880.00 0.00 0.00 7,880.00 100.0% 0.00 394.00

141 Exterior Stair Tower #1 Rent 9,640.00 9,640.00 0.00 0.00 9,640.00 100.0% 0.00 482.00

142 Exterior Stair Tower #1 Dismantle 2,430.00 2,430.00 0.00 0.00 2,430.00 100.0% 0.00 121.50

143 Exterior Stair Tower #2 Erect 7,880.00 7,880.00 0.00 0.00 7,880.00 100.0% 0.00 394.00

144 Exterior Stair Tower #2 Rent 9,640.00 9,640.00 0.00 0.00 9,640.00 100.0% 0.00 482.00

145 Exterior Stair Tower #2 Dismantle 2,430.00 2,430.00 0.00 0.00 2,430.00 100.0% 0.00 121.50

146 Exterior Stair Tower #3 Erect 7,880.00 7,880.00 0.00 0.00 7,880.00 100.0% 0.00 394.00
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Continuation Sheet (page 4)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
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WORK COMPLETED

FROM PREVIOUS
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(D + E)
THIS PERIOD
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D OR E)
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(D+E+F)

%
(G / C)
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TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

147 Exterior Stair Tower #3 Rent 9,640.00 6,332.52 3,307.48 0.00 9,640.00 100.0% 0.00 482.00

148 Exterior Stair Tower #3 Dismantle 2,430.00 0.00 0.00 0.00 0.00 0.0% 2,430.00 0.00

149 Exterior Stair Tower #4 Erect 7,880.00 0.00 0.00 0.00 0.00 0.0% 7,880.00 0.00

150 Exterior Stair Tower #4 Rent 9,640.00 0.00 0.00 0.00 0.00 0.0% 9,640.00 0.00

151 Exterior Stair Tower #4 Dismantle 2,430.00 0.00 0.00 0.00 0.00 0.0% 2,430.00 0.00

152 Interior Stair #1 Platform Erect 8,660.00 0.00 0.00 0.00 0.00 0.0% 8,660.00 0.00

153 Interior Stair #1 Platform Rent 2,280.00 0.00 0.00 0.00 0.00 0.0% 2,280.00 0.00

154 Interior Stair #1 Platform Dismantle 2,850.00 0.00 0.00 0.00 0.00 0.0% 2,850.00 0.00

155 Interior Stair #2 Platform Erect 10,490.00 0.00 0.00 0.00 0.00 0.0% 10,490.00 0.00

156 Interior Stair #2 Platform Rent 2,960.00 0.00 0.00 0.00 0.00 0.0% 2,960.00 0.00

157 Interior Stair #2 Platform Dismantle 3,530.00 0.00 0.00 0.00 0.00 0.0% 3,530.00 0.00

158 Interior Stair #3 Platform Erect 7,750.00 0.00 0.00 0.00 0.00 0.0% 7,750.00 0.00

159 Interior Stair #3 Platform Rent 1,940.00 0.00 0.00 0.00 0.00 0.0% 1,940.00 0.00

160 Interior Stair #3 Platform Dismantle 2,620.00 0.00 0.00 0.00 0.00 0.0% 2,620.00 0.00

161 Interior Stair #4 Platform Erect 6,950.00 0.00 6,950.00 0.00 6,950.00 100.0% 0.00 347.50

162 Interior Stair #4 Platform Rent 1,480.00 0.00 1,480.00 0.00 1,480.00 100.0% 0.00 74.00

163 Interior Stair #4 Platform Dismantle 2,280.00 0.00 0.00 0.00 0.00 0.0% 2,280.00 0.00

164 Interior Stair #6 Platform Erect 8,660.00 0.00 0.00 0.00 0.00 0.0% 8,660.00 0.00

165 Interior Stair #6 Platform Rent 2,280.00 0.00 0.00 0.00 0.00 0.0% 2,280.00 0.00

166 Interior Stair #6 Platform Dismantle 2,850.00 0.00 0.00 0.00 0.00 0.0% 2,850.00 0.00

167 Submittals 55,080.00 53,978.40 0.00 0.00 53,978.40 98.0% 1,101.60 2,698.92

168 Closeout 16,320.00 0.00 0.00 0.00 0.00 0.0% 16,320.00 0.00

169 Raised Wood Path M 16,560.00 0.00 0.00 0.00 0.00 0.0% 16,560.00 0.00

170 Raised Wood Path L 39,700.00 0.00 0.00 0.00 0.00 0.0% 39,700.00 0.00

171 Area A Third Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

172 Jobsite Cleaning 35,090.00 34,388.20 0.00 0.00 34,388.20 98.0% 701.80 1,719.40

173 Temp Prot M 1,090.00 1,090.00 0.00 0.00 1,090.00 100.0% 0.00 54.50

174 Temp Prot L 1,430.00 1,430.00 0.00 0.00 1,430.00 100.0% 0.00 71.50

175 Plywood Backboards M 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

176 Plywood Backboards L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

177 Exp. Joint M 5,380.00 5,380.00 0.00 0.00 5,380.00 100.0% 0.00 269.00

178 Exp. Joint L 1,620.00 1,620.00 0.00 0.00 1,620.00 100.0% 0.00 81.00
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179 Visual Display M 17,180.00 0.00 17,180.00 0.00 17,180.00 100.0% 0.00 859.00

180 Visual Display L 7,750.00 0.00 7,750.00 0.00 7,750.00 100.0% 0.00 387.50

181 Building Signage M 2,430.00 0.00 0.00 0.00 0.00 0.0% 2,430.00 0.00

182 Building Signage L 540.00 0.00 0.00 0.00 0.00 0.0% 540.00 0.00

183 Toilet Compartment M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

184 Toilet Compartment L 1,530.00 0.00 1,530.00 0.00 1,530.00 100.0% 0.00 76.50

185 Toilet Accessory M 4,580.00 4,580.00 0.00 0.00 4,580.00 100.0% 0.00 229.00

186 Toilet Accessory L 1,820.00 910.00 891.80 0.00 1,801.80 99.0% 18.20 90.09

187 Operable Partition Track M 9,580.00 9,580.00 0.00 0.00 9,580.00 100.0% 0.00 479.00

188 Operable Partition Track L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

189 Operable Partition Panel M 14,540.00 14,540.00 0.00 0.00 14,540.00 100.0% 0.00 727.00

190 Operable Partition Panel L 4,080.00 2,040.00 2,040.00 0.00 4,080.00 100.0% 0.00 204.00

191 Fire Ext. & Cab M 290.00 290.00 0.00 0.00 290.00 100.0% 0.00 14.50

192 Fire Ext. & Cab L 160.00 0.00 160.00 0.00 160.00 100.0% 0.00 8.00

193 Metal Lockers M 51,870.00 51,870.00 0.00 0.00 51,870.00 100.0% 0.00 2,593.50

194 Metal Lockers L 8,640.00 8,208.00 0.00 0.00 8,208.00 95.0% 432.00 410.40

195 Res. Appliances M 3,260.00 0.00 0.00 0.00 0.00 0.0% 3,260.00 0.00

196 Res. Appliances L 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

197 Area A Second Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

198 Jobsite Cleaning 29,860.00 29,262.80 0.00 0.00 29,262.80 98.0% 597.20 1,463.14

199 Temp Prot M 980.00 980.00 0.00 0.00 980.00 100.0% 0.00 49.00

200 Temp Prot L 1,340.00 1,340.00 0.00 0.00 1,340.00 100.0% 0.00 67.00

201 Plywood Backboards M 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

202 Plywood Backboards L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

203 Exp. Joint M 9,290.00 9,290.00 0.00 0.00 9,290.00 100.0% 0.00 464.50

204 Exp. Joint L 2,810.00 2,810.00 0.00 0.00 2,810.00 100.0% 0.00 140.50

205 Accordion Fire Door - M 68,940.00 0.00 68,940.00 0.00 68,940.00 100.0% 0.00 3,447.00

206 Accordion Fire Door - L 2,680.00 0.00 134.00 0.00 134.00 5.0% 2,546.00 6.70

207 Visual Display M 15,310.00 0.00 15,310.00 0.00 15,310.00 100.0% 0.00 765.50

208 Visual Display L 6,730.00 0.00 6,730.00 0.00 6,730.00 100.0% 0.00 336.50

209 Building Signage M 2,070.00 0.00 0.00 0.00 0.00 0.0% 2,070.00 0.00

210 Building Signage L 460.00 0.00 0.00 0.00 0.00 0.0% 460.00 0.00
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211 Toilet Compartment M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

212 Toilet Compartment L 1,530.00 0.00 1,530.00 0.00 1,530.00 100.0% 0.00 76.50

213 Toilet Accessory M 5,490.00 5,490.00 0.00 0.00 5,490.00 100.0% 0.00 274.50

214 Toilet Accessory L 2,030.00 1,015.00 994.70 0.00 2,009.70 99.0% 20.30 100.49

215 Operable Partition Track M 9,580.00 9,580.00 0.00 0.00 9,580.00 100.0% 0.00 479.00

216 Operable Partition Track L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

217 Operable Partition Panel M 14,540.00 14,540.00 0.00 0.00 14,540.00 100.0% 0.00 727.00

218 Operable Partition Panel L 4,080.00 2,040.00 2,040.00 0.00 4,080.00 100.0% 0.00 204.00

219 Fire Ext. & Cab M 290.00 290.00 0.00 0.00 290.00 100.0% 0.00 14.50

220 Fire Ext. & Cab L 160.00 0.00 160.00 0.00 160.00 100.0% 0.00 8.00

221 Metal Lockers M 51,870.00 51,870.00 0.00 0.00 51,870.00 100.0% 0.00 2,593.50

222 Metal Lockers L 8,640.00 8,208.00 0.00 0.00 8,208.00 95.0% 432.00 410.40

223 Res. Appliances M 3,550.00 0.00 0.00 0.00 0.00 0.0% 3,550.00 0.00

224 Res. Appliances L 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

225 Area A First Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

226 Elevator 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

227 Engineering 37,030.00 37,030.00 0.00 0.00 37,030.00 100.0% 0.00 1,851.50

228 Material 61,710.00 61,710.00 0.00 0.00 61,710.00 100.0% 0.00 3,085.50

229 Installation 24,680.00 22,212.00 0.00 0.00 22,212.00 90.0% 2,468.00 1,110.60

230 Jobsite Cleaning 27,710.00 27,155.80 0.00 0.00 27,155.80 98.0% 554.20 1,357.79

231 Temp Prot M 2,490.00 2,490.00 0.00 0.00 2,490.00 100.0% 0.00 124.50

232 Temp Prot L 4,920.00 4,920.00 0.00 0.00 4,920.00 100.0% 0.00 246.00

233 Plywood Backboards M 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

234 Plywood Backboards L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

235 Exp. Joint M 4,400.00 4,400.00 0.00 0.00 4,400.00 100.0% 0.00 220.00

236 Exp. Joint L 1,360.00 1,360.00 0.00 0.00 1,360.00 100.0% 0.00 68.00

237 Accordion Fire Door - M 68,940.00 0.00 68,940.00 0.00 68,940.00 100.0% 0.00 3,447.00

238 Accordion Fire Door - L 2,680.00 0.00 134.00 0.00 134.00 5.0% 2,546.00 6.70

239 Visual Display M 17,880.00 0.00 17,880.00 0.00 17,880.00 100.0% 0.00 894.00

240 Visual Display L 8,490.00 0.00 7,641.00 0.00 7,641.00 90.0% 849.00 382.05

241 Building Signage M 2,250.00 0.00 0.00 0.00 0.00 0.0% 2,250.00 0.00

242 Building Signage L 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
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243 Toilet Compartment M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

244 Toilet Compartment L 1,530.00 0.00 1,530.00 0.00 1,530.00 100.0% 0.00 76.50

245 Toilet Accessory M 5,590.00 5,590.00 0.00 0.00 5,590.00 100.0% 0.00 279.50

246 Toilet Accessory L 2,180.00 1,090.00 1,068.20 0.00 2,158.20 99.0% 21.80 107.91

247 Operable Partition Track M 9,580.00 9,580.00 0.00 0.00 9,580.00 100.0% 0.00 479.00

248 Operable Partition Track L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

249 Operable Partition Panel M 14,540.00 14,540.00 0.00 0.00 14,540.00 100.0% 0.00 727.00

250 Operable Partition Panel L 4,080.00 2,040.00 2,040.00 0.00 4,080.00 100.0% 0.00 204.00

251 Fire Ext. & Cab M 290.00 290.00 0.00 0.00 290.00 100.0% 0.00 14.50

252 Fire Ext. & Cab L 160.00 0.00 160.00 0.00 160.00 100.0% 0.00 8.00

253 Metal Lockers M 51,870.00 51,870.00 0.00 0.00 51,870.00 100.0% 0.00 2,593.50

254 Metal Lockers L 8,640.00 8,208.00 0.00 0.00 8,208.00 95.0% 432.00 410.40

255 Res. Appliances M 3,550.00 0.00 0.00 0.00 0.00 0.0% 3,550.00 0.00

256 Res. Appliances L 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

257 Area B Third Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

258 Jobsite Cleaning 29,550.00 26,595.00 0.00 0.00 26,595.00 90.0% 2,955.00 1,329.75

259 Temp Prot M 970.00 970.00 0.00 0.00 970.00 100.0% 0.00 48.50

260 Temp Prot L 1,340.00 1,340.00 0.00 0.00 1,340.00 100.0% 0.00 67.00

261 Plywood Backboards M 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

262 Plywood Backboards L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

263 Visual Display M 16,200.00 0.00 16,200.00 0.00 16,200.00 100.0% 0.00 810.00

264 Visual Display L 7,550.00 0.00 0.00 0.00 0.00 0.0% 7,550.00 0.00

265 Building Signage M 2,370.00 0.00 0.00 0.00 0.00 0.0% 2,370.00 0.00

266 Building Signage L 520.00 0.00 0.00 0.00 0.00 0.0% 520.00 0.00

267 Toilet Compartment M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

268 Toilet Compartment L 1,530.00 0.00 1,530.00 0.00 1,530.00 100.0% 0.00 76.50

269 Toilet Accessory M 6,030.00 6,030.00 0.00 0.00 6,030.00 100.0% 0.00 301.50

270 Toilet Accessory L 1,930.00 965.00 868.50 0.00 1,833.50 95.0% 96.50 91.67

271 Operable Partition Track M 9,580.00 9,580.00 0.00 0.00 9,580.00 100.0% 0.00 479.00

272 Operable Partition Track L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

273 Operable Partition Panel M 14,540.00 14,540.00 0.00 0.00 14,540.00 100.0% 0.00 727.00

274 Operable Partition Panel L 4,080.00 2,040.00 2,040.00 0.00 4,080.00 100.0% 0.00 204.00
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275 Fire Ext. & Cab M 290.00 290.00 0.00 0.00 290.00 100.0% 0.00 14.50

276 Fire Ext. & Cab L 160.00 0.00 160.00 0.00 160.00 100.0% 0.00 8.00

277 Metal Lockers M 53,240.00 53,240.00 0.00 0.00 53,240.00 100.0% 0.00 2,662.00

278 Metal Lockers L 8,870.00 8,426.50 0.00 0.00 8,426.50 95.0% 443.50 421.32

279 Res. Appliances M 2,040.00 0.00 0.00 0.00 0.00 0.0% 2,040.00 0.00

280 Res. Appliances L 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

281 Area B Second Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

282 Jobsite Cleaning 37,560.00 33,804.00 0.00 0.00 33,804.00 90.0% 3,756.00 1,690.20

283 Temp Prot M 1,140.00 1,140.00 0.00 0.00 1,140.00 100.0% 0.00 57.00

284 Temp Prot L 1,470.00 1,470.00 0.00 0.00 1,470.00 100.0% 0.00 73.50

285 Plywood Backboards M 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

286 Plywood Backboards L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

287 Accordion Fire Door - M 97,410.00 0.00 97,410.00 0.00 97,410.00 100.0% 0.00 4,870.50

288 Accordion Fire Door - L 2,680.00 0.00 134.00 0.00 134.00 5.0% 2,546.00 6.70

289 Visual Display M 15,040.00 0.00 15,040.00 0.00 15,040.00 100.0% 0.00 752.00

290 Visual Display L 7,550.00 0.00 0.00 0.00 0.00 0.0% 7,550.00 0.00

291 Building Signage M 2,190.00 0.00 0.00 0.00 0.00 0.0% 2,190.00 0.00

292 Building Signage L 480.00 0.00 0.00 0.00 0.00 0.0% 480.00 0.00

293 Toilet Compartment M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

294 Toilet Compartment L 1,530.00 0.00 1,530.00 0.00 1,530.00 100.0% 0.00 76.50

295 Toilet Accessory M 5,490.00 5,490.00 0.00 0.00 5,490.00 100.0% 0.00 274.50

296 Toilet Accessory L 2,030.00 1,015.00 913.50 0.00 1,928.50 95.0% 101.50 96.43

297 Operable Partition Track M 9,580.00 9,580.00 0.00 0.00 9,580.00 100.0% 0.00 479.00

298 Operable Partition Track L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

299 Operable Partition Panel M 14,540.00 14,540.00 0.00 0.00 14,540.00 100.0% 0.00 727.00

300 Operable Partition Panel L 4,080.00 2,040.00 2,040.00 0.00 4,080.00 100.0% 0.00 204.00

301 Fire Ext. & Cab M 520.00 520.00 0.00 0.00 520.00 100.0% 0.00 26.00

302 Fire Ext. & Cab L 270.00 0.00 270.00 0.00 270.00 100.0% 0.00 13.50

303 Metal Lockers M 51,870.00 51,870.00 0.00 0.00 51,870.00 100.0% 0.00 2,593.50

304 Metal Lockers L 8,640.00 8,208.00 0.00 0.00 8,208.00 95.0% 432.00 410.40

305 Res. Appliances M 2,040.00 0.00 0.00 0.00 0.00 0.0% 2,040.00 0.00

306 Res. Appliances L 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00
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307 Area B First Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

308 Jobsite Cleaning 37,860.00 34,074.00 0.00 0.00 34,074.00 90.0% 3,786.00 1,703.70

309 Temp Prot M 2,400.00 2,400.00 0.00 0.00 2,400.00 100.0% 0.00 120.00

310 Temp Prot L 4,230.00 4,230.00 0.00 0.00 4,230.00 100.0% 0.00 211.49

311 Plywood Backboards M 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

312 Plywood Backboards L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

313 Housekeeping Pads M 310.00 310.00 0.00 0.00 310.00 100.0% 0.00 15.50

314 Housekeeping Pads L 510.00 510.00 0.00 0.00 510.00 100.0% 0.00 25.50

315 Accordion Fire Door - M 52,590.00 0.00 52,590.00 0.00 52,590.00 100.0% 0.00 2,629.50

316 Accordion Fire Door - L 2,680.00 0.00 134.00 0.00 134.00 5.0% 2,546.00 6.70

317 Visual Display M 15,440.00 0.00 15,440.00 0.00 15,440.00 100.0% 0.00 772.00

318 Visual Display L 7,110.00 0.00 0.00 0.00 0.00 0.0% 7,110.00 0.00

319 Building Signage M 2,310.00 0.00 0.00 0.00 0.00 0.0% 2,310.00 0.00

320 Building Signage L 510.00 0.00 0.00 0.00 0.00 0.0% 510.00 0.00

321 Toilet Compartment M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

322 Toilet Compartment L 1,530.00 0.00 1,530.00 0.00 1,530.00 100.0% 0.00 76.50

323 Toilet Accessory M 8,370.00 8,370.00 0.00 0.00 8,370.00 100.0% 0.00 418.50

324 Toilet Accessory L 3,030.00 1,515.00 1,363.50 0.00 2,878.50 95.0% 151.50 143.92

325 Fire Ext. & Cab M 520.00 520.00 0.00 0.00 520.00 100.0% 0.00 26.00

326 Fire Ext. & Cab L 270.00 0.00 0.00 0.00 0.00 0.0% 270.00 0.00

327 Metal Lockers M 51,870.00 51,870.00 0.00 0.00 51,870.00 100.0% 0.00 2,593.50

328 Metal Lockers L 8,640.00 8,208.00 0.00 0.00 8,208.00 95.0% 432.00 410.40

329 Res. Appliances M 7,650.00 0.00 0.00 0.00 0.00 0.0% 7,650.00 0.00

330 Res. Appliances L 560.00 0.00 0.00 0.00 0.00 0.0% 560.00 0.00

331 Adult Changing Table M 8,670.00 8,670.00 0.00 0.00 8,670.00 100.0% 0.00 433.50

332 Adult Changing Table L 1,840.00 1,748.00 0.00 0.00 1,748.00 95.0% 92.00 87.40

333 Area C Second Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

334 Jobsite Cleaning 20,320.00 16,256.00 0.00 0.00 16,256.00 80.0% 4,064.00 812.80

335 Temp Prot M 790.00 790.00 0.00 0.00 790.00 100.0% 0.00 39.50

336 Temp Prot L 1,190.00 1,190.00 0.00 0.00 1,190.00 100.0% 0.00 59.50

337 Visual Display M 2,750.00 0.00 2,750.00 0.00 2,750.00 100.0% 0.00 137.50

338 Visual Display L 1,630.00 0.00 0.00 0.00 0.00 0.0% 1,630.00 0.00
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339 Building Signage M 1,180.00 0.00 0.00 0.00 0.00 0.0% 1,180.00 0.00

340 Building Signage L 260.00 0.00 0.00 0.00 0.00 0.0% 260.00 0.00

341 Toilet Compartment M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

342 Toilet Compartment L 1,530.00 0.00 0.00 0.00 0.00 0.0% 1,530.00 0.00

343 Toilet Accessory M 6,260.00 6,260.00 0.00 0.00 6,260.00 100.0% 0.00 313.00

344 Toilet Accessory L 1,750.00 0.00 0.00 0.00 0.00 0.0% 1,750.00 0.00

345 Fire Ext. & Cab M 230.00 230.00 0.00 0.00 230.00 100.0% 0.00 11.50

346 Fire Ext. & Cab L 100.00 0.00 0.00 0.00 0.00 0.0% 100.00 0.00

347 Res. Appliances M 290.00 0.00 0.00 0.00 0.00 0.0% 290.00 0.00

348 Res. Appliances L 50.00 0.00 0.00 0.00 0.00 0.0% 50.00 0.00

349 Kiln Vent M 3,470.00 0.00 0.00 0.00 0.00 0.0% 3,470.00 0.00

350 Kiln Vent L 2,450.00 0.00 0.00 0.00 0.00 0.0% 2,450.00 0.00

351 Area C First Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

352 Jobsite Cleaning 22,160.00 13,296.00 0.00 0.00 13,296.00 60.0% 8,864.00 664.80

353 Temp Prot M 1,570.00 1,570.00 0.00 0.00 1,570.00 100.0% 0.00 78.50

354 Temp Prot L 2,450.00 2,450.00 0.00 0.00 2,450.00 100.0% 0.00 122.50

355 OH Coiling Doors M 41,090.00 41,090.00 0.00 0.00 41,090.00 100.0% 0.00 2,054.50

356 OH Coiling Doors L 10,270.00 9,756.50 0.00 0.00 9,756.50 95.0% 513.50 487.82

357 Visual Display M 9,110.00 0.00 9,110.00 0.00 9,110.00 100.0% 0.00 455.50

358 Visual Display L 4,920.00 0.00 0.00 0.00 0.00 0.0% 4,920.00 0.00

359 Building Signage M 770.00 0.00 0.00 0.00 0.00 0.0% 770.00 0.00

360 Building Signage L 170.00 0.00 0.00 0.00 0.00 0.0% 170.00 0.00

361 Toilet Compartment M 2,350.00 2,350.00 0.00 0.00 2,350.00 100.0% 0.00 117.50

362 Toilet Compartment L 1,020.00 0.00 0.00 0.00 0.00 0.0% 1,020.00 0.00

363 Toilet Accessory M 3,170.00 3,170.00 0.00 0.00 3,170.00 100.0% 0.00 158.50

364 Toilet Accessory L 1,290.00 0.00 0.00 0.00 0.00 0.0% 1,290.00 0.00

365 Fire Ext. & Cab M 520.00 520.00 0.00 0.00 520.00 100.0% 0.00 26.00

366 Fire Ext. & Cab L 270.00 0.00 0.00 0.00 0.00 0.0% 270.00 0.00

367 Metal Lockers M 16,980.00 16,980.00 0.00 0.00 16,980.00 100.0% 0.00 849.00

368 Metal Lockers L 2,830.00 2,688.50 0.00 0.00 2,688.50 95.0% 141.50 134.42

369 Res. Appliances M 1,770.00 0.00 0.00 0.00 0.00 0.0% 1,770.00 0.00

370 Res. Appliances L 100.00 0.00 0.00 0.00 0.00 0.0% 100.00 0.00
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371 Auto Lift M 7,650.00 0.00 0.00 0.00 0.00 0.0% 7,650.00 0.00

372 Auto Lift L 1,530.00 0.00 0.00 0.00 0.00 0.0% 1,530.00 0.00

373 Re-install Existing Auto Lift 1,530.00 0.00 0.00 0.00 0.00 0.0% 1,530.00 0.00

374 Spray Booth M 8,670.00 0.00 0.00 0.00 0.00 0.0% 8,670.00 0.00

375 Spray Booth L 1,220.00 0.00 0.00 0.00 0.00 0.0% 1,220.00 0.00

376 Acoustic Enclosure M 46,280.00 31,762.50 14,517.50 0.00 46,280.00 100.0% 0.00 2,314.00

377 Acoustic Enclosure L 8,980.00 0.00 0.00 0.00 0.00 0.0% 8,980.00 0.00

378 Defibrillator Cab M 510.00 510.00 0.00 0.00 510.00 100.0% 0.00 25.50

379 Defibrillator Cab L 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

380 Acoustic Enclosure - M 46,280.00 0.00 46,280.00 0.00 46,280.00 100.0% 0.00 2,314.00

381 Acoustic Enclosure - L 9,380.00 0.00 0.00 0.00 0.00 0.0% 9,380.00 0.00

382 Area D Second Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

383 Jobsite Cleaning 33,550.00 16,775.00 0.00 0.00 16,775.00 50.0% 16,775.00 838.75

384 Temp Prot M 1,050.00 1,050.00 0.00 0.00 1,050.00 100.0% 0.00 52.50

385 Temp Prot L 1,400.00 1,400.00 0.00 0.00 1,400.00 100.0% 0.00 70.00

386 Plywood Backboards M 3,570.00 3,570.00 0.00 0.00 3,570.00 100.0% 0.00 178.50

387 Plywood Backboards L 5,360.00 5,360.00 0.00 0.00 5,360.00 100.0% 0.00 268.00

388 Exp. Joint M 25,880.00 25,880.00 0.00 0.00 25,880.00 100.0% 0.00 1,294.00

389 Exp. Joint L 7,840.00 4,704.00 0.00 0.00 4,704.00 60.0% 3,136.00 235.20

390 Visual Display M 17,320.00 0.00 17,320.00 0.00 17,320.00 100.0% 0.00 866.00

391 Visual Display L 9,080.00 0.00 0.00 0.00 0.00 0.0% 9,080.00 0.00

392 Building Signage M 3,260.00 0.00 0.00 0.00 0.00 0.0% 3,260.00 0.00

393 Building Signage L 720.00 0.00 0.00 0.00 0.00 0.0% 720.00 0.00

394 Toilet Accessory M 3,530.00 3,530.00 0.00 0.00 3,530.00 100.0% 0.00 176.50

395 Toilet Accessory L 1,180.00 0.00 0.00 0.00 0.00 0.0% 1,180.00 0.00

396 Fire Ext. & Cab M 920.00 920.00 0.00 0.00 920.00 100.0% 0.00 46.00

397 Fire Ext. & Cab L 410.00 0.00 0.00 0.00 0.00 0.0% 410.00 0.00

398 Res. Appliances M 7,140.00 0.00 0.00 0.00 0.00 0.0% 7,140.00 0.00

399 Res. Appliances L 460.00 0.00 0.00 0.00 0.00 0.0% 460.00 0.00

400 Edge Curtain System M 3,280.00 0.00 0.00 0.00 0.00 0.0% 3,280.00 0.00

401 Edge Curtain System L 7,180.00 0.00 0.00 0.00 0.00 0.0% 7,180.00 0.00

402 Area D First Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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403 Elevator 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

404 Engineering 44,980.00 44,980.00 0.00 0.00 44,980.00 100.0% 0.00 2,249.00

405 Material 74,970.00 74,970.00 0.00 0.00 74,970.00 100.0% 0.00 3,748.50

406 Installation 29,990.00 17,994.00 5,998.00 0.00 23,992.00 80.0% 5,998.00 1,199.60

407 Jobsite Cleaning 73,430.00 40,386.50 0.00 0.00 40,386.50 55.0% 33,043.50 2,019.32

408 Temp Prot M 4,500.00 4,500.00 0.00 0.00 4,500.00 100.0% 0.00 225.00

409 Temp Prot L 7,640.00 7,258.00 0.00 0.00 7,258.00 95.0% 382.00 362.90

410 Plywood Backboards M 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

411 Plywood Backboards L 3,060.00 3,060.00 0.00 0.00 3,060.00 100.0% 0.00 153.00

412 Housekeeping Pads M 5,100.00 5,100.00 0.00 0.00 5,100.00 100.0% 0.00 255.00

413 Housekeeping Pads L 10,200.00 10,200.00 0.00 0.00 10,200.00 100.0% 0.00 510.00

414 Exp. Joint M 21,990.00 21,990.00 0.00 0.00 21,990.00 100.0% 0.00 1,099.50

415 Exp. Joint L 6,780.00 4,068.00 0.00 0.00 4,068.00 60.0% 2,712.00 203.40

416 OH Coiling Doors M 19,510.00 19,510.00 0.00 0.00 19,510.00 100.0% 0.00 975.50

417 OH Coiling Doors L 4,880.00 4,636.00 0.00 0.00 4,636.00 95.0% 244.00 231.80

418 OH Coiling Grilles M 33,350.00 0.00 0.00 0.00 0.00 0.0% 33,350.00 0.00

419 OH Coiling Grilles L 8,340.00 0.00 0.00 0.00 0.00 0.0% 8,340.00 0.00

420 Visual Display M 7,840.00 0.00 7,840.00 0.00 7,840.00 100.0% 0.00 392.00

421 Visual Display L 3,670.00 0.00 0.00 0.00 0.00 0.0% 3,670.00 0.00

422 Building Signage M 3,490.00 0.00 0.00 0.00 0.00 0.0% 3,490.00 0.00

423 Building Signage L 770.00 0.00 0.00 0.00 0.00 0.0% 770.00 0.00

424 Toilet Compartment M 4,280.00 4,280.00 0.00 0.00 4,280.00 100.0% 0.00 214.00

425 Toilet Compartment L 1,840.00 0.00 0.00 0.00 0.00 0.0% 1,840.00 0.00

426 Toilet Accessory M 8,580.00 8,580.00 0.00 0.00 8,580.00 100.0% 0.00 429.00

427 Toilet Accessory L 3,860.00 0.00 0.00 0.00 0.00 0.0% 3,860.00 0.00

428 Cubicles M 1,430.00 468.00 0.00 0.00 468.00 32.7% 962.00 23.40

429 Cubicles L 820.00 0.00 0.00 0.00 0.00 0.0% 820.00 0.00

430 Fire Ext. & Cab M 3,060.00 3,060.00 0.00 0.00 3,060.00 100.0% 0.00 153.00

431 Fire Ext. & Cab L 1,120.00 0.00 0.00 0.00 0.00 0.0% 1,120.00 0.00

432 Metal Lockers M 119,340.00 119,340.00 0.00 0.00 119,340.00 100.0% 0.00 5,967.00

433 Metal Lockers L 22,460.00 3,369.00 17,968.00 0.00 21,337.00 95.0% 1,123.00 1,066.85

434 Res. Appliances M 7,140.00 0.00 0.00 0.00 0.00 0.0% 7,140.00 0.00
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435 Res. Appliances L 260.00 0.00 0.00 0.00 0.00 0.0% 260.00 0.00

436 Defibrillator Cab M 510.00 510.00 0.00 0.00 510.00 100.0% 0.00 25.50

437 Defibrillator Cab L 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

438 MAIN GYM 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

439 Basketball Backstops - M 25,710.00 0.00 0.00 0.00 0.00 0.0% 25,710.00 0.00

440 Divider Curtain - M 7,740.00 0.00 0.00 0.00 0.00 0.0% 7,740.00 0.00

441 Wall Padding - M 30,800.00 0.00 0.00 0.00 0.00 0.0% 30,800.00 0.00

442 Volleyball - M 6,680.00 0.00 0.00 0.00 0.00 0.0% 6,680.00 0.00

443 Mulit-Sport Cage - M 9,830.00 0.00 0.00 0.00 0.00 0.0% 9,830.00 0.00

444 Mat Hoist - M 43,550.00 0.00 0.00 0.00 0.00 0.0% 43,550.00 0.00

445 Scoreboards - M 21,520.00 0.00 0.00 0.00 0.00 0.0% 21,520.00 0.00

446 Basketball Backstops - L 10,050.00 0.00 0.00 0.00 0.00 0.0% 10,050.00 0.00

447 Divider Curtain - L 3,830.00 0.00 0.00 0.00 0.00 0.0% 3,830.00 0.00

448 Wall Padding - L 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00

449 Volleyball - L 2,020.00 0.00 0.00 0.00 0.00 0.0% 2,020.00 0.00

450 Mulit-Sport Cage - L 3,040.00 0.00 0.00 0.00 0.00 0.0% 3,040.00 0.00

451 Mat Hoist - L 6,630.00 0.00 0.00 0.00 0.00 0.0% 6,630.00 0.00

452 Scoreboards - L 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

453 AUX GYM 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

454 Basketball Backstops - M 25,710.00 0.00 0.00 0.00 0.00 0.0% 25,710.00 0.00

455 Divider Curtain - M 5,630.00 0.00 0.00 0.00 0.00 0.0% 5,630.00 0.00

456 Wall Padding - M 35,290.00 0.00 0.00 0.00 0.00 0.0% 35,290.00 0.00

457 Volleyball - M 1,020.00 0.00 0.00 0.00 0.00 0.0% 1,020.00 0.00

458 Mat Hoist - M 43,550.00 0.00 0.00 0.00 0.00 0.0% 43,550.00 0.00

459 Scoreboard - M 10,710.00 0.00 0.00 0.00 0.00 0.0% 10,710.00 0.00

460 Basketball Backstops - L 10,050.00 0.00 0.00 0.00 0.00 0.0% 10,050.00 0.00

461 Divider Curtain - L 3,830.00 0.00 0.00 0.00 0.00 0.0% 3,830.00 0.00

462 Wall Padding - L 5,830.00 0.00 0.00 0.00 0.00 0.0% 5,830.00 0.00

463 Volleyball - L 2,020.00 0.00 0.00 0.00 0.00 0.0% 2,020.00 0.00

464 Mat Hoist - L 6,630.00 0.00 0.00 0.00 0.00 0.0% 6,630.00 0.00

465 Scoreboard - L 1,280.00 0.00 0.00 0.00 0.00 0.0% 1,280.00 0.00

466 Large Gym Seating M 132,930.00 0.00 0.00 0.00 0.00 0.0% 132,930.00 0.00
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467 Large Gym Seating L 45,390.00 0.00 0.00 0.00 0.00 0.0% 45,390.00 0.00

468 Small Gym Seating M 31,130.00 0.00 0.00 0.00 0.00 0.0% 31,130.00 0.00

469 Small Seating L 1,840.00 0.00 0.00 0.00 0.00 0.0% 1,840.00 0.00

470 Loading Dock Equip M 3,060.00 3,060.00 0.00 0.00 3,060.00 100.0% 0.00 153.00

471 Loading Dock Equip L 2,040.00 0.00 0.00 0.00 0.00 0.0% 2,040.00 0.00

472 Area E Second Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

473 Jobsite Cleaning 14,780.00 5,173.00 0.00 0.00 5,173.00 35.0% 9,607.00 258.65

474 Temp Prot M 680.00 680.00 0.00 0.00 680.00 100.0% 0.00 34.00

475 Temp Prot L 1,100.00 1,045.00 0.00 0.00 1,045.00 95.0% 55.00 52.25

476 Plywood Backboards M 920.00 920.00 0.00 0.00 920.00 100.0% 0.00 46.00

477 Plywood Backboards L 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

478 Housekeeping Pads M 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

479 Housekeeping Pads L 410.00 0.00 0.00 0.00 0.00 0.0% 410.00 0.00

480 Visual Display M 12,800.00 0.00 12,800.00 0.00 12,800.00 100.0% 0.00 640.00

481 Visual Display L 6,830.00 0.00 0.00 0.00 0.00 0.0% 6,830.00 0.00

482 Building Signage M 2,430.00 0.00 0.00 0.00 0.00 0.0% 2,430.00 0.00

483 Building Signage L 540.00 0.00 0.00 0.00 0.00 0.0% 540.00 0.00

484 Toilet Compartment M 2,860.00 2,860.00 0.00 0.00 2,860.00 100.0% 0.00 143.00

485 Toilet Compartment L 1,220.00 0.00 0.00 0.00 0.00 0.0% 1,220.00 0.00

486 Toilet Accessory M 3,410.00 3,410.00 0.00 0.00 3,410.00 100.0% 0.00 170.50

487 Toilet Accessory L 1,460.00 0.00 0.00 0.00 0.00 0.0% 1,460.00 0.00

488 Operable Partition Track M 8,960.00 8,960.00 0.00 0.00 8,960.00 100.0% 0.00 448.00

489 Operable Partition Track L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

490 Operable Partition Panel M 13,890.00 13,890.00 0.00 0.00 13,890.00 100.0% 0.00 694.50

491 Operable Partition Panel L 4,080.00 1,020.00 3,060.00 0.00 4,080.00 100.0% 0.00 204.00

492 Fire Ext. & Cab M 920.00 920.00 0.00 0.00 920.00 100.0% 0.00 46.00

493 Fire Ext. & Cab L 410.00 0.00 0.00 0.00 0.00 0.0% 410.00 0.00

494 Res. Appliances M 1,770.00 0.00 0.00 0.00 0.00 0.0% 1,770.00 0.00

495 Res. Appliances L 100.00 0.00 0.00 0.00 0.00 0.0% 100.00 0.00

496 Area E First Floor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

497 Jobsite Cleaning 74,190.00 25,966.50 0.00 0.00 25,966.50 35.0% 48,223.50 1,298.32

498 Temp Prot M 4,130.00 4,130.00 0.00 0.00 4,130.00 100.0% 0.00 206.50
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499 Temp Prot L 7,760.00 7,372.00 0.00 0.00 7,372.00 95.0% 388.00 368.60

500 Temp Platform Erect 100,340.00 100,340.00 0.00 0.00 100,340.00 100.0% 0.00 5,017.00

501 Temp Platform Rental 45,910.00 17,142.80 8,571.40 0.00 25,714.20 56.0% 20,195.80 1,285.71

502 Temp Platform Moves 40,680.00 20,340.00 0.00 0.00 20,340.00 50.0% 20,340.00 1,017.00

503 Temp Platform Dismantle 33,450.00 0.00 0.00 0.00 0.00 0.0% 33,450.00 0.00

504 Plywood Backboards M 920.00 920.00 0.00 0.00 920.00 100.0% 0.00 46.00

505 Plywood Backboards L 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 66.50

506 Visual Display M 11,330.00 0.00 11,330.00 0.00 11,330.00 100.0% 0.00 566.50

507 Visual Display L 4,490.00 0.00 0.00 0.00 0.00 0.0% 4,490.00 0.00

508 Building Signage M 5,330.00 0.00 0.00 0.00 0.00 0.0% 5,330.00 0.00

509 Building Signage L 1,170.00 0.00 0.00 0.00 0.00 0.0% 1,170.00 0.00

510 Toilet Compartment M 7,850.00 7,850.00 0.00 0.00 7,850.00 100.0% 0.00 392.50

511 Toilet Compartment L 3,670.00 0.00 0.00 0.00 0.00 0.0% 3,670.00 0.00

512 Toilet Accessory M 12,520.00 12,520.00 0.00 0.00 12,520.00 100.0% 0.00 626.00

513 Toilet Accessory L 4,180.00 0.00 0.00 0.00 0.00 0.0% 4,180.00 0.00

514 Cubicles M 510.00 510.00 0.00 0.00 510.00 100.0% 0.00 25.50

515 Cubicles L 410.00 0.00 0.00 0.00 0.00 0.0% 410.00 0.00

516 Operable Partition Track M 8,960.00 8,960.00 0.00 0.00 8,960.00 100.0% 0.00 448.00

517 Operable Partition Track L 2,040.00 2,040.00 0.00 0.00 2,040.00 100.0% 0.00 102.00

518 Operable Partition Panel M 13,890.00 13,890.00 0.00 0.00 13,890.00 100.0% 0.00 694.50

519 Operable Partition Panel L 4,080.00 1,020.00 3,060.00 0.00 4,080.00 100.0% 0.00 204.00

520 Fire Ext. & Cab M 1,840.00 1,840.00 0.00 0.00 1,840.00 100.0% 0.00 92.00

521 Fire Ext. & Cab L 820.00 0.00 0.00 0.00 0.00 0.0% 820.00 0.00

522 Res. Appliances M 1,770.00 0.00 0.00 0.00 0.00 0.0% 1,770.00 0.00

523 Res. Appliances L 100.00 0.00 0.00 0.00 0.00 0.0% 100.00 0.00

524 Defibrillator Cab M 1,020.00 1,020.00 0.00 0.00 1,020.00 100.0% 0.00 51.00

525 Defibrillator Cab L 310.00 0.00 0.00 0.00 0.00 0.0% 310.00 0.00

526 Stage Rigging M 50,230.00 0.00 0.00 0.00 0.00 0.0% 50,230.00 0.00

527 Stage Rigging L 26,930.00 0.00 0.00 0.00 0.00 0.0% 26,930.00 0.00

528 Black Box Rigging M 23,750.00 0.00 0.00 0.00 0.00 0.0% 23,750.00 0.00

529 Black Box Rigging L 17,950.00 0.00 0.00 0.00 0.00 0.0% 17,950.00 0.00

530 Stage Curtains M 25,290.00 0.00 0.00 0.00 0.00 0.0% 25,290.00 0.00

DocuSign Envelope ID: 1153B9C6-DA76-4CDD-88C8-45094831C1A2



Continuation Sheet (page 16)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

531 Stage Curtains L 8,980.00 0.00 0.00 0.00 0.00 0.0% 8,980.00 0.00

532 Fixed Audience Seating M 169,010.00 0.00 0.00 0.00 0.00 0.0% 169,010.00 0.00

533 Fixed Audience Seating L 40,800.00 0.00 0.00 0.00 0.00 0.0% 40,800.00 0.00

534 Theater Seating M 49,540.00 0.00 0.00 0.00 0.00 0.0% 49,540.00 0.00

535 Theater Seating L 10,610.00 0.00 0.00 0.00 0.00 0.0% 10,610.00 0.00

GRAND TOTAL $6,106,476.00 $3,565,222.86 $725,372.88 $0.00 $4,290,595.74 70.3% $1,815,880.26 $214,529.70

DocuSign Envelope ID: 1153B9C6-DA76-4CDD-88C8-45094831C1A2



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Scope Construction Company, Inc.
416 Slater Road, P.O. Box 1466
New Britain, Connecticut 06050

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 11
PERIOD TO: 03/31/24
CONTRACT FOR:00006083OS

CONTRACT DATE: 02/21/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 1,021,100.00

2. Net change by Change Orders ................................................................................. $ 0.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 1,021,100.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 455,486.00

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 22,774.30

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 22,774.30

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 432,711.70

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 428,221.79

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 4,489.91

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 588,388.30

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Scope Construction Company, Inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 4,489.91
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 8ED2C5F5-FFF5-4ADA-B4BA-95C9240EF9BD

08/31/24, #155027

USAConnecticut

March 25, 2024

State of Connecticut, Municipality of Hartford, USA County

March 25, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

100 State Project #052-0076N 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

110 Area F 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

120 Project Management 40,000.00 2,000.00 0.00 0.00 2,000.00 5.0% 38,000.00 100.00

130 Superintendent 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

140 Temp Toilet Allowance 3,600.00 3,600.00 0.00 0.00 3,600.00 100.0% 0.00 180.00

150 Dumpsters 2,800.00 0.00 0.00 0.00 0.00 0.0% 2,800.00 0.00

160 Temp Fire Extinguishers - M 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

170 Temp Fire Extinguishers - L 80.00 0.00 0.00 0.00 0.00 0.0% 80.00 0.00

180 Submittals 464.00 464.00 0.00 0.00 464.00 100.0% 0.00 23.20

190 Closeout 2,625.00 0.00 0.00 0.00 0.00 0.0% 2,625.00 0.00

200 Jobsite Cleaning 6,520.00 0.00 0.00 0.00 0.00 0.0% 6,520.00 0.00

210 Temp Prot M 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

220 Temp Prot L 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00

230 Building Signage M 1,898.00 0.00 0.00 0.00 0.00 0.0% 1,898.00 0.00

240 Building Signage L 345.00 0.00 0.00 0.00 0.00 0.0% 345.00 0.00

250 Toilet Compartment M 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

260 Toilet Compartment L 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

270 Toilet Accessory M 2,400.00 2,400.00 0.00 0.00 2,400.00 100.0% 0.00 120.00

280 Toilet Accessory L 1,300.00 0.00 0.00 0.00 0.00 0.0% 1,300.00 0.00

290 Metal Lockers M 43,500.00 0.00 0.00 0.00 0.00 0.0% 43,500.00 0.00

300 Metal Lockers L 10,500.00 0.00 0.00 0.00 0.00 0.0% 10,500.00 0.00

Alt100 ALTERNATES 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

Alt110 Bonds 11,975.00 11,975.00 0.00 0.00 11,975.00 100.0% 0.00 598.75

Alt120 Insurance 19,515.00 19,515.00 0.00 0.00 19,515.00 100.0% 0.00 975.75

Alt130 Software Fees 3,833.00 3,833.00 0.00 0.00 3,833.00 100.0% 0.00 191.65

Alt140 Submittals 5,427.00 5,427.00 0.00 0.00 5,427.00 100.0% 0.00 271.35

Alt150 Alt #1 sunshade dumpster 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

Alt160 Alt #4 GWB Stair dumpster 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

Alt170 Alt #10 tackable surface trim M 4,000.00 0.00 4,000.00 0.00 4,000.00 100.0% 0.00 200.00

Alt180 Alt #10 tackable surface trim L 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

Alt190 Alt #9 Gymnasium Partition 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

Alt200 Dumpster 750.00 300.00 0.00 0.00 300.00 40.0% 450.00 15.00

DocuSign Envelope ID: 8ED2C5F5-FFF5-4ADA-B4BA-95C9240EF9BD



Continuation Sheet (page 3)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Alt210 Skyfold 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

Alt220 Engineering/Submittals 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

Alt230 Brackets & track M 164,902.00 164,902.00 0.00 0.00 164,902.00 100.0% 0.00 8,245.10

Alt240 Brackets & track L 70,673.00 70,673.00 0.00 0.00 70,673.00 100.0% 0.00 3,533.65

Alt250 Panels M 201,548.00 0.00 0.00 0.00 0.00 0.0% 201,548.00 0.00

Alt260 Panels L 85,377.00 0.00 0.00 0.00 0.00 0.0% 85,377.00 0.00

Alt270 Closeout 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

Alt280 Alt #10 Elevator 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

Alt290 Engineering 30,600.00 30,600.00 0.00 0.00 30,600.00 100.0% 0.00 1,530.00

Alt300 Material 51,000.00 51,000.00 0.00 0.00 51,000.00 100.0% 0.00 2,550.00

Alt310 Installation 19,800.00 17,820.00 0.00 0.00 17,820.00 90.0% 1,980.00 891.00

BOE 100 State Project #052-0077BE 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

BOE 110 Bonds 9,751.00 9,751.00 0.00 0.00 9,751.00 100.0% 0.00 487.55

BOE 120 Insurance 11,440.00 5,720.00 0.00 0.00 5,720.00 50.0% 5,720.00 286.00

BOE 130 CHRO AA Plan 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

BOE 140 CHRO Administration 4,000.00 400.00 0.00 0.00 400.00 10.0% 3,600.00 20.00

BOE 150 Project Management 13,000.00 1,950.00 0.00 0.00 1,950.00 15.0% 11,050.00 97.50

BOE 160 Superintendent 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

BOE 170 Software Fees 3,120.00 3,120.00 0.00 0.00 3,120.00 100.0% 0.00 156.00

BOE 180 Temp Toilet Allowance 14,400.00 13,673.78 726.22 0.00 14,400.00 100.0% 0.00 720.00

BOE 190 Mobilization 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

BOE 200 De-mobilization 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

BOE 210 Dumpsters 11,200.00 0.00 0.00 0.00 0.00 0.0% 11,200.00 0.00

BOE 220 Temp Fire Extinguishers - M 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

BOE 230 Temp Fire Extinguishers - L 320.00 0.00 0.00 0.00 0.00 0.0% 320.00 0.00

BOE 240 Submittals 10,536.00 8,536.00 0.00 0.00 8,536.00 81.0% 2,000.00 426.80

BOE 250 Closeout 875.00 0.00 0.00 0.00 0.00 0.0% 875.00 0.00

BOE 260 Jobsite Cleaning 23,944.00 0.00 0.00 0.00 0.00 0.0% 23,944.00 0.00

BOE 270 Temp Prot M 2,800.00 0.00 0.00 0.00 0.00 0.0% 2,800.00 0.00

BOE 280 Temp Prot L 4,800.00 0.00 0.00 0.00 0.00 0.0% 4,800.00 0.00

BOE 290 Plywood Backboards M 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

BOE 300 Plywood Backboards L 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

DocuSign Envelope ID: 8ED2C5F5-FFF5-4ADA-B4BA-95C9240EF9BD



Continuation Sheet (page 4)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

BOE 310 Overhead Coiling Door M 11,900.00 0.00 0.00 0.00 0.00 0.0% 11,900.00 0.00

BOE 320 Overhead Coiling Door L 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

BOE 330 Visual Display M 9,100.00 0.00 0.00 0.00 0.00 0.0% 9,100.00 0.00

BOE 340 Visual Display L 3,274.00 0.00 0.00 0.00 0.00 0.0% 3,274.00 0.00

BOE 350 Building Signage M 6,353.00 0.00 0.00 0.00 0.00 0.0% 6,353.00 0.00

BOE 360 Building Signage L 1,155.00 0.00 0.00 0.00 0.00 0.0% 1,155.00 0.00

BOE 370 Toilet Accessory M 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

BOE 380 Toilet Accessory L 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

BOE 390 Res. Appliances M 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

BOE 400 Res. Appliances L 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

GRAND TOTAL $1,021,100.00 $450,759.78 $4,726.22 $0.00 $455,486.00 44.6% $565,614.00 $22,774.30

DocuSign Envelope ID: 8ED2C5F5-FFF5-4ADA-B4BA-95C9240EF9BD



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Greenwood Industries, Inc.
PO Box 2800
Worcester, Massachusetts 01613

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 7
PERIOD TO: 03/31/24
CONTRACT FOR:00006058OS

CONTRACT DATE: 02/06/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 3,849,000.00

2. Net change by Change Orders ................................................................................. $ (70,000.00)

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 3,779,000.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 3,067,127.40

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 152,708.25

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 152,708.25

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 2,914,419.15

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 2,840,242.91

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 74,176.24

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 864,580.85

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $(70,000.00)

Total approved this Month $0.00 $0.00

TOTALS $0.00 $(70,000.00)

NET CHANGES by Change Order $ (70,000.00)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Greenwood Industries, Inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 74,176.24
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: C7498E47-50D0-4B84-864B-F5E1A1CEAAFE

Massachusetts

02/16/29
State of Massachusetts, County of Wocester

March 26, 2024

Wocester

March 26, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 7

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000003 CE-57 BP 2.07n -Roofing Cost S PCO
012 - Cost Savings Credit

(70,000.00) (70,000.00) 0.00 0.00 (70,000.00) 100.0% 0.00 (3,500.00)

100 HIGH SCHOOL & CENTRAL
OFFICE HS

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

101 MARERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

102 Tapered Insulation Package 500,684.00 500,684.00 0.00 0.00 500,684.00 100.0% 0.00 25,034.20

103 CoverBoards and Misc Insulation 260,961.00 260,961.00 0.00 0.00 260,961.00 100.0% 0.00 13,048.05

104 EPDM Membrane 425,000.00 425,000.00 0.00 0.00 425,000.00 100.0% 0.00 21,250.00

105 EPDM, Accessories, Walkway Pads,
Vapor Barriers, Adhesives, Flashings

380,316.00 380,316.00 0.00 0.00 380,316.00 100.0% 0.00 19,015.80

106 Carpentry Materials 44,660.00 44,660.00 0.00 0.00 44,660.00 100.0% 0.00 2,233.00

107 Smoke & Roof Hatches 76,361.00 76,361.00 0.00 0.00 76,361.00 100.0% 0.00 3,818.05

108 Skylight Package 40,675.00 40,675.00 0.00 0.00 40,675.00 100.0% 0.00 2,033.75

109 Fasteners & Plates 164,347.00 164,347.00 0.00 0.00 164,347.00 100.0% 0.00 8,217.35

110 Sheet Metal Materials 96,798.00 33,879.30 38,719.20 0.00 72,598.50 75.0% 24,199.50 3,629.92

111 ROOF FIELD LAOBR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

112 Area A - 18,500 SF 70,823.00 68,698.31 2,124.69 0.00 70,823.00 100.0% 0.00 3,541.15

113 Area B - 15,800 SF 60,398.00 58,586.06 1,811.94 0.00 60,398.00 100.0% 0.00 3,019.90

114 Area C - 14,600 SF 68,940.00 66,871.80 2,068.20 0.00 68,940.00 100.0% 0.00 3,447.00

115 Area D - 41,400 SF 155,656.00 150,986.32 4,669.68 0.00 155,656.00 100.0% 0.00 7,782.80

116 Area E - 41,400 SF 218,033.00 211,492.01 6,540.99 0.00 218,033.00 100.0% 0.00 10,901.65

117 R+R Area F - CO / HS - 7,200 SF 49,374.00 0.00 0.00 0.00 0.00 0.0% 49,374.00 0.00

118 LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

119 Setup Labor 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

120 Flashing Labor - Area A 27,160.00 25,802.00 1,358.00 0.00 27,160.00 100.0% 0.00 1,358.00

121 Flashing Labor - Area B 20,687.00 19,652.65 1,034.35 0.00 20,687.00 100.0% 0.00 1,034.35

122 Flashing Labor - Area C 22,820.00 21,679.00 1,141.00 0.00 22,820.00 100.0% 0.00 1,141.00

123 Flashing Labor - Area D 68,744.00 65,306.80 3,437.20 0.00 68,744.00 100.0% 0.00 3,437.20

124 Flashing Labor - Area E 64,914.00 61,668.30 1,298.28 0.00 62,966.58 97.0% 1,947.42 3,148.31

125 Flashing Labor - Area F 3,014.00 0.00 0.00 0.00 0.00 0.0% 3,014.00 0.00

126 Carpentry Labor - Area A 16,457.00 16,457.00 0.00 0.00 16,457.00 100.0% 0.00 822.85

127 Carpentry Labor - Area B 10,147.00 10,147.00 0.00 0.00 10,147.00 100.0% 0.00 507.35

128 Carpentry Labor - Area C 16,895.00 16,895.00 0.00 0.00 16,895.00 100.0% 0.00 844.75
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Continuation Sheet (page 3)
APPLICATION NO.: 7

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

129 Carpentry Labor - Area D 27,410.00 27,410.00 0.00 0.00 27,410.00 100.0% 0.00 1,370.50

130 Carpentry Labor - Area E 41,986.00 41,986.00 0.00 0.00 41,986.00 100.0% 0.00 2,099.30

131 Carpentry Labor - Area F 5,235.00 0.00 0.00 0.00 0.00 0.0% 5,235.00 0.00

132 Sheet Metal Install Labor - Area A 10,780.00 3,234.00 2,156.00 0.00 5,390.00 50.0% 5,390.00 269.50

133 Sheet Metal Install Labor - Area B 4,134.00 1,240.20 826.80 0.00 2,067.00 50.0% 2,067.00 103.35

134 Sheet Metal Install Labor - Area C 12,585.00 3,775.50 2,517.00 0.00 6,292.50 50.0% 6,292.50 314.62

135 Sheet Metal Install Labor - Area D 12,596.00 3,778.80 2,519.20 0.00 6,298.00 50.0% 6,298.00 314.90

136 Sheet Metal Install Labor - Area E 20,858.00 6,257.40 4,171.60 0.00 10,429.00 50.0% 10,429.00 521.45

137 Sheet Metal Install Labor - Area F 17,517.00 0.00 0.00 0.00 0.00 0.0% 17,517.00 0.00

138 Sheet Metal Fab Labor 17,358.00 0.00 0.00 0.00 0.00 0.0% 17,358.00 0.00

139 EQUIPMENT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

140 Dumpsters/ Waste Containers 11,581.72 11,002.63 0.00 0.00 11,002.63 95.0% 579.09 550.12

141 Cranes/ Lulls/ Man Lifts 44,153.00 41,945.35 0.00 0.00 41,945.35 95.0% 2,207.65 2,097.26

142 Vacuum Roof / Area F HS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

143 Roof Vac Stone 4,375.00 0.00 0.00 0.00 0.00 0.0% 4,375.00 0.00

144 GENERAL CONDITIONS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

145 Insurance / Bonds 31,058.00 31,058.00 0.00 0.00 31,058.00 100.0% 0.00 1,552.90

146 Accounting/ Textura/ BG Checks 19,000.00 17,100.00 950.00 0.00 18,050.00 95.0% 950.00 902.50

147 (2) Sleeper Curbs per FS2.13 6,875.00 6,875.00 0.00 0.00 6,875.00 100.0% 0.00 343.75

148 10,000 SF/ 25 SF= 400 @ $247 98,800.00 70,000.00 0.00 0.00 70,000.00 70.9% 28,800.00 3,500.00

149 Wood Block Allowance 7,025.00 0.00 0.00 0.00 0.00 0.0% 7,025.00 0.00

150 Warranties 12,268.16 0.00 0.00 0.00 0.00 0.0% 12,268.16 0.00

151 O&M Manuals 12,268.16 0.00 0.00 0.00 0.00 0.0% 12,268.16 0.00

152 Shop Drawings & Submittals 12,268.16 12,268.16 0.00 0.00 12,268.16 100.0% 0.00 613.40

153 Scheduling 12,268.16 11,654.75 368.05 0.00 12,022.80 98.0% 245.36 601.13

154 Lean & Pull 12,268.16 11,654.75 368.05 0.00 12,022.80 98.0% 245.36 601.14

155 Punch List 12,268.16 0.00 0.00 0.00 0.00 0.0% 12,268.16 0.00

156 Commisioning 12,268.16 0.00 0.00 0.00 0.00 0.0% 12,268.16 0.00

157 As Built Documents 12,268.16 0.00 0.00 0.00 0.00 0.0% 12,268.16 0.00

158 CENTRAL OFFICE AREA F 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

159 MATERILAS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

160 Tapered Insulation Package 81,709.00 0.00 0.00 0.00 0.00 0.0% 81,709.00 0.00
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Continuation Sheet (page 4)
APPLICATION NO.: 7

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

161 CoverBoards and Misc Insulation 29,171.00 0.00 0.00 0.00 0.00 0.0% 29,171.00 0.00

162 EPDM Membrane 52,444.00 0.00 0.00 0.00 0.00 0.0% 52,444.00 0.00

163 EPDM, Accessories, Walkway Pads,
Vapor Barriers, Adhesives, Flashings

40,553.00 0.00 0.00 0.00 0.00 0.0% 40,553.00 0.00

164 Carpentry Materials 13,780.00 0.00 0.00 0.00 0.00 0.0% 13,780.00 0.00

165 Fasteners & Plates 7,331.00 0.00 0.00 0.00 0.00 0.0% 7,331.00 0.00

166 Sheet Metal Materials 30,667.00 0.00 0.00 0.00 0.00 0.0% 30,667.00 0.00

167 ROOF FIELD 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

167 R + R - Area F - CO - 13,300 SF 92,094.00 0.00 0.00 0.00 0.00 0.0% 92,094.00 0.00

168 LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

169 Setup Labor 1,250.00 0.00 0.00 0.00 0.00 0.0% 1,250.00 0.00

170 Flashing Labor 5,595.00 0.00 0.00 0.00 0.00 0.0% 5,595.00 0.00

171 Carpentry Labor 21,938.00 0.00 0.00 0.00 0.00 0.0% 21,938.00 0.00

172 Sheet Metal Install Labor 34,389.00 0.00 0.00 0.00 0.00 0.0% 34,389.00 0.00

173 Sheet Metal Fab Labor 6,218.00 0.00 0.00 0.00 0.00 0.0% 6,218.00 0.00

174 EQUIPMENT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

175 Dumpsters/ Waste Containers 9,669.36 0.00 0.00 0.00 0.00 0.0% 9,669.36 0.00

176 Cranes/ Lulls/ Man Lifts 5,159.00 0.00 0.00 0.00 0.00 0.0% 5,159.00 0.00

177 VACUUM ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

178 Roof Vac Stone 8,125.00 8,125.00 0.00 0.00 8,125.00 100.0% 0.00 0.00

179 GENERAL CONDITIONS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

180 Insurance / Bonds 4,836.00 4,836.00 0.00 0.00 4,836.00 100.0% 0.00 0.00

181 Accounting/ Textura/ BG Checks 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

182 Wood Block Allowance 12,975.00 0.00 0.00 0.00 0.00 0.0% 12,975.00 0.00

183 Warranties 1,720.08 0.00 0.00 0.00 0.00 0.0% 1,720.08 0.00

184 O&M Manuals 1,720.08 0.00 0.00 0.00 0.00 0.0% 1,720.08 0.00

185 Shop Drawings & Submittals 1,720.08 1,720.08 0.00 0.00 1,720.08 100.0% 0.00 86.00

186 Scheduling 1,720.08 0.00 0.00 0.00 0.00 0.0% 1,720.08 0.00

187 Lean & Pull 1,720.08 0.00 0.00 0.00 0.00 0.0% 1,720.08 0.00

188 Punch List 1,720.08 0.00 0.00 0.00 0.00 0.0% 1,720.08 0.00

189 Commisioning 1,720.08 0.00 0.00 0.00 0.00 0.0% 1,720.08 0.00

190 As Built Documents 1,720.08 0.00 0.00 0.00 0.00 0.0% 1,720.08 0.00
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APPLICATION NO.: 7

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

GRAND TOTAL $3,779,000.00 $2,989,047.17 $78,080.23 $0.00 $3,067,127.40 81.2% $711,872.60 $152,708.25
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
H. Carr & Sons, LLC
100 Royal Little Drive
Providence, Rhode Island 02904

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 11
PERIOD TO: 03/31/24
CONTRACT FOR:00006046OS

CONTRACT DATE: 01/31/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 2,469,000.00

2. Net change by Change Orders ................................................................................. $ (8,751.00)

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 2,460,249.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 1,864,717.92

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 93,235.86

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 93,235.86

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 1,771,482.06

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 1,405,029.53

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 366,452.53

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 688,766.94

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $(8,751.00)

TOTALS $0.00 $(8,751.00)

NET CHANGES by Change Order $ (8,751.00)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: H. Carr & Sons, LLC

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 366,452.53
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: F63C464E-1CAB-4518-BE0E-5C5DA646EF56

Providence

07/23/25, #48462

April 08, 2024

Rhode Island

State of Rhode Island, Municipality of Providence, Providence County

April 08, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000003 6080 - Subcontractor (8,751.00) 0.00 0.00 0.00 0.00 0.0% (8,751.00) 0.00

2001 B O N D Acoustical 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

2002 Start-up / Mob Acoustical 10,000.00 7,500.00 700.00 0.00 8,200.00 82.0% 1,800.00 410.00

2003 Safety 10,000.00 6,500.00 1,000.00 0.00 7,500.00 75.0% 2,500.00 375.00

2004 Equipment 12,000.00 7,800.00 1,200.00 0.00 9,000.00 75.0% 3,000.00 450.00

2005 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2006 ALLOWANCE / ACT 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

2007 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2008 ACT - A Wing 1st Flr / LABOR 20,000.00 12,000.00 5,400.00 0.00 17,400.00 87.0% 2,600.00 870.00

2009 ACT - A Wing 2nd Flr / LABOR 20,000.00 12,000.00 5,400.00 0.00 17,400.00 87.0% 2,600.00 870.00

2010 ACT - A Wing 3rd Flr / LABOR 20,000.00 12,000.00 5,400.00 0.00 17,400.00 87.0% 2,600.00 870.00

2011 ACT - A Wing / MATERIAL 155,000.00 147,250.00 4,650.00 0.00 151,900.00 98.0% 3,100.00 7,595.00

2012 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2013 ACT - B Wing 1st Flr / LABOR 20,000.00 12,000.00 2,600.00 0.00 14,600.00 73.0% 5,400.00 730.00

2014 ACT - B Wing 2nd Flr / LABOR 20,000.00 12,000.00 2,600.00 0.00 14,600.00 73.0% 5,400.00 730.00

2015 ACT - B Wing 3rd Flr / LABOR 20,000.00 12,000.00 2,600.00 0.00 14,600.00 73.0% 5,400.00 730.00

2016 ACT - B Wing / MATERIAL 155,000.00 147,250.00 0.00 0.00 147,250.00 95.0% 7,750.00 7,362.50

2017 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2018 ACT - C Wing 1st Flr / LABOR 20,000.00 7,000.00 6,400.00 0.00 13,400.00 67.0% 6,600.00 670.00

2019 ACT - C Wing 2nd Flr / LABOR 18,000.00 6,300.00 4,140.00 0.00 10,440.00 58.0% 7,560.00 522.00

2020 ACT - C Wing / MATERIAL 75,000.00 48,750.00 21,000.00 0.00 69,750.00 93.0% 5,250.00 3,487.50

2021 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2022 ACT - D Wing 1st Flr / LABOR 25,000.00 4,500.00 2,500.00 0.00 7,000.00 28.0% 18,000.00 350.00

2023 ACT - D Wing 2nd Flr / LABOR 20,000.00 5,000.00 4,200.00 0.00 9,200.00 46.0% 10,800.00 460.00

2024 ACT - D Wing / MATERIAL 115,000.00 55,200.00 39,100.00 0.00 94,300.00 82.0% 20,700.00 4,715.00

2025 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2026 ACT - E Wing 1st Flr / LABOR 16,000.00 0.00 0.00 0.00 0.00 0.0% 16,000.00 0.00

2027 ACT - E Wing 2nd Flr / LABOR 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

2028 ACT - E Wing / MATERIAL 85,000.00 0.00 25,500.00 0.00 25,500.00 30.0% 59,500.00 1,275.00

2029 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2030 ACT - Wall Panels / LABOR 44,000.00 0.00 0.00 0.00 0.00 0.0% 44,000.00 0.00

2031 ACT - Wall Panels / MATERIAL 115,000.00 0.00 0.00 0.00 0.00 0.0% 115,000.00 0.00

DocuSign Envelope ID: F63C464E-1CAB-4518-BE0E-5C5DA646EF56



Continuation Sheet (page 3)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2032 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2033 Wood Alternate (material) - net add 320,000.00 85,000.00 235,000.00 0.00 320,000.00 100.0% 0.00 16,000.00

2034 Wood Alternate (Labor) - net add 88,000.00 4,400.00 0.00 0.00 4,400.00 5.0% 83,600.00 220.00

2035 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2036 Fees 6,000.00 3,900.00 420.00 0.00 4,320.00 72.0% 1,680.00 216.00

2037 Warranties 8,100.00 0.00 0.00 0.00 0.00 0.0% 8,100.00 0.00

2038 O & M Manuals 8,100.00 0.00 0.00 0.00 0.00 0.0% 8,100.00 0.00

2039 Shop Drawings & Submittals 8,100.00 7,290.00 0.00 0.00 7,290.00 90.0% 810.00 364.50

2040 Scheduling 8,100.00 5,265.00 567.00 0.00 5,832.00 72.0% 2,268.00 291.60

2041 Attic Stock 8,100.00 0.00 0.00 0.00 0.00 0.0% 8,100.00 0.00

2042 Punch List 8,100.00 0.00 0.00 0.00 0.00 0.0% 8,100.00 0.00

2043 Commissioning 8,100.00 0.00 0.00 0.00 0.00 0.0% 8,100.00 0.00

2044 As Built ( n/a) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2045 Cleaning 80,300.00 52,195.00 5,621.00 0.00 57,816.00 72.0% 22,484.00 2,890.80

2046 De-Mob 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

2047 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4001 B O N D 8,600.00 8,600.00 0.00 0.00 8,600.00 100.0% 0.00 430.00

4002 Start-up / Mob Fireproofing 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

4003 Safety 20,000.00 19,200.00 400.00 0.00 19,600.00 98.0% 400.00 980.00

4004 Equipment 12,000.00 11,520.00 240.00 0.00 11,760.00 98.0% 240.00 588.00

4005 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4006 ALLOWANCE / F.P. 25,000.00 2,886.42 0.00 0.00 2,886.42 11.5% 22,113.58 144.32

4007 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4008 F.P. - A Wing 1st Flr / LABOR 16,000.00 16,000.00 0.00 0.00 16,000.00 100.0% 0.00 800.00

4009 F.P. - A Wing 2nd Flr / LABOR 16,000.00 16,000.00 0.00 0.00 16,000.00 100.0% 0.00 800.00

4010 F.P. - A Wing ROOF / LABOR 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 1,250.00

4011 F.P. - A Wing / MATERIAL 50,000.00 50,000.00 0.00 0.00 50,000.00 100.0% 0.00 2,500.00

4012 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4013 F.P. - B Wing 1st Flr / LABOR 16,000.00 16,000.00 0.00 0.00 16,000.00 100.0% 0.00 800.00

4014 F.P. - B Wing 2nd Flr / LABOR 16,000.00 16,000.00 0.00 0.00 16,000.00 100.0% 0.00 800.00

4015 F.P. - B Wing ROOF / LABOR 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 1,250.00

4016 F.P. - B Wing / MATERIAL 50,000.00 50,000.00 0.00 0.00 50,000.00 100.0% 0.00 2,500.00

DocuSign Envelope ID: F63C464E-1CAB-4518-BE0E-5C5DA646EF56



Continuation Sheet (page 4)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

4017 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4018 F.P. - C Wing 1st Flr / LABOR 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

4019 F.P. - C Wing ROOF / LABOR 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

4020 F.P. - C Wing / MATERIAL 32,000.00 32,000.00 0.00 0.00 32,000.00 100.0% 0.00 1,600.00

4021 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4022 F.P. - D Wing / LABOR 53,000.00 53,000.00 0.00 0.00 53,000.00 100.0% 0.00 2,650.00

4023 F.P. - D Wing / MATERIAL 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 2,000.00

4024 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4025 F.P. - E Wing / LABOR 40,000.00 38,800.00 0.00 0.00 38,800.00 97.0% 1,200.00 1,940.00

4026 F.P. - E Wing / MATERIAL 32,000.00 32,000.00 0.00 0.00 32,000.00 100.0% 0.00 1,600.00

4027 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4028 Intumescent Labor 100,000.00 90,000.00 8,000.00 0.00 98,000.00 98.0% 2,000.00 4,900.00

4029 Intumescent Material 150,000.00 147,000.00 0.00 0.00 147,000.00 98.0% 3,000.00 7,350.00

4030 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4031 De-Mob 10,750.00 0.00 0.00 0.00 0.00 0.0% 10,750.00 0.00

4032 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4033 Fees 3,200.00 3,072.00 64.00 0.00 3,136.00 98.0% 64.00 156.80

4034 Warranties 4,315.00 0.00 0.00 0.00 0.00 0.0% 4,315.00 0.00

4035 O & M Manuals 4,315.00 0.00 0.00 0.00 0.00 0.0% 4,315.00 0.00

4036 Shop Drawings & Submittals 4,315.00 4,142.40 86.30 0.00 4,228.70 98.0% 86.30 211.45

4037 Scheduling 4,315.00 4,142.40 86.30 0.00 4,228.70 98.0% 86.30 211.42

4038 Attic Stock 4,315.00 0.00 0.00 0.00 0.00 0.0% 4,315.00 0.00

4039 Punch List 4,315.00 0.00 0.00 0.00 0.00 0.0% 4,315.00 (0.01)

4040 Commissioning 4,315.00 0.00 0.00 0.00 0.00 0.0% 4,315.00 0.00

4041 As Built ( n/a) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

4042 Cleaning 43,245.00 41,515.20 864.90 0.00 42,380.10 98.0% 864.90 2,118.98

4043 . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

GRAND TOTAL $2,460,249.00 $1,478,978.42 $385,739.50 $0.00 $1,864,717.92 75.8% $595,531.08 $93,235.86
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Lockheed Window Corp.
P.O. Box 166
Pascoag, Rhode Island 02859

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 11
PERIOD TO: 03/31/24
CONTRACT FOR:00006095OS

CONTRACT DATE: 02/23/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 6,885,000.00

2. Net change by Change Orders ................................................................................. $ 5,565.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 6,890,565.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 4,679,532.70

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 233,976.64

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 233,976.64

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 4,445,556.06

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 3,815,281.65

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 630,274.41

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 2,445,008.94

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $2,261.00 $(1,409.00)

Total approved this Month $4,713.00 $0.00

TOTALS $6,974.00 $(1,409.00)

NET CHANGES by Change Order $ 5,565.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Lockheed Window Corp.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 630,274.41
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: FF2FE69B-EA1D-4CFC-B6DB-5952DCB19972

10/06/27, #45593
State of Rhode Island, County of Providence

Rhode Island

March 25, 2024

Providence

March 25, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000003 CE-86 LOCKHEED COR# PR#17
PCO 028 - PR#17 Changes to Cur

(1,409.00) (1,409.00) 0.00 0.00 (1,409.00) 100.0% 0.00 (70.45)

002000004 CE-186 Lockheed COR#3_ASI 028
Delete Horz. Sunshades

2,261.00 2,056.00 0.00 0.00 2,056.00 90.9% 205.00 102.80

003000005 CE-124 Lockheed COR#003 RFI 413
Sprinkler/Detail (4)

4,713.00 0.00 0.00 0.00 0.00 0.0% 4,713.00 0.00

1000 General Conditions 275,129.00 143,922.38 19,999.32 0.00 163,921.70 59.6% 111,207.30 8,196.09

1001 Supervision 65,000.00 39,000.00 0.00 0.00 39,000.00 60.0% 26,000.00 1,950.00

1002 Bond 41,314.00 41,314.00 0.00 0.00 41,314.00 100.0% 0.00 2,065.70

1003 Submittals / Shop Drawings 25,000.00 20,000.00 0.00 0.00 20,000.00 80.0% 5,000.00 1,000.00

1004 Mobilization 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1005 Allowance 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

1006 Scheduling 18,000.00 10,800.00 0.00 0.00 10,800.00 60.0% 7,200.00 540.00

1007 Lean & Pull Planning 18,000.00 10,800.00 0.00 0.00 10,800.00 60.0% 7,200.00 540.00

1008 Coordination Participation 10,000.00 6,000.00 0.00 0.00 6,000.00 60.0% 4,000.00 300.00

1009 Clean Up 10,000.00 6,000.00 0.00 0.00 6,000.00 60.0% 4,000.00 300.00

1010 Punchlist 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1011 Commissioning 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1012 Attick Stock 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1013 Asbuilt Documents 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1014 O&M Manuals 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1015 Warranties 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1016 1/A3.02 - SOUTH ELEVATION 1
COL. LINE A10 - A8

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1017 Furnish Curtain Walls 38,000.00 38,000.00 0.00 0.00 38,000.00 100.0% 0.00 1,900.00

1018 Install Curtain Walls 26,000.00 26,000.00 0.00 0.00 26,000.00 100.0% 0.00 1,300.00

1019 Furnish Glass 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1020 Install Glass 14,000.00 14,000.00 0.00 0.00 14,000.00 100.0% 0.00 700.00

1021 Furnish Caulking 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

1022 Install Caulking 2,000.00 1,000.00 1,000.00 0.00 2,000.00 100.0% 0.00 100.00

1023 1/A3.02 - SOUTH ELEVATION 1
COL. LINE A8 - A2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1024 Furnish Storefronts 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 2,000.00

1025 Install Storefronts 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

DocuSign Envelope ID: FF2FE69B-EA1D-4CFC-B6DB-5952DCB19972



Continuation Sheet (page 3)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1026 Furnish Project Out Windows 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1027 Install Project Out Windows 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1028 Furnish Sunshades 14,000.00 14,000.00 0.00 0.00 14,000.00 100.0% 0.00 700.00

1029 Install Sunshades 85,000.00 40,000.00 0.00 0.00 40,000.00 47.1% 45,000.00 2,000.00

1030 Furnish Glass 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 1,250.00

1031 Install Glass 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1032 Furnish Caulking 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

1033 Install Caulking 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1034 1/A3.02 - SOUTH ELEVATION 1
COL. LINE A2 - A1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1035 Furnish Storefronts 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1036 Install Storefronts 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1037 Furnish Glass 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1038 Install Glass 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1039 Furnish Caulking 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1040 Install Caulking 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1041 3/A3.02 - EAST ELEVATION 2 COL.
LINE A1 - A2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1042 Furnish Storefronts 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1043 Install Storefronts 14,000.00 14,000.00 0.00 0.00 14,000.00 100.0% 0.00 700.00

1044 Furnish Project Out Windows 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

1045 Install Project Out Windows 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1046 Furnish Sunshades 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1047 Install Sunshades 2,800.00 2,800.00 0.00 0.00 2,800.00 100.0% 0.00 140.00

1048 Furnish Glass 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1049 Install Glass 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1050 Furnish Caulking 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1051 Install Caulking 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1052 3/A3.02 - EAST ELEVATION 2 COL.
LINE A2 - A5

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1053 Furnish Storefronts 14,000.00 14,000.00 0.00 0.00 14,000.00 100.0% 0.00 700.00

1054 Install Storefronts 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1055 Furnish Glass 8,500.00 8,500.00 0.00 0.00 8,500.00 100.0% 0.00 425.00

DocuSign Envelope ID: FF2FE69B-EA1D-4CFC-B6DB-5952DCB19972



Continuation Sheet (page 4)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1056 Install Glass 7,000.00 7,000.00 0.00 0.00 7,000.00 100.0% 0.00 350.00

1057 Furnish Caulking 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

1058 Install Caulking 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1059 3/A3.02 - EAST ELEVATION 2 COL.
LINE A5 - END

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1060 Furnish Storefronts 5,500.00 5,500.00 0.00 0.00 5,500.00 100.0% 0.00 275.00

1061 Install Storefronts 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1062 Furnish Glass 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1063 Install Glass 2,500.00 2,500.00 0.00 0.00 2,500.00 100.0% 0.00 125.00

1064 Furnish Caulking 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1065 Install Caulking 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1066 4/A3.02 - EAST ELEVATION 1 COL.
LINE 19 - 17

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1067 Furnish Storefronts 42,000.00 42,000.00 0.00 0.00 42,000.00 100.0% 0.00 2,100.00

1068 Install Storefronts 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

1069 Furnish Project Out Windows 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1070 Install Project Out Windows 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1071 Furnish Sunshades 28,000.00 28,000.00 0.00 0.00 28,000.00 100.0% 0.00 1,400.00

1072 Install Sunshades 12,000.00 9,000.00 0.00 0.00 9,000.00 75.0% 3,000.00 450.00

1073 Furnish Glass 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 1,250.00

1074 Install Glass 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1075 Furnish Caulking 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1076 Install Caulking 5,800.00 5,800.00 0.00 0.00 5,800.00 100.0% 0.00 290.00

1077 4/A3.02 - EAST ELEVATION 1 COL.
LINE 17 - 15

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1078 Furnish Storefronts 42,000.00 42,000.00 0.00 0.00 42,000.00 100.0% 0.00 2,100.00

1079 Install Storefronts 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

1080 Furnish Project Out Windows 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1081 Install Project Out Windows 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1082 Furnish Sunshades 28,000.00 28,000.00 0.00 0.00 28,000.00 100.0% 0.00 1,400.00

1083 Install Sunshades 12,000.00 9,000.00 0.00 0.00 9,000.00 75.0% 3,000.00 450.00

1084 Furnish Glass 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 1,250.00

1085 Install Glass 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00
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Continuation Sheet (page 5)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1086 Furnish Caulking 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1087 Install Caulking 5,800.00 5,800.00 0.00 0.00 5,800.00 100.0% 0.00 290.00

1088 4/A3.02 - EAST ELEVATION 1 COL.
LINE 15 - 14

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1089 Furnish Storefronts 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1090 Install Storefronts 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1091 Furnish Glass 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1092 Install Glass 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1093 Furnish Caulking 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1094 Install Caulking 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1095 5/A3.02 - EAST ELEVATION 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1096 Furnish Storefronts 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1097 Install Storefronts 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1098 Furnish Glass 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1099 Install Glass 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1100 Furnish Caulking 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1101 Install Caulking 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1102 6/A3.02 - EAST ELEVATION 4 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1103 Furnish Curtain Walls 100,000.00 100,000.00 0.00 0.00 100,000.00 100.0% 0.00 5,000.00

1104 Install Curtain Walls 80,000.00 80,000.00 0.00 0.00 80,000.00 100.0% 0.00 4,000.00

1105 Furnish Doors 7,800.00 5,850.00 0.00 0.00 5,850.00 75.0% 1,950.00 292.50

1106 Install Doors 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

1107 Furnish Laminated Glass 9,000.00 9,000.00 0.00 0.00 9,000.00 100.0% 0.00 450.00

1108 Install Laminated Glass 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1109 Furnish Metal Panels 200.00 200.00 0.00 0.00 200.00 100.0% 0.00 10.00

1110 Install Metal Panels 300.00 300.00 0.00 0.00 300.00 100.0% 0.00 15.00

1111 Furnish Glass 45,000.00 45,000.00 0.00 0.00 45,000.00 100.0% 0.00 2,250.00

1112 Install Glass 35,000.00 35,000.00 0.00 0.00 35,000.00 100.0% 0.00 1,750.00

1113 Furnish Caulking 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1114 Install Caulking 2,200.00 1,000.00 0.00 0.00 1,000.00 45.5% 1,200.00 50.00

1115 7/A3.02 - EAST ELEVATION 5 COL.
LINE START - B2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1116 Furnish Storefronts 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00
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1117 Install Storefronts 14,500.00 14,500.00 0.00 0.00 14,500.00 100.0% 0.00 725.00

1118 Furnish Glass 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1119 Install Glass 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1120 Furnish Caulking 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1121 Install Caulking 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1122 7/A3.02 - EAST ELEVATION 5 COL.
LINE B2 - B1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1123 Furnish Storefronts 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1124 Install Storefronts 14,000.00 14,000.00 0.00 0.00 14,000.00 100.0% 0.00 700.00

1125 Furnish Project Out Windows 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

1126 Install Project Out Windows 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1127 Furnish Sunshades 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1128 Install Sunshades 3,200.00 3,200.00 0.00 0.00 3,200.00 100.0% 0.00 160.00

1129 Furnish Glass 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1130 Install Glass 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1131 Furnish Caulking 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1132 Install Caulking 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1133 8/A3.02 - EAST ELEVATION 7 COL.
LINE 11 - 10

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1134 Furnish Storefronts 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1135 Install Storefronts 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1136 Furnish Glass 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1137 Install Glass 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

1138 Furnish Caulking 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1139 Install Caulking 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1140 8/A3.02 - EAST ELEVATION 7 COL.
LINE 10 - 8

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1141 Furnish Storefronts 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 2,000.00

1142 Install Storefronts 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

1143 Furnish Project Out Windows 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1144 Install Project Out Windows 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1145 Furnish Sunshades 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1146 Install Sunshades 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00
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1147 Furnish Glass 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

1148 Install Glass 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1149 Furnish Caulking 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

1150 Install Caulking 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1151 8/A3.02 - EAST ELEVATION 7 COL.
LINE 8 - 6

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1152 Furnish Storefronts 42,000.00 42,000.00 0.00 0.00 42,000.00 100.0% 0.00 2,100.00

1153 Install Storefronts 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

1154 Furnish Project Out Windows 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1155 Install Project Out Windows 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1156 Furnish Sunshades 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

1157 Install Sunshades 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1158 Furnish Glass 26,000.00 26,000.00 0.00 0.00 26,000.00 100.0% 0.00 1,300.00

1159 Install Glass 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1160 Furnish Caulking 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

1161 Install Caulking 7,200.00 7,200.00 0.00 0.00 7,200.00 100.0% 0.00 360.00

1162 1/A3.03 - EAST ELEVATION 6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1163 Furnish Storefronts 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1164 Install Storefronts 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1165 Furnish Glass 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1166 Install Glass 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

1167 Furnish Caulking 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1168 Install Caulking 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1169 2/A3.03 - EAST ELEVATION 8 COL.
LINE B1 - B2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1170 Furnish Storefronts 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1171 Install Storefronts 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1172 Furnish Glass 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1173 Install Glass 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1174 Furnish Caulking 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1175 Install Caulking 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1176 2/A3.03 - EAST ELEVATION 8 COL.
LINE B2 - END

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1177 Furnish Storefronts 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1178 Install Storefronts 14,000.00 14,000.00 0.00 0.00 14,000.00 100.0% 0.00 700.00

1179 Furnish Glass 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1180 Install Glass 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1181 Furnish Caulking 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1182 Install Caulking 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1183 3/A3.03 - EAST ELEVATION 9 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1184 Furnish Curtain Walls 60,000.00 60,000.00 0.00 0.00 60,000.00 100.0% 0.00 3,000.00

1185 Install Curtain Walls 50,000.00 50,000.00 0.00 0.00 50,000.00 100.0% 0.00 2,500.00

1186 Furnish Doors 4,800.00 3,600.00 0.00 0.00 3,600.00 75.0% 1,200.00 180.00

1187 Install Doors 3,200.00 0.00 0.00 0.00 0.00 0.0% 3,200.00 0.00

1188 Furnish Laminated Glass 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

1189 Install Laminated Glass 4,200.00 4,200.00 0.00 0.00 4,200.00 100.0% 0.00 210.00

1190 Furnish Glass 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

1191 Install Glass 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1192 Furnish Caulking 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1193 Install Caulking 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1194 4/A3.03 - EAST ELEVATION 10 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1195 Furnish Curtain Walls 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1196 Install Curtain Walls 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1197 Furnish Glass 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1198 Install Glass 4,800.00 4,800.00 0.00 0.00 4,800.00 100.0% 0.00 240.00

1199 Furnish Caulking 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1200 Install Caulking 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1201 5/A3.03 - EAST ELEVATION 11
COL. LINE 5 - 3

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1202 Furnish Curtain Walls 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1203 Install Curtain Walls 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1204 Furnish Doors 1,400.00 1,050.00 0.00 0.00 1,050.00 75.0% 350.00 52.50

1205 Install Doors 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1206 Furnish Laminated Glass 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1207 Install Laminated Glass 400.00 400.00 0.00 0.00 400.00 100.0% 0.00 20.00

1208 Furnish Glass 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00
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1209 Install Glass 8,200.00 8,200.00 0.00 0.00 8,200.00 100.0% 0.00 410.00

1210 Furnish Caulking 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1211 Install Caulking 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1212 5/A3.03 - EAST ELEVATION 11
COL. LINE 3 - 1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1213 Furnish Curtain Walls 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1214 Install Curtain Walls 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1215 Furnish Project Out Windows 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1216 Install Project Out Windows 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1217 Furnish Doors 1,500.00 1,125.00 0.00 0.00 1,125.00 75.0% 375.00 56.25

1218 Install Doors 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1219 Furnish Laminated Glass 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1220 Install Laminated Glass 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1221 Furnish Glass 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1222 Install Glass 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1223 Furnish Caulking 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1224 Install Caulking 2,800.00 2,800.00 0.00 0.00 2,800.00 100.0% 0.00 140.00

1225 6/A3.03 - NORTH ELEVATION 1
COL. LINE C1 - C2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1226 Furnish Curtain Walls 16,000.00 16,000.00 0.00 0.00 16,000.00 100.0% 0.00 800.00

1227 Install Curtain Walls 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1228 Furnish Glass 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1229 Install Glass 7,000.00 7,000.00 0.00 0.00 7,000.00 100.0% 0.00 350.00

1230 Furnish Caulking 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1231 Install Caulking 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1232 6/A3.03 - NORTH ELEVATION 1
COL. LINE C2 - C4

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1233 Furnish Curtain Walls 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1234 Install Curtain Walls 16,000.00 16,000.00 0.00 0.00 16,000.00 100.0% 0.00 800.00

1235 Furnish Project Out Windows 3,200.00 3,200.00 0.00 0.00 3,200.00 100.0% 0.00 160.00

1236 Install Project Out Windows 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1237 Furnish Doors 3,200.00 2,400.00 0.00 0.00 2,400.00 75.0% 800.00 120.00

1238 Install Doors 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

DocuSign Envelope ID: FF2FE69B-EA1D-4CFC-B6DB-5952DCB19972



Continuation Sheet (page 10)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1239 Furnish Laminated Glass 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

1240 Install Laminated Glass 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1241 Furnish Glass 9,000.00 9,000.00 0.00 0.00 9,000.00 100.0% 0.00 450.00

1242 Install Glass 7,000.00 7,000.00 0.00 0.00 7,000.00 100.0% 0.00 350.00

1243 Furnish Caulking 1,400.00 1,400.00 0.00 0.00 1,400.00 100.0% 0.00 70.00

1244 Install Caulking 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1245 7/A3.03 - NORTH ELEVATION 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1246 Furnish Curtain Walls 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1247 Install Curtain Walls 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1248 Furnish Glass 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

1249 Install Glass 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1250 Furnish Caulking 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1251 Install Caulking 900.00 900.00 0.00 0.00 900.00 100.0% 0.00 45.00

1252 8/A3.03 - NORTH ELEVATION 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1253 Furnish Curtain Walls 38,000.00 38,000.00 0.00 0.00 38,000.00 100.0% 0.00 1,900.00

1254 Install Curtain Walls 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

1255 Furnish Doors 6,000.00 4,500.00 0.00 0.00 4,500.00 75.0% 1,500.00 225.00

1256 Install Doors 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

1257 Furnish Laminated Glass 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

1258 Install Laminated Glass 3,000.00 0.00 3,000.00 0.00 3,000.00 100.0% 0.00 150.00

1259 Furnish Glass 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1260 Install Glass 12,000.00 0.00 12,000.00 0.00 12,000.00 100.0% 0.00 600.00

1261 Furnish Caulking 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1262 Install Caulking 2,000.00 0.00 2,000.00 0.00 2,000.00 100.0% 0.00 100.00

1263 2/A3.04 - NORTH ELEVATION 7 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1264 Furnish Windows 65,000.00 0.00 65,000.00 0.00 65,000.00 100.0% 0.00 3,250.00

1265 Install Windows 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00

1266 Furnish Glass 10,000.00 0.00 10,000.00 0.00 10,000.00 100.0% 0.00 500.00

1267 Install Glass 8,800.00 0.00 0.00 0.00 0.00 0.0% 8,800.00 0.00

1268 Furnish Caulking 1,400.00 0.00 1,400.00 0.00 1,400.00 100.0% 0.00 70.00

1269 Install Caulking 2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00

1270 3/A3.04 - NORTH ELEVATION 6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1271 Furnish Windows 38,000.00 0.00 38,000.00 0.00 38,000.00 100.0% 0.00 1,900.00

1272 Install Windows 14,000.00 0.00 0.00 0.00 0.00 0.0% 14,000.00 0.00

1273 Furnish Glass 6,000.00 0.00 6,000.00 0.00 6,000.00 100.0% 0.00 300.00

1274 Install Glass 4,800.00 0.00 0.00 0.00 0.00 0.0% 4,800.00 0.00

1275 Furnish Caulking 1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

1276 Install Caulking 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00

1277 4/A3.04 - WEST ELEVATION 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1278 Furnish Curtain Walls 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1279 Install Curtain Walls 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1280 Furnish Doors 1,800.00 1,350.00 0.00 0.00 1,350.00 75.0% 450.00 67.50

1281 Install Doors 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1282 Furnish Laminated Glass 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1283 Install Laminated Glass 1,000.00 0.00 1,000.00 0.00 1,000.00 100.0% 0.00 50.00

1284 Furnish Glass 4,200.00 4,200.00 0.00 0.00 4,200.00 100.0% 0.00 210.00

1285 Install Glass 3,200.00 0.00 3,200.00 0.00 3,200.00 100.0% 0.00 160.00

1286 Furnish Caulking 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1287 Install Caulking 900.00 0.00 900.00 0.00 900.00 100.0% 0.00 45.00

1288 5/A3.04 - WEST ELEVATION 2
COL. LINE 24 - 28

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1289 Furnish Curtain Walls 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1290 Install Curtain Walls 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1291 Furnish Glass 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1292 Install Glass 6,200.00 0.00 6,200.00 0.00 6,200.00 100.0% 0.00 310.00

1293 Furnish Caulking 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1294 Install Caulking 1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

1295 5/A3.04 - WEST ELEVATION 2
COL. LINE 28 - 31

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1296 Furnish Curtain Walls 45,000.00 40,000.00 0.00 0.00 40,000.00 88.9% 5,000.00 2,000.00

1297 Install Curtain Walls 34,000.00 28,000.00 0.00 0.00 28,000.00 82.4% 6,000.00 1,400.00

1298 Furnish Doors 3,000.00 2,250.00 0.00 0.00 2,250.00 75.0% 750.00 112.50

1299 Install Doors 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1300 Furnish Laminated Glass 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1301 Install Laminated Glass 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00
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1302 Furnish Glass 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1303 Install Glass 14,000.00 0.00 10,000.00 0.00 10,000.00 71.4% 4,000.00 500.00

1304 Furnish Caulking 1,600.00 1,600.00 0.00 0.00 1,600.00 100.0% 0.00 80.00

1305 Install Caulking 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1306 6/A3.04 - WEST ELEVATION 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1307 Furnish Curtain Walls 72,000.00 72,000.00 0.00 0.00 72,000.00 100.0% 0.00 3,600.00

1308 Install Curtain Walls 56,000.00 0.00 0.00 0.00 0.00 0.0% 56,000.00 0.00

1309 Furnish Doors 15,000.00 11,250.00 0.00 0.00 11,250.00 75.0% 3,750.00 562.50

1310 Install Doors 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

1311 Furnish Laminated Glass 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1312 Install Laminated Glass 5,800.00 0.00 0.00 0.00 0.00 0.0% 5,800.00 0.00

1313 Furnish Glass 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

1314 Install Glass 22,000.00 0.00 0.00 0.00 0.00 0.0% 22,000.00 0.00

1315 Furnish Caulking 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

1316 Install Caulking 2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00

1317 1/A3.05 - WEST ELEVATION 4 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1318 Furnish Curtain Walls 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1319 Install Curtain Walls 2,400.00 2,400.00 0.00 0.00 2,400.00 100.0% 0.00 120.00

1320 Furnish Glass 1,400.00 0.00 1,400.00 0.00 1,400.00 100.0% 0.00 70.00

1321 Install Glass 1,000.00 0.00 1,000.00 0.00 1,000.00 100.0% 0.00 50.00

1322 Furnish Caulking 400.00 0.00 400.00 0.00 400.00 100.0% 0.00 20.00

1323 Install Caulking 600.00 0.00 600.00 0.00 600.00 100.0% 0.00 30.00

1324 2/A3.05 - WEST ELEVATION 5
COL. LINE 32 - 33

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1325 Furnish Curtain Walls 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

1326 Install Curtain Walls 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1327 Furnish Glass 15,000.00 0.00 15,000.00 0.00 15,000.00 100.0% 0.00 750.00

1328 Install Glass 12,000.00 0.00 12,000.00 0.00 12,000.00 100.0% 0.00 600.00

1329 Furnish Caulking 1,000.00 0.00 1,000.00 0.00 1,000.00 100.0% 0.00 50.00

1330 Install Caulking 1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

1331 2/A3.05 - WEST ELEVATION 5
COL. LINE 33 - 36

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1332 Furnish Curtain Walls 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 1,250.00
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1333 Install Curtain Walls 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1334 Furnish Glass 12,000.00 0.00 12,000.00 0.00 12,000.00 100.0% 0.00 600.00

1335 Install Glass 10,000.00 0.00 10,000.00 0.00 10,000.00 100.0% 0.00 500.00

1336 Furnish Caulking 1,000.00 0.00 1,000.00 0.00 1,000.00 100.0% 0.00 50.00

1337 Install Caulking 1,600.00 0.00 1,600.00 0.00 1,600.00 100.0% 0.00 80.00

1338 3/A3.05 - SOUTH ELEVATION 3
COL. LINE XX - E11

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1339 Furnish Curtain Walls 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1340 Install Curtain Walls 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1341 Furnish Glass 8,000.00 0.00 8,000.00 0.00 8,000.00 100.0% 0.00 400.00

1342 Install Glass 6,200.00 0.00 6,200.00 0.00 6,200.00 100.0% 0.00 310.00

1343 Furnish Caulking 800.00 0.00 800.00 0.00 800.00 100.0% 0.00 40.00

1344 Install Caulking 1,400.00 0.00 1,400.00 0.00 1,400.00 100.0% 0.00 70.00

1345 3/A3.05 - SOUTH ELEVATION 3
COL. LINE E11 - E9

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1346 Furnish Curtain Walls 15,000.00 10,750.00 0.00 0.00 10,750.00 71.7% 4,250.00 537.50

1347 Install Curtain Walls 12,000.00 0.00 12,000.00 0.00 12,000.00 100.0% 0.00 600.00

1348 Furnish Project Out Windows 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1349 Install Project Out Windows 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1350 Furnish Doors 3,000.00 2,250.00 0.00 0.00 2,250.00 75.0% 750.00 112.50

1351 Install Doors 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1352 Furnish Laminated Glass 1,400.00 0.00 1,400.00 0.00 1,400.00 100.0% 0.00 70.00

1353 Install Laminated Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1354 Furnish Glass 8,200.00 0.00 8,200.00 0.00 8,200.00 100.0% 0.00 410.00

1355 Install Glass 6,500.00 0.00 3,000.00 0.00 3,000.00 46.2% 3,500.00 150.00

1356 Furnish Caulking 1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

1357 Install Caulking 2,200.00 0.00 1,000.00 0.00 1,000.00 45.5% 1,200.00 50.00

1358 3/A3.05 - SOUTH ELEVATION 3
COL. LINE E9 - E4

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1359 Furnish Curtain Walls 26,000.00 19,100.00 6,900.00 0.00 26,000.00 100.0% 0.00 1,300.00

1360 Install Curtain Walls 20,000.00 0.00 20,000.00 0.00 20,000.00 100.0% 0.00 1,000.00

1361 Furnish Project Out Windows 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1362 Install Project Out Windows 2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00
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1363 Furnish Glass 14,000.00 0.00 14,000.00 0.00 14,000.00 100.0% 0.00 700.00

1364 Install Glass 10,000.00 0.00 5,000.00 0.00 5,000.00 50.0% 5,000.00 250.00

1365 Furnish Caulking 2,200.00 0.00 2,200.00 0.00 2,200.00 100.0% 0.00 110.00

1366 Install Caulking 3,000.00 0.00 1,500.00 0.00 1,500.00 50.0% 1,500.00 75.00

1367 3/A3.05 - SOUTH ELEVATION 3
COL. LINE E4 - E2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1368 Furnish Curtain Walls 15,000.00 10,750.00 4,250.00 0.00 15,000.00 100.0% 0.00 750.00

1369 Install Curtain Walls 12,000.00 0.00 12,000.00 0.00 12,000.00 100.0% 0.00 600.00

1370 Furnish Project Out Windows 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

1371 Install Project Out Windows 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1372 Furnish Glass 7,500.00 0.00 7,500.00 0.00 7,500.00 100.0% 0.00 375.00

1373 Install Glass 6,000.00 0.00 3,000.00 0.00 3,000.00 50.0% 3,000.00 150.00

1374 Furnish Caulking 1,200.00 0.00 1,200.00 0.00 1,200.00 100.0% 0.00 60.00

1375 Install Caulking 2,000.00 0.00 1,000.00 0.00 1,000.00 50.0% 1,000.00 50.00

1376 3/A3.05 - SOUTH ELEVATION 3
COL. LINE E2 - X

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1377 Furnish Curtain Walls 22,000.00 15,900.00 6,100.00 0.00 22,000.00 100.0% 0.00 1,100.00

1378 Install Curtain Walls 18,000.00 0.00 18,000.00 0.00 18,000.00 100.0% 0.00 900.00

1379 Furnish Project Out Windows 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1380 Install Project Out Windows 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1381 Furnish Glass 11,500.00 0.00 11,500.00 0.00 11,500.00 100.0% 0.00 575.00

1382 Install Glass 9,000.00 0.00 4,500.00 0.00 4,500.00 50.0% 4,500.00 225.00

1383 Furnish Caulking 1,200.00 0.00 1,200.00 0.00 1,200.00 100.0% 0.00 60.00

1384 Install Caulking 2,000.00 0.00 1,000.00 0.00 1,000.00 50.0% 1,000.00 50.00

1385 3/A3.05 - SOUTH ELEVATION 3
COL. LINE X - END

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1386 Furnish Curtain Walls 54,000.00 38,900.00 0.00 0.00 38,900.00 72.0% 15,100.00 1,945.00

1387 Install Curtain Walls 42,000.00 0.00 0.00 0.00 0.00 0.0% 42,000.00 0.00

1388 Furnish Doors 9,000.00 6,750.00 0.00 0.00 6,750.00 75.0% 2,250.00 337.50

1389 Install Doors 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

1390 Furnish Ballistic Glass 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1391 Install Ballistic Glass 5,800.00 0.00 0.00 0.00 0.00 0.0% 5,800.00 0.00

1392 Furnish Metal Panels 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00
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1393 Install Metal Panels 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1394 Furnish Glass 22,000.00 0.00 0.00 0.00 0.00 0.0% 22,000.00 0.00

1395 Install Glass 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1396 Furnish Caulking 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1397 Install Caulking 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1398 Furnish Canopy Framing 120,000.00 0.00 0.00 0.00 0.00 0.0% 120,000.00 0.00

1399 Install Canopy Framing 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

1400 Furnish Canopy Glass 80,000.00 0.00 0.00 0.00 0.00 0.0% 80,000.00 0.00

1401 Install Canopy Glass 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

1402 5/A3.05 - SOUTH ELEVATION 5 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1403 Furnish Curtain Walls 4,200.00 2,970.00 1,230.00 0.00 4,200.00 100.0% 0.00 210.00

1404 Install Curtain Walls 3,400.00 0.00 3,400.00 0.00 3,400.00 100.0% 0.00 170.00

1405 Furnish Glass 2,000.00 0.00 2,000.00 0.00 2,000.00 100.0% 0.00 100.00

1406 Install Glass 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

1407 Furnish Caulking 400.00 0.00 400.00 0.00 400.00 100.0% 0.00 20.00

1408 Install Caulking 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1409 6/A3.05 - SOUTH ELEVATION 6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1410 Furnish Curtain Walls 32,000.00 32,000.00 0.00 0.00 32,000.00 100.0% 0.00 1,600.00

1411 Install Curtain Walls 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

1412 Furnish Glass 17,000.00 17,000.00 0.00 0.00 17,000.00 100.0% 0.00 850.00

1413 Install Glass 13,500.00 13,500.00 0.00 0.00 13,500.00 100.0% 0.00 675.00

1414 Furnish Caulking 1,600.00 1,600.00 0.00 0.00 1,600.00 100.0% 0.00 80.00

1415 Install Caulking 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1416 1/A3.06 - ROOF AUDITORIUM
SOUTH COL. LINE E10 - E7

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1417 Furnish Girts and Insulation 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1418 Install Girts and Insulation 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1419 Furnish Metal Wall Panel 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1420 Install Metal Wall Panel 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1421 1/A3.06 - ROOF AUDITORIUM
SOUTH COL. LINE E7 - E4

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1422 Furnish Girts and Insulation 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1423 Install Girts and Insulation 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00
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1424 Furnish Metal Wall Panel 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1425 Install Metal Wall Panel 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1426 1/A3.06 - ROOF AUDITORIUM
SOUTH COL. LINE E4 - E2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1427 Furnish Girts and Insulation 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1428 Install Girts and Insulation 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1429 Furnish Metal Wall Panel 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1430 Install Metal Wall Panel 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1431 2/A3.06 - ROOF AUDITORIUM
EAST COL. LINE 35.1 - 33.1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1432 Furnish Girts and Insulation 11,000.00 11,000.00 0.00 0.00 11,000.00 100.0% 0.00 550.00

1433 Install Girts and Insulation 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1434 Furnish Metal Wall Panel 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1435 Install Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1436 2/A3.06 - ROOF AUDITORIUM
EAST COL. LINE 33.1 - 32.1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1437 Furnish Girts and Insulation 11,000.00 11,000.00 0.00 0.00 11,000.00 100.0% 0.00 550.00

1438 Install Girts and Insulation 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1439 Furnish Metal Wall Panel 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1440 Install Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1441 3/A3.06 - ROOF AUDITORIUM
NORTH COL. LINE E2 - E4

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1442 Furnish Girts and Insulation 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1443 Install Girts and Insulation 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1444 Furnish Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1445 Install Metal Wall Panel 7,500.00 7,500.00 0.00 0.00 7,500.00 100.0% 0.00 375.00

1446 3/A3.06 - ROOF AUDITORIUM
NORTH COL. LINE E4 - E7

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1447 Furnish Girts and Insulation 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

1448 Install Girts and Insulation 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1449 Furnish Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1450 Install Metal Wall Panel 7,500.00 7,500.00 0.00 0.00 7,500.00 100.0% 0.00 375.00

1451 3/A3.06 - ROOF AUDITORIUM
NORTH COL. LINE E7 - E10

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1452 Furnish Girts and Insulation 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00
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1453 Install Girts and Insulation 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1454 Furnish Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1455 Install Metal Wall Panel 7,500.00 7,500.00 0.00 0.00 7,500.00 100.0% 0.00 375.00

1456 4/A3.06 - ROOF AUDITORIUM
WEST COL. LINE 32.1 - 33.1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1457 Furnish Girts and Insulation 11,000.00 11,000.00 0.00 0.00 11,000.00 100.0% 0.00 550.00

1458 Install Girts and Insulation 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1459 Furnish Metal Wall Panel 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1460 Install Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1461 4/A3.06 - ROOF AUDITORIUM
WEST COL. LINE 33.1 - 35.1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1462 Furnish Girts and Insulation 11,000.00 11,000.00 0.00 0.00 11,000.00 100.0% 0.00 550.00

1463 Install Girts and Insulation 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 900.00

1464 Furnish Metal Wall Panel 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00

1465 Install Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1466 7/A3.06 - ROOF CORRIDOR
NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1467 Furnish Girts and Insulation 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1468 Install Girts and Insulation 3,800.00 0.00 3,800.00 0.00 3,800.00 100.0% 0.00 190.00

1469 Furnish Metal Wall Panel 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1470 Install Metal Wall Panel 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1471 8/A3.06 - ROOF SKYLIGHT 1 COL.
LINE START - 15.1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1472 Furnish Girts and Insulation 6,200.00 6,200.00 0.00 0.00 6,200.00 100.0% 0.00 310.00

1473 Install Girts and Insulation 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1474 Furnish Metal Wall Panel 7,800.00 7,800.00 0.00 0.00 7,800.00 100.0% 0.00 390.00

1475 Install Metal Wall Panel 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

1476 Furnish Curtain Wall Skylight 3 14,000.00 0.00 14,000.00 0.00 14,000.00 100.0% 0.00 700.00

1477 Install Curtain Wall Skylight 3 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1478 Furnish Glass 7,800.00 0.00 0.00 0.00 0.00 0.0% 7,800.00 0.00

1479 Install Glass 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

1480 8/A3.06 - ROOF SKYLIGHT 1 COL.
LINE 15.1 - END

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1481 Furnish Girts and Insulation 6,200.00 6,200.00 0.00 0.00 6,200.00 100.0% 0.00 310.00
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1482 Install Girts and Insulation 8,800.00 0.00 3,800.00 0.00 3,800.00 43.2% 5,000.00 190.00

1483 Furnish Metal Wall Panel 7,800.00 7,800.00 0.00 0.00 7,800.00 100.0% 0.00 390.00

1484 Install Metal Wall Panel 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

1485 Furnish Curtain Wall Skylight 3 14,000.00 0.00 14,000.00 0.00 14,000.00 100.0% 0.00 700.00

1486 Install Curtain Wall Skylight 3 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1487 Furnish Glass 7,800.00 0.00 0.00 0.00 0.00 0.0% 7,800.00 0.00

1488 Install Glass 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

1489 9/A3.06 - ROOF SKYLIGHT 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1490 Furnish Girts and Insulation 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1491 Install Girts and Insulation 1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

1492 Furnish Metal Wall Panel 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

1493 Install Metal Wall Panel 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1494 10/A3.06 - ROOF SKYLIGHT 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1495 Furnish Girts and Insulation 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1496 Install Girts and Insulation 12,000.00 0.00 12,000.00 0.00 12,000.00 100.0% 0.00 600.00

1497 Furnish Metal Wall Panel 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

1498 Install Metal Wall Panel 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1499 11/A3.06 - ROOF SKYLIGHT 4 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1500 Furnish Girts and Insulation 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1501 Install Girts and Insulation 1,500.00 0.00 1,500.00 0.00 1,500.00 100.0% 0.00 75.00

1502 Furnish Metal Wall Panel 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00

1503 Install Metal Wall Panel 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1504 12/A3.06 - ROOF SKYLIGHT 5
COL. LINE START - 9.1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1505 Furnish Girts and Insulation 7,000.00 7,000.00 0.00 0.00 7,000.00 100.0% 0.00 350.00

1506 Install Girts and Insulation 9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1507 Furnish Metal Wall Panel 8,500.00 8,500.00 0.00 0.00 8,500.00 100.0% 0.00 425.00

1508 Install Metal Wall Panel 6,800.00 0.00 0.00 0.00 0.00 0.0% 6,800.00 0.00

1509 Furnish Curtain Wall Skylight 4 15,000.00 0.00 15,000.00 0.00 15,000.00 100.0% 0.00 750.00

1510 Install Curtain Wall Skylight 4 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

1511 Furnish Glass 8,500.00 0.00 0.00 0.00 0.00 0.0% 8,500.00 0.00

1512 Install Glass 6,800.00 0.00 0.00 0.00 0.00 0.0% 6,800.00 0.00
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1513 12/A3.06 - ROOF SKYLIGHT 5
COL. LINE 9.1 - END

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1514 Furnish Girts and Insulation 7,000.00 7,000.00 0.00 0.00 7,000.00 100.0% 0.00 350.00

1515 Install Girts and Insulation 9,500.00 0.00 9,500.00 0.00 9,500.00 100.0% 0.00 475.00

1516 Furnish Metal Wall Panel 8,500.00 8,500.00 0.00 0.00 8,500.00 100.0% 0.00 425.00

1517 Install Metal Wall Panel 6,800.00 0.00 0.00 0.00 0.00 0.0% 6,800.00 0.00

1518 Furnish Curtain Wall Skylight 4 15,000.00 0.00 15,000.00 0.00 15,000.00 100.0% 0.00 750.00

1519 Install Curtain Wall Skylight 4 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

1520 Furnish Glass 8,500.00 0.00 0.00 0.00 0.00 0.0% 8,500.00 0.00

1521 Install Glass 6,800.00 0.00 0.00 0.00 0.00 0.0% 6,800.00 0.00

1522 13/A3.06 - ROOF SKYLIGHT #5
SOUTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1523 Furnish Girts and Insulation 6,400.00 6,400.00 0.00 0.00 6,400.00 100.0% 0.00 320.00

1524 Install Girts and Insulation 7,800.00 0.00 7,800.00 0.00 7,800.00 100.0% 0.00 390.00

1525 Furnish Metal Wall Panel 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1526 Install Metal Wall Panel 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

1527 14/A3.06 - ROOF SKYLIGHT #5
WEST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1528 Furnish Girts and Insulation 24,000.00 24,000.00 0.00 0.00 24,000.00 100.0% 0.00 1,200.00

1529 Install Girts and Insulation 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 1,500.00

1530 Furnish Metal Wall Panel 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1531 Install Metal Wall Panel 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1532 15/A3.06 - ROOF SKYLIGHT #5
EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1533 Furnish Girts and Insulation 7,800.00 7,800.00 0.00 0.00 7,800.00 100.0% 0.00 390.00

1534 Install Girts and Insulation 9,000.00 0.00 9,000.00 0.00 9,000.00 100.0% 0.00 450.00

1535 Furnish Metal Wall Panel 7,500.00 7,500.00 0.00 0.00 7,500.00 100.0% 0.00 375.00

1536 Install Metal Wall Panel 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

1537 16/A3.06 - SKYLIGHT #5 NORTH 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1538 Furnish Curtain Wall Skylight 5 3,200.00 3,200.00 0.00 0.00 3,200.00 100.0% 0.00 160.00

1539 Install Curtain Wall Skylight 5 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

1540 Furnish Glass 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1541 Install Glass 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00
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1542 17/A3.06 - ROOF CAFETERIA
SAWTOOTH SKYLIGHT EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1543 Furnish Girts and Insulation 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1544 Install Girts and Insulation 10,500.00 0.00 10,500.00 0.00 10,500.00 100.0% 0.00 525.00

1545 Furnish Metal Wall Panel 8,200.00 8,200.00 0.00 0.00 8,200.00 100.0% 0.00 410.00

1546 Install Metal Wall Panel 6,800.00 0.00 6,800.00 0.00 6,800.00 100.0% 0.00 340.00

1547 18/A3.06 - ROOF SKYLIGHT 4
NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1548 Furnish Girts and Insulation 3,200.00 3,200.00 0.00 0.00 3,200.00 100.0% 0.00 160.00

1549 Install Girts and Insulation 4,000.00 0.00 4,000.00 0.00 4,000.00 100.0% 0.00 200.00

1550 Furnish Metal Wall Panel 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00

1551 Install Metal Wall Panel 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1552 22/A3.06 - ROOF CAFETERIA
SAWTOOTH SKYLIGHT EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1553 Furnish Girts and Insulation 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

1554 Install Girts and Insulation 10,500.00 0.00 10,500.00 0.00 10,500.00 100.0% 0.00 525.00

1555 Furnish Metal Wall Panel 8,200.00 8,200.00 0.00 0.00 8,200.00 100.0% 0.00 410.00

1556 Install Metal Wall Panel 6,800.00 0.00 6,800.00 0.00 6,800.00 100.0% 0.00 340.00

1557 22/A3.06 - ROOF CAFETERIA
SAWTOOTH SKYLIGHT NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1558 Furnish Curtain Wall Skylight 6A 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1559 Install Curtain Wall Skylight 6A 28,000.00 0.00 20,000.00 0.00 20,000.00 71.4% 8,000.00 1,000.00

1560 Furnish Glass 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1561 Install Glass 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1562 22/A3.06 - ROOF CAFETERIA
SAWTOOTH SKYLIGHT NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1563 Furnish Curtain Wall Skylight 6B 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1564 Install Curtain Wall Skylight 6B 28,000.00 0.00 0.00 0.00 0.00 0.0% 28,000.00 0.00

1565 Furnish Glass 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1566 Install Glass 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1567 22/A3.06 - ROOF CAFETERIA
SAWTOOTH SKYLIGHT NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1568 Furnish Curtain Wall Skylight 6C 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1569 Install Curtain Wall Skylight 6C 28,000.00 0.00 0.00 0.00 0.00 0.0% 28,000.00 0.00

1570 Furnish Glass 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00
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1571 Install Glass 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1572 3/A6.02 - STAIR #2 A&B - THIRD
FLOOR PLAN

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1573 Furnish Fire Rated Curtain Wall 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00

1574 Install Fire Rated Curtain Wall 24,000.00 0.00 0.00 0.00 0.00 0.0% 24,000.00 0.00

1575 Furnish Fire Rated Glass 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

1576 Install Fire Rated Glass 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

1577 Furnish Fire Rated Doors 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

1578 Install Fire Rated Doors 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

1579 1/A8.01 - 1100 MAIN CONCOURSE -
EAST AREA A - 1ST FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1580 Furnish Interior Laminated Glass 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

1581 Install Interior Laminated Glass 2,200.00 1,880.00 0.00 0.00 1,880.00 85.5% 320.00 94.00

1582 Furnish Ballistic Window W5 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1583 Install Ballistic Window W5 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1584 1/A8.01 - 1100 MAIN CONCOURSE -
EAST AREA A - 2ND FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1585 Furnish Interior Laminated Glass 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1586 Install Interior Laminated Glass 2,200.00 1,880.00 0.00 0.00 1,880.00 85.5% 320.00 94.00

1587 1/A8.01 - 1100 MAIN CONCOURSE -
EAST AREA A - 3RD FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1588 Furnish Interior Glass 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1589 Install Interior Glass 3,200.00 2,280.00 0.00 0.00 2,280.00 71.2% 920.00 114.00

1590 2/A8.01 - 1100 MAIN CONCOURSE -
EAST AREA B - 1ST FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1591 Furnish Interior Laminated Glass 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1592 Install Interior Laminated Glass 2,200.00 1,880.00 0.00 0.00 1,880.00 85.5% 320.00 94.00

1593 2/A8.01 - 1100 MAIN CONCOURSE -
EAST AREA B - 2ND FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1594 Furnish Interior Laminated Glass 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00

1595 Install Interior Laminated Glass 2,200.00 1,880.00 0.00 0.00 1,880.00 85.5% 320.00 94.00

1596 2/A8.01 - 1100 MAIN CONCOURSE -
EAST AREA B - 3RD FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1597 Furnish Interior Glass 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1598 Install Interior Glass 3,200.00 2,080.00 0.00 0.00 2,080.00 65.0% 1,120.00 104.00
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1599 2/A8.02 - 1100 MAIN CONCOURSE -
NORTH AREA C

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1600 Furnish Interior Curtain Wall
Vestibule

15,000.00 10,850.00 0.00 0.00 10,850.00 72.3% 4,150.00 542.50

1601 Install Interior Curtain Wall
Vestibule

10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1602 Furnish Doors 5,800.00 4,350.00 0.00 0.00 4,350.00 75.0% 1,450.00 217.50

1603 Install Doors 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00

1604 Furnish Interior Laminated Glass 3,200.00 0.00 0.00 0.00 0.00 0.0% 3,200.00 0.00

1605 Install Interior Laminated Glass 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1606 Furnish Glass 3,400.00 0.00 0.00 0.00 0.00 0.0% 3,400.00 0.00

1607 Install Glass 2,800.00 0.00 0.00 0.00 0.00 0.0% 2,800.00 0.00

1608 Furnish Caulking 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1609 Install Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1610 4/A8.02 - 1100 MAIN CONCOURSE -
WEST AREA D1 - 1ST FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1611 Furnish Interior Laminated Glass 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

1612 Install Interior Laminated Glass 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

1613 4/A8.02 - 1100 MAIN CONCOURSE -
WEST AREA D1 - 2ND FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1614 Furnish Interior Laminated Glass 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

1615 Install Interior Laminated Glass 2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00

1616 7/A8.02 - 2250 LOBBY - WEST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1617 Furnish Interior Laminated Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1618 Install Interior Laminated Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1619 1/A8.03 - 1100 MAIN CONCOURSE -
WEST AREA D2 - 2ND FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1620 Furnish Interior Storefront 10,000.00 7,300.00 0.00 0.00 7,300.00 73.0% 2,700.00 365.00

1621 Install Interior Storefront 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

1622 Furnish Interior Door 3,200.00 2,400.00 0.00 0.00 2,400.00 75.0% 800.00 120.00

1623 Install Interior Door 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1624 Furnish Interior Laminated Glass 6,800.00 0.00 0.00 0.00 0.00 0.0% 6,800.00 0.00

1625 Install Interior Laminated Glass 54,000.00 0.00 0.00 0.00 0.00 0.0% 54,000.00 0.00

1626 Furnish Caulking 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1627 Install Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00
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1628 2/A8.03 - 1100 MAIN CONCOURSE -
WEST AREA E - 1ST FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1629 Furnish Interior Curtain Wall
Vestibule

6,000.00 4,600.00 0.00 0.00 4,600.00 76.7% 1,400.00 230.00

1630 Install Interior Curtain Wall
Vestibule

4,800.00 0.00 0.00 0.00 0.00 0.0% 4,800.00 0.00

1631 Furnish Door 1,600.00 1,200.00 0.00 0.00 1,200.00 75.0% 400.00 60.00

1632 Install Door 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1633 Furnish Interior Ballistic Glass 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

1634 Install Interior Ballistic Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1635 Furnish Interior Laminated Glass 6,800.00 0.00 0.00 0.00 0.00 0.0% 6,800.00 0.00

1636 Install Interior Laminated Glass 5,400.00 0.00 0.00 0.00 0.00 0.0% 5,400.00 0.00

1637 Furnish Caulking 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1638 Install Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1639 2/A8.03 - 1100 MAIN CONCOURSE -
WEST AREA E - 2ND FLR.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1640 Furnish Interior Laminated Glass 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1641 Install Interior Laminated Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1642 3/A8.03 - 1100 MAIN CONCOURSE -
SOUTH AREA A

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1643 Furnish Interior Curtain Wall
Vestibule

12,000.00 8,700.00 0.00 0.00 8,700.00 72.5% 3,300.00 435.00

1644 Install Interior Curtain Wall
Vestibule

9,500.00 0.00 0.00 0.00 0.00 0.0% 9,500.00 0.00

1645 Furnish Doors 10,000.00 7,500.00 0.00 0.00 7,500.00 75.0% 2,500.00 375.00

1646 Install Doors 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

1647 Furnish Interior Ballistic Glass 4,800.00 0.00 0.00 0.00 0.00 0.0% 4,800.00 0.00

1648 Install Interior Ballistic Glass 2,800.00 0.00 0.00 0.00 0.00 0.0% 2,800.00 0.00

1649 Furnish Caulking 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1650 Install Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1651 1/A8.04 - MAIN CONCOURSE -
LEVEL 3 EAST AREA A

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1652 Furnish Interior Laminated Glass 4,800.00 4,800.00 0.00 0.00 4,800.00 100.0% 0.00 240.00

1653 Install Interior Laminated Glass 3,000.00 2,200.00 0.00 0.00 2,200.00 73.3% 800.00 110.00

1654 2/A8.04 - MAIN CONCOURSE -
LEVEL 3 EAST AREA B2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1655 Furnish Interior Laminated Glass 4,800.00 4,800.00 0.00 0.00 4,800.00 100.0% 0.00 240.00

1656 Install Interior Laminated Glass 3,000.00 2,200.00 0.00 0.00 2,200.00 73.3% 800.00 110.00

1657 9/A8.04 - MAIN CONCOURSE -
LEVEL 3 WEST AREA A3

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1658 Furnish Interior Curtain Wall
Vestibule

8,200.00 6,070.00 0.00 0.00 6,070.00 74.0% 2,130.00 303.50

1659 Install Interior Curtain Wall
Vestibule

6,600.00 0.00 0.00 0.00 0.00 0.0% 6,600.00 0.00

1660 Furnish Doors 1,600.00 1,200.00 0.00 0.00 1,200.00 75.0% 400.00 60.00

1661 Install Doors 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1662 Furnish Interior Glass 3,200.00 3,200.00 0.00 0.00 3,200.00 100.0% 0.00 160.00

1663 Install Interior Glass 2,000.00 1,600.00 0.00 0.00 1,600.00 80.0% 400.00 80.00

1664 Furnish Caulking 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1665 Install Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1666 1/A8.05 - 1552 CAFETERIA -
NORTH 1ST FLR

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1667 Furnish Interior Curtain Wall
Vestibule

14,400.00 10,540.00 0.00 0.00 10,540.00 73.2% 3,860.00 527.00

1668 Install Interior Curtain Wall
Vestibule

11,500.00 0.00 0.00 0.00 0.00 0.0% 11,500.00 0.00

1669 Furnish Doors 21,000.00 15,750.00 0.00 0.00 15,750.00 75.0% 5,250.00 787.50

1670 Install Doors 12,600.00 0.00 0.00 0.00 0.00 0.0% 12,600.00 0.00

1671 Furnish Interior Laminated Glass 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00

1672 Install Interior Laminated Glass 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1673 Furnish Interior Glass 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

1674 Install Interior Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1675 Furnish Caulking 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1676 Install Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1677 1/A8.05 - 1552 CAFETERIA -
NORTH 2ND FLR

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1678 Furnish Interior Storefront 20,800.00 15,080.00 0.00 0.00 15,080.00 72.5% 5,720.00 754.00

1679 Install Interior Storefront 15,600.00 0.00 0.00 0.00 0.00 0.0% 15,600.00 0.00

1680 Furnish Interior Laminated Glass 10,400.00 0.00 0.00 0.00 0.00 0.0% 10,400.00 0.00

1681 Install Interior Laminated Glass 6,200.00 0.00 0.00 0.00 0.00 0.0% 6,200.00 0.00

1682 Furnish Caulking 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00
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1683 Install Caulking 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1684 2/A8.07 - 1452 LARGE GYM - WEST
ELEV.

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1685 Furnish Interior Storefront 22,000.00 16,200.00 0.00 0.00 16,200.00 73.6% 5,800.00 810.00

1686 Install Interior Storefront 16,000.00 0.00 0.00 0.00 0.00 0.0% 16,000.00 0.00

1687 Furnish Interior Laminated Glass 11,000.00 0.00 0.00 0.00 0.00 0.0% 11,000.00 0.00

1688 Install Interior Laminated Glass 6,500.00 0.00 0.00 0.00 0.00 0.0% 6,500.00 0.00

1689 Furnish Caulking 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00

1690 Install Caulking 3,600.00 0.00 0.00 0.00 0.00 0.0% 3,600.00 0.00

1691 2/A8.09 - 1402 WEIGHT ROOM -
NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1692 Furnish Interior Mirrors 6,600.00 0.00 0.00 0.00 0.00 0.0% 6,600.00 0.00

1693 Install Interior Mirrors 5,200.00 0.00 0.00 0.00 0.00 0.0% 5,200.00 0.00

1694 4/A8.09 - 1402 WEIGHT ROOM -
SOUTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1695 Furnish Interior Mirrors 5,600.00 0.00 0.00 0.00 0.00 0.0% 5,600.00 0.00

1696 Install Interior Mirrors 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

1697 4/A8.10 - 1400 ATHLETICS
CORRIDOR - WEST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1698 Furnish Interior Curtain Wall
Vestibule

3,800.00 2,930.00 0.00 0.00 2,930.00 77.1% 870.00 146.50

1699 Install Interior Curtain Wall
Vestibule

3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

1700 Furnish Doors 3,400.00 2,550.00 0.00 0.00 2,550.00 75.0% 850.00 127.50

1701 Install Doors 2,600.00 0.00 0.00 0.00 0.00 0.0% 2,600.00 0.00

1702 Furnish Interior Laminated Glass 9,500.00 0.00 0.00 0.00 0.00 0.0% 9,500.00 0.00

1703 Install Interior Laminated Glass 5,600.00 0.00 0.00 0.00 0.00 0.0% 5,600.00 0.00

1704 Furnish Caulking 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1705 Install Caulking 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1706 1/A8.12 - TYPICAL CORIDOR -
AREA A SOUTH 1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1707 Furnish Interior Laminated Glass 1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 90.00

1708 Install Interior Laminated Glass 1,100.00 1,100.00 0.00 0.00 1,100.00 100.0% 0.00 55.00

1709 Furnish Interior Glass 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1710 Install Interior Glass 400.00 400.00 0.00 0.00 400.00 100.0% 0.00 20.00
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1711 4/A8.12 - TYPICAL CORIDOR -
AREA A NORTH 2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1712 Furnish Interior Laminated Glass 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1713 Install Interior Laminated Glass 400.00 400.00 0.00 0.00 400.00 100.0% 0.00 20.00

1714 Furnish Interior Glass 400.00 400.00 0.00 0.00 400.00 100.0% 0.00 20.00

1715 Install Interior Glass 300.00 300.00 0.00 0.00 300.00 100.0% 0.00 15.00

1716 6/A8.12 - TYPICAL CORIDOR -
AREA A EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1717 Furnish Interior Laminated Glass 3,400.00 3,400.00 0.00 0.00 3,400.00 100.0% 0.00 170.00

1718 Install Interior Laminated Glass 2,000.00 2,000.00 0.00 0.00 2,000.00 100.0% 0.00 100.00

1719 Furnish Interior Glass 2,600.00 2,600.00 0.00 0.00 2,600.00 100.0% 0.00 130.00

1720 Install Interior Glass 2,200.00 1,880.00 0.00 0.00 1,880.00 85.5% 320.00 94.00

1721 7/A8.12 - TYPICAL CORIDOR -
AREA A WEST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1722 Furnish Interior Laminated Glass 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1723 Install Interior Laminated Glass 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1724 Furnish Interior Glass 1,400.00 1,400.00 0.00 0.00 1,400.00 100.0% 0.00 70.00

1725 Install Interior Glass 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1726 1/A8.13 - TYPICAL CORIDOR -
AREA B NORTH 1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1727 Furnish Interior Laminated Glass 2,200.00 2,200.00 0.00 0.00 2,200.00 100.0% 0.00 110.00

1728 Install Interior Laminated Glass 1,400.00 1,400.00 0.00 0.00 1,400.00 100.0% 0.00 70.00

1729 Furnish Interior Glass 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1730 Install Interior Glass 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1731 3/A8.13 - TYPICAL CORIDOR -
AREA B EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1732 Furnish Interior Laminated Glass 3,400.00 3,400.00 0.00 0.00 3,400.00 100.0% 0.00 170.00

1733 Install Interior Laminated Glass 2,000.00 1,600.00 0.00 0.00 1,600.00 80.0% 400.00 80.00

1734 Furnish Interior Glass 2,800.00 2,800.00 0.00 0.00 2,800.00 100.0% 0.00 140.00

1735 Install Interior Glass 2,200.00 1,880.00 0.00 0.00 1,880.00 85.5% 320.00 94.00

1736 4/A8.13 - TYPICAL CORIDOR -
AREA B WEST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1737 Furnish Interior Laminated Glass 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 75.00

1738 Install Interior Laminated Glass 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1739 Furnish Interior Glass 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 60.00
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1740 Install Interior Glass 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1741 6/A8.13 - TYPICAL CORIDOR -
AREA B SOUTH 2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1742 Furnish Interior Laminated Glass 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 40.00

1743 Install Interior Laminated Glass 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1744 Furnish Interior Glass 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 30.00

1745 Install Interior Glass 400.00 400.00 0.00 0.00 400.00 100.0% 0.00 20.00

1746 5/A8.16 - 1223 SLC - EAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1747 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1748 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1749 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1750 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1751 6/A8.16 - 1223 SLC - EAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1752 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1753 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1754 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1755 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1756 8/A8.16 - 1217 SLC - WEST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1757 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1758 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1759 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1760 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1761 14/A8.16 - 1223 SLC - SOUTH 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1762 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1763 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1764 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1765 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1766 17/A8.16 - 1219 OT/PT OFFICE -
EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1767 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1768 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1769 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1770 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00
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1771 1/A8.18 - 1330 CORRIDOR - EAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1772 Furnish Interior Laminated Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1773 Install Interior Laminated Glass 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1774 Furnish Interior Glass 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

1775 Install Interior Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1776 5/A8.18 - 1301 STEAM
CLASSROOM - NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1777 Furnish Interior Laminated Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1778 Install Interior Laminated Glass 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1779 Furnish Interior Glass 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

1780 Install Interior Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1781 16/A8.18 - 1321 ALT HS MAIN
OFFICE - NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1782 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1783 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1784 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1785 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1786 19/A8.18 - 1325 ALT HS MAIN
OFFICE - SOUTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1787 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1788 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1789 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1790 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1791 24/A8.18 - 1476 CULINARY LAB -
EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1792 Furnish Interior Laminated Glass 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

1793 Install Interior Laminated Glass 850.00 0.00 0.00 0.00 0.00 0.0% 850.00 0.00

1794 Furnish Interior Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1795 Install Interior Glass 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

1796 18/A8.19 - 1471 FACULTY DINING -
EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1797 Furnish Interior Laminated Glass 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

1798 Install Interior Laminated Glass 850.00 0.00 0.00 0.00 0.00 0.0% 850.00 0.00

1799 Furnish Interior Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
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1800 Install Interior Glass 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

1801 9/A8.20 - 1534 DRESSING ROOM
TYP. (INCLUDES 1536 & 1538)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1802 Furnish Interior Mirrors 3,200.00 0.00 0.00 0.00 0.00 0.0% 3,200.00 0.00

1803 Install Interior Mirrors 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1804 3/A8.22 - 2330 ARTS CORRIDOR
WEST - SOUTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1805 Furnish Interior Laminated Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1806 Install Interior Laminated Glass 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1807 Furnish Interior Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1808 Install Interior Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1809 6/A8.22 - 2330 ARTS CORRIDOR
NORTH - WEST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1810 Furnish Interior Laminated Glass 950.00 0.00 0.00 0.00 0.00 0.0% 950.00 0.00

1811 Install Interior Laminated Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1812 Furnish Interior Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1813 Install Interior Glass 450.00 0.00 0.00 0.00 0.00 0.0% 450.00 0.00

1814 7/A8.22 - 2330 ARTS CORRIDOR
NORTH - EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1815 Furnish Interior Laminated Glass 850.00 0.00 0.00 0.00 0.00 0.0% 850.00 0.00

1816 Install Interior Laminated Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1817 Furnish Interior Glass 580.00 0.00 0.00 0.00 0.00 0.0% 580.00 0.00

1818 Install Interior Glass 450.00 0.00 0.00 0.00 0.00 0.0% 450.00 0.00

1819 12/A8.24 - 2420 EDGE STUDIO -
WEST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1820 Furnish Acoustic Window 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1821 Install Acoustic Window 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1822
14/A8.24 - 2421 EDGE STUDIO
CONTROL ANGLES WALL
INTERIOR

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1823 Furnish Acoustic Window 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

1824 Install Acoustic Window 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1825 1/A8.25 - 2400 MEDIA - NORTH 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1826 Furnish Auto Sliding Entrance 36,000.00 0.00 0.00 0.00 0.00 0.0% 36,000.00 0.00

1827 Install Auto Sliding Entrance 16,000.00 0.00 0.00 0.00 0.00 0.0% 16,000.00 0.00
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1828 Furnish Interior Laminated Glass 2,800.00 0.00 0.00 0.00 0.00 0.0% 2,800.00 0.00

1829 Install Interior Laminated Glass 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1830 Furnish Interior Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1831 Install Interior Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1832 Furnish Caulking 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1833 Install Caulking 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1834 2/A8.25 - 2400 MEDIA - SOUTH 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1835 Furnish Interior Storefronts 36,000.00 12,600.00 0.00 0.00 12,600.00 35.0% 23,400.00 630.00

1836 Install Interior Storefronts 26,000.00 0.00 0.00 0.00 0.00 0.0% 26,000.00 0.00

1837 Furnish Interior Storefront Doors 2,600.00 0.00 0.00 0.00 0.00 0.0% 2,600.00 0.00

1838 Install Interior Storefront Doors 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1839 Furnish Interior Laminated Glass 45,000.00 0.00 0.00 0.00 0.00 0.0% 45,000.00 0.00

1840 Install Interior Laminated Glass 26,000.00 0.00 0.00 0.00 0.00 0.0% 26,000.00 0.00

1841 Furnish Caulking 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1842 Install Caulking 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

1843 17/A8.25 - 2330 ARTS CORRIDOR
NORTH - EAST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1844 Furnish Interior Laminated Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1845 Install Interior Laminated Glass 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1846 Furnish Interior Glass 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1847 Install Interior Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1848 1/A8.26 - 2470 CORRIDOR - SOUTH
2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1849 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1850 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1851 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1852 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1853 3/A8.26 - 2470 CORRIDOR - NORTH
2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1854 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1855 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1856 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1857 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00
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1858 5/A8.26 - 2470 CORRIDOR - WEST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1859 Furnish Interior Laminated Glass 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1860 Install Interior Laminated Glass 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

1861 Furnish Interior Glass 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

1862 Install Interior Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1863 6/A8.26 - 2470 CORRIDOR - EAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1864 Furnish Interior Laminated Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1865 Install Interior Laminated Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1866 Furnish Interior Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1867 Install Interior Glass 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

1868 7/A8.26 - 2479 STEP - WEST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1869 Furnish Interior Storefronts 3,400.00 1,190.00 0.00 0.00 1,190.00 35.0% 2,210.00 59.50

1870 Install Interior Storefronts 2,600.00 0.00 0.00 0.00 0.00 0.0% 2,600.00 0.00

1871 Furnish Interior Glass 4,400.00 0.00 0.00 0.00 0.00 0.0% 4,400.00 0.00

1872 Install Interior Glass 2,600.00 0.00 0.00 0.00 0.00 0.0% 2,600.00 0.00

1873 Furnish Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1874 Install Caulking 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1875 20/A8.26 - 2474 DIRECTOR - EAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1876 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1877 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1878 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1879 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1880 2/A8.27 - 2541 MUSIC OFFICE -
NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1881 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1882 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1883 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1884 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1885 4/A8.27 - MUSIC CORRIDOR -
WEST

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1886 Furnish Acoustic Window 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

1887 Install Acoustic Window 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

1888 Furnish Caulking 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00
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1889 Install Caulking 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1890 6/A8.27 - 2544 MUSIC CORRIDOR -
SOUTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1891 Furnish Interior Laminated Glass 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

1892 Install Interior Laminated Glass 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

1893 Furnish Interior Glass 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1894 Install Interior Glass 180.00 0.00 0.00 0.00 0.00 0.0% 180.00 0.00

1895 8/A8.27 - 2505 COUNSELING
CORRIDOR - NORTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1896 Furnish Interior Laminated Glass 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

1897 Install Interior Laminated Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1898 Furnish Interior Glass 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1899 Install Interior Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1900 12/A8.27 - 2505 COUNSELING
CORRIDOR - SOUTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1901 Furnish Interior Glass 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

1902 Install Interior Glass 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1903 22/A8.27 - 2501 CAREER CENTER
OFFICE - SOUTH

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1904 Furnish Interior Laminated Glass 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1905 Install Interior Laminated Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1906 Furnish Interior Glass 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1907 Install Interior Glass 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1908 1/A7.01 - 1124 TOILET PLAN -
ELEV 3

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1909 *INCLUDES ROOMS 2124 & 3124 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1910 Furnish Interior Mirrors 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1911 Install Interior Mirrors 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

1912 6/A7.01 - 1118-1120-1122 TOILET
PLAN - ELEVS 9, 12 & 15

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1913 *INCLUDES 2118, 2120, 2122, 3118,
3120 & 3122

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1914 Furnish Interior Mirrors 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

1915 Install Interior Mirrors 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00

1916 19/A7.01 - 1202-1204-1206 TOILET
PLAN - ELEVS 20, 27 & 30

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1917 *INCLUDES 2022, 2204, 2206, 3202,
3204 & 3206

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1918 Furnish Interior Mirrors 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

1919 Install Interior Mirrors 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00

1920 1/A7.02 - 1222-1224-1226 TOILET
PLAN - ELEVS 4, 6 & 12

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1921 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1922 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1923 14/A7.02 - 1302-1304-1306-1322
TOILET PLAN - ELEVS 18, 22 & 24

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1924 Furnish Interior Mirrors 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1925 Install Interior Mirrors 580.00 0.00 0.00 0.00 0.00 0.0% 580.00 0.00

1926 31/A7.02 - 2302-2304-2306 TOILET
PLAN - ELEVS 32, 38 & 42

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1927 Furnish Interior Mirrors 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

1928 Install Interior Mirrors 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1929 1/A7.03 - 1473 TOILET PLAN -
ELEV 3

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1930 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1931 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1932 6/A7.03 - 1468 TOILET PLAN -
ELEV 7

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1933 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1934 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1935 11/A7.03 - 1435 TEAM ROOM 5
PLAN - ELEV 13

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1936 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1937 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1938 16/A7.03 - 1410 LOCKERS PLAN -
ELEV 21

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1939 Furnish Interior Mirrors 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1940 Install Interior Mirrors 580.00 0.00 0.00 0.00 0.00 0.0% 580.00 0.00

1941 26/A7.03 - 1413 COACH SH PLAN -
ELEV 27

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1942 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1943 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00
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Continuation Sheet (page 34)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1944 31/A7.03 - 1420 LOCKERS PLAN -
ELEV 40

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1945 Furnish Interior Mirrors 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1946 Install Interior Mirrors 580.00 0.00 0.00 0.00 0.00 0.0% 580.00 0.00

1947 41/A7.03 - 1423-1450 COACH & FT
PLAN - ELEVS 45 & 47

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1948 Furnish Interior Mirrors 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1949 Install Interior Mirrors 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

1950 1/A7.04 - 2471-2473 TOILET PLAN -
ELEVS 3 & 7

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1951 Furnish Interior Mirrors 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1952 Install Interior Mirrors 580.00 0.00 0.00 0.00 0.00 0.0% 580.00 0.00

1953 10/A7.04 - 2403 TOILET PLAN -
ELEV 13

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1954 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1955 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1956 15/A7.04 - 1571-1572-1573 PLAN -
ELEVS 16, 22 & 24

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1957 Furnish Interior Mirrors 3,400.00 0.00 0.00 0.00 0.00 0.0% 3,400.00 0.00

1958 Install Interior Mirrors 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1959 28/A7.04 - 1530-1532 TOILET PLAN
- ELEVS 31 & 35

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1960 Furnish Interior Mirrors 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1961 Install Interior Mirrors 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1962 1/A7.05 - 1536 TOILET PLAN -
ELEV 5

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1963 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1964 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1965 6/A7.05 - 1524 TOILET PLAN -
ELEV 7

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1966 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1967 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1968 11/A7.05 - 1507-1509 TOILET PLAN
- ELEVS 15 & 19

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1969 Furnish Interior Mirrors 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1970 Install Interior Mirrors 580.00 0.00 0.00 0.00 0.00 0.0% 580.00 0.00
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APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1971 20/A7.05 - 2570-2571-2572 TOILET
PLAN - ELEVS 24, 26 & 32

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1972 Furnish Interior Mirrors 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1973 Install Interior Mirrors 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

1974 33/A7.05 - 2509 TOILET PLAN -
ELEV 37

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1975 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1976 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1977 1/A7.06 - FLOOR PLAN -
009-009-010A - ELEV 5

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1978 Furnish Interior Mirrors 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1979 Install Interior Mirrors 580.00 0.00 0.00 0.00 0.00 0.0% 580.00 0.00

1980 14/A7.06 - FLOOR PLAN - 038T -
ELEV 16

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1981 Furnish Interior Mirrors 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

1982 Install Interior Mirrors 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

1983 ALL AREA F BELOW 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1984 Elevation 2/A3.10 - 900 WING WEST
ELEV - COL. LINE EX9 - EX10

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1985 Furnish Curtain Walls 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

1986 Install Curtain Walls 3,400.00 0.00 0.00 0.00 0.00 0.0% 3,400.00 0.00

1987 Furnish Doors 1,900.00 1,125.00 0.00 0.00 1,125.00 59.2% 775.00 56.25

1988 Install Doors 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

1989 Furnish Glass 2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00

1990 Install Glass 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

1991 Furnish Caulking 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

1992 Install Caulking 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1993
Elevation 4/A3.10 - 900 WING
SOUTH ELEV - COL. LINE EX D -
EX B

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1994 Furnish Curtain Walls 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

1995 Install Curtain Walls 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

1996 Furnish Glass 2,600.00 0.00 0.00 0.00 0.00 0.0% 2,600.00 0.00

1997 Install Glass 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

1998 Furnish Caulking 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00
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APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1999 Install Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

2000
Elevation 4/A3.10 - 900 WING
SOUTH ELEV - COL. LINE EX B -
EX F

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2001 Furnish Curtain Walls 7,600.00 0.00 0.00 0.00 0.00 0.0% 7,600.00 0.00

2002 Install Curtain Walls 6,400.00 0.00 0.00 0.00 0.00 0.0% 6,400.00 0.00

2003 Furnish Glass 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

2004 Install Glass 3,400.00 0.00 0.00 0.00 0.00 0.0% 3,400.00 0.00

2005 Furnish Caulking 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

2006 Install Caulking 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

2007 Elevation 5/A3.10 - 900 WING
RECEIVING NORTH ELEV

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2008 Furnish Curtain Walls 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

2009 Install Curtain Walls 3,200.00 0.00 0.00 0.00 0.00 0.0% 3,200.00 0.00

2010 Furnish Glass 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

2011 Install Glass 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

2012 Furnish Caulking 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

2013 Install Caulking 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

2014 1/A8.30 - 4101 CORRIDOR - EAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2015 Furnish Interior Laminated Glass 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

2016 Install Interior Laminated Glass 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

2017 Furnish Interior Glass 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

2018 Install Interior Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

2019 2/A8.30 - 4101 CORRIDOR - WEST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2020 Furnish Interior Storefronts 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

2021 Install Interior Storefronts 5,200.00 0.00 0.00 0.00 0.00 0.0% 5,200.00 0.00

2022 Furnish Doors 2,400.00 1,650.00 0.00 0.00 1,650.00 68.8% 750.00 82.50

2023 Install Doors 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

2024 Furnish Interior Laminated Glass 5,400.00 0.00 0.00 0.00 0.00 0.0% 5,400.00 0.00

2025 Install Interior Laminated Glass 3,200.00 0.00 0.00 0.00 0.00 0.0% 3,200.00 0.00

2026 Furnish Interior Glass 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

2027 Install Interior Glass 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00

2028 Furnish Caulking 2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00
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APPLICATION DATE: 03/28/24
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ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I
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WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2029 Install Caulking 1,600.00 0.00 0.00 0.00 0.00 0.0% 1,600.00 0.00

2030 4/A8.30 - 4101 CORRIDOR - WEST 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2031 Furnish Interior Glass 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

2032 Install Interior Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

2033 5/A8.30 - 4101 CORRIDOR - NORTH
1

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2034 Furnish Interior Storefronts 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

2035 Install Interior Storefronts 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00

2036 Furnish Interior Laminated Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

2037 Install Interior Laminated Glass 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

2038 Furnish Interior Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

2039 Install Interior Glass 387.00 0.00 0.00 0.00 0.00 0.0% 387.00 0.00

2040 7/A8.30 - 4101 CORRIDOR - NORTH
2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2041 Furnish Interior Laminated Glass 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

2042 Install Interior Laminated Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

2043 Furnish Interior Glass 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

2044 Install Interior Glass 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

GRAND TOTAL $6,890,565.00 $4,102,453.38 $577,079.32 $0.00 $4,679,532.70 67.9% $2,211,032.30 $233,976.64
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
GDS Contracting Corp.
1623 Berlin Turnpike
Berlin, Connecticut 06037

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 13
PERIOD TO: 03/31/24
CONTRACT FOR:00006082OS

CONTRACT DATE: 02/20/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 7,937,235.00

2. Net change by Change Orders ................................................................................. $ 101,858.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 8,039,093.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 6,361,032.15

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 318,051.62

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 318,051.62

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 6,042,980.53

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 5,418,142.24

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 624,838.29

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 1,996,112.47

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $96,498.00 $0.00

Total approved this Month $5,360.00 $0.00

TOTALS $101,858.00 $0.00

NET CHANGES by Change Order $ 101,858.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: GDS Contracting Corp.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 624,838.29
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: A63BBCBD-EA17-4A17-B5D7-E68864D08411

Connecticut Hartford

10/31/28
State of Connecticut, Municipality of Berlin, Hartford County

March 28, 2024

March 28, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000003 CE-56 -GDS_ COR #01 - RFI #70
PCO 016 - RFI #70 - Additional

14,419.00 14,419.00 0.00 0.00 14,419.00 100.0% 0.00 720.95

001000004 CE-065 18ga. Metal Stud Backup
PCO 016 - RFI #70 - Additional

11,100.00 11,100.00 0.00 0.00 11,100.00 100.0% 0.00 555.00

002000005 CE-147 GDS COR# 005 PR#27R (6,271.00) (6,271.00) 0.00 0.00 (6,271.00) 100.0% 0.00 (313.55)

002000006 CE-121 GDS COR#002 PR26R 8,192.00 8,192.00 0.00 0.00 8,192.00 100.0% 0.00 409.60

002000007 6080 - Subcontractor 10,850.00 10,850.00 0.00 0.00 10,850.00 100.0% 0.00 542.50

002000008 6080 - Subcontractor (4,027.00) (4,027.00) 0.00 0.00 (4,027.00) 100.0% 0.00 (201.35)

003000009 CE-160 GDS COR#009 PR#40R
TechED-STEAM

59,460.00 0.00 0.00 0.00 0.00 0.0% 59,460.00 0.00

004000010 CE-173 GDS COR#13_RFI #387 Won
Door Floor

2,775.00 2,775.00 0.00 0.00 2,775.00 100.0% 0.00 138.75

005000011 CE-124 GDS COR #- RFI #413
Sprinkler Detail / (4) Baffles

2,268.00 0.00 2,268.00 0.00 2,268.00 100.0% 0.00 113.40

005000012 CE-178 GDS COR#011 RFI #419 2,362.00 0.00 2,362.00 0.00 2,362.00 100.0% 0.00 118.10

005000013 CE-179 GDS COR#12 RFI #440 730.00 0.00 730.00 0.00 730.00 100.0% 0.00 36.50

100 1ST FLOOR A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

101 MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

102 A1 - Cold Formed Metal Framing 16,600.00 16,434.00 0.00 0.00 16,434.00 99.0% 166.00 821.70

103 A1 - Rough Carpentry 12,000.00 11,880.00 0.00 0.00 11,880.00 99.0% 120.00 594.00

104 A1 -Ext Sheathing 4,800.00 4,800.00 0.00 0.00 4,800.00 100.0% 0.00 240.00

105 A1 -Batt Insulation 13,500.00 13,365.00 0.00 0.00 13,365.00 99.0% 135.00 668.25

106 A1 -Safing/Caulking 4,400.00 4,312.00 0.00 0.00 4,312.00 98.0% 88.00 215.60

107 A1 -Metal Stud Framing 50,000.00 49,000.00 0.00 0.00 49,000.00 98.0% 1,000.00 2,450.00

108 A1 -Gypsum Drywall 43,000.00 42,140.00 0.00 0.00 42,140.00 98.0% 860.00 2,107.00

109 A1 -Taping 5,700.00 5,586.00 0.00 0.00 5,586.00 98.0% 114.00 279.30

110 A1 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

111 A1 -Cold Formed Metal Framing 21,000.00 20,580.00 0.00 0.00 20,580.00 98.0% 420.00 1,029.00

112 A1 -Rough Carpentry 12,300.00 12,054.00 0.00 0.00 12,054.00 98.0% 246.00 602.70

113 A1 -Ext Sheathing 7,300.00 7,154.00 0.00 0.00 7,154.00 98.0% 146.00 357.70

114 A1 -Batt Insulation 10,000.00 9,800.00 0.00 0.00 9,800.00 98.0% 200.00 490.00

115 A1 -Safing/Caulking 7,500.00 7,125.00 0.00 0.00 7,125.00 95.0% 375.00 356.25

116 A1 -Metal Stud Framing 58,000.00 56,260.00 0.00 0.00 56,260.00 97.0% 1,740.00 2,813.00

117 A1 -Gypsum Drywall 91,500.00 86,925.00 0.00 0.00 86,925.00 95.0% 4,575.00 4,346.25
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118 A1 -Taping 53,000.00 50,350.00 0.00 0.00 50,350.00 95.0% 2,650.00 2,517.50

119 A1 -Install HM Frames 8,700.00 8,613.00 87.00 0.00 8,700.00 100.0% 0.00 435.00

120 A1 -Install Door Slabs 2,600.00 520.00 1,690.00 0.00 2,210.00 85.0% 390.00 110.50

121 A1 -Install Hardware 16,000.00 3,200.00 10,400.00 0.00 13,600.00 85.0% 2,400.00 680.00

122 1ST FLOOR B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

122A B1 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

123 B1 -Cold Formed Metal Framing 14,000.00 13,720.00 140.00 0.00 13,860.00 99.0% 140.00 693.00

124 B1 -Rough Carpentry 11,900.00 11,662.00 119.00 0.00 11,781.00 99.0% 119.00 589.05

125 B1 -Ext Sheathing 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

126 B1 -Batt Insulation 12,500.00 12,250.00 125.00 0.00 12,375.00 99.0% 125.00 618.75

127 B1 -Safing/Caulking 5,000.00 4,900.00 50.00 0.00 4,950.00 99.0% 50.00 247.50

128 B1 -Metal Stud Framing 50,000.00 49,000.00 500.00 0.00 49,500.00 99.0% 500.00 2,475.00

129 B1 -Gypsum Drywall 48,500.00 47,530.00 485.00 0.00 48,015.00 99.0% 485.00 2,400.75

130 B1 -Taping 6,000.00 5,880.00 60.00 0.00 5,940.00 99.0% 60.00 297.00

131 B1 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

132 B1 -Cold Formed Metal Framing 18,600.00 18,228.00 186.00 0.00 18,414.00 99.0% 186.00 920.70

133 B1 -Rough Carpentry 10,200.00 9,996.00 102.00 0.00 10,098.00 99.0% 102.00 504.90

134 B1 -Ext Sheathing 6,100.00 5,978.00 61.00 0.00 6,039.00 99.0% 61.00 301.95

135 B1 -Batt Insulation 11,000.00 10,450.00 440.00 0.00 10,890.00 99.0% 110.00 544.50

136 B1 -Safing/Caulking 9,000.00 8,550.00 360.00 0.00 8,910.00 99.0% 90.00 445.50

137 B1 -Metal Stud Framing 55,000.00 53,900.00 550.00 0.00 54,450.00 99.0% 550.00 2,722.50

138 B1 -Gypsum Drywall 100,000.00 95,000.00 4,000.00 0.00 99,000.00 99.0% 1,000.00 4,950.00

139 B1 -Taping 52,000.00 49,400.00 2,080.00 0.00 51,480.00 99.0% 520.00 2,574.00

140 B1 -Install HM Frames 8,700.00 8,613.00 87.00 0.00 8,700.00 100.0% 0.00 435.00

141 B1 -Install Door Slabs 2,100.00 0.00 1,785.00 0.00 1,785.00 85.0% 315.00 89.25

142 B1 -Install Hardware 10,000.00 0.00 8,500.00 0.00 8,500.00 85.0% 1,500.00 425.00

143 C1 -1ST FLOOR C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

144 C1 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

145 C1 -Cold Formed Metal Framing 6,900.00 6,762.00 138.00 0.00 6,900.00 100.0% 0.00 345.00

146 C1 -Rough Carpentry 3,500.00 3,430.00 70.00 0.00 3,500.00 100.0% 0.00 175.00

147 C1 -Ext Sheathing 1,600.00 1,600.00 0.00 0.00 1,600.00 100.0% 0.00 80.00

148 C1 -Batt Insulation 5,200.00 5,096.00 52.00 0.00 5,148.00 99.0% 52.00 257.40
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149 C1 -Safing/Caulking 1,200.00 1,176.00 12.00 0.00 1,188.00 99.0% 12.00 59.40

150 C1 -Metal Stud Framing 18,900.00 18,522.00 0.00 0.00 18,522.00 98.0% 378.00 926.10

151 C1 -Gypsum Drywall 21,000.00 20,370.00 210.00 0.00 20,580.00 98.0% 420.00 1,029.00

152 C1 -Sound Isolation Ceiling System 44,000.00 44,000.00 0.00 0.00 44,000.00 100.0% 0.00 2,200.00

153 C1 -Taping 4,200.00 4,074.00 42.00 0.00 4,116.00 98.0% 84.00 205.80

154 C1 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

155 C1 -Cold Formed Metal Framing 7,400.00 7,400.00 0.00 0.00 7,400.00 100.0% 0.00 370.00

156 C1 -Rough Carpentry 3,400.00 3,400.00 0.00 0.00 3,400.00 100.0% 0.00 170.00

157 C1 -Ext Sheathing 2,400.00 2,400.00 0.00 0.00 2,400.00 100.0% 0.00 120.00

158 C1 -Batt Insulation 4,000.00 3,920.00 40.00 0.00 3,960.00 99.0% 40.00 198.00

159 C1 -Safing/Caulking 1,500.00 1,470.00 15.00 0.00 1,485.00 99.0% 15.00 74.25

160 C1 -Metal Stud Framing 20,700.00 20,286.00 0.00 0.00 20,286.00 98.0% 414.00 1,014.30

161 C1 -Gypsum Drywall 52,800.00 51,744.00 0.00 0.00 51,744.00 98.0% 1,056.00 2,587.20

162 C1 -Sound Isolation Ceiling System 39,000.00 39,000.00 0.00 0.00 39,000.00 100.0% 0.00 1,950.00

163 C1 -Taping 18,000.00 17,460.00 0.00 0.00 17,460.00 97.0% 540.00 873.00

164 C1 -Install HM Frames 5,800.00 5,742.00 58.00 0.00 5,800.00 100.0% 0.00 290.00

165 C1 -Install Door Slabs 1,500.00 0.00 1,275.00 0.00 1,275.00 85.0% 225.00 63.75

166 C1 -Install Hardware 11,800.00 0.00 10,030.00 0.00 10,030.00 85.0% 1,770.00 501.50

167 D1 -1ST FLOOR D 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

168 D1 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

169 D1 -Cold Formed Metal Framing 5,600.00 5,600.00 0.00 0.00 5,600.00 100.0% 0.00 280.00

170 D1 -Rough Carpentry 1,500.00 1,470.00 0.00 0.00 1,470.00 98.0% 30.00 73.50

171 D1 -Ext Sheathing 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

172 D1 -Batt Insulation 2,000.00 1,800.00 0.00 0.00 1,800.00 90.0% 200.00 90.00

173 D1 -Safing/Caulking 500.00 450.00 25.00 0.00 475.00 95.0% 25.00 23.75

174 D1 -Metal Stud Framing 18,600.00 17,670.00 558.00 0.00 18,228.00 98.0% 372.00 911.40

175 D1 -Gypsum Drywall 11,200.00 3,920.00 5,040.00 0.00 8,960.00 80.0% 2,240.00 448.00

176 D1 -Taping 4,400.00 880.00 1,320.00 0.00 2,200.00 50.0% 2,200.00 110.00

177 D1 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

178 D1 -Cold Formed Metal Framing 6,200.00 6,138.00 0.00 0.00 6,138.00 99.0% 62.00 306.90

179 D1 -Rough Carpentry 1,200.00 1,140.00 0.00 0.00 1,140.00 95.0% 60.00 57.00

180 D1 -Ext Sheathing 1,500.00 1,485.00 0.00 0.00 1,485.00 99.0% 15.00 74.25
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181 D1 -Batt Insulation 1,700.00 850.00 0.00 0.00 850.00 50.0% 850.00 42.50

182 D1 -Safing/Caulking 800.00 720.00 0.00 0.00 720.00 90.0% 80.00 36.00

183 D1 -Metal Stud Framing 31,500.00 25,200.00 3,150.00 0.00 28,350.00 90.0% 3,150.00 1,417.50

184 D1 -Gypsum Drywall 25,200.00 5,040.00 1,260.00 0.00 6,300.00 25.0% 18,900.00 315.00

185 D1 -Taping 17,300.00 3,460.00 0.00 0.00 3,460.00 20.0% 13,840.00 173.00

186 D1 -Install HM Frames 20,000.00 19,800.00 200.00 0.00 20,000.00 100.0% 0.00 1,000.00

187 D1 -Install Door Slabs 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

188 D1 -Install Hardware 39,000.00 0.00 0.00 0.00 0.00 0.0% 39,000.00 0.00

189 E1 -1ST FLOOR E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

190 E1 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

191 E1 -Cold Formed Metal Framing 21,600.00 21,168.00 0.00 0.00 21,168.00 98.0% 432.00 1,058.40

192 E1 -Rough Carpentry 8,500.00 8,075.00 0.00 0.00 8,075.00 95.0% 425.00 403.75

193 E1 -Ext Sheathing 5,600.00 5,488.00 0.00 0.00 5,488.00 98.0% 112.00 274.40

194 E1 -Batt Insulation 15,000.00 12,750.00 1,500.00 0.00 14,250.00 95.0% 750.00 712.50

195 E1 -Safing/Caulking 3,500.00 3,150.00 175.00 0.00 3,325.00 95.0% 175.00 166.25

196 E1 -Metal Stud Framing 66,000.00 62,700.00 0.00 0.00 62,700.00 95.0% 3,300.00 3,135.00

197 E1 -Gypsum Drywall 66,500.00 49,875.00 6,650.00 0.00 56,525.00 85.0% 9,975.00 2,826.25

198 E1 -Taping 10,400.00 5,200.00 2,600.00 0.00 7,800.00 75.0% 2,600.00 390.00

199 E1 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

200 E1 -Cold Formed Metal Framing 20,800.00 20,384.00 0.00 0.00 20,384.00 98.0% 416.00 1,019.20

201 E1 -Rough Carpentry 7,700.00 6,930.00 0.00 0.00 6,930.00 90.0% 770.00 346.50

202 E1 -Ext Sheathing 8,500.00 8,330.00 0.00 0.00 8,330.00 98.0% 170.00 416.50

203 E1 -Batt Insulation 14,000.00 7,000.00 4,900.00 0.00 11,900.00 85.0% 2,100.00 595.00

204 E1 -Safing/Caulking 8,000.00 4,000.00 2,800.00 0.00 6,800.00 85.0% 1,200.00 340.00

205 E1 -Metal Stud Framing 88,300.00 79,470.00 2,649.00 0.00 82,119.00 93.0% 6,181.00 4,105.95

206 E1 -Gypsum Drywall 130,800.00 91,560.00 6,540.00 0.00 98,100.00 75.0% 32,700.00 4,905.00

207 E1 -Taping 68,000.00 34,000.00 0.00 0.00 34,000.00 50.0% 34,000.00 1,700.00

208 E1 -Install HM Frames 19,000.00 18,810.00 190.00 0.00 19,000.00 100.0% 0.00 950.00

209 E1 -Install Door Slabs 5,700.00 0.00 0.00 0.00 0.00 0.0% 5,700.00 0.00

210 E1 -Install Hardware 40,500.00 0.00 0.00 0.00 0.00 0.0% 40,500.00 0.00

211 A2 -2ND FLOOR A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

212 A2 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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213 A2 -Cold Formed Metal Framing 16,700.00 16,700.00 0.00 0.00 16,700.00 100.0% 0.00 835.00

214 A2 -Rough Carpentry 11,500.00 11,500.00 0.00 0.00 11,500.00 100.0% 0.00 575.00

215 A2 -Ext Sheathing 4,900.00 4,900.00 0.00 0.00 4,900.00 100.0% 0.00 245.00

216 A2 -Batt Insulation 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

217 A2 -Safing/Caulking 3,400.00 3,332.00 34.00 0.00 3,366.00 99.0% 34.00 168.30

218 A2 -Metal Stud Framing 60,000.00 58,800.00 600.00 0.00 59,400.00 99.0% 600.00 2,970.00

219 A2 -Gypsum Drywall 49,000.00 47,530.00 980.00 0.00 48,510.00 99.0% 490.00 2,425.50

220 A2 -Taping 5,700.00 5,415.00 228.00 0.00 5,643.00 99.0% 57.00 282.15

221 A2 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

222 A2 -Cold Formed Metal Framing 21,300.00 21,300.00 0.00 0.00 21,300.00 100.0% 0.00 1,065.00

223 A2 -Rough Carpentry 10,600.00 10,600.00 0.00 0.00 10,600.00 100.0% 0.00 530.00

224 A2 -Ext Sheathing 7,400.00 7,400.00 0.00 0.00 7,400.00 100.0% 0.00 370.00

225 A2 -Batt Insulation 11,000.00 11,000.00 0.00 0.00 11,000.00 100.0% 0.00 550.00

226 A2 -Safing/Caulking 7,500.00 7,350.00 75.00 0.00 7,425.00 99.0% 75.00 371.25

227 A2 -Metal Stud Framing 77,000.00 75,460.00 770.00 0.00 76,230.00 99.0% 770.00 3,811.50

228 A2 -Gypsum Drywall 101,000.00 96,960.00 3,030.00 0.00 99,990.00 99.0% 1,010.00 4,999.50

229 A2 -Taping 57,000.00 52,440.00 3,990.00 0.00 56,430.00 99.0% 570.00 2,821.50

230 A2 -Install HM Frames 7,500.00 7,500.00 0.00 0.00 7,500.00 100.0% 0.00 375.00

231 A2 -Install Door Slabs 1,800.00 1,260.00 360.00 0.00 1,620.00 90.0% 180.00 81.00

232 A2 -Install Hardware 10,000.00 7,000.00 2,000.00 0.00 9,000.00 90.0% 1,000.00 450.00

233 B2 -2ND FLOOR B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

234 B2 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

235 B2 -Cold Formed Metal Framing 11,700.00 11,700.00 0.00 0.00 11,700.00 100.0% 0.00 585.00

236 B2 -Rough Carpentry 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

237 B2 -Ext Sheathing 3,300.00 3,300.00 0.00 0.00 3,300.00 100.0% 0.00 165.00

238 B2 -Batt Insulation 11,000.00 10,890.00 0.00 0.00 10,890.00 99.0% 110.00 544.50

239 B2 -Safing/Caulking 2,500.00 2,475.00 0.00 0.00 2,475.00 99.0% 25.00 123.75

240 B2 -Metal Stud Framing 50,000.00 48,000.00 1,500.00 0.00 49,500.00 99.0% 500.00 2,475.00

241 B2 -Gypsum Drywall 47,000.00 45,120.00 1,410.00 0.00 46,530.00 99.0% 470.00 2,326.50

242 B2 -Taping 5,000.00 4,700.00 250.00 0.00 4,950.00 99.0% 50.00 247.50

243 B2 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

244 B2 -Cold Formed Metal Framing 15,700.00 15,700.00 0.00 0.00 15,700.00 100.0% 0.00 785.00
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245 B2 -Rough Carpentry 10,000.00 9,900.00 100.00 0.00 10,000.00 100.0% 0.00 500.00

246 B2 -Ext Sheathing 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

247 B2 -Batt Insulation 9,000.00 8,910.00 0.00 0.00 8,910.00 99.0% 90.00 445.50

248 B2 -Safing/Caulking 6,500.00 6,435.00 0.00 0.00 6,435.00 99.0% 65.00 321.75

249 B2 -Metal Stud Framing 58,000.00 55,100.00 2,320.00 0.00 57,420.00 99.0% 580.00 2,871.00

250 B2 -Gypsum Drywall 98,000.00 93,100.00 3,920.00 0.00 97,020.00 99.0% 980.00 4,851.00

251 B2 -Taping 51,000.00 47,430.00 3,060.00 0.00 50,490.00 99.0% 510.00 2,524.50

252 B2 -Install HM Frames 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

253 B2 -Install Door Slabs 2,000.00 1,400.00 400.00 0.00 1,800.00 90.0% 200.00 90.00

254 B2 -Install Hardware 11,000.00 7,700.00 2,200.00 0.00 9,900.00 90.0% 1,100.00 495.00

255 C2 -2ND FLOOR C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

256 C2 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

257 C2 -Cold Formed Metal Framing 16,700.00 16,700.00 0.00 0.00 16,700.00 100.0% 0.00 835.00

258 C2 -Rough Carpentry 6,500.00 6,500.00 0.00 0.00 6,500.00 100.0% 0.00 325.00

259 C2 -Ext Sheathing 5,300.00 5,300.00 0.00 0.00 5,300.00 100.0% 0.00 265.00

260 C2 -Batt Insulation 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

261 C2 -Safing/Caulking 1,600.00 1,600.00 0.00 0.00 1,600.00 100.0% 0.00 80.00

262 C2 -Metal Stud Framing 26,000.00 25,480.00 260.00 0.00 25,740.00 99.0% 260.00 1,287.00

263 C2 -Gypsum Drywall 25,500.00 24,990.00 255.00 0.00 25,245.00 99.0% 255.00 1,262.25

264 C2 -Taping 4,000.00 3,920.00 40.00 0.00 3,960.00 99.0% 40.00 198.00

265 C2 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

266 Cold Formed Metal Framing 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

267 C2 -Rough Carpentry 6,200.00 6,200.00 0.00 0.00 6,200.00 100.0% 0.00 310.00

268 C2 -Ext Sheathing 8,000.00 8,000.00 0.00 0.00 8,000.00 100.0% 0.00 400.00

269 C2 -Batt Insulation 7,000.00 7,000.00 0.00 0.00 7,000.00 100.0% 0.00 350.00

270 C2 -Safing/Caulking 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

271 C2 -Metal Stud Framing 31,000.00 30,070.00 620.00 0.00 30,690.00 99.0% 310.00 1,534.50

272 C2 -Gypsum Drywall 51,000.00 48,960.00 1,530.00 0.00 50,490.00 99.0% 510.00 2,524.50

273 C2 -Taping 30,000.00 28,800.00 900.00 0.00 29,700.00 99.0% 300.00 1,485.00

274 C2 -Install HM Frames 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 200.00

275 C2 -Install Door Slabs 1,000.00 0.00 850.00 0.00 850.00 85.0% 150.00 42.50

276 C2 -Install Hardware 6,500.00 0.00 5,525.00 0.00 5,525.00 85.0% 975.00 276.25
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277 D2 -2ND FLOOR D 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

278 D2 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

279 D2 -Cold Formed Metal Framing 24,400.00 24,400.00 0.00 0.00 24,400.00 100.0% 0.00 1,220.00

280 D2 -Rough Carpentry 6,400.00 6,400.00 0.00 0.00 6,400.00 100.0% 0.00 320.00

281 D2 -Ext Sheathing 8,800.00 8,800.00 0.00 0.00 8,800.00 100.0% 0.00 440.00

282 D2 -Batt Insulation 16,000.00 15,840.00 0.00 0.00 15,840.00 99.0% 160.00 792.00

283 D2 -Safing/Caulking 4,000.00 3,960.00 0.00 0.00 3,960.00 99.0% 40.00 198.00

284 D2 -Metal Stud Framing 70,000.00 69,300.00 0.00 0.00 69,300.00 99.0% 700.00 3,465.00

285 D2 -Gypsum Drywall 73,000.00 72,270.00 0.00 0.00 72,270.00 99.0% 730.00 3,613.50

286 D2 -Taping 4,700.00 4,606.00 47.00 0.00 4,653.00 99.0% 47.00 232.65

287 D2 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

288 D2 -Cold Formed Metal Framing 23,100.00 22,869.00 231.00 0.00 23,100.00 100.0% 0.00 1,155.00

289 D2 -Rough Carpentry 5,300.00 5,247.00 0.00 0.00 5,247.00 99.0% 53.00 262.35

290 D2 -Ext Sheathing 13,300.00 13,167.00 133.00 0.00 13,300.00 100.0% 0.00 665.00

291 D2 -Batt Insulation 15,200.00 15,048.00 0.00 0.00 15,048.00 99.0% 152.00 752.40

292 D2 -Safing/Caulking 9,000.00 8,910.00 0.00 0.00 8,910.00 99.0% 90.00 445.50

293 D2 -Metal Stud Framing 81,000.00 79,380.00 0.00 0.00 79,380.00 98.0% 1,620.00 3,969.00

294 D2 -Gypsum Drywall 140,000.00 133,000.00 5,600.00 0.00 138,600.00 99.0% 1,400.00 6,930.00

295 D2 -Taping 71,000.00 65,320.00 1,420.00 0.00 66,740.00 94.0% 4,260.00 3,337.00

296 D2 -Install HM Frames 12,500.00 12,375.00 125.00 0.00 12,500.00 100.0% 0.00 625.00

297 D2 -Install Door Slabs 3,100.00 0.00 0.00 0.00 0.00 0.0% 3,100.00 0.00

298 D2 -Install Hardware 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

299 E2 -2ND FLOOR E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

300 E2 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

301 E2 -Cold Formed Metal Framing 27,000.00 26,730.00 0.00 0.00 26,730.00 99.0% 270.00 1,336.50

302 E2 -Rough Carpentry 31,000.00 21,700.00 0.00 0.00 21,700.00 70.0% 9,300.00 1,085.00

303 E2 -Ext Sheathing 7,400.00 7,326.00 0.00 0.00 7,326.00 99.0% 74.00 366.30

304 E2 -Batt Insulation 15,000.00 12,000.00 1,500.00 0.00 13,500.00 90.0% 1,500.00 675.00

305 E2 -Safing/Caulking 4,000.00 3,200.00 400.00 0.00 3,600.00 90.0% 400.00 180.00

306 E2 -Metal Stud Framing 67,500.00 64,125.00 0.00 0.00 64,125.00 95.0% 3,375.00 3,206.25

307 E2 -Gypsum Drywall 61,500.00 46,125.00 6,150.00 0.00 52,275.00 85.0% 9,225.00 2,613.75

308 E2 -Taping 6,500.00 3,250.00 1,950.00 0.00 5,200.00 80.0% 1,300.00 260.00
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309 E2 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

310 E2 -Cold Formed Metal Framing 35,000.00 34,650.00 0.00 0.00 34,650.00 99.0% 350.00 1,732.50

311 E2 -Rough Carpentry 25,000.00 16,250.00 0.00 0.00 16,250.00 65.0% 8,750.00 812.50

312 E2 -Ext Sheathing 11,200.00 11,088.00 0.00 0.00 11,088.00 99.0% 112.00 554.40

313 E2 -Batt Insulation 13,000.00 7,800.00 1,950.00 0.00 9,750.00 75.0% 3,250.00 487.50

314 E2 -Safing/Caulking 6,000.00 3,000.00 1,500.00 0.00 4,500.00 75.0% 1,500.00 225.00

315 E2 -Metal Stud Framing 82,500.00 74,250.00 0.00 0.00 74,250.00 90.0% 8,250.00 3,712.50

316 E2 -Gypsum Drywall 128,000.00 70,400.00 6,400.00 0.00 76,800.00 60.0% 51,200.00 3,840.00

317 E2 -Taping 76,700.00 38,350.00 0.00 0.00 38,350.00 50.0% 38,350.00 1,917.50

318 E2 -Install HM Frames 13,000.00 12,870.00 130.00 0.00 13,000.00 100.0% 0.00 650.00

319 E2 -Install Doors 3,200.00 0.00 0.00 0.00 0.00 0.0% 3,200.00 0.00

320 E2 -Install Hardware 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

321 A3 -3RD FLOOR A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

322 A3 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

323 A3 -Cold Formed Metal Framing 26,000.00 25,740.00 0.00 0.00 25,740.00 99.0% 260.00 1,287.00

324 A3 -Rough Carpentry 11,700.00 11,583.00 0.00 0.00 11,583.00 99.0% 117.00 579.15

325 A3 -Ext Sheathing 8,200.00 8,200.00 0.00 0.00 8,200.00 100.0% 0.00 410.00

326 A3 -Batt Insulation 9,500.00 9,405.00 0.00 0.00 9,405.00 99.0% 95.00 470.25

327 A3 -Safing/Caulking 3,500.00 3,465.00 0.00 0.00 3,465.00 99.0% 35.00 173.25

328 A3 -Metal Stud Framing 45,400.00 44,946.00 0.00 0.00 44,946.00 99.0% 454.00 2,247.30

329 A3 -Gypsum Drywall 46,000.00 45,540.00 0.00 0.00 45,540.00 99.0% 460.00 2,277.00

330 A3 -Taping 5,000.00 4,950.00 0.00 0.00 4,950.00 99.0% 50.00 247.50

331 A3 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

332 A3 -Cold Formed Metal Framing 30,000.00 29,700.00 0.00 0.00 29,700.00 99.0% 300.00 1,485.00

333 A3 -Rough Carpentry 10,900.00 10,791.00 0.00 0.00 10,791.00 99.0% 109.00 539.55

334 A3 -Ext Sheathing 12,400.00 12,276.00 0.00 0.00 12,276.00 99.0% 124.00 613.80

335 A3 -Batt Insulation 11,000.00 10,890.00 0.00 0.00 10,890.00 99.0% 110.00 544.50

336 A3 -Safing/Caulking 6,000.00 5,940.00 0.00 0.00 5,940.00 99.0% 60.00 297.00

337 A3 -Metal Stud Framing 52,000.00 51,480.00 0.00 0.00 51,480.00 99.0% 520.00 2,574.00

338 A3 -Gypsum Drywall 93,000.00 92,070.00 0.00 0.00 92,070.00 99.0% 930.00 4,603.50

339 A3 -Taping 51,000.00 50,490.00 0.00 0.00 50,490.00 99.0% 510.00 2,524.50

340 A3 -Install HM Frames 7,700.00 7,623.00 77.00 0.00 7,700.00 100.0% 0.00 385.00
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341 A3 -Install Door Slabs 1,900.00 1,330.00 475.00 0.00 1,805.00 95.0% 95.00 90.25

342 A3 -Install Hardware 13,000.00 9,100.00 3,250.00 0.00 12,350.00 95.0% 650.00 617.50

343 B3 -3RD FLOOR B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

344 B3 -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

345 B3 -Cold Formed Metal Framing 24,000.00 23,760.00 0.00 0.00 23,760.00 99.0% 240.00 1,188.00

346 B3 -Rough Carpentry 12,000.00 11,880.00 0.00 0.00 11,880.00 99.0% 120.00 594.00

347 B3 -Ext Sheathing 7,800.00 7,800.00 0.00 0.00 7,800.00 100.0% 0.00 390.00

348 B3 -Batt Insulation 8,500.00 8,415.00 0.00 0.00 8,415.00 99.0% 85.00 420.75

349 B3 -Safing/Caulking 3,500.00 3,465.00 0.00 0.00 3,465.00 99.0% 35.00 173.25

350 B3 -Metal Stud Framing 45,000.00 44,550.00 0.00 0.00 44,550.00 99.0% 450.00 2,227.50

351 B3 -Gypsum Drywall 48,000.00 47,520.00 0.00 0.00 47,520.00 99.0% 480.00 2,376.00

352 B3 -Taping 5,000.00 4,950.00 0.00 0.00 4,950.00 99.0% 50.00 247.50

353 B3 -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

354 B3 -Cold Formed Metal Framing 27,600.00 27,324.00 0.00 0.00 27,324.00 99.0% 276.00 1,366.20

355 B3 -Rough Carpentry 10,800.00 10,692.00 0.00 0.00 10,692.00 99.0% 108.00 534.60

356 B3 -Ext Sheathing 8,800.00 8,712.00 0.00 0.00 8,712.00 99.0% 88.00 435.60

357 B3 -Batt Insulation 11,500.00 11,385.00 0.00 0.00 11,385.00 99.0% 115.00 569.25

358 B3 -Safing/Caulking 7,000.00 6,930.00 0.00 0.00 6,930.00 99.0% 70.00 346.50

359 B3 -Metal Stud Framing 53,000.00 52,470.00 0.00 0.00 52,470.00 99.0% 530.00 2,623.50

360 B3 -Gypsum Drywall 93,000.00 92,070.00 0.00 0.00 92,070.00 99.0% 930.00 4,603.50

361 B3 -Taping 50,500.00 49,995.00 0.00 0.00 49,995.00 99.0% 505.00 2,499.75

362 B3 -Install HM Frames 7,500.00 7,425.00 75.00 0.00 7,500.00 100.0% 0.00 375.00

363 B3 -Install Door Slabs 2,700.00 1,890.00 540.00 0.00 2,430.00 90.0% 270.00 121.50

364 B3 -Install Hardware 18,000.00 12,600.00 3,600.00 0.00 16,200.00 90.0% 1,800.00 810.00

365 ROOF/PARAPETS/SKYLIGHTS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

366 MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

367 Cold Formed Metal Framing 34,600.00 34,600.00 0.00 0.00 34,600.00 100.0% 0.00 1,730.00

368 Rough Carpentry 3,500.00 3,500.00 0.00 0.00 3,500.00 100.0% 0.00 175.00

369 Ext Sheathing 13,600.00 13,600.00 0.00 0.00 13,600.00 100.0% 0.00 680.00

370 LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

371 Cold Formed Metal Framing 45,000.00 45,000.00 0.00 0.00 45,000.00 100.0% 0.00 2,250.00

372 Rough Carpentry 3,800.00 3,800.00 0.00 0.00 3,800.00 100.0% 0.00 190.00
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373 Ext Sheathing 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

374 CENTRAL OFFICE 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

375 CentOff -MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

376 CentOff -Cold Formed Metal
Framing

2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

377 CentOff -Rough Carpentry 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00

378 CentOff -Batt Insulation 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

379 CentOff -Safing/Caulking 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

380 CentOff -Metal Stud Framing 32,000.00 0.00 0.00 0.00 0.00 0.0% 32,000.00 0.00

381 CentOff -Gypsum Drywall 24,000.00 0.00 0.00 0.00 0.00 0.0% 24,000.00 0.00

382 CentOff -Taping 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

383 CentOff -LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

384 CentOff -Cold Formed Metal
Framing

1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

385 CentOff -Rough Carpentry 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

386 CentOff -Batt Insulation 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

387 CentOff -Safing/Caulking 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

388 CentOff -Metal Stud Framing 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

389 CentOff -Gypsum Drywall 53,000.00 0.00 0.00 0.00 0.00 0.0% 53,000.00 0.00

390 CentOff -Taping 37,600.00 0.00 0.00 0.00 0.00 0.0% 37,600.00 0.00

391 CentOff -Install HM Frames 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

392 CentOff -Install Door Slabs 3,427.00 0.00 0.00 0.00 0.00 0.0% 3,427.00 0.00

393 MISC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

394 MATERIALS 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

395 Expansion Joints 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

396 Corner Gaurds 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

397 LABOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

398 Expansion Joints 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

399 Corner Gaurds 4,700.00 0.00 0.00 0.00 0.00 0.0% 4,700.00 0.00

400 FRAMES/DOORS/HARDWARE
MATERIALS

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

401 AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

402 AREA A Hardware 124,800.00 99,840.00 24,960.00 0.00 124,800.00 100.0% 0.00 6,240.00
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403 AREA A Hollow Metal Door 9,647.00 482.35 9,164.65 0.00 9,647.00 100.0% 0.00 482.35

404 AREA A Hollow Metal Frames 85,123.00 85,123.00 0.00 0.00 85,123.00 100.0% 0.00 4,256.15

405 AREA A Wood Doors 95,000.00 95,000.00 0.00 0.00 95,000.00 100.0% 0.00 4,750.00

406 AREA B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

407 AREA B Hardware 73,500.00 47,775.00 25,725.00 0.00 73,500.00 100.0% 0.00 3,675.00

408 AREA B Hollow Metal Door 3,972.00 198.60 3,773.40 0.00 3,972.00 100.0% 0.00 198.60

409 AREA B Hollow Metal Frames 85,123.00 85,123.00 0.00 0.00 85,123.00 100.0% 0.00 4,256.15

410 AREA B Wood Doors 101,013.00 70,709.10 30,303.90 0.00 101,013.00 100.0% 0.00 5,050.66

411 AREA C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

412 AREA C Hardware 62,133.00 0.00 62,133.00 0.00 62,133.00 100.0% 0.00 3,106.65

413 AREA C Hollow Metal Door 17,024.00 851.20 16,172.80 0.00 17,024.00 100.0% 0.00 851.20

414 AREA C Hollow Metal Frames 20,429.00 20,429.00 0.00 0.00 20,429.00 100.0% 0.00 1,021.45

415 AREA C Wood Doors 27,239.00 0.00 27,239.00 0.00 27,239.00 100.0% 0.00 1,361.95

416 AREA D 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

417 AREA D Hardware 110,093.00 0.00 0.00 0.00 0.00 0.0% 110,093.00 0.00

418 AREA D Hollow Metal Door 43,129.00 2,156.45 0.00 0.00 2,156.45 5.0% 40,972.55 107.82

419 AREA D Hollow Metal Frames 85,123.00 85,123.00 0.00 0.00 85,123.00 100.0% 0.00 4,256.15

420 AREA D Wood Doors 94,203.00 0.00 0.00 0.00 0.00 0.0% 94,203.00 0.00

421 AREA E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

422 AREA E Hardware 141,873.00 0.00 0.00 0.00 0.00 0.0% 141,873.00 0.00

423 AREA E Hollow Metal Door 19,294.00 964.70 0.00 0.00 964.70 5.0% 18,329.30 48.24

424 AREA E Hollow Metal Frames 87,791.00 87,791.00 0.00 0.00 87,791.00 100.0% 0.00 4,389.55

425 AREA E Wood Doors 175,922.00 0.00 0.00 0.00 0.00 0.0% 175,922.00 0.00

426 GENERAL CONDITIONS/SAFETY 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

427 Equipment Rental 120,000.00 86,400.00 6,000.00 0.00 92,400.00 77.0% 27,600.00 4,620.00

428 Engineered Shop Dwgs 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00

429 Allowance 20 31,000.00 0.00 0.00 0.00 0.00 0.0% 31,000.00 0.00

430 Allowance 21 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

431 Allowance 22 15,500.00 0.00 0.00 0.00 0.00 0.0% 15,500.00 0.00

432 Allowance 23 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

433 Submittals 5,000.00 4,750.00 0.00 0.00 4,750.00 95.0% 250.00 237.50

434 Aconex/Oracle/Textura 54,000.00 54,000.00 0.00 0.00 54,000.00 100.0% 0.00 2,700.00
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Continuation Sheet (page 13)
APPLICATION NO.: 13

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

435 Mobilization 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

436 Material Handling/House Keeping 100,000.00 72,000.00 5,000.00 0.00 77,000.00 77.0% 23,000.00 3,850.00

437 Layout & Supervision 100,000.00 72,000.00 5,000.00 0.00 77,000.00 77.0% 23,000.00 3,850.00

438 CHRO 158,175.00 0.00 158,175.00 0.00 158,175.00 100.0% 0.00 7,908.75

439 P&P Bond 80,000.00 80,000.00 0.00 0.00 80,000.00 100.0% 0.00 4,000.00

440 Punchlist 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

441 Closeout 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

500 CentOff -Install Door Hardware 10,873.00 0.00 0.00 0.00 0.00 0.0% 10,873.00 0.00

501 CentOff -SPRAY FOAM SUB 22,000.00 0.00 0.00 0.00 0.00 0.0% 22,000.00 0.00

502 CENTRAL OFFICE D, F, H
MATERIAL

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

503 CentOff -Hardware 43,129.00 0.00 0.00 0.00 0.00 0.0% 43,129.00 0.00

504 CentOff - 4,539.00 0.00 0.00 0.00 0.00 0.0% 4,539.00 0.00

505 CentOff -Hollow Metal Frames 20,997.00 0.00 0.00 0.00 0.00 0.0% 20,997.00 0.00

506 CentOff -Wood Doors 37,364.00 0.00 0.00 0.00 0.00 0.0% 37,364.00 0.00

GRAND TOTAL $8,039,093.00 $5,825,959.40 $535,072.75 $0.00 $6,361,032.15 79.1% $1,678,060.85 $318,051.62

DocuSign Envelope ID: A63BBCBD-EA17-4A17-B5D7-E68864D08411



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Barall & Konover
714 Blue Hills Ave
Hartford, Connecticut 06112

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 4
PERIOD TO: 03/31/24
CONTRACT FOR:00006116OS

CONTRACT DATE: 03/01/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 2,800,552.00

2. Net change by Change Orders ................................................................................. $ 0.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 2,800,552.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 570,972.50

5. RETAINAGE:

a. 7.0% of Completed Work

(Column D + E on G703) $ 39,968.08

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 39,968.08

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 531,004.42

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 421,086.79

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 109,917.63

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 2,269,547.58

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Barall & Konover

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 109,917.63
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 20DC0904-FD40-47B5-B755-3171A9A2228B

March 28, 2024

12/31/25

Connecticut

Connecticut

March 28, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 4

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

100 General Conditions 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

101 Textura 3,750.00 3,750.00 0.00 0.00 3,750.00 100.0% 0.00 262.50

102 Bond 22,262.00 22,262.00 0.00 0.00 22,262.00 100.0% 0.00 1,558.34

103 Good Hire 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

104 Mobilization 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

105 Demobilization 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

106 CHRO 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

107 Submittal Shops 6,500.00 4,000.00 0.00 0.00 4,000.00 61.5% 2,500.00 280.00

108 Safety 6,500.00 0.00 0.00 0.00 0.00 0.0% 6,500.00 0.00

109 Closeout 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

110 Allowance - 10,000sf Major Floor
Prep

40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

111 Allowance - 1,000lf Major crack
Repair

7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

112 HS Allowance 22,500.00 0.00 0.00 0.00 0.00 0.0% 22,500.00 0.00

114 Saturday Allowance 12,013.00 0.00 0.00 0.00 0.00 0.0% 12,013.00 0.00

115 Infill Material 11,558.00 0.00 0.00 0.00 0.00 0.0% 11,558.00 0.00

116 Infill Labor 8,235.00 0.00 0.00 0.00 0.00 0.0% 8,235.00 0.00

117 First Floor Area A - Carpet Material 6,012.00 0.00 0.00 0.00 0.00 0.0% 6,012.00 0.00

118 First Floor Area A - Carpet Labor 1,367.00 0.00 0.00 0.00 0.00 0.0% 1,367.00 0.00

119 First Floor Area A - Linoleum Tile
Material

67,573.00 67,573.00 0.00 0.00 67,573.00 100.0% 0.00 4,730.11

120 First floor Area A - Linoleum Tile
Labor

32,821.00 0.00 29,540.00 0.00 29,540.00 90.0% 3,281.00 2,067.80

121 First Floor Area A - Linoleum Sheet
Material

16,964.00 16,964.00 0.00 0.00 16,964.00 100.0% 0.00 1,187.48

122 First Floor Area A - Linoleum Sheet
Labor

11,920.00 0.00 0.00 0.00 0.00 0.0% 11,920.00 0.00

123 First Floor Area A -Resilient Base
Material

3,744.00 0.00 0.00 0.00 0.00 0.0% 3,744.00 0.00

124 First Floor Area A -Resilient Base
Labor

2,314.00 0.00 0.00 0.00 0.00 0.0% 2,314.00 0.00

125 First Floor Area B - Carpet Material 5,805.00 0.00 0.00 0.00 0.00 0.0% 5,805.00 0.00

126 First Floor Area B - Carpet Labor 1,641.00 0.00 0.00 0.00 0.00 0.0% 1,641.00 0.00

127 First Floor Area B - Linoleum Tile
Material

67,040.00 0.00 0.00 0.00 0.00 0.0% 67,040.00 0.00

DocuSign Envelope ID: 20DC0904-FD40-47B5-B755-3171A9A2228B



Continuation Sheet (page 3)
APPLICATION NO.: 4

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

128 First floor Area B - Linoleum Tile
Labor

33,900.00 0.00 0.00 0.00 0.00 0.0% 33,900.00 0.00

129 First Floor Area B - Linoleum Sheet
Material

19,852.00 19,852.00 0.00 0.00 19,852.00 100.0% 0.00 1,389.64

130 First Floor Area B - Linoleum Sheet
Labor

12,482.00 0.00 0.00 0.00 0.00 0.0% 12,482.00 0.00

131 First Floor Area B -Resilient Base
Material

3,757.00 0.00 0.00 0.00 0.00 0.0% 3,757.00 0.00

132 First Floor Area B -Resilient Base
Labor

2,465.00 0.00 0.00 0.00 0.00 0.0% 2,465.00 0.00

133 First Floor Area C - Carpet Material 1,212.00 0.00 0.00 0.00 0.00 0.0% 1,212.00 0.00

134 First Floor Area C - Carpet Labor 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

135 First Floor Area C - Linoleum Tile
Material

15,150.00 0.00 0.00 0.00 0.00 0.0% 15,150.00 0.00

136 First floor Area C - Linoleum Tile
Labor

7,895.00 0.00 0.00 0.00 0.00 0.0% 7,895.00 0.00

137 First Floor Area C - Linoleum Sheet
Material

10,430.00 10,430.00 0.00 0.00 10,430.00 100.0% 0.00 730.10

138 First Floor Area C - Linoleum Sheet
Labor

4,446.00 0.00 0.00 0.00 0.00 0.0% 4,446.00 0.00

139 First Floor Area C -Resilient Base
Material

1,740.00 0.00 0.00 0.00 0.00 0.0% 1,740.00 0.00

140 First Floor Area C -Resilient Base
Labor

1,275.00 0.00 0.00 0.00 0.00 0.0% 1,275.00 0.00

141 First Floor Area D - Linoleum Tile
Material

46,785.00 0.00 0.00 0.00 0.00 0.0% 46,785.00 0.00

142 First floor Area D - Linoleum Tile
Labor

23,858.00 0.00 0.00 0.00 0.00 0.0% 23,858.00 0.00

143 First Floor Area D - Linoleum Sheet
Material

16,143.00 16,143.00 0.00 0.00 16,143.00 100.0% 0.00 1,130.01

144 First Floor Area D - Linoleum Sheet
Labor

12,280.00 0.00 0.00 0.00 0.00 0.0% 12,280.00 0.00

145 First Floor Area D -Resilient Base
Material

3,982.00 0.00 0.00 0.00 0.00 0.0% 3,982.00 0.00

146 First Floor Area D -Resilient Base
Labor

2,687.00 0.00 0.00 0.00 0.00 0.0% 2,687.00 0.00

147 First Floor Area D - Rubber Flooring
Material

10,200.00 0.00 0.00 0.00 0.00 0.0% 10,200.00 0.00

148 First Floor Area D - Rubber Flooring
Labor

8,943.00 0.00 0.00 0.00 0.00 0.0% 8,943.00 0.00

DocuSign Envelope ID: 20DC0904-FD40-47B5-B755-3171A9A2228B



Continuation Sheet (page 4)
APPLICATION NO.: 4

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

149 First Floor Area D - Wood Athletic
Flooring Material

359,092.00 0.00 0.00 0.00 0.00 0.0% 359,092.00 0.00

150 First Floor Area D - Wood Athletic
Flooring Labor

255,964.00 0.00 0.00 0.00 0.00 0.0% 255,964.00 0.00

151 First Floor Area E - Carpet Material 16,498.00 0.00 0.00 0.00 0.00 0.0% 16,498.00 0.00

152 First Floor Area E - Carpet Labor 4,826.00 0.00 0.00 0.00 0.00 0.0% 4,826.00 0.00

153 First Floor Area E - Linoleum Tile
Material

73,636.00 0.00 0.00 0.00 0.00 0.0% 73,636.00 0.00

154 First floor Area E - Linoleum Tile
Labor

37,703.00 0.00 0.00 0.00 0.00 0.0% 37,703.00 0.00

155 First Floor Area E - Linoleum Sheet
Material

17,261.00 17,261.00 0.00 0.00 17,261.00 100.0% 0.00 1,208.27

156 First Floor Area E - Linoleum Sheet
Labor

13,402.00 0.00 0.00 0.00 0.00 0.0% 13,402.00 0.00

157 First Floor Area E -Resilient Base
Material

2,486.00 0.00 0.00 0.00 0.00 0.0% 2,486.00 0.00

158 First Floor Area E -Resilient Base
Labor

2,075.00 0.00 0.00 0.00 0.00 0.0% 2,075.00 0.00

159 First Floor Area E - Wood Stage
Material

89,548.00 0.00 0.00 0.00 0.00 0.0% 89,548.00 0.00

160 First Floor Area E - Wood Stage
Labor

59,699.00 0.00 0.00 0.00 0.00 0.0% 59,699.00 0.00

161 Second Floor Area A - Carpet
Material

4,964.00 0.00 0.00 0.00 0.00 0.0% 4,964.00 0.00

162 Second Floor Area A - Carpet Labor 1,380.00 0.00 0.00 0.00 0.00 0.0% 1,380.00 0.00

163 Second Floor Area A - Linoleum Tile
Material

65,631.00 65,631.00 0.00 0.00 65,631.00 100.0% 0.00 4,594.17

164 Second Floor Area A - Linoleum Tile
Labor

33,660.00 0.00 32,094.00 0.00 32,094.00 95.3% 1,566.00 2,246.58

165 Second Floor Area A - Linoleum
Sheet Material

16,145.00 16,145.00 0.00 0.00 16,145.00 100.0% 0.00 1,130.15

166 Second Floor Area A - Linoleum
Sheet Labor

12,323.00 0.00 11,090.00 0.00 11,090.00 90.0% 1,233.00 776.30

167 Second Floor Area A - Resilient Base
Material

3,644.00 0.00 0.00 0.00 0.00 0.0% 3,644.00 0.00

168 Second Floor Area A - Resilient Base
Labor

2,290.00 0.00 0.00 0.00 0.00 0.0% 2,290.00 0.00

169 Second Floor Area B - Carpet
Material

4,962.00 0.00 0.00 0.00 0.00 0.0% 4,962.00 0.00

170 Second Floor Area B - Carpet Labor 1,364.00 0.00 0.00 0.00 0.00 0.0% 1,364.00 0.00
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Continuation Sheet (page 5)
APPLICATION NO.: 4

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

171 Second Floor Area B - Linoleum Tile
Material

65,102.00 0.00 0.00 0.00 0.00 0.0% 65,102.00 0.00

172 Second Floor Area B - Linoleum Tile
Labor

34,473.00 0.00 0.00 0.00 0.00 0.0% 34,473.00 0.00

173 Second Floor Area B - Linoleum Sheet
Material

16,143.00 16,143.00 0.00 0.00 16,143.00 100.0% 0.00 1,130.01

174 Second Floor Area B - Linoleum Sheet
Labor

12,325.00 0.00 0.00 0.00 0.00 0.0% 12,325.00 0.00

175 Second Floor Area B - Resilient Base
Material

3,644.00 0.00 0.00 0.00 0.00 0.0% 3,644.00 0.00

176 Second Floor Area B - Resilient Base
Labor

2,372.00 0.00 0.00 0.00 0.00 0.0% 2,372.00 0.00

177 Second Floor Area C - Carpet
Material

2,302.00 0.00 0.00 0.00 0.00 0.0% 2,302.00 0.00

178 Second Floor Area C - Carpet Labor 531.00 0.00 0.00 0.00 0.00 0.0% 531.00 0.00

179 Second Floor Area C - Linoleum Tile
Material

41,098.00 0.00 0.00 0.00 0.00 0.0% 41,098.00 0.00

180 Second Floor Area C - Linoleum Tile
Labor

21,144.00 0.00 0.00 0.00 0.00 0.0% 21,144.00 0.00

181 Second Floor Area C - Linoleum
Sheet Material

12,794.00 12,794.00 0.00 0.00 12,794.00 100.0% 0.00 895.58

182 Second Floor Area C - Linoleum
Sheet Labor

7,532.00 0.00 0.00 0.00 0.00 0.0% 7,532.00 0.00

183 Second Floor Area C - Resilient Base
Material

2,488.00 0.00 0.00 0.00 0.00 0.0% 2,488.00 0.00

184 Second Floor Area C - Resilient Base
Labor

1,486.00 0.00 0.00 0.00 0.00 0.0% 1,486.00 0.00

185 Second Floor Area D - Carpet
Material

38,658.00 0.00 0.00 0.00 0.00 0.0% 38,658.00 0.00

186 Second Floor Area D - Carpet Labor 10,109.00 0.00 0.00 0.00 0.00 0.0% 10,109.00 0.00

187 Second Floor Area D - Linoleum Tile
Material

53,514.00 0.00 0.00 0.00 0.00 0.0% 53,514.00 0.00

188 Second Floor Area D - Linoleum Tile
Labor

27,560.00 0.00 0.00 0.00 0.00 0.0% 27,560.00 0.00

189 Second Floor Area D - Linoleum
Sheet Material

8,313.00 8,313.00 0.00 0.00 8,313.00 100.0% 0.00 581.91

190 Second Floor Area D - Linoleum
Sheet Labor

1,668.00 0.00 0.00 0.00 0.00 0.0% 1,668.00 0.00

191 Second Floor Area D - Resilient Base
Material

3,980.00 0.00 0.00 0.00 0.00 0.0% 3,980.00 0.00
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Continuation Sheet (page 6)
APPLICATION NO.: 4

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

192 Second Floor Area D - Resilient Base
Labor

2,980.00 0.00 0.00 0.00 0.00 0.0% 2,980.00 0.00

193 Second Floor Area E - Carpet
Material

25,692.00 0.00 0.00 0.00 0.00 0.0% 25,692.00 0.00

194 Second Floor Area E - Carpet Labor 7,085.00 0.00 0.00 0.00 0.00 0.0% 7,085.00 0.00

195 Second Floor Area E - Linoleum Tile
Material

30,928.00 0.00 0.00 0.00 0.00 0.0% 30,928.00 0.00

196 Second Floor Area E - Linoleum Tile
Labor

15,865.00 0.00 0.00 0.00 0.00 0.0% 15,865.00 0.00

197 Second Floor Area E - Linoleum Sheet
Material

17,208.00 17,208.00 0.00 0.00 17,208.00 100.0% 0.00 1,204.56

198 Second Floor Area E - Linoleum Sheet
Labor

13,329.00 0.00 0.00 0.00 0.00 0.0% 13,329.00 0.00

199 Second Floor Area E - Resilient Base
Material

2,529.00 0.00 0.00 0.00 0.00 0.0% 2,529.00 0.00

200 Second Floor Area E - Resilient Base
Labor

2,620.00 0.00 0.00 0.00 0.00 0.0% 2,620.00 0.00

201 Third Floor Area A - Carpet Material 4,963.00 0.00 0.00 0.00 0.00 0.0% 4,963.00 0.00

202 Third Floor Area A - Carpet Labor 1,741.00 0.00 0.00 0.00 0.00 0.0% 1,741.00 0.00

203 Third Floor Area A - Linoleum Tile
Material

81,913.00 81,913.00 0.00 0.00 81,913.00 100.0% 0.00 5,733.91

204 Third Floor Area A - Linoleum Tile
Labor

34,566.00 23,674.50 9,802.00 0.00 33,476.50 96.8% 1,089.50 2,343.36

205 Third Floor Area A - Linoleum Sheet
Material

16,709.00 16,709.00 0.00 0.00 16,709.00 100.0% 0.00 1,169.63

206 Third Floor Area A - Linoleum Sheet
Labor

12,610.00 0.00 11,349.00 0.00 11,349.00 90.0% 1,261.00 794.43

207 Third Floor Area A - Resilient Base
Material

3,757.00 0.00 0.00 0.00 0.00 0.0% 3,757.00 0.00

208 Third Floor Area A - Resilient Base
Labor

2,422.00 0.00 0.00 0.00 0.00 0.0% 2,422.00 0.00

209 Third Floor Area B - Carpet Material 5,102.00 0.00 0.00 0.00 0.00 0.0% 5,102.00 0.00

210 Third Floor Area B - Carpet Labor 1,392.00 0.00 0.00 0.00 0.00 0.0% 1,392.00 0.00

211 Third Floor Area B - Linoleum Tile
Material

63,951.00 0.00 0.00 0.00 0.00 0.0% 63,951.00 0.00

212 Third Floor Area B - Linoleum Tile
Labor

30,395.00 0.00 24,316.00 0.00 24,316.00 80.0% 6,079.00 1,702.12

213 Third Floor Area B - Linoleum Sheet
Material

16,016.00 16,016.00 0.00 0.00 16,016.00 100.0% 0.00 1,121.12

DocuSign Envelope ID: 20DC0904-FD40-47B5-B755-3171A9A2228B



Continuation Sheet (page 7)
APPLICATION NO.: 4

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

214 Third Floor Area B - Linoleum Sheet
Labor

12,129.00 0.00 0.00 0.00 0.00 0.0% 12,129.00 0.00

215 Third Floor Area B - Resilient Base
Material

3,644.00 0.00 0.00 0.00 0.00 0.0% 3,644.00 0.00

216 Third Floor Area B - Resilient Base
Labor

2,268.00 0.00 0.00 0.00 0.00 0.0% 2,268.00 0.00

217 Stairs Material 21,656.00 0.00 0.00 0.00 0.00 0.0% 21,656.00 0.00

218 Stairs Labor 18,221.00 0.00 0.00 0.00 0.00 0.0% 18,221.00 0.00

219 Epoxy Material 98,451.00 0.00 0.00 0.00 0.00 0.0% 98,451.00 0.00

220 Epoxy Labor 120,330.00 0.00 0.00 0.00 0.00 0.0% 120,330.00 0.00

221 CO Allowance 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00

222 Linoleum Tile Material 6,015.00 0.00 0.00 0.00 0.00 0.0% 6,015.00 0.00

223 Linoleum Tile Labor 2,995.00 0.00 0.00 0.00 0.00 0.0% 2,995.00 0.00

224 Carpet Tile Material 9,982.00 0.00 0.00 0.00 0.00 0.0% 9,982.00 0.00

225 Carpet Tile Labor 5,018.00 0.00 0.00 0.00 0.00 0.0% 5,018.00 0.00

GRAND TOTAL $2,800,552.00 $452,781.50 $118,191.00 $0.00 $570,972.50 20.4% $2,229,579.50 $39,968.08

DocuSign Envelope ID: 20DC0904-FD40-47B5-B755-3171A9A2228B



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Red Thread Spaces, LLC.
300 East River Dr.
East Hartford, Connecticut 06108

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 3
PERIOD TO: 03/31/24
CONTRACT FOR:00006118OS

CONTRACT DATE: 03/01/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 1,361,197.00

2. Net change by Change Orders ................................................................................. $ 0.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 1,361,197.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 637,863.89

5. RETAINAGE:

a. 7.0% of Completed Work

(Column D + E on G703) $ 44,650.47

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 44,650.47

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 593,213.42

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 420,838.02

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 172,375.40

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 767,983.58

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Red Thread Spaces, LLC.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 172,375.40
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: A160EB6C-7425-4A0E-AF1C-E871EBCF2EBA

06/30/27, #160913
State of Connecticut, County of New Haven

New Haven

March 25, 2024

Connecticut

March 25, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 3

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

101 Common Areas Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

102 Area A Floor 1 - Floor materials 3,045.00 3,045.00 0.00 0.00 3,045.00 100.0% 0.00 213.15

103 Area A Floor 1 - Floor Labor 5,334.00 5,334.00 0.00 0.00 5,334.00 100.0% 0.00 373.38

104 Area A Floor 1 - Wall materials 7,433.00 7,433.00 0.00 0.00 7,433.00 100.0% 0.00 520.31

105 Area A Floor 1 - Wall Labor 11,016.00 11,016.00 0.00 0.00 11,016.00 100.0% 0.00 771.12

106 Area B Floor 1 - Floor materials 4,487.00 4,487.00 0.00 0.00 4,487.00 100.0% 0.00 314.09

107 Area B Floor 1 - Floor Labor 7,861.00 7,861.00 0.00 0.00 7,861.00 100.0% 0.00 550.27

108 Area B Floor 1 - Wall materials 10,882.00 10,882.00 0.00 0.00 10,882.00 100.0% 0.00 761.74

109 Area B Floor 1 - Wall Labor 16,241.00 16,241.00 0.00 0.00 16,241.00 100.0% 0.00 1,136.87

110 Area C Floor 1 - Floor materials 3,240.00 1,684.80 1,555.20 0.00 3,240.00 100.0% 0.00 226.80

111 Area C Floor 1 - Floor Labor 5,676.00 0.00 5,676.00 0.00 5,676.00 100.0% 0.00 397.32

112 Area C Floor 1 - Wall materials 7,958.00 0.00 7,958.00 0.00 7,958.00 100.0% 0.00 557.06

113 Area C Floor 1 - Wall Labor 11,645.00 0.00 11,645.00 0.00 11,645.00 100.0% 0.00 815.15

114 Area D Floor 1 - Floor materials 41,173.00 23,836.33 17,336.67 0.00 41,173.00 100.0% 0.00 2,882.11

115 Area D Floor 1 - Floor Labor 71,028.00 0.00 71,028.00 0.00 71,028.00 100.0% 0.00 4,971.96

116 Area D Floor 1 - Wall materials 49,833.00 37,374.75 12,458.25 0.00 49,833.00 100.0% 0.00 3,488.31

117 Area D Floor 1 - Wall Labor 71,211.00 53,408.25 17,802.75 0.00 71,211.00 100.0% 0.00 4,984.77

118 Area E Floor 1 - Floor materials 7,757.00 4,033.64 0.00 0.00 4,033.64 52.0% 3,723.36 282.35

119 Area E Floor 1 - Floor Labor 13,589.00 0.00 0.00 0.00 0.00 0.0% 13,589.00 0.00

120 Area E Floor 1 - Wall materials 17,830.00 0.00 0.00 0.00 0.00 0.0% 17,830.00 0.00

121 Area E Floor 1 - Wall Labor 27,116.00 0.00 0.00 0.00 0.00 0.0% 27,116.00 0.00

122 Area F Floor 1 - Floor materials 1,725.00 0.00 0.00 0.00 0.00 0.0% 1,725.00 0.00

123 Area F Floor 1 - Floor Labor 3,022.00 0.00 0.00 0.00 0.00 0.0% 3,022.00 0.00

124 Area F Floor 1 - Wall materials 10,105.00 0.00 0.00 0.00 0.00 0.0% 10,105.00 0.00

125 Area F Floor 1 - Wall Labor 15,102.00 0.00 0.00 0.00 0.00 0.0% 15,102.00 0.00

126 Common Areas Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

127 Area A Floor 2 - Floor materials 3,045.00 3,045.00 0.00 0.00 3,045.00 100.0% 0.00 213.15

128 Area A Floor 2 - Floor Labor 5,334.00 5,334.00 0.00 0.00 5,334.00 100.0% 0.00 373.38

129 Area A Floor 2 - Wall materials 7,619.00 7,619.00 0.00 0.00 7,619.00 100.0% 0.00 533.33

130 Area A Floor 2 - Wall Labor 11,016.00 11,016.00 0.00 0.00 11,016.00 100.0% 0.00 771.12

131 Area B Floor 2 - Floor materials 4,487.00 4,487.00 0.00 0.00 4,487.00 100.0% 0.00 314.09

132 Area B Floor 2 - Floor Labor 7,861.00 7,861.00 0.00 0.00 7,861.00 100.0% 0.00 550.27

DocuSign Envelope ID: A160EB6C-7425-4A0E-AF1C-E871EBCF2EBA



Continuation Sheet (page 3)
APPLICATION NO.: 3

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

133 Area B Floor 2 - Wall materials 10,307.00 10,307.00 0.00 0.00 10,307.00 100.0% 0.00 721.49

134 Area B Floor 2 - Wall Labor 14,839.00 14,839.00 0.00 0.00 14,839.00 100.0% 0.00 1,038.73

135 Area C Floor 2 - Floor materials 3,240.00 1,684.80 1,555.20 0.00 3,240.00 100.0% 0.00 226.80

136 Area C Floor 2 - Floor Labor 5,676.00 0.00 5,676.00 0.00 5,676.00 100.0% 0.00 397.32

137 Area C Floor 2 - Wall materials 8,203.00 4,265.56 3,937.44 0.00 8,203.00 100.0% 0.00 574.21

138 Area C Floor 2 - Wall Labor 12,293.00 0.00 12,293.00 0.00 12,293.00 100.0% 0.00 860.51

139 Area D Floor 2 - Floor materials 1,464.00 761.28 0.00 0.00 761.28 52.0% 702.72 53.29

140 Area D Floor 2 - Floor Labor 2,565.00 0.00 0.00 0.00 0.00 0.0% 2,565.00 0.00

141 Area D Floor 2 - Wall materials 4,633.00 2,409.16 0.00 0.00 2,409.16 52.0% 2,223.84 168.64

142 Area D Floor 2 - Wall Labor 6,942.00 0.00 0.00 0.00 0.00 0.0% 6,942.00 0.00

143 Area E Floor 2 - Floor materials 2,856.00 1,485.12 0.00 0.00 1,485.12 52.0% 1,370.88 103.96

144 Area E Floor 2 - Floor Labor 5,003.00 0.00 0.00 0.00 0.00 0.0% 5,003.00 0.00

145 Area E Floor 2 - Wall materials 12,210.00 6,349.20 0.00 0.00 6,349.20 52.0% 5,860.80 444.44

146 Area E Floor 2 - Wall Labor 18,296.00 0.00 0.00 0.00 0.00 0.0% 18,296.00 0.00

147 Area A Floor 3 - Floor materials 2,750.00 2,750.00 0.00 0.00 2,750.00 100.0% 0.00 192.50

148 Area A Floor 3 - Floor Labor 4,780.00 4,780.00 0.00 0.00 4,780.00 100.0% 0.00 334.60

149 Area A Floor 3 - Wall materials 7,279.00 7,279.00 0.00 0.00 7,279.00 100.0% 0.00 509.53

150 Area A Floor 3 - Wall Labor 11,157.00 11,157.00 0.00 0.00 11,157.00 100.0% 0.00 780.99

151 Area B Floor 3 - Floor materials 2,750.00 2,750.00 0.00 0.00 2,750.00 100.0% 0.00 192.50

152 Area B Floor 3 - Floor Labor 4,780.00 4,780.00 0.00 0.00 4,780.00 100.0% 0.00 334.60

153 Area B Floor 3 - Wall materials 7,279.00 7,279.00 0.00 0.00 7,279.00 100.0% 0.00 509.53

154 Area B Floor 3 - Wall Labor 11,157.00 11,157.00 0.00 0.00 11,157.00 100.0% 0.00 780.99

155 Concourse 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

156 Stairs - Material 28,440.00 14,788.80 0.00 0.00 14,788.80 52.0% 13,651.20 1,035.22

157 Stairs - Labor 35,862.00 0.00 0.00 0.00 0.00 0.0% 35,862.00 0.00

158 Area A Floor 1 - Materials 12,061.05 6,271.75 0.00 0.00 6,271.75 52.0% 5,789.30 439.02

159 Area A Floor 1 - Labor 20,667.36 0.00 0.00 0.00 0.00 0.0% 20,667.36 0.00

160 Area B Floor 1 - Materials 27,121.16 14,103.00 0.00 0.00 14,103.00 52.0% 13,018.16 987.21

161 Area B Floor 1 - Labor 59,035.43 0.00 0.00 0.00 0.00 0.0% 59,035.43 0.00

162 Area C Floor 1 - Materials 13,107.66 6,815.99 0.00 0.00 6,815.99 52.0% 6,291.67 477.12

163 Area C Floor 1 - Labor 21,435.18 0.00 0.00 0.00 0.00 0.0% 21,435.18 0.00

164 Area E Floor 1 - Materials 52,890.98 30,474.67 0.00 0.00 30,474.67 57.6% 22,416.31 2,133.23

DocuSign Envelope ID: A160EB6C-7425-4A0E-AF1C-E871EBCF2EBA



Continuation Sheet (page 4)
APPLICATION NO.: 3

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

165 Area E Floor 1 - Labor 92,663.18 0.00 0.00 0.00 0.00 0.0% 92,663.18 0.00

166 Area A Floor 2 - Materials 22,505.00 11,702.60 0.00 0.00 11,702.60 52.0% 10,802.40 819.18

167 Area A Floor 2 - Labor 37,926.00 0.00 0.00 0.00 0.00 0.0% 37,926.00 0.00

168 Area B Floor 2 - Materials 35,067.00 19,858.17 0.00 0.00 19,858.17 56.6% 15,208.83 1,390.07

169 Area B Floor 2 - Labor 60,961.00 0.00 0.00 0.00 0.00 0.0% 60,961.00 0.00

170 Area C Floor 2 - Materials 7,075.00 3,679.00 0.00 0.00 3,679.00 52.0% 3,396.00 257.53

171 Area C Floor 2 - Labor 12,445.00 0.00 0.00 0.00 0.00 0.0% 12,445.00 0.00

172 Area A Floor 3 - Materials 11,604.71 6,034.45 0.00 0.00 6,034.45 52.0% 5,570.26 422.41

173 Area A Floor 3 - Labor 20,606.00 0.00 0.00 0.00 0.00 0.0% 20,606.00 0.00

174 Area B Floor 3 - Materials 13,160.00 6,843.20 0.00 0.00 6,843.20 52.0% 6,316.80 479.02

175 Area B Floor 3 - Labor 22,224.00 0.00 0.00 0.00 0.00 0.0% 22,224.00 0.00

176 Warranties 5,104.49 0.00 0.00 0.00 0.00 0.0% 5,104.49 0.00

177 O&M Manuals 5,104.49 0.00 0.00 0.00 0.00 0.0% 5,104.49 0.00

178 Shop Drawings and Submittals 5,104.49 5,104.49 0.00 0.00 5,104.49 100.0% 0.00 357.31

179 Clean up 40,835.91 4,083.59 6,125.39 0.00 10,208.98 25.0% 30,626.93 714.63

180 Lean and Pull Planning 5,104.49 0.00 1,276.12 0.00 1,276.12 25.0% 3,828.37 89.33

181 Coordination Participation 13,611.97 2,722.39 2,722.40 0.00 5,444.79 40.0% 8,167.18 381.14

182 Attic Stock 5,104.49 0.00 0.00 0.00 0.00 0.0% 5,104.49 0.00

183 Punchlist 5,104.49 0.00 0.00 0.00 0.00 0.0% 5,104.49 0.00

184 Commisioning 5,104.49 0.00 0.00 0.00 0.00 0.0% 5,104.49 0.00

185 As-Built Documents 5,104.49 0.00 2,552.24 0.00 2,552.24 50.0% 2,552.25 178.66

186 Scheduling 5,104.49 0.00 2,552.24 0.00 2,552.24 50.0% 2,552.25 178.66

187 Schedule Updates 6,000.00 0.00 1,200.00 0.00 1,200.00 20.0% 4,800.00 84.00

201 Central Office 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

202 Area A Floor 1 - Materials 960.95 0.00 0.00 0.00 0.00 0.0% 960.95 0.00

203 Area A Floor 1 - Labor 1,646.64 0.00 0.00 0.00 0.00 0.0% 1,646.64 0.00

204 Area B Floor 1 - Materials 2,160.84 0.00 0.00 0.00 0.00 0.0% 2,160.84 0.00

205 Area B Floor 1 - Labor 4,703.57 0.00 0.00 0.00 0.00 0.0% 4,703.57 0.00

206 Area C Floor 1 - Materials 1,044.34 0.00 0.00 0.00 0.00 0.0% 1,044.34 0.00

207 Area C Floor 1 - Labor 1,707.82 0.00 0.00 0.00 0.00 0.0% 1,707.82 0.00

208 Area E Floor 1 - Materials 4,214.02 0.00 0.00 0.00 0.00 0.0% 4,214.02 0.00

209 Area E Floor 1 - Labor 7,382.82 0.00 0.00 0.00 0.00 0.0% 7,382.82 0.00

DocuSign Envelope ID: A160EB6C-7425-4A0E-AF1C-E871EBCF2EBA



Continuation Sheet (page 5)
APPLICATION NO.: 3

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

GRAND TOTAL $1,361,197.00 $452,513.99 $185,349.90 $0.00 $637,863.89 46.9% $723,333.11 $44,650.47

DocuSign Envelope ID: A160EB6C-7425-4A0E-AF1C-E871EBCF2EBA



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Mackenzie Service Corp.
55 Moffitt Street
Stratford, Connecticut 06615

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 7
PERIOD TO: 03/31/24
CONTRACT FOR:00006117OS - Painting

CONTRACT DATE: 03/01/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 918,045.00

2. Net change by Change Orders ................................................................................. $ 20,121.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 938,166.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 585,887.10

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 29,294.36

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 29,294.36

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 556,592.74

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 474,085.40

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 82,507.34

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 381,573.26

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $20,121.00 $0.00

TOTALS $20,121.00 $0.00

NET CHANGES by Change Order $ 20,121.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Mackenzie Service Corp.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 82,507.34
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 70CF0954-F1B9-47BA-AC4B-6F05591E278F

April 08, 2024

State of Connecticut, County of New Haven 
10/31/26

Connecticut New Haven 

April 08, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 7

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Subcontractors 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

000000002 Subcontractors 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

001000003 CE-156 Mackenzie COR#004
Returned Submittal

11,028.00 0.00 0.00 0.00 0.00 0.0% 11,028.00 0.00

001000004 CE-155 Mackenzie COR#003
Returned Submittal WC2

2,637.00 0.00 0.00 0.00 0.00 0.0% 2,637.00 0.00

002000005 6080 - Subcontractor 6,456.00 0.00 0.00 0.00 0.00 0.0% 6,456.00 0.00

101 Scheduling 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

102 Submittals 2,500.00 2,500.00 0.00 0.00 2,500.00 100.0% 0.00 125.00

103 Warranties 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

104 O&M 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

105 Cleanup 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

106 Allowance T/U After Punchlist 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

106-1 Allowance Field Sequencing 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

107 Attic Stock 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

108 Bond 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

109 BLDG A - Labor 126,175.00 94,631.25 12,617.50 0.00 107,248.75 85.0% 18,926.25 5,362.44

110 BLDG A - Materials 54,075.00 40,556.25 10,815.00 0.00 51,371.25 95.0% 2,703.75 2,568.56

111 BLDG B - Labor 126,175.00 94,631.25 6,308.75 0.00 100,940.00 80.0% 25,235.00 5,047.00

112 BLDG B - Materials 54,075.00 40,556.25 10,815.00 0.00 51,371.25 95.0% 2,703.75 2,568.56

113 BLDG C - Labor 94,052.00 70,539.00 0.00 0.00 70,539.00 75.0% 23,513.00 3,526.95

114 BLDG C - Materials 40,308.00 30,231.00 8,061.60 0.00 38,292.60 95.0% 2,015.40 1,914.63

115 BLDG D - Labor 98,795.00 59,277.00 9,879.50 0.00 69,156.50 70.0% 29,638.50 3,457.82

116 BLDG D - Materials 45,585.00 27,351.00 13,675.50 0.00 41,026.50 90.0% 4,558.50 2,051.33

117 BLDG E - Labor 86,590.00 21,647.50 21,647.50 0.00 43,295.00 50.0% 43,295.00 2,164.75

118 BLDG E - Materials 31,395.00 7,848.75 15,697.50 0.00 23,546.25 75.0% 7,848.75 1,177.32

119 BLDG F - Labor 67,175.00 0.00 0.00 0.00 0.00 0.0% 67,175.00 0.00

120 BLDG F - Materials 6,979.00 0.00 0.00 0.00 0.00 0.0% 6,979.00 0.00

120-1 BLDG F - Materials 16,066.00 0.00 0.00 0.00 0.00 0.0% 16,066.00 0.00

121 Alternates #4 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

122 Alternates #5 (30,000.00) 0.00 (30,000.00) 0.00 (30,000.00) 100.0% 0.00 (1,500.00)

123 Alternates #9 (2,500.00) 0.00 (2,500.00) 0.00 (2,500.00) 100.0% 0.00 (125.00)

124 Alternates #10 (900.00) 0.00 (900.00) 0.00 (900.00) 100.0% 0.00 (45.00)

DocuSign Envelope ID: 70CF0954-F1B9-47BA-AC4B-6F05591E278F



Continuation Sheet (page 3)
APPLICATION NO.: 7

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

GRAND TOTAL $938,166.00 $509,769.25 $76,117.85 $0.00 $585,887.10 62.5% $352,278.90 $29,294.36

DocuSign Envelope ID: 70CF0954-F1B9-47BA-AC4B-6F05591E278F



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Singer MA, LLC
100 Bowles Rd
Aqawam, Massachusetts 01001

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 2
PERIOD TO: 03/31/24
CONTRACT FOR:00006104OS

CONTRACT DATE: 02/27/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 1,457,771.00

2. Net change by Change Orders ................................................................................. $ 0.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 1,457,771.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 322,189.00

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 16,109.45

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 16,109.45

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 306,079.55

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 161,898.05

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 144,181.50

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 1,151,691.45

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Singer MA, LLC

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 144,181.50
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: CCE1299A-EF81-4B6A-A852-0DC1EBAE7B83

April 09, 2024

11/03/28
State of Massachusetts, Municipality of Springfield, Hamden County

Massachusetts Hamden

April 09, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 2

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

A.02 Mop Sink Cabinet 7,576.00 0.00 7,576.00 0.00 7,576.00 100.0% 0.00 378.80

A.06 Dunnage Rack 1,514.00 0.00 0.00 0.00 0.00 0.0% 1,514.00 0.00

A.07 Wire Shelving 4,914.00 0.00 0.00 0.00 0.00 0.0% 4,914.00 0.00

A.08 WALK IN Cooler 63,018.00 63,018.00 0.00 0.00 63,018.00 100.0% 0.00 3,150.90

A.11 Shelving, with Metal Frame 8,936.00 0.00 0.00 0.00 0.00 0.0% 8,936.00 0.00

A.12 Mobile Dunnage Rack 1,591.00 0.00 0.00 0.00 0.00 0.0% 1,591.00 0.00

A.15 Ice Maker, Cube-Style 4,558.00 0.00 0.00 0.00 0.00 0.0% 4,558.00 0.00

A.16 Water Filtration System, for Ice
Machines

466.00 0.00 0.00 0.00 0.00 0.0% 466.00 0.00

A.17 FLOOR PAN & GRATE 1,660.00 1,660.00 0.00 0.00 1,660.00 100.0% 0.00 83.00

A.18 Meat Slicer 7,321.00 0.00 0.00 0.00 0.00 0.0% 7,321.00 0.00

A.19 MOBILE EQUIP. STAND 2,712.00 0.00 0.00 0.00 0.00 0.0% 2,712.00 0.00

A.20 Planetary Mixer 3,093.00 0.00 0.00 0.00 0.00 0.0% 3,093.00 0.00

A.21 Electric Food Cutter 10,165.00 0.00 0.00 0.00 0.00 0.0% 10,165.00 0.00

A.22 MOBILE EQUIP. STAND 1,608.00 0.00 0.00 0.00 0.00 0.0% 1,608.00 0.00

A.23 Shelving, with Metal Frame 1,674.00 0.00 0.00 0.00 0.00 0.0% 1,674.00 0.00

B.01 Hand Sink 2,157.00 0.00 0.00 0.00 0.00 0.0% 2,157.00 0.00

B.01.1 Wall / Splash Mount Faucet 804.00 0.00 0.00 0.00 0.00 0.0% 804.00 0.00

B.03 WALL SHELF 814.00 0.00 0.00 0.00 0.00 0.0% 814.00 0.00

B.04 PREP TABLE W/ SINKS 5,612.00 0.00 0.00 0.00 0.00 0.0% 5,612.00 0.00

B.04.1 Wall / Splash Mount Faucet 142.00 0.00 0.00 0.00 0.00 0.0% 142.00 0.00

B.06 Food Processor, Benchtop /
Countertop

1,572.00 0.00 0.00 0.00 0.00 0.0% 1,572.00 0.00

B.07 Planetary Mixer 9,936.00 0.00 0.00 0.00 0.00 0.0% 9,936.00 0.00

B.08 Hand Sink 1,163.00 0.00 0.00 0.00 0.00 0.0% 1,163.00 0.00

B.08.1 Deck Mount Faucet 208.00 0.00 0.00 0.00 0.00 0.0% 208.00 0.00

B.09 ADA COMPLIANT PREP STATION
WITH SINK

3,466.00 0.00 0.00 0.00 0.00 0.0% 3,466.00 0.00

B.09.1 Deck Mount Faucet 295.00 0.00 0.00 0.00 0.00 0.0% 295.00 0.00

B.10 WALL SHELF 566.00 0.00 0.00 0.00 0.00 0.0% 566.00 0.00

B.13 COOKS TABLE 3,755.00 0.00 0.00 0.00 0.00 0.0% 3,755.00 0.00

B.14 MOBILE WORK TABLE 9,504.00 0.00 0.00 0.00 0.00 0.0% 9,504.00 0.00

B.15 Bun / Sheet Pan Rack 2,664.00 0.00 0.00 0.00 0.00 0.0% 2,664.00 0.00

DocuSign Envelope ID: CCE1299A-EF81-4B6A-A852-0DC1EBAE7B83



Continuation Sheet (page 3)
APPLICATION NO.: 2

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

B.16 HOOD 20,122.00 20,122.00 0.00 0.00 20,122.00 100.0% 0.00 1,006.10

B.17 HOOD 22,957.00 22,957.00 0.00 0.00 22,957.00 100.0% 0.00 1,147.85

B.18 UDS 31,616.00 31,616.00 0.00 0.00 31,616.00 100.0% 0.00 1,580.80

B.20 Convection Oven, Gas 17,939.00 0.00 0.00 0.00 0.00 0.0% 17,939.00 0.00

B.21 Convection Oven, Gas 17,939.00 0.00 0.00 0.00 0.00 0.0% 17,939.00 0.00

B.22 Combi Oven, Gas 47,379.00 0.00 0.00 0.00 0.00 0.0% 47,379.00 0.00

B.23 Convection Steamer, Gas, Boilerless 26,311.00 0.00 0.00 0.00 0.00 0.0% 26,311.00 0.00

B.24 Range, 24", 4 Open Burners 6,082.00 0.00 0.00 0.00 0.00 0.0% 6,082.00 0.00

B.25 Tilting Skillet Braising Pan, Gas 26,505.00 0.00 0.00 0.00 0.00 0.0% 26,505.00 0.00

B.26 FLOOR PAN & GRATE 2,506.00 2,506.00 0.00 0.00 2,506.00 100.0% 0.00 125.30

B.27 DCV-1011 Demand Control
Ventilation

4,747.00 0.00 0.00 0.00 0.00 0.0% 4,747.00 0.00

B.28 Fire Suppression System 9,428.00 0.00 0.00 0.00 0.00 0.0% 9,428.00 0.00

B.29 3M Single Port Single Manifold
Assembly

1,353.00 0.00 0.00 0.00 0.00 0.0% 1,353.00 0.00

B.31 COOKS TABLE W/Sink 5,014.00 0.00 0.00 0.00 0.00 0.0% 5,014.00 0.00

B.31.A Deck Mount Faucet 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

B.32 CLEAN TABLE 1,959.00 0.00 0.00 0.00 0.00 0.0% 1,959.00 0.00

B.33 Dishwasher, Door Type, Ventless 22,983.00 0.00 0.00 0.00 0.00 0.0% 22,983.00 0.00

B.33.1 Flatware Dishwasher Rack 274.00 0.00 0.00 0.00 0.00 0.0% 274.00 0.00

B.34 HOSE REEL ASSEMBLY 1,514.00 0.00 0.00 0.00 0.00 0.0% 1,514.00 0.00

B.35 Disposer 4,139.00 0.00 4,139.00 0.00 4,139.00 100.0% 0.00 206.95

B.37 WALL SHELF 473.00 0.00 0.00 0.00 0.00 0.0% 473.00 0.00

B.38 THREE COMPT SINK 9,400.00 0.00 0.00 0.00 0.00 0.0% 9,400.00 0.00

B.38.1 Wall / Splash Mount Faucet 676.00 0.00 0.00 0.00 0.00 0.0% 676.00 0.00

B.39 Bussing Utility Transport Cart, Metal 2,427.00 0.00 0.00 0.00 0.00 0.0% 2,427.00 0.00

B.42 Roll-Thru Refrigerator 10,853.00 0.00 0.00 0.00 0.00 0.0% 10,853.00 0.00

B.43 Blast Chiller Freezer, Reach-In 23,461.00 0.00 0.00 0.00 0.00 0.0% 23,461.00 0.00

B.44 Roll-Thru Heated Cabinet 11,263.00 0.00 0.00 0.00 0.00 0.0% 11,263.00 0.00

C.01 Hand Sink 2,886.00 0.00 0.00 0.00 0.00 0.0% 2,886.00 0.00

C.01.1 Wall / Splash Mount Faucet 1,072.00 0.00 0.00 0.00 0.00 0.0% 1,072.00 0.00

C.03 Mobile Heated Cabinet 13,726.00 0.00 0.00 0.00 0.00 0.0% 13,726.00 0.00

C.04 Roll-in Refrigerator 13,203.00 0.00 0.00 0.00 0.00 0.0% 13,203.00 0.00

DocuSign Envelope ID: CCE1299A-EF81-4B6A-A852-0DC1EBAE7B83



Continuation Sheet (page 4)
APPLICATION NO.: 2

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

C.05 Meat Slicer 7,321.00 0.00 0.00 0.00 0.00 0.0% 7,321.00 0.00

C.06 MOBILE EQUIP. STAND 1,453.00 0.00 0.00 0.00 0.00 0.0% 1,453.00 0.00

C.07 SUPPORT COUNTER 9,100.00 0.00 0.00 0.00 0.00 0.0% 9,100.00 0.00

C.12 SERVING COUNTER 56,252.00 0.00 0.00 0.00 0.00 0.0% 56,252.00 0.00

C.12.A FOOD GUARD 4,764.00 0.00 0.00 0.00 0.00 0.0% 4,764.00 0.00

C.12.B FOOD GUARD 3,058.00 0.00 0.00 0.00 0.00 0.0% 3,058.00 0.00

C.12.C FOOD GUARD 3,118.00 0.00 0.00 0.00 0.00 0.0% 3,118.00 0.00

C.13 Sandwich / Salad Preparation
Refrigerator

10,714.00 0.00 0.00 0.00 0.00 0.0% 10,714.00 0.00

C.16 MOBILE EQUIP. STAND 2,558.00 0.00 0.00 0.00 0.00 0.0% 2,558.00 0.00

C.17 Hot Food Well Unit, Drop-In, Electric 2,163.00 0.00 0.00 0.00 0.00 0.0% 2,163.00 0.00

C.18 Pantry Faucet 127.00 0.00 0.00 0.00 0.00 0.0% 127.00 0.00

C.19 Open Display Merchandiser 14,960.00 0.00 0.00 0.00 0.00 0.0% 14,960.00 0.00

C.22 SERVING COUNTER 49,782.00 0.00 0.00 0.00 0.00 0.0% 49,782.00 0.00

C.22.A FOOD GUARD 4,095.00 0.00 0.00 0.00 0.00 0.0% 4,095.00 0.00

C.22.B FOOD GUARD 2,621.00 0.00 0.00 0.00 0.00 0.0% 2,621.00 0.00

C.22.C FOOD GUARD 3,206.00 0.00 0.00 0.00 0.00 0.0% 3,206.00 0.00

C.23 Drop-In Refrigerated Well 4,926.00 0.00 0.00 0.00 0.00 0.0% 4,926.00 0.00

C.24 HOOD 12,350.00 12,350.00 0.00 0.00 12,350.00 100.0% 0.00 617.50

C.25 DCV-1011 Demand Control
Ventilation

3,782.00 3,782.00 0.00 0.00 3,782.00 100.0% 0.00 189.10

C.26 Fire Suppression System 9,428.00 0.00 0.00 0.00 0.00 0.0% 9,428.00 0.00

C.27 Induction Range, Countertop 2,199.00 0.00 0.00 0.00 0.00 0.0% 2,199.00 0.00

C.28 Pantry Faucet 127.00 0.00 0.00 0.00 0.00 0.0% 127.00 0.00

C.29 Hot Food Well Unit, Drop-In, Electric 4,249.00 0.00 0.00 0.00 0.00 0.0% 4,249.00 0.00

C.32 Drop-In Refrigerated Well 6,051.00 0.00 0.00 0.00 0.00 0.0% 6,051.00 0.00

C.33 FOOD GUARD W/Lights 7,342.00 0.00 0.00 0.00 0.00 0.0% 7,342.00 0.00

C.34 SALAD BAR COUNTER 24,921.00 0.00 0.00 0.00 0.00 0.0% 24,921.00 0.00

C.35 SERVING COUNTER 41,557.00 0.00 0.00 0.00 0.00 0.0% 41,557.00 0.00

C.35.A FOOD GUARD W/ Warmer 4,193.00 0.00 0.00 0.00 0.00 0.0% 4,193.00 0.00

C.35.B FOOD GUARD 3,181.00 0.00 0.00 0.00 0.00 0.0% 3,181.00 0.00

C.36 Heated Shelf Food Warmer 1,747.00 0.00 0.00 0.00 0.00 0.0% 1,747.00 0.00

C.37 Hot Food Well Unit, Drop-In, Electric 2,943.00 0.00 0.00 0.00 0.00 0.0% 2,943.00 0.00
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Continuation Sheet (page 5)
APPLICATION NO.: 2

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

C.38 Pantry Faucet 127.00 0.00 0.00 0.00 0.00 0.0% 127.00 0.00

C.39 Display Merchandiser, Heated, For
Multi-Product

7,324.00 0.00 0.00 0.00 0.00 0.0% 7,324.00 0.00

C.40 Open Display Merchandiser 14,960.00 0.00 0.00 0.00 0.00 0.0% 14,960.00 0.00

C.41 Open Display Merchandiser 14,960.00 0.00 0.00 0.00 0.00 0.0% 14,960.00 0.00

C.44 Roll-in Heated Cabinet 12,104.00 0.00 0.00 0.00 0.00 0.0% 12,104.00 0.00

C.45 Roll-in Refrigerator 9,024.00 0.00 0.00 0.00 0.00 0.0% 9,024.00 0.00

C.46 HOOD 12,408.00 12,408.00 0.00 0.00 12,408.00 100.0% 0.00 620.40

C.47 DCV-1011 Demand Control
Ventilation

3,722.00 0.00 0.00 0.00 0.00 0.0% 3,722.00 0.00

C.48 Fire Suppression System 9,734.00 0.00 0.00 0.00 0.00 0.0% 9,734.00 0.00

C.49 Conveyor Oven, Electric 9,421.00 0.00 0.00 0.00 0.00 0.0% 9,421.00 0.00

C.50 OVEN STAND 2,423.00 0.00 0.00 0.00 0.00 0.0% 2,423.00 0.00

C.51 SUPPORT COUNTER 6,366.00 0.00 0.00 0.00 0.00 0.0% 6,366.00 0.00

C.54 CLEAN TABLE 2,083.00 0.00 0.00 0.00 0.00 0.0% 2,083.00 0.00

C.55 VENT DUCTS 2,414.00 0.00 0.00 0.00 0.00 0.0% 2,414.00 0.00

C.56 Dishwasher, Conveyor Type 34,831.00 0.00 0.00 0.00 0.00 0.0% 34,831.00 0.00

C.56.1 Flatware Dishwasher Rack 440.00 0.00 0.00 0.00 0.00 0.0% 440.00 0.00

C.57 HOSE REEL ASSEMBLY 1,514.00 0.00 0.00 0.00 0.00 0.0% 1,514.00 0.00

C.58 SOILED TABLE 2,413.00 0.00 0.00 0.00 0.00 0.0% 2,413.00 0.00

C.59 ROLL DOWN DOOR 8,942.00 0.00 0.00 0.00 0.00 0.0% 8,942.00 0.00

C.61 Bussing Utility Transport Cart, Metal 2,427.00 0.00 0.00 0.00 0.00 0.0% 2,427.00 0.00

C.62 Shelving, with Metal Frame 638.00 0.00 0.00 0.00 0.00 0.0% 638.00 0.00

C.65 CASHIER STAND 42,180.00 0.00 0.00 0.00 0.00 0.0% 42,180.00 0.00

C.67 CONDIMENT COUNTER 11,092.00 0.00 0.00 0.00 0.00 0.0% 11,092.00 0.00

C.68 TENNSA BARRIER 774.00 0.00 0.00 0.00 0.00 0.0% 774.00 0.00

D.01 WALK IN Cooler 40,974.00 0.00 40,974.00 0.00 40,974.00 100.0% 0.00 2,048.70

D.04 Wire Shelving 3,304.00 0.00 0.00 0.00 0.00 0.0% 3,304.00 0.00

D.05 Hand Sink 457.00 0.00 0.00 0.00 0.00 0.0% 457.00 0.00

D.05.1 Wall / Splash Mount Faucet 268.00 0.00 0.00 0.00 0.00 0.0% 268.00 0.00

D.07 WALL SHELF 432.00 0.00 0.00 0.00 0.00 0.0% 432.00 0.00

D.08 Pre-Rinse Faucet Assembly, with Add
On Faucet

716.00 0.00 0.00 0.00 0.00 0.0% 716.00 0.00
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Continuation Sheet (page 6)
APPLICATION NO.: 2

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

D.09 THREE COMPT SINK 6,995.00 0.00 0.00 0.00 0.00 0.0% 6,995.00 0.00

D.09.1 Wall / Splash Mount Faucet 338.00 0.00 0.00 0.00 0.00 0.0% 338.00 0.00

D.10 Dishwasher, Door Type, Ventless 23,273.00 0.00 0.00 0.00 0.00 0.0% 23,273.00 0.00

D.10.1 Flatware Dishwasher Rack 274.00 0.00 0.00 0.00 0.00 0.0% 274.00 0.00

D.11 CLEAN TABLE 1,980.00 0.00 0.00 0.00 0.00 0.0% 1,980.00 0.00

D.14 Shelving, with Metal Frame 546.00 0.00 0.00 0.00 0.00 0.0% 546.00 0.00

D.15 Bun / Sheet Pan Rack 888.00 0.00 0.00 0.00 0.00 0.0% 888.00 0.00

D.17 HOOD 12,936.00 0.00 12,936.00 0.00 12,936.00 100.0% 0.00 646.80

D.18 Convection Oven / Proofer, Electric 20,141.00 0.00 0.00 0.00 0.00 0.0% 20,141.00 0.00

D.18.A 3M Single Port Single Manifold
Assembly

1,353.00 0.00 0.00 0.00 0.00 0.0% 1,353.00 0.00

D.19 WORK TABLE 1,763.00 0.00 0.00 0.00 0.00 0.0% 1,763.00 0.00

D.22 DCV-1011 Demand Control
Ventilation

4,068.00 0.00 0.00 0.00 0.00 0.0% 4,068.00 0.00

D.23 Fire Suppression System D17 + D24 9,428.00 0.00 0.00 0.00 0.00 0.0% 9,428.00 0.00

D.24 HOOD 11,874.00 0.00 11,874.00 0.00 11,874.00 100.0% 0.00 593.70

D.25 range 1,439.00 0.00 0.00 0.00 0.00 0.0% 1,439.00 0.00

D.26 INSTRUCTOR STATION
COUNTER

5,530.00 0.00 0.00 0.00 0.00 0.0% 5,530.00 0.00

D.27 DCV-1011 Demand Control
Ventilation

8,515.00 0.00 0.00 0.00 0.00 0.0% 8,515.00 0.00

D.28 Fire Suppression System D29 ABC 9,974.00 0.00 0.00 0.00 0.00 0.0% 9,974.00 0.00

D.29.A HOOD 10,757.00 0.00 10,757.00 0.00 10,757.00 100.0% 0.00 537.85

D.29.B HOOD 10,757.00 0.00 10,757.00 0.00 10,757.00 100.0% 0.00 537.85

D.29.C HOOD 10,757.00 0.00 10,757.00 0.00 10,757.00 100.0% 0.00 537.85

D.30 Range, 24", 4 Open Burners 18,246.00 0.00 0.00 0.00 0.00 0.0% 18,246.00 0.00

D.30.1 Safety System Moveable Gas
Connector

735.00 0.00 0.00 0.00 0.00 0.0% 735.00 0.00

D.32 Planetary Mixer 3,875.00 0.00 0.00 0.00 0.00 0.0% 3,875.00 0.00

D.33 WORK TABLE 1,742.00 0.00 0.00 0.00 0.00 0.0% 1,742.00 0.00

D.34 WORK TABLE 6,242.00 0.00 0.00 0.00 0.00 0.0% 6,242.00 0.00

D.34.1 Deck Mount Faucet 149.00 0.00 0.00 0.00 0.00 0.0% 149.00 0.00

D.35 WORK TABLE 6,242.00 0.00 0.00 0.00 0.00 0.0% 6,242.00 0.00

D.35.1 Deck Mount Faucet 149.00 0.00 0.00 0.00 0.00 0.0% 149.00 0.00
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Continuation Sheet (page 7)
APPLICATION NO.: 2

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

D.36 ADA WORK TABLE 2,826.00 0.00 0.00 0.00 0.00 0.0% 2,826.00 0.00

D.36.1 Deck Mount Faucet 295.00 0.00 0.00 0.00 0.00 0.0% 295.00 0.00

D.39 Hand Sink 1,163.00 0.00 0.00 0.00 0.00 0.0% 1,163.00 0.00

D.39.1 Deck Mount Faucet 208.00 0.00 0.00 0.00 0.00 0.0% 208.00 0.00

D.42 DROP CORD REEL 17,550.00 0.00 0.00 0.00 0.00 0.0% 17,550.00 0.00

D.43 MOBILE WORK TABLE 7,260.00 0.00 0.00 0.00 0.00 0.0% 7,260.00 0.00

X.1
REFRIGERATION
INSTALLATION FOR WALK IN
BOXES

30,098.00 0.00 0.00 0.00 0.00 0.0% 30,098.00 0.00

X.2 Labor 82,369.00 0.00 20,000.00 0.00 20,000.00 24.3% 62,369.00 1,000.00

X.2.1 Submittals 4,008.00 0.00 0.00 0.00 0.00 0.0% 4,008.00 0.00

X.2.2 Hood Hanging 24,397.00 0.00 12,000.00 0.00 12,000.00 49.2% 12,397.00 600.00

X.3 PAYMENT & PERFORMANCE
BOND

10,000.00 0.00 10,000.00 0.00 10,000.00 100.0% 0.00 500.00

GRAND TOTAL $1,457,771.00 $170,419.00 $151,770.00 $0.00 $322,189.00 22.1% $1,135,582.00 $16,109.45
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
ferguson mechanical co., inc.
p.o. box 430
plainville, Connecticut 06062

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 15
PERIOD TO: 03/31/24
CONTRACT FOR:00005882OS

CONTRACT DATE: 10/26/22
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 17,317,000.00

2. Net change by Change Orders ................................................................................. $ 193,307.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 17,510,307.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 15,852,813.19

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 792,640.24

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 792,640.24

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 15,060,172.95

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 14,660,415.66

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 399,757.29

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 2,450,134.05

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $331,695.00 $(138,388.00)

Total approved this Month $0.00 $0.00

TOTALS $331,695.00 $(138,388.00)

NET CHANGES by Change Order $ 193,307.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: ferguson mechanical co., inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 399,757.29
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 16779CD0-9649-4FD0-B7A6-9CC7F10B7C92

hartfordConnecticut

March 25, 2024

State of Connecticut, County of hartford
11/30/25

March 25, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Subcontractors 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

001000002 CE-052 - Ferguson Mech. Plumb.
PCO 008 - Cost Savings Credit

(30,998.00) (30,998.00) 0.00 0.00 (30,998.00) 100.0% 0.00 (1,549.90)

001000003 CE-051 - Ferguson Mech. Plumb.
PCO 008 - Cost Savings Credit

(18,697.00) (18,697.00) 0.00 0.00 (18,697.00) 100.0% 0.00 (934.85)

001000004 CE-050 - Ferguson Mech. CI to PCO
008 - Cost Savings Credit

(53,533.00) (53,533.00) 0.00 0.00 (53,533.00) 100.0% 0.00 (2,676.65)

001000005 CE-077 - BP 2.22a & 2.23a - Pl PCO
008 - Cost Savings Credit

(1,500.00) (1,500.00) 0.00 0.00 (1,500.00) 100.0% 0.00 (75.00)

002000006 CE-56 - FERG. COR #601 - RFI #
PCO 016 - RFI #70 - Additional

(33,660.00) (33,660.00) 0.00 0.00 (33,660.00) 100.0% 0.00 (1,683.00)

003000007 CE-55- FERG. COR#607B - PR#10 63,646.00 63,646.00 0.00 0.00 63,646.00 100.0% 0.00 3,182.30

003000008 CE-53 - FERG. PCO #608 - PR#6 (37,023.00) (37,023.00) 0.00 0.00 (37,023.00) 100.0% 0.00 (1,851.15)

004000009 CE-63 - FER MECH COR#613 34,802.00 34,802.00 0.00 0.00 34,802.00 100.0% 0.00 1,740.10

005000010 CE - 094 Ferguson Mech COR# 603
PR#35

53,193.00 53,193.00 0.00 0.00 53,193.00 100.0% 0.00 2,659.65

005000012 CE-147 FergusonMech COR#_
PR#27R

8,164.00 8,164.00 0.00 0.00 8,164.00 100.0% 0.00 408.20

006000013 CE-123 Ferguson COR #623B SH-1
Shower Enclosures

19,631.00 19,631.00 0.00 0.00 19,631.00 100.0% 0.00 981.55

006000014 CE-160
FergusonMech.COR#635_PR#40R

17,478.00 17,478.00 0.00 0.00 17,478.00 100.0% 0.00 873.90

006000015 CE-162 FergusonMech COR#618 ASI
#009R

8,206.00 8,206.00 0.00 0.00 8,206.00 100.0% 0.00 410.30

007000016 CE-159 Ferguson Mech. COR_PR#38 18,509.00 18,509.00 0.00 0.00 18,509.00 100.0% 0.00 925.45

007000017 Out of Seq. Work ( Acid
Neutralization Tanks )

19,367.00 19,367.00 0.00 0.00 19,367.00 100.0% 0.00 968.35

007000018 Addendum #3 Plumbing Schedule -
(AN1-Tanks Removed)

88,550.00 88,550.00 0.00 0.00 88,550.00 100.0% 0.00 4,427.50

007000019 CE-171 (PR #20 AN1 Acid
Neutralization -Out of Scope )

35,583.00 35,583.00 0.00 0.00 35,583.00 100.0% 0.00 1,779.15

008000020 CE-148 Ferguson Mech COR# 641
RFI #368

1,589.00 0.00 0.00 0.00 0.00 0.0% 1,589.00 0.00

1001 Other 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1002 Mobilization 346,588.00 346,588.00 0.00 0.00 346,588.00 100.0% 0.00 17,329.40

1003 Bond 320,365.00 320,365.00 0.00 0.00 320,365.00 100.0% 0.00 16,018.25

1004 Insurance - (Per Smith Bros.) 169,854.00 169,854.00 0.00 0.00 169,854.00 100.0% 0.00 8,492.70

1005 Site Support x 18 MONTHS 165,248.00 128,525.54 9,180.44 0.00 137,705.98 83.3% 27,542.02 6,885.29
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Continuation Sheet (page 3)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1006 Clean Up x 18 MONTHS 43,293.00 33,672.96 2,405.16 0.00 36,078.12 83.3% 7,214.88 1,803.91

1007 Safety x 18 MONTHS 43,293.00 33,672.96 2,405.16 0.00 36,078.12 83.3% 7,214.88 1,803.91

1008 Textura Subscription Fee .22% OF
CV

38,097.00 38,097.00 0.00 0.00 38,097.00 100.0% 0.00 1,904.85

1009 Textura Usage Fee MAX OF $3,750 3,750.00 3,750.00 0.00 0.00 3,750.00 100.0% 0.00 187.50

1010 Oracle Fee .22% OF CV 38,097.00 38,097.00 0.00 0.00 38,097.00 100.0% 0.00 1,904.85

1011 Allowance #34 Plumbing mods to
system; field conditions

18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1012 Allowance #36 HVAC mods to
system; field conditions

22,000.00 0.00 0.00 0.00 0.00 0.0% 22,000.00 0.00

1013 Allowance #37 Temporary filter
media change

15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

1014 P SOW #18; Full crew (6) for (6)
Saturdays

6,777.00 6,099.30 0.00 0.00 6,099.30 90.0% 677.70 304.96

1015 H SOW #18; Full crew (3) for (6)
Saturdays

3,387.00 3,048.30 0.00 0.00 3,048.30 90.0% 338.70 152.41

1016 SM SOW #18; Full crew (4) for (6)
Saturdays

3,923.00 3,530.70 0.00 0.00 3,530.70 90.0% 392.30 176.53

1017 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1018 O&G SOV Mandates (01 35 13) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1019 Warranties (@.25% of CV) 43,293.00 0.00 0.00 0.00 0.00 0.0% 43,293.00 0.00

1020 O&M's 43,293.00 0.00 0.00 0.00 0.00 0.0% 43,293.00 0.00

1021 Asbuilts 43,293.00 0.00 0.00 0.00 0.00 0.0% 43,293.00 0.00

1022 Scheduling Input Efforts (Initial
Schedule Input) (@.25% of CV)

43,293.00 43,293.00 0.00 0.00 43,293.00 100.0% 0.00 2,164.65

1023 Scheduling Updates (to be billed
Monthly for 18 months)

18,000.00 14,400.00 0.00 0.00 14,400.00 80.0% 3,600.00 720.00

1024 Lean Pull Plan Activities (to be billed
Monthly for 18 months)

43,293.00 33,768.54 2,405.16 0.00 36,173.70 83.6% 7,119.30 1,808.69

1025 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1026 Demobilzation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1027 Commisioning 43,293.00 0.00 0.00 0.00 0.00 0.0% 43,293.00 0.00

1028 Attic Stock 43,293.00 0.00 0.00 0.00 0.00 0.0% 43,293.00 0.00

1029 Punchlist 43,293.00 0.00 0.00 0.00 0.00 0.0% 43,293.00 0.00

1030 Trailer, Utility, Equipment & Tools
removal from site

3,250.00 0.00 0.00 0.00 0.00 0.0% 3,250.00 0.00

1031 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1032 SHOP DRAWINGS &
SUBMITTALS

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1033 Plumbing / Division 220000 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1034 Sleeves & Sleeve Seals 352.00 352.00 0.00 0.00 352.00 100.0% 0.00 17.60

1035 Meters & Gages 295.00 295.00 0.00 0.00 295.00 100.0% 0.00 14.75

1036 Hangers and Supports 1,432.00 1,432.00 0.00 0.00 1,432.00 100.0% 0.00 71.60

1037 Identification 196.00 196.00 0.00 0.00 196.00 100.0% 0.00 9.80

1038 Pipe Insulation 688.00 688.00 0.00 0.00 688.00 100.0% 0.00 34.40

1039 Domestic Water Piping & Fittings 613.00 613.00 0.00 0.00 613.00 100.0% 0.00 30.65

1040 Domestic Water Piping Specialties 496.00 496.00 0.00 0.00 496.00 100.0% 0.00 24.80

1041 Facility Natural Gas Piping 460.00 460.00 0.00 0.00 460.00 100.0% 0.00 23.00

1042 Sanitary Waste & Vent Piping 485.00 485.00 0.00 0.00 485.00 100.0% 0.00 24.25

1043 Drains Carriers and Cleanouts 801.00 801.00 0.00 0.00 801.00 100.0% 0.00 40.05

1044 Storm Drainage Piping 450.00 450.00 0.00 0.00 450.00 100.0% 0.00 22.50

1045 Storm Drains 325.00 325.00 0.00 0.00 325.00 100.0% 0.00 16.25

1046 Domestic Water Heaters and Tank 1,640.00 1,640.00 0.00 0.00 1,640.00 100.0% 0.00 82.00

1047 Domestic Water Pumps 409.00 409.00 0.00 0.00 409.00 100.0% 0.00 20.45

1048 Gas Regulators 325.00 325.00 0.00 0.00 325.00 100.0% 0.00 16.25

1049 Gas Emg Stations 785.00 785.00 0.00 0.00 785.00 100.0% 0.00 39.25

1050 Fixtures 5,214.00 5,214.00 0.00 0.00 5,214.00 100.0% 0.00 260.70

1051 Radon Pipe & Fittings 463.00 463.00 0.00 0.00 463.00 100.0% 0.00 23.15

1052 Oil Intercepter 765.00 765.00 0.00 0.00 765.00 100.0% 0.00 38.25

1053 Valves 496.00 496.00 0.00 0.00 496.00 100.0% 0.00 24.80

1054 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1055 HVAC / Division 230000 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1056 Meters & Gages 202.00 202.00 0.00 0.00 202.00 100.0% 0.00 10.10

1057 Valves 394.00 394.00 0.00 0.00 394.00 100.0% 0.00 19.70

1058 Hangers & Supports 813.00 813.00 0.00 0.00 813.00 100.0% 0.00 40.65

1059 Vibration & Siesmic 1,065.00 1,065.00 0.00 0.00 1,065.00 100.0% 0.00 53.25

1060 Identification 385.00 385.00 0.00 0.00 385.00 100.0% 0.00 19.25

1061 Duct Insulation 612.00 612.00 0.00 0.00 612.00 100.0% 0.00 30.60

1062 HVAC Piping Insulation 512.00 512.00 0.00 0.00 512.00 100.0% 0.00 25.60

1063 VFDs 499.00 499.00 0.00 0.00 499.00 100.0% 0.00 24.95
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1064 Hydronic Pipe & Fittings 678.00 678.00 0.00 0.00 678.00 100.0% 0.00 33.90

1065 Hydronic Pumps and Accessories 588.00 588.00 0.00 0.00 588.00 100.0% 0.00 29.40

1066 Refrigeration Piping 443.00 443.00 0.00 0.00 443.00 100.0% 0.00 22.15

1067 HVAC Water Treatment 395.00 395.00 0.00 0.00 395.00 100.0% 0.00 19.75

1068 Metal Ducts & Accessories (Duct
Standards)

3,298.00 3,298.00 0.00 0.00 3,298.00 100.0% 0.00 164.90

1069 Sound Attenuators 1,999.00 1,999.00 0.00 0.00 1,999.00 100.0% 0.00 99.95

1070 HVAC Power and Gravity Ventilators 498.00 498.00 0.00 0.00 498.00 100.0% 0.00 24.90

1071 Air Terminal Units 521.00 521.00 0.00 0.00 521.00 100.0% 0.00 26.05

1072 RGDs 298.00 298.00 0.00 0.00 298.00 100.0% 0.00 14.90

1073 Dust Collector 495.00 495.00 0.00 0.00 495.00 100.0% 0.00 24.75

1074 Air Compressor 315.00 315.00 0.00 0.00 315.00 100.0% 0.00 15.75

1075 RTU's 9,298.00 9,298.00 0.00 0.00 9,298.00 100.0% 0.00 464.90

1076 RTU Roof Curbs 3,965.00 3,965.00 0.00 0.00 3,965.00 100.0% 0.00 198.25

1077 Radiant Panel 625.00 625.00 0.00 0.00 625.00 100.0% 0.00 31.25

1078 CUHs & Unit Heaters 335.00 335.00 0.00 0.00 335.00 100.0% 0.00 16.75

1079 Ductless Cooling Units 394.00 394.00 0.00 0.00 394.00 100.0% 0.00 19.70

1080 Job Specific Safety Manual 1,125.00 1,125.00 0.00 0.00 1,125.00 100.0% 0.00 56.25

1081 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1082 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1083 Engineered Shop Dwg Submittal
Development

148,567.57 148,567.57 0.00 0.00 148,567.57 100.0% 0.00 7,428.38

1084 Engineered Shop Dwg (Adjustments
and Final Review)

16,711.69 16,711.69 0.00 0.00 16,711.69 100.0% 0.00 835.58

1085 Product Data Submittals 5,025.19 5,025.19 0.00 0.00 5,025.19 100.0% 0.00 251.26

1086 Project Support / Management 94,890.30 86,591.90 0.00 0.00 86,591.90 91.3% 8,298.40 4,329.58

1087 Startup / Commissioning 4,432.81 0.00 0.00 0.00 0.00 0.0% 4,432.81 0.00

1088 Owner Training 2,812.82 0.00 0.00 0.00 0.00 0.0% 2,812.82 0.00

1089 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1090 Gatekeeping/Cad Lead Efforts &
Coordination Meetings

45,318.00 45,318.00 0.00 0.00 45,318.00 100.0% 0.00 2,265.90

1091 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1092 Chemical Treatment 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1093 Cleaning Labor 1,425.00 0.00 0.00 0.00 0.00 0.0% 1,425.00 0.00
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1094 Cleaning Material 375.00 375.00 0.00 0.00 375.00 100.0% 0.00 18.75

1095 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1096 Plumbing Tag I.D. 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1097 Material 1,750.00 1,750.00 0.00 0.00 1,750.00 100.0% 0.00 87.50

1098 Labor 2,150.00 2,150.00 0.00 0.00 2,150.00 100.0% 0.00 107.50

1099 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1100 HVAC Tag & I.D. 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1101 Material 3,750.00 3,750.00 0.00 0.00 3,750.00 100.0% 0.00 187.50

1102 Labor 4,185.00 3,766.50 209.25 0.00 3,975.75 95.0% 209.25 198.78

1103 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1104 A BUILDING 1ST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1105 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1106 A Underground Pipe Shop Drawing
Effors

5,132.00 5,132.00 0.00 0.00 5,132.00 100.0% 0.00 256.60

1107 A Bld Underground Pipe Shop
Drawing Final Adj. & Approval

503.00 503.00 0.00 0.00 503.00 100.0% 0.00 25.15

1108 A Bld 1ST Floor Pipe Shop Drawing
Effors

6,132.00 6,132.00 0.00 0.00 6,132.00 100.0% 0.00 306.60

1109 A Bld 1ST Floor Final Adj. &
Approval

633.00 633.00 0.00 0.00 633.00 100.0% 0.00 31.65

1110 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1111 A Bld 1ST Floor Shop Development 6,518.00 6,518.00 0.00 0.00 6,518.00 100.0% 0.00 325.90

1112 A Bld 1ST Floor Final Adj. &
Approval

628.00 628.00 0.00 0.00 628.00 100.0% 0.00 31.40

1113 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1114 A Bld 1st floor Duct Shop
Development

9,302.00 9,302.00 0.00 0.00 9,302.00 100.0% 0.00 465.10

1115 A Bld 1st floor Final Adj. & Approval 905.00 905.00 0.00 0.00 905.00 100.0% 0.00 45.25

1116 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1117 A Underground Pipe Shop Drawing
Effors

1,777.51 1,777.51 0.00 0.00 1,777.51 100.0% 0.00 88.88

1118 A Bld Underground Pipe Shop
Drawing Final Adj. & Approval

157.45 157.45 0.00 0.00 157.45 100.0% 0.00 7.87

1119 A Bld 1ST Floor Pipe Shop Drawing
Effors

2,031.44 2,031.44 0.00 0.00 2,031.44 100.0% 0.00 101.57
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1120 A Bld 1ST Floor Final Adj. &
Approval

267.33 267.33 0.00 0.00 267.33 100.0% 0.00 13.37

1121 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1122 A Bld 1st Floor Coordination Efforts 4,367.06 4,367.06 0.00 0.00 4,367.06 100.0% 0.00 218.35

1123 A Bld 1st Floor Coordination Final
Adj. & Sign Off

420.76 420.76 0.00 0.00 420.76 100.0% 0.00 21.04

1124 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1125 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1126 Under Ground - (U/G) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1127 Above Ground - (A/G) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1128 Set in Place - (S.I.P) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1129 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1130 Storm U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1131 Trimble/Layout Efforts (Labor) 2,591.60 2,591.60 0.00 0.00 2,591.60 100.0% 0.00 129.58

1132 Material Pipe & Fittings (CINH) 21,164.40 21,164.40 0.00 0.00 21,164.40 100.0% 0.00 1,058.22

1133 Set in place 14,963.00 14,963.00 0.00 0.00 14,963.00 100.0% 0.00 748.15

1134 Testing 1,496.30 1,496.30 0.00 0.00 1,496.30 100.0% 0.00 74.82

1135 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1136 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1137 Material Pipe & Fittings (CINH) 16,171.83 16,171.83 0.00 0.00 16,171.83 100.0% 0.00 808.59

1138 Set in place 9,853.85 9,853.85 0.00 0.00 9,853.85 100.0% 0.00 492.69

1139 Testing 985.39 985.39 0.00 0.00 985.39 100.0% 0.00 49.27

1140 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1141 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1142 Trimble/Layout Efforts (Labor) 1,035.91 1,035.91 0.00 0.00 1,035.91 100.0% 0.00 51.80

1143 Upper Hanger Attachment Install 1,726.51 1,726.51 0.00 0.00 1,726.51 100.0% 0.00 86.33

1144 Preassembled Hanger 2,848.74 2,848.74 0.00 0.00 2,848.74 100.0% 0.00 142.44

1145 Set in place 3,021.39 3,021.39 0.00 0.00 3,021.39 100.0% 0.00 151.07

1146 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1147 Sanitary Waste & Vent U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1148 Trimble/Layout Efforts (Labor) 1,501.60 1,501.60 0.00 0.00 1,501.60 100.0% 0.00 75.08

1149 Material Pipe & Fittings (CINH) 21,592.80 21,592.80 0.00 0.00 21,592.80 100.0% 0.00 1,079.64
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1150 Set in place 21,751.04 21,751.04 0.00 0.00 21,751.04 100.0% 0.00 1,087.55

1151 Testing 2,175.10 2,175.10 0.00 0.00 2,175.10 100.0% 0.00 108.76

1152 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1153 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1154 Material Pipe & Fittings (CINH) 33,816.83 33,816.83 0.00 0.00 33,816.83 100.0% 0.00 1,690.84

1155 Set in place 18,773.35 18,773.35 0.00 0.00 18,773.35 100.0% 0.00 938.67

1156 Testing 1,877.34 1,877.34 0.00 0.00 1,877.34 100.0% 0.00 93.87

1157 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1158 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1159 Trimble/Layout Efforts (Labor) 1,611.76 1,611.76 0.00 0.00 1,611.76 100.0% 0.00 80.59

1160 Upper Hanger Attachment Install 2,686.26 2,686.26 0.00 0.00 2,686.26 100.0% 0.00 134.31

1161 Preassembled Hanger 4,432.33 4,432.33 0.00 0.00 4,432.33 100.0% 0.00 221.62

1162 Set in place 4,700.96 4,700.96 0.00 0.00 4,700.96 100.0% 0.00 235.05

1163 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1164 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1165 Material 53,886.37 53,886.37 0.00 0.00 53,886.37 100.0% 0.00 2,694.32

1166 Set in place 25,511.27 25,511.27 0.00 0.00 25,511.27 100.0% 0.00 1,275.56

1167 Testing 2,551.13 2,551.13 0.00 0.00 2,551.13 100.0% 0.00 127.56

1168 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1169 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1170 Trimble/Layout Efforts (Labor) 6,486.17 6,486.17 0.00 0.00 6,486.17 100.0% 0.00 324.31

1171 Upper Hanger Attachment Install 10,810.28 10,810.28 0.00 0.00 10,810.28 100.0% 0.00 540.51

1172 Preassembled Hanger 17,227.52 17,227.52 0.00 0.00 17,227.52 100.0% 0.00 861.38

1173 Set in place 14,425.16 14,425.16 0.00 0.00 14,425.16 100.0% 0.00 721.26

1174 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1175 Gas Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1176 Material 4,507.91 4,507.91 0.00 0.00 4,507.91 100.0% 0.00 225.40

1177 Set in place 1,938.42 1,938.42 0.00 0.00 1,938.42 100.0% 0.00 96.92

1178 Testing 193.84 193.84 0.00 0.00 193.84 100.0% 0.00 9.69

1179 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1180 Gas Piping Hangers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1181 Trimble/Layout Efforts (Labor) 154.85 154.85 0.00 0.00 154.85 100.0% 0.00 7.74
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1182 Upper Hanger Attachment Install 258.09 258.09 0.00 0.00 258.09 100.0% 0.00 12.90

1183 Preassembled Hanger 425.85 425.85 0.00 0.00 425.85 100.0% 0.00 21.29

1184 Set in place 451.66 451.66 0.00 0.00 451.66 100.0% 0.00 22.58

1185 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1186 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1187 Material 166.55 166.55 0.00 0.00 166.55 100.0% 0.00 8.33

1188 Set in Place 191.36 191.36 0.00 0.00 191.36 100.0% 0.00 9.57

1189 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1190 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1191 Material 3,594.04 3,594.04 0.00 0.00 3,594.04 100.0% 0.00 179.70

1192 Set in Place 8,367.74 8,367.74 0.00 0.00 8,367.74 100.0% 0.00 418.39

1193 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1194 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1195 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1196 Material 5,955.56 5,955.56 0.00 0.00 5,955.56 100.0% 0.00 297.78

1197 Labor to set in place (inc drains roof
and floor)

1,468.01 1,468.01 0.00 0.00 1,468.01 100.0% 0.00 73.40

1198 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1199 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1200 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

1201 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04

1202 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

1203 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1204 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1205 Material 26,748.03 26,748.03 0.00 0.00 26,748.03 100.0% 0.00 1,337.40

1206 Set in Place 9,996.26 7,997.01 999.62 0.00 8,996.63 90.0% 999.63 449.83

1207 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1208 Gas Emg Stations 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1209 Material 3,201.60 3,201.60 0.00 0.00 3,201.60 100.0% 0.00 160.08

1210 Set in place 379.50 379.50 0.00 0.00 379.50 100.0% 0.00 18.98

1211 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1212 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1213 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1214 Material 34,409.02 34,409.02 0.00 0.00 34,409.02 100.0% 0.00 1,720.45

1215 Set in Place 22,137.59 22,137.59 0.00 0.00 22,137.59 100.0% 0.00 1,106.88

1216 Testing 2,213.76 2,213.76 0.00 0.00 2,213.76 100.0% 0.00 110.69

1217 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1218 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1219 Trimble/Layout Efforts (Labor) 7,727.48 7,727.48 0.00 0.00 7,727.48 100.0% 0.00 386.37

1220 Upper Hanger Attachment Install 12,879.14 12,879.14 0.00 0.00 12,879.14 100.0% 0.00 643.96

1221 Preassembled Hanger 21,250.58 21,250.58 0.00 0.00 21,250.58 100.0% 0.00 1,062.53

1222 Set in place 22,538.50 22,538.50 0.00 0.00 22,538.50 100.0% 0.00 1,126.92

1223 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1224 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1225 Material 755.01 755.01 0.00 0.00 755.01 100.0% 0.00 37.75

1226 Set in Place 545.14 545.14 0.00 0.00 545.14 100.0% 0.00 27.26

1227 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1228 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1229 Material 48,539.73 48,539.73 0.00 0.00 48,539.73 100.0% 0.00 2,426.99

1230 Fabricated Products 39,809.84 39,809.84 0.00 0.00 39,809.84 100.0% 0.00 1,990.49

1231 Set in Place 34,014.87 34,014.87 0.00 0.00 34,014.87 100.0% 0.00 1,700.74

1232 Testing 3,401.49 3,401.49 0.00 0.00 3,401.49 100.0% 0.00 170.07

1233 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1234 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1235 Trimble/Layout Efforts (Labor) 2,115.68 2,115.68 0.00 0.00 2,115.68 100.0% 0.00 105.78

1236 Upper Hanger Attachment Install 3,526.13 3,526.13 0.00 0.00 3,526.13 100.0% 0.00 176.31

1237 Preassembled Hanger 5,818.11 5,818.11 0.00 0.00 5,818.11 100.0% 0.00 290.91

1238 Set in place 6,170.72 6,170.72 0.00 0.00 6,170.72 100.0% 0.00 308.54

1239 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1240 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1241 Material 3,347.62 3,347.62 0.00 0.00 3,347.62 100.0% 0.00 167.38

1242 Set in Place 2,271.17 2,271.17 0.00 0.00 2,271.17 100.0% 0.00 113.56
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1243 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1244 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1245 Material 1,322.88 1,322.88 0.00 0.00 1,322.88 100.0% 0.00 66.14

1246 Set in Place 1,898.72 1,898.72 0.00 0.00 1,898.72 100.0% 0.00 94.94

1247 Testing 189.87 189.87 0.00 0.00 189.87 100.0% 0.00 9.49

1248 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1249 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1250 Trimble/Layout Efforts (Labor) 113.49 113.49 0.00 0.00 113.49 100.0% 0.00 5.67

1251 Upper Hanger Attachment Install 189.15 189.15 0.00 0.00 189.15 100.0% 0.00 9.46

1252 Preassembled Hanger 312.09 312.09 0.00 0.00 312.09 100.0% 0.00 15.60

1253 Set in place 331.01 331.01 0.00 0.00 331.01 100.0% 0.00 16.55

1254 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1255 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1256 Material 1,493.23 1,493.23 0.00 0.00 1,493.23 100.0% 0.00 74.66

1257 Set in Place 1,627.74 1,627.74 0.00 0.00 1,627.74 100.0% 0.00 81.38

1258 Testing 162.77 162.77 0.00 0.00 162.77 100.0% 0.00 8.14

1259 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1260 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1261 Trimble/Layout Efforts (Labor) 99.65 99.65 0.00 0.00 99.65 100.0% 0.00 4.98

1262 Upper Hanger Attachment Install 166.09 166.09 0.00 0.00 166.09 100.0% 0.00 8.30

1263 Preassembled Hanger 274.04 274.04 0.00 0.00 274.04 100.0% 0.00 13.70

1264 Set in place 290.65 290.65 0.00 0.00 290.65 100.0% 0.00 14.53

1265 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1266 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1267 Material 2,035.23 2,035.23 0.00 0.00 2,035.23 100.0% 0.00 101.76

1268 Preassembled Valve Pack & TC Valve 2,697.20 2,697.20 0.00 0.00 2,697.20 100.0% 0.00 134.86

1269 Set in Place 1,515.08 1,515.08 0.00 0.00 1,515.08 100.0% 0.00 75.75

1270 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1271 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1272 Material 6,562.29 6,562.29 0.00 0.00 6,562.29 100.0% 0.00 328.11

1273 Set in Place 13,323.42 13,323.42 0.00 0.00 13,323.42 100.0% 0.00 666.17

1274 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1275 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1276 Material 4,311.40 4,311.40 0.00 0.00 4,311.40 100.0% 0.00 215.57

1277 Set in Place 10,785.71 10,785.71 0.00 0.00 10,785.71 100.0% 0.00 539.28

1278 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1279 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1280 Head End Equipment ( D.T.S.) 1,607.74 980.72 627.02 0.00 1,607.74 100.0% 0.00 80.38

1281 Set in Place 192.79 0.00 0.00 0.00 0.00 0.0% 192.79 0.00

1282 Controllers, Sensors, Meters etc... 2,402.10 2,402.10 0.00 0.00 2,402.10 100.0% 0.00 120.10

1283 Set In Place 1,659.32 1,493.39 0.00 0.00 1,493.39 90.0% 165.93 74.67

1284 T/C Valves 962.97 962.97 0.00 0.00 962.97 100.0% 0.00 48.15

1285 Labor to Terminate TCV's 942.01 942.01 0.00 0.00 942.01 100.0% 0.00 47.10

1286 Control Dampers 1,014.55 1,014.55 0.00 0.00 1,014.55 100.0% 0.00 50.73

1287 Labor to Terminate 692.16 692.16 0.00 0.00 692.16 100.0% 0.00 34.61

1288 Terminate Equipment 1,607.74 1,607.74 0.00 0.00 1,607.74 100.0% 0.00 80.39

1289 Inhouse Punchout, Commissioning, &
Programming

483.58 0.00 0.00 0.00 0.00 0.0% 483.58 0.00

1290 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1291 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1292 Material - Pipe, Wire, Boxes &
System Cable

12,490.85 12,490.85 0.00 0.00 12,490.85 100.0% 0.00 624.54

1293 Set in Place (Labor) 12,854.82 12,854.82 0.00 0.00 12,854.82 100.0% 0.00 642.74

1294 Wiring of Control Equipment (Labor) 3,176.79 3,176.79 0.00 0.00 3,176.79 100.0% 0.00 158.84

1295 Termination of
Devices/Actuators/Sensors, etc….

2,529.12 2,529.12 0.00 0.00 2,529.12 100.0% 0.00 126.46

1296 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1297 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1298 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1299 Material 1,907.04 1,907.04 0.00 0.00 1,907.04 100.0% 0.00 95.35

1300 Set in Place Indoor Unit 766.77 766.77 0.00 0.00 766.77 100.0% 0.00 38.34

1301 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1302 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1303 Material 6,139.50 6,139.50 0.00 0.00 6,139.50 100.0% 0.00 306.98
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1304 Set in Place 2,572.76 2,572.76 0.00 0.00 2,572.76 100.0% 0.00 128.64

1305 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1306 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1307 Material 1,839.50 1,839.50 0.00 0.00 1,839.50 100.0% 0.00 91.98

1308 Set in Place 1,331.48 1,331.48 0.00 0.00 1,331.48 100.0% 0.00 66.57

1309 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1310 Cabinet Unit Heater 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1311 Material 4,211.69 4,211.69 0.00 0.00 4,211.69 100.0% 0.00 210.58

1312 Set in Place 819.38 163.88 0.00 0.00 163.88 20.0% 655.50 8.19

1313 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1314 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1315 Material 137,864.13 137,864.13 0.00 0.00 137,864.13 100.0% 0.00 6,893.21

1316 Mat. Handling & Shakeout To Area 18,566.86 18,566.86 0.00 0.00 18,566.86 100.0% 0.00 928.34

1317 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1318 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1319 Duct Installation (Set in Place) 75,750.61 75,750.61 0.00 0.00 75,750.61 100.0% 0.00 3,787.53

1320 Duct Hangers & Supports 12,759.22 12,759.22 0.00 0.00 12,759.22 100.0% 0.00 637.96

1321 Hanger Installation 44,438.99 44,438.99 0.00 0.00 44,438.99 100.0% 0.00 2,221.95

1322 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,745.77 1,745.77 0.00 0.00 1,745.77 100.0% 0.00 87.28

1323 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1324 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1325 Material 3,953.86 3,953.86 0.00 0.00 3,953.86 100.0% 0.00 197.69

1326 Set in Place 2,544.40 2,518.96 0.00 0.00 2,518.96 99.0% 25.44 125.95

1327 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1328 A BUILDING 2ND FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1329 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1330 A Bld 2nd Floor Pipe Shop Drawing
Effors

7,128.00 7,128.00 0.00 0.00 7,128.00 100.0% 0.00 356.40

1331 A Bld 2nd Floor Final Adj. &
Approval

798.00 798.00 0.00 0.00 798.00 100.0% 0.00 39.90

1332 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1333 A Bld 2nd Floor Shop Development 6,328.00 6,328.00 0.00 0.00 6,328.00 100.0% 0.00 316.40
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1334 A Bld 2nd Floor Final Adj. &
Approval

608.00 608.00 0.00 0.00 608.00 100.0% 0.00 30.40

1335 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1336 A Bld 2nd floor Duct Shop
Development

9,214.00 9,214.00 0.00 0.00 9,214.00 100.0% 0.00 460.70

1337 A Bld 2nd floor Final Adj. &
Approval

899.00 899.00 0.00 0.00 899.00 100.0% 0.00 44.95

1338 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1339 A Bld 2nd Floor Pipe Shop Drawing
Effors

2,408.65 2,408.65 0.00 0.00 2,408.65 100.0% 0.00 120.43

1340 A Bld 2nd Floor Final Adj. &
Approval

225.12 225.12 0.00 0.00 225.12 100.0% 0.00 11.26

1341 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1342 A Bld 2nd Floor Coordination Efforts 4,239.76 4,239.76 0.00 0.00 4,239.76 100.0% 0.00 211.99

1343 A Bld 2nd Floor Coordination Final
Adj. & Sign Off

407.36 407.36 0.00 0.00 407.36 100.0% 0.00 20.37

1344 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1345 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1346 Material Pipe & Fittings (CINH) 1,617.18 1,617.18 0.00 0.00 1,617.18 100.0% 0.00 80.86

1347 Set in place 985.39 985.39 0.00 0.00 985.39 100.0% 0.00 49.27

1348 Testing 98.54 98.54 0.00 0.00 98.54 100.0% 0.00 4.93

1349 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1350 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1351 Trimble/Layout Efforts (Labor) 103.59 103.59 0.00 0.00 103.59 100.0% 0.00 5.18

1352 Upper Hanger Attachment Install 172.65 172.65 0.00 0.00 172.65 100.0% 0.00 8.63

1353 Preassembled Hanger 284.87 284.87 0.00 0.00 284.87 100.0% 0.00 14.24

1354 Set in place 302.14 302.14 0.00 0.00 302.14 100.0% 0.00 15.11

1355 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1356 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1357 Material Pipe & Fittings (CINH) 33,296.57 33,296.57 0.00 0.00 33,296.57 100.0% 0.00 1,664.83

1358 Set in place 18,484.53 18,484.53 0.00 0.00 18,484.53 100.0% 0.00 924.23

1359 Testing 1,848.45 1,848.45 0.00 0.00 1,848.45 100.0% 0.00 92.42

1360 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1361 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1362 Trimble/Layout Efforts (Labor) 1,586.96 1,586.96 0.00 0.00 1,586.96 100.0% 0.00 79.35

1363 Upper Hanger Attachment Install 2,644.94 2,644.94 0.00 0.00 2,644.94 100.0% 0.00 132.25

1364 Preassembled Hanger 4,364.14 4,364.14 0.00 0.00 4,364.14 100.0% 0.00 218.21

1365 Set in place 4,628.64 4,628.64 0.00 0.00 4,628.64 100.0% 0.00 231.43

1366 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1367 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1368 Material 52,016.50 52,016.50 0.00 0.00 52,016.50 100.0% 0.00 2,600.82

1369 Set in place 24,626.02 24,626.02 0.00 0.00 24,626.02 100.0% 0.00 1,231.30

1370 Testing 2,462.60 2,462.60 0.00 0.00 2,462.60 100.0% 0.00 123.13

1371 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1372 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1373 Trimble/Layout Efforts (Labor) 6,261.09 6,261.09 0.00 0.00 6,261.09 100.0% 0.00 313.05

1374 Upper Hanger Attachment Install 10,435.16 10,435.16 0.00 0.00 10,435.16 100.0% 0.00 521.76

1375 Preassembled Hanger 16,629.72 16,629.72 0.00 0.00 16,629.72 100.0% 0.00 831.49

1376 Set in place 13,924.61 13,924.61 0.00 0.00 13,924.61 100.0% 0.00 696.23

1377 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1378 Gas Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1379 Material 19,071.95 19,071.95 0.00 0.00 19,071.95 100.0% 0.00 953.60

1380 Set in place 8,201.01 8,201.01 0.00 0.00 8,201.01 100.0% 0.00 410.05

1381 Testing 820.10 820.10 0.00 0.00 820.10 100.0% 0.00 41.00

1382 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1383 Gas Piping Hangers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1384 Trimble/Layout Efforts (Labor) 655.16 655.16 0.00 0.00 655.16 100.0% 0.00 32.76

1385 Upper Hanger Attachment Install 1,091.93 1,091.93 0.00 0.00 1,091.93 100.0% 0.00 54.60

1386 Preassembled Hanger 1,801.68 1,801.68 0.00 0.00 1,801.68 100.0% 0.00 90.08

1387 Set in place 1,910.87 1,910.87 0.00 0.00 1,910.87 100.0% 0.00 95.54

1388 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1389 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1390 Material 166.55 166.55 0.00 0.00 166.55 100.0% 0.00 8.33

1391 Set in Place 191.36 191.36 0.00 0.00 191.36 100.0% 0.00 9.57

1392 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1393 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1394 Material 3,469.32 3,469.32 0.00 0.00 3,469.32 100.0% 0.00 173.47

1395 Set in Place 8,077.37 8,077.37 0.00 0.00 8,077.37 100.0% 0.00 403.87

1396 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1397 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1398 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1399 Material 2,165.66 2,165.66 0.00 0.00 2,165.66 100.0% 0.00 108.28

1400 Labor to set in place (inc drains roof
and floor)

533.82 533.82 0.00 0.00 533.82 100.0% 0.00 26.69

1401 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1402 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1403 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

1404 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04

1405 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

1406 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1407 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1408 Material 19,732.15 19,732.15 0.00 0.00 19,732.15 100.0% 0.00 986.61

1409 Set in Place 7,374.29 5,899.43 737.43 0.00 6,636.86 90.0% 737.43 331.84

1410 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1411 Gas Emg Stations 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1412 Material 6,403.20 6,403.20 0.00 0.00 6,403.20 100.0% 0.00 320.16

1413 Set in place 759.00 759.00 0.00 0.00 759.00 100.0% 0.00 37.95

1414 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1415 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1416 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1417 Material 31,208.18 31,208.18 0.00 0.00 31,208.18 100.0% 0.00 1,560.41

1418 Set in Place 20,078.28 20,078.28 0.00 0.00 20,078.28 100.0% 0.00 1,003.91

1419 Testing 2,007.83 2,007.83 0.00 0.00 2,007.83 100.0% 0.00 100.39

1420 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1421 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1422 Trimble/Layout Efforts (Labor) 7,008.65 7,008.65 0.00 0.00 7,008.65 100.0% 0.00 350.43
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1423 Upper Hanger Attachment Install 11,681.08 11,681.08 0.00 0.00 11,681.08 100.0% 0.00 584.05

1424 Preassembled Hanger 19,273.78 19,273.78 0.00 0.00 19,273.78 100.0% 0.00 963.69

1425 Set in place 20,441.89 20,441.89 0.00 0.00 20,441.89 100.0% 0.00 1,022.09

1426 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1427 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1428 Material 684.78 684.78 0.00 0.00 684.78 100.0% 0.00 34.24

1429 Set in Place 494.43 494.43 0.00 0.00 494.43 100.0% 0.00 24.72

1430 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1431 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1432 Material 6,167.23 6,167.23 0.00 0.00 6,167.23 100.0% 0.00 308.36

1433 Fabricated Products 5,058.05 5,058.05 0.00 0.00 5,058.05 100.0% 0.00 252.90

1434 Set in Place 4,321.77 4,321.77 0.00 0.00 4,321.77 100.0% 0.00 216.09

1435 Testing 432.18 432.18 0.00 0.00 432.18 100.0% 0.00 21.61

1436 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1437 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1438 Trimble/Layout Efforts (Labor) 268.81 268.81 0.00 0.00 268.81 100.0% 0.00 13.44

1439 Upper Hanger Attachment Install 448.01 448.01 0.00 0.00 448.01 100.0% 0.00 22.40

1440 Preassembled Hanger 739.22 739.22 0.00 0.00 739.22 100.0% 0.00 36.96

1441 Set in place 784.02 784.02 0.00 0.00 784.02 100.0% 0.00 39.20

1442 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1443 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1444 Material 425.33 425.33 0.00 0.00 425.33 100.0% 0.00 21.27

1445 Set in Place 288.56 288.56 0.00 0.00 288.56 100.0% 0.00 14.43

1446 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1447 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1448 Material 1,253.26 1,253.26 0.00 0.00 1,253.26 100.0% 0.00 62.66

1449 Set in Place 1,798.78 1,798.78 0.00 0.00 1,798.78 100.0% 0.00 89.94

1450 Testing 179.88 179.88 0.00 0.00 179.88 100.0% 0.00 8.99

1451 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1452 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1453 Trimble/Layout Efforts (Labor) 107.51 107.51 0.00 0.00 107.51 100.0% 0.00 5.38

1454 Upper Hanger Attachment Install 179.19 179.19 0.00 0.00 179.19 100.0% 0.00 8.96
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1455 Preassembled Hanger 295.67 295.67 0.00 0.00 295.67 100.0% 0.00 14.78

1456 Set in place 313.58 313.58 0.00 0.00 313.58 100.0% 0.00 15.68

1457 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1458 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1459 Material 1,378.37 1,378.37 0.00 0.00 1,378.37 100.0% 0.00 68.92

1460 Set in Place 1,502.53 1,502.53 0.00 0.00 1,502.53 100.0% 0.00 75.13

1461 Testing 150.25 150.25 0.00 0.00 150.25 100.0% 0.00 7.51

1462 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1463 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1464 Trimble/Layout Efforts (Labor) 91.99 91.99 0.00 0.00 91.99 100.0% 0.00 4.60

1465 Upper Hanger Attachment Install 153.31 153.31 0.00 0.00 153.31 100.0% 0.00 7.67

1466 Preassembled Hanger 252.96 252.96 0.00 0.00 252.96 100.0% 0.00 12.65

1467 Set in place 268.30 268.30 0.00 0.00 268.30 100.0% 0.00 13.42

1468 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1469 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1470 Material 1,888.11 1,888.11 0.00 0.00 1,888.11 100.0% 0.00 94.41

1471 Preassembled Valve Pack & TC Valve 2,502.22 2,502.22 0.00 0.00 2,502.22 100.0% 0.00 125.11

1472 Set in Place 1,405.56 1,405.56 0.00 0.00 1,405.56 100.0% 0.00 70.28

1473 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1474 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1475 Material 1,767.08 1,767.08 0.00 0.00 1,767.08 100.0% 0.00 88.35

1476 Set in Place 3,587.70 3,587.70 0.00 0.00 3,587.70 100.0% 0.00 179.38

1477 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1478 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1479 Material 4,149.19 4,149.19 0.00 0.00 4,149.19 100.0% 0.00 207.46

1480 Set in Place 10,379.91 10,379.91 0.00 0.00 10,379.91 100.0% 0.00 519.00

1481 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1482 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1483 Head End Equipment ( D.T.S.) 1,205.80 735.54 0.00 0.00 735.54 61.0% 470.26 36.78

1484 Set in Place 144.59 0.00 0.00 0.00 0.00 0.0% 144.59 0.00

1485 Controllers, Sensors, Meters etc... 1,801.57 1,801.57 0.00 0.00 1,801.57 100.0% 0.00 90.08

1486 Set In Place 1,244.49 1,244.49 0.00 0.00 1,244.49 100.0% 0.00 62.22
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1487 T/C Valves 722.23 722.23 0.00 0.00 722.23 100.0% 0.00 36.11

1488 Labor to Terminate TCV's 706.51 706.51 0.00 0.00 706.51 100.0% 0.00 35.32

1489 Control Dampers 760.91 760.91 0.00 0.00 760.91 100.0% 0.00 38.05

1490 Labor to Terminate 519.12 519.12 0.00 0.00 519.12 100.0% 0.00 25.96

1491 Terminate Equipment 1,205.80 1,205.80 0.00 0.00 1,205.80 100.0% 0.00 60.29

1492 Inhouse Punchout, Commissioning, &
Programming

362.68 0.00 0.00 0.00 0.00 0.0% 362.68 0.00

1493 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1494 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1495 Material - Pipe, Wire, Boxes &
System Cable

9,368.13 9,368.13 0.00 0.00 9,368.13 100.0% 0.00 468.41

1496 Set in Place (Labor) 9,641.12 9,641.12 0.00 0.00 9,641.12 100.0% 0.00 482.06

1497 Wiring of Control Equipment (Labor) 2,382.59 2,382.59 0.00 0.00 2,382.59 100.0% 0.00 119.13

1498 Termination of
Devices/Actuators/Sensors, etc….

1,896.84 1,896.84 0.00 0.00 1,896.84 100.0% 0.00 94.84

1499 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1500 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1501 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1502 Material 1,907.04 1,907.04 0.00 0.00 1,907.04 100.0% 0.00 95.35

1503 Set in Place Indoor Unit 766.77 766.77 0.00 0.00 766.77 100.0% 0.00 38.34

1504 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1505 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1506 Material 5,457.33 5,457.33 0.00 0.00 5,457.33 100.0% 0.00 272.87

1507 Set in Place 2,286.90 2,286.90 0.00 0.00 2,286.90 100.0% 0.00 114.34

1508 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1509 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1510 Material 1,839.50 1,839.50 0.00 0.00 1,839.50 100.0% 0.00 91.98

1511 Set in Place 1,331.48 1,331.48 0.00 0.00 1,331.48 100.0% 0.00 66.57

1512 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1513 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1514 Material 132,677.16 132,677.16 0.00 0.00 132,677.16 100.0% 0.00 6,633.85

1515 Mat. Handling & Shakeout To Area 17,868.30 17,868.30 0.00 0.00 17,868.30 100.0% 0.00 893.41

DocuSign Envelope ID: 16779CD0-9649-4FD0-B7A6-9CC7F10B7C92



Continuation Sheet (page 20)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1516 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1517 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1518 Duct Installation (Set in Place) 72,900.58 72,900.58 0.00 0.00 72,900.58 100.0% 0.00 3,645.03

1519 Duct Hangers & Supports 12,279.17 12,279.17 0.00 0.00 12,279.17 100.0% 0.00 613.96

1520 Hanger Installation 42,767.03 42,767.03 0.00 0.00 42,767.03 100.0% 0.00 2,138.35

1521 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,680.09 1,680.09 0.00 0.00 1,680.09 100.0% 0.00 84.00

1522 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1523 VAV Exhaust Valves 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1524 Material 25,264.65 25,264.65 0.00 0.00 25,264.65 100.0% 0.00 1,263.23

1525 Set in Place 3,985.08 3,985.08 0.00 0.00 3,985.08 100.0% 0.00 199.25

1526 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1527 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1528 Material 3,804.65 3,804.65 0.00 0.00 3,804.65 100.0% 0.00 190.23

1529 Set in Place 2,448.39 2,423.91 0.00 0.00 2,423.91 99.0% 24.48 121.20

1530 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1531 A BUILDING 3RD FLOOR/ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1532 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1533 A Bld 3rd Floor Pipe Shop Drawing
Effors

5,918.00 5,918.00 0.00 0.00 5,918.00 100.0% 0.00 295.90

1534 A Bld 3rd Floor Final Adj. &
Approval

547.00 547.00 0.00 0.00 547.00 100.0% 0.00 27.35

1535 A Roof Shop Drawing Efforts 1,262.00 1,262.00 0.00 0.00 1,262.00 100.0% 0.00 63.10

1536 A Roof Final Adj. & Approval 92.00 92.00 0.00 0.00 92.00 100.0% 0.00 4.60

1537 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1538 A Bld 3rd Floor Shop Development 6,399.00 6,399.00 0.00 0.00 6,399.00 100.0% 0.00 319.95

1539 A Bld 3rd Floor Final Adj. &
Approval

640.00 640.00 0.00 0.00 640.00 100.0% 0.00 32.00

1540 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1541 A Bld 3rd floor Duct Shop
Development

9,023.00 9,023.00 0.00 0.00 9,023.00 100.0% 0.00 451.15

1542 A Bld 3rd floor Final Adj. &
Approval

805.00 805.00 0.00 0.00 805.00 100.0% 0.00 40.25

1543 RTU/ERU Steel/Curb Layout- Area A 4,965.00 4,965.00 0.00 0.00 4,965.00 100.0% 0.00 248.25

1544 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1545 A Bld 3rd Floor Pipe Shop Drawing
Effors

1,939.65 1,939.65 0.00 0.00 1,939.65 100.0% 0.00 96.98

1546 A Bld 3rd Floor Final Adj. &
Approval

200.33 200.33 0.00 0.00 200.33 100.0% 0.00 10.02

1547 A Roof Shop Drawing Efforts 470.34 470.34 0.00 0.00 470.34 100.0% 0.00 23.52

1548 A Roof Final Adj. & Approval 52.93 52.93 0.00 0.00 52.93 100.0% 0.00 2.65

1549 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1550 A Bld 3rd Floor Coordination Efforts 4,287.33 4,287.33 0.00 0.00 4,287.33 100.0% 0.00 214.37

1551 A Bld 3rd Floor Coordination Final
Adj. & Sign Off

428.80 428.80 0.00 0.00 428.80 100.0% 0.00 21.44

1552 A Roof Coordination Efforts 686.75 686.75 0.00 0.00 686.75 100.0% 0.00 34.34

1553 A Roof Coordination Final Adj. &
Sign Off

63.65 63.65 0.00 0.00 63.65 100.0% 0.00 3.18

1554 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1555 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1556 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1557 Material Pipe & Fittings (CINH) 17,991.16 17,991.16 0.00 0.00 17,991.16 100.0% 0.00 899.56

1558 Set in place 10,962.41 10,962.41 0.00 0.00 10,962.41 100.0% 0.00 548.12

1559 Testing 1,096.24 1,096.24 0.00 0.00 1,096.24 100.0% 0.00 54.81

1560 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1561 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1562 Trimble/Layout Efforts (Labor) 1,152.45 1,152.45 0.00 0.00 1,152.45 100.0% 0.00 57.62

1563 Upper Hanger Attachment Install 1,920.74 1,920.74 0.00 0.00 1,920.74 100.0% 0.00 96.04

1564 Preassembled Hanger 3,169.23 3,169.23 0.00 0.00 3,169.23 100.0% 0.00 158.46

1565 Set in place 3,361.30 3,361.30 0.00 0.00 3,361.30 100.0% 0.00 168.06

1566 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1567 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1568 Material Pipe & Fittings (CINH) 15,607.77 15,607.77 0.00 0.00 15,607.77 100.0% 0.00 780.39

1569 Set in place 8,664.63 8,664.63 0.00 0.00 8,664.63 100.0% 0.00 433.23

1570 Testing 866.46 866.46 0.00 0.00 866.46 100.0% 0.00 43.32

1571 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1572 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1573 Trimble/Layout Efforts (Labor) 743.89 743.89 0.00 0.00 743.89 100.0% 0.00 37.19
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1574 Upper Hanger Attachment Install 1,239.81 1,239.81 0.00 0.00 1,239.81 100.0% 0.00 61.99

1575 Preassembled Hanger 2,045.69 2,045.69 0.00 0.00 2,045.69 100.0% 0.00 102.28

1576 Set in place 2,169.67 2,169.67 0.00 0.00 2,169.67 100.0% 0.00 108.48

1577 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1578 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1579 Material 30,767.93 30,767.93 0.00 0.00 30,767.93 100.0% 0.00 1,538.40

1580 Set in place 14,566.37 14,566.37 0.00 0.00 14,566.37 100.0% 0.00 728.32

1581 Testing 1,456.64 1,456.64 0.00 0.00 1,456.64 100.0% 0.00 72.83

1582 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1583 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1584 Trimble/Layout Efforts (Labor) 3,703.46 3,703.46 0.00 0.00 3,703.46 100.0% 0.00 185.17

1585 Upper Hanger Attachment Install 6,172.43 6,172.43 0.00 0.00 6,172.43 100.0% 0.00 308.62

1586 Preassembled Hanger 9,836.53 9,836.53 0.00 0.00 9,836.53 100.0% 0.00 491.83

1587 Set in place 8,236.45 8,236.45 0.00 0.00 8,236.45 100.0% 0.00 411.82

1588 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1589 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1590 Material 333.09 333.09 0.00 0.00 333.09 100.0% 0.00 16.65

1591 Set in Place 382.73 382.73 0.00 0.00 382.73 100.0% 0.00 19.14

1592 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1593 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1594 Material 2,052.12 2,052.12 0.00 0.00 2,052.12 100.0% 0.00 102.61

1595 Set in Place 4,777.79 4,777.79 0.00 0.00 4,777.79 100.0% 0.00 238.89

1596 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1597 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1598 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1599 Material 10,828.30 10,828.30 0.00 0.00 10,828.30 100.0% 0.00 541.42

1600 Labor to set in place (inc drains roof
and floor)

2,669.12 2,669.12 0.00 0.00 2,669.12 100.0% 0.00 133.46

1601 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1602 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1603 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66
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1604 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04

1605 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

1606 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1607 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1608 Material 14,470.24 14,470.24 0.00 0.00 14,470.24 100.0% 0.00 723.51

1609 Set in Place 5,407.81 4,326.25 540.78 0.00 4,867.03 90.0% 540.78 243.35

1610 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1611 Gas Emg Stations 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1612 Material 6,403.20 6,403.20 0.00 0.00 6,403.20 100.0% 0.00 320.16

1613 Set in place 759.00 759.00 0.00 0.00 759.00 100.0% 0.00 37.95

1614 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1615 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1616 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1617 Material 34,409.02 34,409.02 0.00 0.00 34,409.02 100.0% 0.00 1,720.45

1618 Set in Place 22,137.59 22,137.59 0.00 0.00 22,137.59 100.0% 0.00 1,106.88

1619 Testing 2,213.76 2,213.76 0.00 0.00 2,213.76 100.0% 0.00 110.69

1620 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1621 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1622 Trimble/Layout Efforts (Labor) 7,727.48 7,727.48 0.00 0.00 7,727.48 100.0% 0.00 386.37

1623 Upper Hanger Attachment Install 12,879.14 12,879.14 0.00 0.00 12,879.14 100.0% 0.00 643.96

1624 Preassembled Hanger 21,250.58 21,250.58 0.00 0.00 21,250.58 100.0% 0.00 1,062.53

1625 Set in place 22,538.50 22,538.50 0.00 0.00 22,538.50 100.0% 0.00 1,126.92

1626 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1627 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1628 Material 755.01 755.01 0.00 0.00 755.01 100.0% 0.00 37.75

1629 Set in Place 545.14 545.14 0.00 0.00 545.14 100.0% 0.00 27.26

1630 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1631 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1632 Material 8,634.12 8,634.12 0.00 0.00 8,634.12 100.0% 0.00 431.71

1633 Fabricated Products 7,081.27 7,081.27 0.00 0.00 7,081.27 100.0% 0.00 354.06
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1634 Set in Place 6,050.48 6,050.48 0.00 0.00 6,050.48 100.0% 0.00 302.52

1635 Testing 605.05 605.05 0.00 0.00 605.05 100.0% 0.00 30.25

1636 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1637 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1638 Trimble/Layout Efforts (Labor) 376.33 376.33 0.00 0.00 376.33 100.0% 0.00 18.82

1639 Upper Hanger Attachment Install 627.22 627.22 0.00 0.00 627.22 100.0% 0.00 31.36

1640 Preassembled Hanger 1,034.91 1,034.91 0.00 0.00 1,034.91 100.0% 0.00 51.75

1641 Set in place 1,097.63 1,097.63 0.00 0.00 1,097.63 100.0% 0.00 54.88

1642 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1643 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1644 Material 595.47 595.47 0.00 0.00 595.47 100.0% 0.00 29.77

1645 Set in Place 403.99 403.99 0.00 0.00 403.99 100.0% 0.00 20.20

1646 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1647 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1648 Material 1,253.26 1,253.26 0.00 0.00 1,253.26 100.0% 0.00 62.66

1649 Set in Place 1,798.78 1,798.78 0.00 0.00 1,798.78 100.0% 0.00 89.94

1650 Testing 179.88 179.88 0.00 0.00 179.88 100.0% 0.00 8.99

1651 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1652 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1653 Trimble/Layout Efforts (Labor) 107.51 107.51 0.00 0.00 107.51 100.0% 0.00 5.38

1654 Upper Hanger Attachment Install 179.19 179.19 0.00 0.00 179.19 100.0% 0.00 8.96

1655 Preassembled Hanger 295.67 295.67 0.00 0.00 295.67 100.0% 0.00 14.78

1656 Set in place 313.58 313.58 0.00 0.00 313.58 100.0% 0.00 15.68

1657 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1658 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1659 Material 5,513.47 5,513.47 0.00 0.00 5,513.47 100.0% 0.00 275.67

1660 Set in Place 6,010.12 6,010.12 0.00 0.00 6,010.12 100.0% 0.00 300.51

1661 Testing 601.01 601.01 0.00 0.00 601.01 100.0% 0.00 30.05

1662 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1663 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1664 Trimble/Layout Efforts (Labor) 367.95 367.95 0.00 0.00 367.95 100.0% 0.00 18.40

1665 Upper Hanger Attachment Install 613.25 613.25 0.00 0.00 613.25 100.0% 0.00 30.66
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1666 Preassembled Hanger 1,011.86 1,011.86 0.00 0.00 1,011.86 100.0% 0.00 50.59

1667 Set in place 1,073.18 1,073.18 0.00 0.00 1,073.18 100.0% 0.00 53.66

1668 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1669 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1670 Material 2,152.93 2,152.93 0.00 0.00 2,152.93 100.0% 0.00 107.65

1671 Preassembled Valve Pack & TC Valve 2,853.18 2,853.18 0.00 0.00 2,853.18 100.0% 0.00 142.66

1672 Set in Place 1,602.70 1,602.70 0.00 0.00 1,602.70 100.0% 0.00 80.14

1673 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1674 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1675 Material 3,903.64 3,903.64 0.00 0.00 3,903.64 100.0% 0.00 195.17

1676 Set in Place 7,925.56 7,925.56 0.00 0.00 7,925.56 100.0% 0.00 396.27

1677 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1678 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1679 Material 4,900.48 4,900.48 0.00 0.00 4,900.48 100.0% 0.00 245.02

1680 Set in Place 12,259.40 12,259.40 0.00 0.00 12,259.40 100.0% 0.00 612.97

1681 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1682 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1683 Head End Equipment ( D.T.S.) 1,205.80 735.54 0.00 0.00 735.54 61.0% 470.26 36.78

1684 Set in Place 144.59 0.00 0.00 0.00 0.00 0.0% 144.59 0.00

1685 Controllers, Sensors, Meters etc... 1,801.57 1,801.57 0.00 0.00 1,801.57 100.0% 0.00 90.08

1686 Set In Place 1,244.49 1,244.49 0.00 0.00 1,244.49 100.0% 0.00 62.22

1687 T/C Valves 722.23 722.23 0.00 0.00 722.23 100.0% 0.00 36.11

1688 Labor to Terminate TCV's 706.51 706.51 0.00 0.00 706.51 100.0% 0.00 35.32

1689 Control Dampers 760.91 760.91 0.00 0.00 760.91 100.0% 0.00 38.05

1690 Labor to Terminate 519.12 519.12 0.00 0.00 519.12 100.0% 0.00 25.96

1691 Terminate Equipment 1,205.80 1,205.80 0.00 0.00 1,205.80 100.0% 0.00 60.29

1692 Inhouse Punchout, Commissioning, &
Programming

362.68 0.00 0.00 0.00 0.00 0.0% 362.68 0.00

1693 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1694 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1695 Material - Pipe, Wire, Boxes &
System Cable

9,368.13 9,368.13 0.00 0.00 9,368.13 100.0% 0.00 468.41
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1696 Set in Place (Labor) 9,641.12 9,641.12 0.00 0.00 9,641.12 100.0% 0.00 482.05

1697 Wiring of Control Equipment (Labor) 2,382.59 2,382.59 0.00 0.00 2,382.59 100.0% 0.00 119.13

1698 Termination of
Devices/Actuators/Sensors, etc….

1,896.84 1,896.84 0.00 0.00 1,896.84 100.0% 0.00 94.84

1699 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1700 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1701 RTU's 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1702 Material 118,463.93 0.00 118,463.93 0.00 118,463.93 100.0% 0.00 5,923.20

1703 Set in Place 2,091.93 0.00 2,091.93 0.00 2,091.93 100.0% 0.00 104.60

1704 Test / Start Up 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

1705 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1706 RTU Roof Curbs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1707 Material 14,232.43 14,232.43 0.00 0.00 14,232.43 100.0% 0.00 711.62

1708 Set in Place 3,796.57 3,796.57 0.00 0.00 3,796.57 100.0% 0.00 189.83

1709 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1710 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1711 Material 7,628.15 7,628.15 0.00 0.00 7,628.15 100.0% 0.00 381.41

1712 Set in Place Outdoor Unit 2,066.31 2,066.31 0.00 0.00 2,066.31 100.0% 0.00 103.32

1713 Set in Place Indoor Unit 766.77 766.77 0.00 0.00 766.77 100.0% 0.00 38.34

1714 Test / Start up 288.46 0.00 0.00 0.00 0.00 0.0% 288.46 0.00

1715 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1716 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1717 Material 6,480.58 6,480.58 0.00 0.00 6,480.58 100.0% 0.00 324.03

1718 Set in Place 2,715.70 2,715.70 0.00 0.00 2,715.70 100.0% 0.00 135.78

1719 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1720 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1721 Material 408.78 408.78 0.00 0.00 408.78 100.0% 0.00 20.44

1722 Set in Place 295.88 295.88 0.00 0.00 295.88 100.0% 0.00 14.79

1723 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1724 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1725 Material 156,701.01 156,701.01 0.00 0.00 156,701.01 100.0% 0.00 7,835.05
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1726 Mat. Handling & Shakeout To Area 21,103.71 21,103.71 0.00 0.00 21,103.71 100.0% 0.00 1,055.19

1727 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1728 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1729 Duct Installation (Set in Place) 86,100.69 86,100.69 0.00 0.00 86,100.69 100.0% 0.00 4,305.03

1730 Duct Hangers & Supports 14,502.56 14,502.56 0.00 0.00 14,502.56 100.0% 0.00 725.13

1731 Hanger Installation 50,510.85 50,510.85 0.00 0.00 50,510.85 100.0% 0.00 2,525.54

1732 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,984.30 1,984.30 0.00 0.00 1,984.30 100.0% 0.00 99.22

1733 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1734 Bi-Polar Ionization 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1735 Material 2,931.79 2,931.79 0.00 0.00 2,931.79 100.0% 0.00 146.59

1736 Set in Place 541.71 541.71 0.00 0.00 541.71 100.0% 0.00 27.09

1737 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1738 VAV Exhaust Valves 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1739 Material 34,738.89 34,738.89 0.00 0.00 34,738.89 100.0% 0.00 1,736.94

1740 Set in Place 5,479.49 5,479.49 0.00 0.00 5,479.49 100.0% 0.00 273.97

1741 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1742 Exhaust Fans 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1743 Material 10,173.50 10,173.50 0.00 0.00 10,173.50 100.0% 0.00 508.68

1744 Set in Place 2,480.63 1,488.38 0.00 0.00 1,488.38 60.0% 992.25 74.42

1745 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1746 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1747 Material 2,536.44 2,536.44 0.00 0.00 2,536.44 100.0% 0.00 126.82

1748 Set in Place 1,632.26 1,615.94 0.00 0.00 1,615.94 99.0% 16.32 80.80

1749 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1750 B BUILDING 1ST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1751 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1752 B Bld Underground Pipe Shop
Drawing Final Adj. & Approval

5,239.00 5,239.00 0.00 0.00 5,239.00 100.0% 0.00 261.95

1753 B Bld Underground Final Adj. &
Approval

513.00 513.00 0.00 0.00 513.00 100.0% 0.00 25.65

1754 B Bld 1ST Floor Pipe Shop Drawing
Effors

6,238.00 6,238.00 0.00 0.00 6,238.00 100.0% 0.00 311.90
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1755 B Bld 1ST Floor Final Adj. &
Approval

695.00 695.00 0.00 0.00 695.00 100.0% 0.00 34.75

1756 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1757 B Bld 1ST Floor Shop Development 6,593.00 6,593.00 0.00 0.00 6,593.00 100.0% 0.00 329.65

1758 B Bld 1ST Floor Final Adj. &
Approval

633.00 633.00 0.00 0.00 633.00 100.0% 0.00 31.65

1759 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1760 B Bld 1st floor Duct Shop
Development

9,269.00 9,269.00 0.00 0.00 9,269.00 100.0% 0.00 463.45

1761 B Bld 1st floor Final Adj. & Approval 906.00 906.00 0.00 0.00 906.00 100.0% 0.00 45.30

1762 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1763 B Bld Underground Pipe Shop
Drawing Final Adj. & Approval

1,798.95 1,798.95 0.00 0.00 1,798.95 100.0% 0.00 89.95

1764 B Bld Underground Final Adj. &
Approval

175.54 175.54 0.00 0.00 175.54 100.0% 0.00 8.78

1765 B Bld 1ST Floor Pipe Shop Drawing
Effors

2,078.34 2,078.34 0.00 0.00 2,078.34 100.0% 0.00 103.92

1766 B Bld 1ST Floor Final Adj. &
Approval

238.52 238.52 0.00 0.00 238.52 100.0% 0.00 11.93

1767 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1768 B Bld 1st Floor Coordination Efforts 4,417.31 4,417.31 0.00 0.00 4,417.31 100.0% 0.00 220.87

1769 B Bld 1st Floor Coordination Final
Adj. & Sign Off

424.11 424.11 0.00 0.00 424.11 100.0% 0.00 21.21

1770 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1771 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1772 Storm U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1773 Trimble/Layout Efforts (Labor) 2,591.60 2,591.60 0.00 0.00 2,591.60 100.0% 0.00 129.58

1774 Material Pipe & Fittings (CINH) 21,164.40 21,164.40 0.00 0.00 21,164.40 100.0% 0.00 1,058.22

1775 Set in place 14,963.00 14,963.00 0.00 0.00 14,963.00 100.0% 0.00 748.15

1776 Testing 1,496.30 1,496.30 0.00 0.00 1,496.30 100.0% 0.00 74.82

1777 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1778 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1779 Material Pipe & Fittings (CINH) 12,128.87 12,128.87 0.00 0.00 12,128.87 100.0% 0.00 606.44

1780 Set in place 7,390.39 7,390.39 0.00 0.00 7,390.39 100.0% 0.00 369.52

1781 Testing 739.04 739.04 0.00 0.00 739.04 100.0% 0.00 36.95
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1782 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1783 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1784 Trimble/Layout Efforts (Labor) 776.93 776.93 0.00 0.00 776.93 100.0% 0.00 38.85

1785 Upper Hanger Attachment Install 1,294.88 1,294.88 0.00 0.00 1,294.88 100.0% 0.00 64.74

1786 Preassembled Hanger 2,136.56 2,136.56 0.00 0.00 2,136.56 100.0% 0.00 106.83

1787 Set in place 2,266.05 2,266.05 0.00 0.00 2,266.05 100.0% 0.00 113.30

1788 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1789 Sanitary Waste & Vent U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1790 Trimble/Layout Efforts (Labor) 1,595.45 1,595.45 0.00 0.00 1,595.45 100.0% 0.00 79.77

1791 Material Pipe & Fittings (CINH) 22,942.35 22,942.35 0.00 0.00 22,942.35 100.0% 0.00 1,147.12

1792 Set in place 23,110.48 23,110.48 0.00 0.00 23,110.48 100.0% 0.00 1,155.52

1793 Testing 2,311.05 2,311.05 0.00 0.00 2,311.05 100.0% 0.00 115.55

1794 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1795 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1796 Material Pipe & Fittings (CINH) 14,827.38 14,827.38 0.00 0.00 14,827.38 100.0% 0.00 741.37

1797 Set in place 8,231.39 8,231.39 0.00 0.00 8,231.39 100.0% 0.00 411.57

1798 Testing 823.14 823.14 0.00 0.00 823.14 100.0% 0.00 41.16

1799 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1800 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1801 Trimble/Layout Efforts (Labor) 706.69 706.69 0.00 0.00 706.69 100.0% 0.00 35.33

1802 Upper Hanger Attachment Install 1,177.82 1,177.82 0.00 0.00 1,177.82 100.0% 0.00 58.89

1803 Preassembled Hanger 1,943.41 1,943.41 0.00 0.00 1,943.41 100.0% 0.00 97.17

1804 Set in place 2,061.19 2,061.19 0.00 0.00 2,061.19 100.0% 0.00 103.06

1805 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1806 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1807 Material 61,705.84 61,705.84 0.00 0.00 61,705.84 100.0% 0.00 3,085.29

1808 Set in place 29,213.22 29,213.22 0.00 0.00 29,213.22 100.0% 0.00 1,460.66

1809 Testing 2,921.32 2,921.32 0.00 0.00 2,921.32 100.0% 0.00 146.06

1810 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1811 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1812 Trimble/Layout Efforts (Labor) 7,427.38 7,427.38 0.00 0.00 7,427.38 100.0% 0.00 371.37

1813 Upper Hanger Attachment Install 12,378.96 12,378.96 0.00 0.00 12,378.96 100.0% 0.00 618.95
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1814 Preassembled Hanger 19,727.41 19,727.41 0.00 0.00 19,727.41 100.0% 0.00 986.37

1815 Set in place 16,518.41 16,518.41 0.00 0.00 16,518.41 100.0% 0.00 825.92

1816 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1817 Gas Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1818 Material 9,189.21 9,189.21 0.00 0.00 9,189.21 100.0% 0.00 459.46

1819 Set in place 3,951.40 3,951.40 0.00 0.00 3,951.40 100.0% 0.00 197.57

1820 Testing 395.14 395.14 0.00 0.00 395.14 100.0% 0.00 19.76

1821 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1822 Gas Piping Hangers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1823 Trimble/Layout Efforts (Labor) 315.67 315.67 0.00 0.00 315.67 100.0% 0.00 15.78

1824 Upper Hanger Attachment Install 526.11 526.11 0.00 0.00 526.11 100.0% 0.00 26.31

1825 Preassembled Hanger 868.08 868.08 0.00 0.00 868.08 100.0% 0.00 43.40

1826 Set in place 920.69 920.69 0.00 0.00 920.69 100.0% 0.00 46.03

1827 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1828 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1829 Material 166.55 166.55 0.00 0.00 166.55 100.0% 0.00 8.33

1830 Set in Place 191.36 191.36 0.00 0.00 191.36 100.0% 0.00 9.57

1831 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1832 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1833 Material 4,115.57 4,115.57 0.00 0.00 4,115.57 100.0% 0.00 205.78

1834 Set in Place 9,581.98 9,581.98 0.00 0.00 9,581.98 100.0% 0.00 479.09

1835 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1836 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1837 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1838 Material 3,789.90 3,789.90 0.00 0.00 3,789.90 100.0% 0.00 189.50

1839 Labor to set in place (inc drains roof
and floor)

934.19 934.19 0.00 0.00 934.19 100.0% 0.00 46.71

1840 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1841 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1842 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

1843 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04
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1844 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

1845 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1846 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1847 Material 21,047.63 21,047.63 0.00 0.00 21,047.63 100.0% 0.00 1,052.38

1848 Set in Place 7,865.91 6,292.73 786.59 0.00 7,079.32 90.0% 786.59 353.97

1849 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1850 Gas Emg Stations 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1851 Material 3,201.60 3,201.60 0.00 0.00 3,201.60 100.0% 0.00 160.08

1852 Set in place 379.50 379.50 0.00 0.00 379.50 100.0% 0.00 18.97

1853 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1854 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1855 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1856 Material 34,409.02 34,409.02 0.00 0.00 34,409.02 100.0% 0.00 1,720.45

1857 Set in Place 22,137.59 22,137.59 0.00 0.00 22,137.59 100.0% 0.00 1,106.88

1858 Testing 2,213.76 2,213.76 0.00 0.00 2,213.76 100.0% 0.00 110.69

1859 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1860 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1861 Trimble/Layout Efforts (Labor) 7,727.48 7,727.48 0.00 0.00 7,727.48 100.0% 0.00 386.37

1862 Upper Hanger Attachment Install 12,879.14 12,879.14 0.00 0.00 12,879.14 100.0% 0.00 643.96

1863 Preassembled Hanger 21,250.58 21,250.58 0.00 0.00 21,250.58 100.0% 0.00 1,062.53

1864 Set in place 22,538.50 22,538.50 0.00 0.00 22,538.50 100.0% 0.00 1,126.92

1865 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1866 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1867 Material 755.01 755.01 0.00 0.00 755.01 100.0% 0.00 37.75

1868 Set in Place 545.14 545.14 0.00 0.00 545.14 100.0% 0.00 27.26

1869 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1870 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1871 Material 32,359.82 32,359.82 0.00 0.00 32,359.82 100.0% 0.00 1,617.99

1872 Fabricated Products 26,539.89 26,539.89 0.00 0.00 26,539.89 100.0% 0.00 1,326.99

1873 Set in Place 22,676.58 22,676.58 0.00 0.00 22,676.58 100.0% 0.00 1,133.83
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1874 Testing 2,267.66 2,267.66 0.00 0.00 2,267.66 100.0% 0.00 113.38

1875 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1876 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1877 Trimble/Layout Efforts (Labor) 1,410.45 1,410.45 0.00 0.00 1,410.45 100.0% 0.00 70.52

1878 Upper Hanger Attachment Install 2,350.75 2,350.75 0.00 0.00 2,350.75 100.0% 0.00 117.54

1879 Preassembled Hanger 3,878.74 3,878.74 0.00 0.00 3,878.74 100.0% 0.00 193.94

1880 Set in place 4,113.81 4,113.81 0.00 0.00 4,113.81 100.0% 0.00 205.69

1881 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1882 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1883 Material 2,231.75 2,231.75 0.00 0.00 2,231.75 100.0% 0.00 111.59

1884 Set in Place 1,514.11 1,514.11 0.00 0.00 1,514.11 100.0% 0.00 75.71

1885 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1886 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1887 Material 1,392.51 1,392.51 0.00 0.00 1,392.51 100.0% 0.00 69.63

1888 Set in Place 1,998.65 1,998.65 0.00 0.00 1,998.65 100.0% 0.00 99.93

1889 Testing 199.86 199.86 0.00 0.00 199.86 100.0% 0.00 9.99

1890 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1891 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1892 Trimble/Layout Efforts (Labor) 119.46 119.46 0.00 0.00 119.46 100.0% 0.00 5.97

1893 Upper Hanger Attachment Install 199.10 199.10 0.00 0.00 199.10 100.0% 0.00 9.96

1894 Preassembled Hanger 328.52 328.52 0.00 0.00 328.52 100.0% 0.00 16.43

1895 Set in place 348.43 348.43 0.00 0.00 348.43 100.0% 0.00 17.42

1896 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1897 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1898 Material 1,493.23 1,493.23 0.00 0.00 1,493.23 100.0% 0.00 74.66

1899 Set in Place 1,627.74 1,627.74 0.00 0.00 1,627.74 100.0% 0.00 81.39

1900 Testing 162.77 162.77 0.00 0.00 162.77 100.0% 0.00 8.14

1901 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1902 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1903 Trimble/Layout Efforts (Labor) 99.65 99.65 0.00 0.00 99.65 100.0% 0.00 4.98

1904 Upper Hanger Attachment Install 166.09 166.09 0.00 0.00 166.09 100.0% 0.00 8.30

1905 Preassembled Hanger 274.04 274.04 0.00 0.00 274.04 100.0% 0.00 13.70
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1906 Set in place 290.65 290.65 0.00 0.00 290.65 100.0% 0.00 14.53

1907 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1908 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1909 Material 1,907.73 1,907.73 0.00 0.00 1,907.73 100.0% 0.00 95.39

1910 Preassembled Valve Pack & TC Valve 2,528.22 2,528.22 0.00 0.00 2,528.22 100.0% 0.00 126.41

1911 Set in Place 1,420.16 1,420.16 0.00 0.00 1,420.16 100.0% 0.00 71.01

1912 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1913 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1914 Material 4,779.15 4,779.15 0.00 0.00 4,779.15 100.0% 0.00 238.96

1915 Set in Place 9,703.10 9,703.10 0.00 0.00 9,703.10 100.0% 0.00 485.15

1916 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1917 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1918 Material 4,311.40 4,311.40 0.00 0.00 4,311.40 100.0% 0.00 215.57

1919 Set in Place 10,785.71 10,785.71 0.00 0.00 10,785.71 100.0% 0.00 539.28

1920 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1921 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1922 Head End Equipment ( D.T.S.) 1,406.77 858.13 0.00 0.00 858.13 61.0% 548.64 42.91

1923 Set in Place 168.69 0.00 0.00 0.00 0.00 0.0% 168.69 0.00

1924 Controllers, Sensors, Meters etc... 2,101.84 2,101.84 0.00 0.00 2,101.84 100.0% 0.00 105.09

1925 Set In Place 1,451.91 1,277.68 0.00 0.00 1,277.68 88.0% 174.23 63.88

1926 T/C Valves 842.60 842.60 0.00 0.00 842.60 100.0% 0.00 42.13

1927 Labor to Terminate TCV's 824.26 824.26 0.00 0.00 824.26 100.0% 0.00 41.21

1928 Control Dampers 887.73 887.73 0.00 0.00 887.73 100.0% 0.00 44.39

1929 Labor to Terminate 605.64 605.64 0.00 0.00 605.64 100.0% 0.00 30.28

1930 Terminate Equipment 1,406.77 1,406.77 0.00 0.00 1,406.77 100.0% 0.00 70.33

1931 Inhouse Punchout, Commissioning, &
Programming

423.13 0.00 0.00 0.00 0.00 0.0% 423.13 0.00

1932 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1933 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1934 Material - Pipe, Wire, Boxes &
System Cable

10,929.49 10,929.49 0.00 0.00 10,929.49 100.0% 0.00 546.47

1935 Set in Place (Labor) 11,247.97 11,247.97 0.00 0.00 11,247.97 100.0% 0.00 562.40
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1936 Wiring of Control Equipment (Labor) 2,779.69 2,779.69 0.00 0.00 2,779.69 100.0% 0.00 138.98

1937 Termination of
Devices/Actuators/Sensors, etc….

2,212.98 2,212.98 0.00 0.00 2,212.98 100.0% 0.00 110.65

1938 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1939 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1940 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1941 Material 1,907.04 1,907.04 0.00 0.00 1,907.04 100.0% 0.00 95.35

1942 Set in Place Indoor Unit 766.77 766.77 0.00 0.00 766.77 100.0% 0.00 38.34

1943 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1944 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1945 Material 5,798.42 5,798.42 0.00 0.00 5,798.42 100.0% 0.00 289.92

1946 Set in Place 2,429.83 2,429.83 0.00 0.00 2,429.83 100.0% 0.00 121.49

1947 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1948 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1949 Material 204.39 204.39 0.00 0.00 204.39 100.0% 0.00 10.22

1950 Set in Place 147.94 147.94 0.00 0.00 147.94 100.0% 0.00 7.40

1951 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1952 Cabinet Unit Heater 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1953 Material 2,105.85 2,105.85 0.00 0.00 2,105.85 100.0% 0.00 105.29

1954 Set in Place 409.69 204.84 0.00 0.00 204.84 50.0% 204.85 10.24

1955 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1956 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1957 Material 137,864.13 137,864.13 0.00 0.00 137,864.13 100.0% 0.00 6,893.21

1958 Mat. Handling & Shakeout To Area 18,566.86 18,566.86 0.00 0.00 18,566.86 100.0% 0.00 928.34

1959 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1960 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1961 Duct Installation (Set in Place) 75,750.61 75,750.61 0.00 0.00 75,750.61 100.0% 0.00 3,787.52

1962 Duct Hangers & Supports 12,759.22 12,759.22 0.00 0.00 12,759.22 100.0% 0.00 637.96

1963 Hanger Installation 44,438.99 44,438.99 0.00 0.00 44,438.99 100.0% 0.00 2,221.95

1964 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,745.77 1,745.77 0.00 0.00 1,745.77 100.0% 0.00 87.29

1965 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1966 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1967 Material 3,953.86 3,953.86 0.00 0.00 3,953.86 100.0% 0.00 197.69

1968 Set in Place 2,544.40 2,518.96 0.00 0.00 2,518.96 99.0% 25.44 125.95

1969 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1970 B BUILDING 2ND FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1971 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1972 B Bld 2nd Floor Pipe Shop Drawing
Effors

7,095.00 7,095.00 0.00 0.00 7,095.00 100.0% 0.00 354.75

1973 B Bld 2nd Floor Final Adj. &
Approval

766.00 766.00 0.00 0.00 766.00 100.0% 0.00 38.30

1974 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1975 B Bld 2nd Floor Shop Development 6,401.00 6,401.00 0.00 0.00 6,401.00 100.0% 0.00 320.05

1976 B Bld 2nd Floor Final Adj. &
Approval

622.00 622.00 0.00 0.00 622.00 100.0% 0.00 31.10

1977 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1978 B Bld 2nd floor Duct Shop
Development

9,356.00 9,356.00 0.00 0.00 9,356.00 100.0% 0.00 467.80

1979 B Bld 2nd floor Final Adj. &
Approval

945.00 945.00 0.00 0.00 945.00 100.0% 0.00 47.25

1980 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1981 B Bld 2nd Floor Pipe Shop Drawing
Effors

2,450.86 2,450.86 0.00 0.00 2,450.86 100.0% 0.00 122.54

1982 B Bld 2nd Floor Final Adj. &
Approval

267.33 267.33 0.00 0.00 267.33 100.0% 0.00 13.37

1983 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1984 B Bld 2nd Floor Coordination Efforts 4,288.67 4,288.67 0.00 0.00 4,288.67 100.0% 0.00 214.43

1985 B Bld 2nd Floor Coordination Final
Adj. & Sign Off

416.74 416.74 0.00 0.00 416.74 100.0% 0.00 20.84

1986 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1987 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1988 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1989 Material Pipe & Fittings (CINH) 3,032.22 3,032.22 0.00 0.00 3,032.22 100.0% 0.00 151.61

1990 Set in place 1,847.60 1,847.60 0.00 0.00 1,847.60 100.0% 0.00 92.38

1991 Testing 184.76 184.76 0.00 0.00 184.76 100.0% 0.00 9.24

1992 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1993 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1994 Trimble/Layout Efforts (Labor) 194.23 194.23 0.00 0.00 194.23 100.0% 0.00 9.71

1995 Upper Hanger Attachment Install 323.72 323.72 0.00 0.00 323.72 100.0% 0.00 16.19

1996 Preassembled Hanger 534.14 534.14 0.00 0.00 534.14 100.0% 0.00 26.71

1997 Set in place 566.51 566.51 0.00 0.00 566.51 100.0% 0.00 28.33

1998 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1999 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2000 Material Pipe & Fittings (CINH) 34,337.09 34,337.09 0.00 0.00 34,337.09 100.0% 0.00 1,716.85

2001 Set in place 19,062.18 19,062.18 0.00 0.00 19,062.18 100.0% 0.00 953.11

2002 Testing 1,906.22 1,906.22 0.00 0.00 1,906.22 100.0% 0.00 95.31

2003 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2004 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2005 Trimble/Layout Efforts (Labor) 1,636.55 1,636.55 0.00 0.00 1,636.55 100.0% 0.00 81.83

2006 Upper Hanger Attachment Install 2,727.59 2,727.59 0.00 0.00 2,727.59 100.0% 0.00 136.38

2007 Preassembled Hanger 4,500.52 4,500.52 0.00 0.00 4,500.52 100.0% 0.00 225.03

2008 Set in place 4,773.28 4,773.28 0.00 0.00 4,773.28 100.0% 0.00 238.66

2009 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2010 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2011 Material 52,866.44 52,866.44 0.00 0.00 52,866.44 100.0% 0.00 2,643.32

2012 Set in place 25,028.41 25,028.41 0.00 0.00 25,028.41 100.0% 0.00 1,251.42

2013 Testing 2,502.84 2,502.84 0.00 0.00 2,502.84 100.0% 0.00 125.14

2014 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2015 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2016 Trimble/Layout Efforts (Labor) 6,363.40 6,363.40 0.00 0.00 6,363.40 100.0% 0.00 318.17

2017 Upper Hanger Attachment Install 10,605.67 10,605.67 0.00 0.00 10,605.67 100.0% 0.00 530.28

2018 Preassembled Hanger 16,901.45 16,901.45 0.00 0.00 16,901.45 100.0% 0.00 845.07

2019 Set in place 14,152.13 14,152.13 0.00 0.00 14,152.13 100.0% 0.00 707.61

2020 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2021 Gas Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2022 Material 19,245.33 19,245.33 0.00 0.00 19,245.33 100.0% 0.00 962.27

2023 Set in place 8,275.57 8,275.57 0.00 0.00 8,275.57 100.0% 0.00 413.77

2024 Testing 827.56 827.56 0.00 0.00 827.56 100.0% 0.00 41.38
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2025 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2026 Gas Piping Hangers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2027 Trimble/Layout Efforts (Labor) 661.11 661.11 0.00 0.00 661.11 100.0% 0.00 33.06

2028 Upper Hanger Attachment Install 1,101.85 1,101.85 0.00 0.00 1,101.85 100.0% 0.00 55.09

2029 Preassembled Hanger 1,818.06 1,818.06 0.00 0.00 1,818.06 100.0% 0.00 90.90

2030 Set in place 1,928.24 1,928.24 0.00 0.00 1,928.24 100.0% 0.00 96.41

2031 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2032 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2033 Material 166.55 166.55 0.00 0.00 166.55 100.0% 0.00 8.33

2034 Set in Place 191.36 191.36 0.00 0.00 191.36 100.0% 0.00 9.57

2035 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2036 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2037 Material 3,526.01 3,526.01 0.00 0.00 3,526.01 100.0% 0.00 176.30

2038 Set in Place 8,209.36 8,209.36 0.00 0.00 8,209.36 100.0% 0.00 410.46

2039 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2040 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2041 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2042 Material 2,165.66 2,165.66 0.00 0.00 2,165.66 100.0% 0.00 108.28

2043 Labor to set in place (inc drains roof
and floor)

533.82 533.82 0.00 0.00 533.82 100.0% 0.00 26.69

2044 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2045 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2046 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

2047 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04

2048 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

2049 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2050 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2051 Material 19,732.15 19,732.15 0.00 0.00 19,732.15 100.0% 0.00 986.61

2052 Set in Place 7,374.29 5,899.43 737.43 0.00 6,636.86 90.0% 737.43 331.84

2053 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2054 Gas Emg Stations 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2055 Material 6,403.20 6,403.20 0.00 0.00 6,403.20 100.0% 0.00 320.16

2056 Set in place 759.00 759.00 0.00 0.00 759.00 100.0% 0.00 37.95

2057 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2058 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2059 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2060 Material 31,208.18 31,208.18 0.00 0.00 31,208.18 100.0% 0.00 1,560.41

2061 Set in Place 20,078.28 20,078.28 0.00 0.00 20,078.28 100.0% 0.00 1,003.91

2062 Testing 2,007.83 2,007.83 0.00 0.00 2,007.83 100.0% 0.00 100.39

2063 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2064 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2065 Trimble/Layout Efforts (Labor) 7,008.65 7,008.65 0.00 0.00 7,008.65 100.0% 0.00 350.43

2066 Upper Hanger Attachment Install 11,681.08 11,681.08 0.00 0.00 11,681.08 100.0% 0.00 584.05

2067 Preassembled Hanger 19,273.78 19,273.78 0.00 0.00 19,273.78 100.0% 0.00 963.69

2068 Set in place 20,441.89 20,441.89 0.00 0.00 20,441.89 100.0% 0.00 1,022.09

2069 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2070 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2071 Material 684.78 684.78 0.00 0.00 684.78 100.0% 0.00 34.24

2072 Set in Place 494.43 494.43 0.00 0.00 494.43 100.0% 0.00 24.72

2073 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2074 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2075 Material 7,908.57 7,908.57 0.00 0.00 7,908.57 100.0% 0.00 395.43

2076 Fabricated Products 6,486.21 6,486.21 0.00 0.00 6,486.21 100.0% 0.00 324.31

2077 Set in Place 5,542.03 5,542.03 0.00 0.00 5,542.03 100.0% 0.00 277.10

2078 Testing 554.20 554.20 0.00 0.00 554.20 100.0% 0.00 27.71

2079 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2080 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2081 Trimble/Layout Efforts (Labor) 344.71 344.71 0.00 0.00 344.71 100.0% 0.00 17.24

2082 Upper Hanger Attachment Install 574.51 574.51 0.00 0.00 574.51 100.0% 0.00 28.73

2083 Preassembled Hanger 947.94 947.94 0.00 0.00 947.94 100.0% 0.00 47.40

2084 Set in place 1,005.39 1,005.39 0.00 0.00 1,005.39 100.0% 0.00 50.27

2085 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2086 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2087 Material 545.43 545.43 0.00 0.00 545.43 100.0% 0.00 27.27

2088 Set in Place 370.04 370.04 0.00 0.00 370.04 100.0% 0.00 18.50

2089 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2090 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2091 Material 1,322.88 1,322.88 0.00 0.00 1,322.88 100.0% 0.00 66.14

2092 Set in Place 1,898.72 1,898.72 0.00 0.00 1,898.72 100.0% 0.00 94.94

2093 Testing 189.87 189.87 0.00 0.00 189.87 100.0% 0.00 9.49

2094 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2095 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2096 Trimble/Layout Efforts (Labor) 113.49 113.49 0.00 0.00 113.49 100.0% 0.00 5.67

2097 Upper Hanger Attachment Install 189.15 189.15 0.00 0.00 189.15 100.0% 0.00 9.46

2098 Preassembled Hanger 312.09 312.09 0.00 0.00 312.09 100.0% 0.00 15.60

2099 Set in place 331.01 331.01 0.00 0.00 331.01 100.0% 0.00 16.55

2100 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2101 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2102 Material 1,263.50 1,263.50 0.00 0.00 1,263.50 100.0% 0.00 63.18

2103 Set in Place 1,377.32 1,377.32 0.00 0.00 1,377.32 100.0% 0.00 68.86

2104 Testing 137.73 137.73 0.00 0.00 137.73 100.0% 0.00 6.89

2105 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2106 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2107 Trimble/Layout Efforts (Labor) 84.32 84.32 0.00 0.00 84.32 100.0% 0.00 4.22

2108 Upper Hanger Attachment Install 140.54 140.54 0.00 0.00 140.54 100.0% 0.00 7.03

2109 Preassembled Hanger 231.88 231.88 0.00 0.00 231.88 100.0% 0.00 11.59

2110 Set in place 245.94 245.94 0.00 0.00 245.94 100.0% 0.00 12.30

2111 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2112 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2113 Material 1,863.59 1,863.59 0.00 0.00 1,863.59 100.0% 0.00 93.18

2114 Preassembled Valve Pack & TC Valve 2,469.72 2,469.72 0.00 0.00 2,469.72 100.0% 0.00 123.49

2115 Set in Place 1,387.30 1,387.30 0.00 0.00 1,387.30 100.0% 0.00 69.36

2116 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2117 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2118 Material 1,967.88 1,967.88 0.00 0.00 1,967.88 100.0% 0.00 98.39

2119 Set in Place 3,995.39 3,995.39 0.00 0.00 3,995.39 100.0% 0.00 199.77

2120 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2121 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2122 Material 4,149.19 4,149.19 0.00 0.00 4,149.19 100.0% 0.00 207.46

2123 Set in Place 10,379.91 10,379.91 0.00 0.00 10,379.91 100.0% 0.00 519.00

2124 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2125 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2126 Head End Equipment ( D.T.S.) 1,205.80 735.54 0.00 0.00 735.54 61.0% 470.26 36.78

2127 Set in Place 144.59 0.00 0.00 0.00 0.00 0.0% 144.59 0.00

2128 Controllers, Sensors, Meters etc... 1,801.57 1,801.57 0.00 0.00 1,801.57 100.0% 0.00 90.08

2129 Set In Place 1,244.49 1,057.82 62.22 0.00 1,120.04 90.0% 124.45 55.99

2130 T/C Valves 722.23 722.23 0.00 0.00 722.23 100.0% 0.00 36.11

2131 Labor to Terminate TCV's 706.51 600.53 35.33 0.00 635.86 90.0% 70.65 31.80

2132 Control Dampers 760.91 760.91 0.00 0.00 760.91 100.0% 0.00 38.05

2133 Labor to Terminate 519.12 519.12 0.00 0.00 519.12 100.0% 0.00 25.96

2134 Terminate Equipment 1,205.80 1,097.28 0.00 0.00 1,097.28 91.0% 108.52 54.86

2135 Inhouse Punchout, Commissioning, &
Programming

362.68 0.00 0.00 0.00 0.00 0.0% 362.68 0.00

2136 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2137 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2138 Material - Pipe, Wire, Boxes &
System Cable

9,368.13 9,368.13 0.00 0.00 9,368.13 100.0% 0.00 468.41

2139 Set in Place (Labor) 9,641.12 9,641.12 0.00 0.00 9,641.12 100.0% 0.00 482.06

2140 Wiring of Control Equipment (Labor) 2,382.59 2,168.16 0.00 0.00 2,168.16 91.0% 214.43 108.40

2141 Termination of
Devices/Actuators/Sensors, etc….

1,896.84 1,726.12 0.00 0.00 1,726.12 91.0% 170.72 86.30

2142 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2143 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2144 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2145 Material 1,907.04 1,907.04 0.00 0.00 1,907.04 100.0% 0.00 95.35

2146 Set in Place Indoor Unit 766.77 766.77 0.00 0.00 766.77 100.0% 0.00 38.34
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2147 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2148 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2149 Material 6,139.50 6,139.50 0.00 0.00 6,139.50 100.0% 0.00 306.98

2150 Set in Place 2,572.76 2,572.76 0.00 0.00 2,572.76 100.0% 0.00 128.64

2151 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2152 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2153 Material 2,861.44 2,861.44 0.00 0.00 2,861.44 100.0% 0.00 143.07

2154 Set in Place 2,071.18 2,071.18 0.00 0.00 2,071.18 100.0% 0.00 103.55

2155 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2156 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2157 Material 132,677.16 132,677.16 0.00 0.00 132,677.16 100.0% 0.00 6,633.86

2158 Mat. Handling & Shakeout To Area 17,868.30 17,868.30 0.00 0.00 17,868.30 100.0% 0.00 893.42

2159 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2160 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2161 Duct Installation (Set in Place) 72,900.58 72,900.58 0.00 0.00 72,900.58 100.0% 0.00 3,645.03

2162 Duct Hangers & Supports 12,279.17 12,279.17 0.00 0.00 12,279.17 100.0% 0.00 613.96

2163 Hanger Installation 42,767.03 42,767.03 0.00 0.00 42,767.03 100.0% 0.00 2,138.35

2164 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,680.09 1,680.09 0.00 0.00 1,680.09 100.0% 0.00 84.00

2165 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2166 VAV Exhaust Valves 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2167 Material 25,264.65 25,264.65 0.00 0.00 25,264.65 100.0% 0.00 1,263.23

2168 Set in Place 3,985.08 3,985.08 0.00 0.00 3,985.08 100.0% 0.00 199.25

2169 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2170 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2171 Material 3,804.65 3,804.65 0.00 0.00 3,804.65 100.0% 0.00 190.23

2172 Set in Place 2,448.39 2,423.91 0.00 0.00 2,423.91 99.0% 24.48 121.20

2173 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2174 B BUILDING 3RD FLOOR/ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2175 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2176 B Bld 3rd Floor Pipe Shop Drawing
Effors

5,468.00 5,468.00 0.00 0.00 5,468.00 100.0% 0.00 273.40
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2177 B Bld 3rd Floor Final Adj. &
Approval

493.00 493.00 0.00 0.00 493.00 100.0% 0.00 24.65

2178 B Roof Shop Drawing Efforts 1,328.00 1,328.00 0.00 0.00 1,328.00 100.0% 0.00 66.40

2179 B Roof Final Adj. & Approval 97.00 97.00 0.00 0.00 97.00 100.0% 0.00 4.85

2180 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2181 B Bld 3rd Floor Shop Development 6,402.00 6,402.00 0.00 0.00 6,402.00 100.0% 0.00 320.10

2182 B Bld 3rd Floor Final Adj. &
Approval

687.00 687.00 0.00 0.00 687.00 100.0% 0.00 34.35

2183 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2184 B Bld 3rd floor Duct Shop
Development

8,996.00 8,996.00 0.00 0.00 8,996.00 100.0% 0.00 449.80

2185 B Bld 3rd floor Final Adj. & Approval 889.00 889.00 0.00 0.00 889.00 100.0% 0.00 44.45

2186 RTU/ERU Steel/Curb Layout- Area B 4,993.00 4,993.00 0.00 0.00 4,993.00 100.0% 0.00 249.65

2187 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2188 B Bld 3rd Floor Pipe Shop Drawing
Effors

1,868.63 1,868.63 0.00 0.00 1,868.63 100.0% 0.00 93.43

2189 B Bld 3rd Floor Final Adj. &
Approval

197.65 197.65 0.00 0.00 197.65 100.0% 0.00 9.88

2190 B Roof Shop Drawing Efforts 477.04 477.04 0.00 0.00 477.04 100.0% 0.00 23.85

2191 B Roof Final Adj. & Approval 48.91 48.91 0.00 0.00 48.91 100.0% 0.00 2.45

2192 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2193 B Bld 3rd Floor Coordination Efforts 4,289.34 4,289.34 0.00 0.00 4,289.34 100.0% 0.00 214.47

2194 B Bld 3rd Floor Coordination Final
Adj. & Sign Off

460.29 460.29 0.00 0.00 460.29 100.0% 0.00 23.01

2195 B Roof Coordination Efforts 667.32 667.32 0.00 0.00 667.32 100.0% 0.00 33.37

2196 B Roof Coordination Final Adj. &
Sign Off

56.95 56.95 0.00 0.00 56.95 100.0% 0.00 2.85

2197 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2198 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2199 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2200 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2201 Material Pipe & Fittings (CINH) 18,597.60 18,597.60 0.00 0.00 18,597.60 100.0% 0.00 929.88

2202 Set in place 11,331.93 11,331.93 0.00 0.00 11,331.93 100.0% 0.00 566.60

2203 Testing 1,133.19 1,133.19 0.00 0.00 1,133.19 100.0% 0.00 56.66

2204 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2205 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2206 Trimble/Layout Efforts (Labor) 1,191.29 1,191.29 0.00 0.00 1,191.29 100.0% 0.00 59.56

2207 Upper Hanger Attachment Install 1,985.49 1,985.49 0.00 0.00 1,985.49 100.0% 0.00 99.27

2208 Preassembled Hanger 3,276.05 3,276.05 0.00 0.00 3,276.05 100.0% 0.00 163.80

2209 Set in place 3,474.60 3,474.60 0.00 0.00 3,474.60 100.0% 0.00 173.73

2210 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2211 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2212 Material Pipe & Fittings (CINH) 16,388.15 16,388.15 0.00 0.00 16,388.15 100.0% 0.00 819.41

2213 Set in place 9,097.86 9,097.86 0.00 0.00 9,097.86 100.0% 0.00 454.89

2214 Testing 909.79 909.79 0.00 0.00 909.79 100.0% 0.00 45.49

2215 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2216 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2217 Trimble/Layout Efforts (Labor) 781.08 781.08 0.00 0.00 781.08 100.0% 0.00 39.05

2218 Upper Hanger Attachment Install 1,301.80 1,301.80 0.00 0.00 1,301.80 100.0% 0.00 65.09

2219 Preassembled Hanger 2,147.98 2,147.98 0.00 0.00 2,147.98 100.0% 0.00 107.40

2220 Set in place 2,278.16 2,278.16 0.00 0.00 2,278.16 100.0% 0.00 113.91

2221 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2222 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2223 Material 32,552.81 32,552.81 0.00 0.00 32,552.81 100.0% 0.00 1,627.64

2224 Set in place 15,411.38 15,411.38 0.00 0.00 15,411.38 100.0% 0.00 770.57

2225 Testing 1,541.14 1,541.14 0.00 0.00 1,541.14 100.0% 0.00 77.05

2226 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2227 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2228 Trimble/Layout Efforts (Labor) 3,918.30 3,918.30 0.00 0.00 3,918.30 100.0% 0.00 195.92

2229 Upper Hanger Attachment Install 6,530.50 6,530.50 0.00 0.00 6,530.50 100.0% 0.00 326.52

2230 Preassembled Hanger 10,407.16 10,407.16 0.00 0.00 10,407.16 100.0% 0.00 520.36

2231 Set in place 8,714.26 8,714.26 0.00 0.00 8,714.26 100.0% 0.00 435.71

2232 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2233 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2234 Material 333.09 333.09 0.00 0.00 333.09 100.0% 0.00 16.65

2235 Set in Place 382.73 382.73 0.00 0.00 382.73 100.0% 0.00 19.14

2236 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2237 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2238 Material 2,171.16 2,171.16 0.00 0.00 2,171.16 100.0% 0.00 108.56

2239 Set in Place 5,054.96 5,054.96 0.00 0.00 5,054.96 100.0% 0.00 252.75

2240 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2241 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2242 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2243 Material 12,452.54 12,452.54 0.00 0.00 12,452.54 100.0% 0.00 622.63

2244 Labor to set in place (inc drains roof
and floor)

3,069.48 3,069.48 0.00 0.00 3,069.48 100.0% 0.00 153.47

2245 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2246 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2247 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

2248 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04

2249 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

2250 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2251 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2252 Material 14,470.24 14,470.24 0.00 0.00 14,470.24 100.0% 0.00 723.51

2253 Set in Place 5,407.81 4,326.25 0.00 0.00 4,326.25 80.0% 1,081.56 216.31

2254 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2255 Gas Emg Stations 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2256 Material 6,403.20 6,403.20 0.00 0.00 6,403.20 100.0% 0.00 320.16

2257 Set in place 759.00 759.00 0.00 0.00 759.00 100.0% 0.00 37.95

2258 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2259 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2260 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2261 Material 34,409.02 34,409.02 0.00 0.00 34,409.02 100.0% 0.00 1,720.45

2262 Set in Place 22,137.59 22,137.59 0.00 0.00 22,137.59 100.0% 0.00 1,106.88

2263 Testing 2,213.76 2,213.76 0.00 0.00 2,213.76 100.0% 0.00 110.69

2264 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2265 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2266 Trimble/Layout Efforts (Labor) 7,727.48 7,727.48 0.00 0.00 7,727.48 100.0% 0.00 386.37

2267 Upper Hanger Attachment Install 12,879.14 12,879.14 0.00 0.00 12,879.14 100.0% 0.00 643.96

2268 Preassembled Hanger 21,250.58 21,250.58 0.00 0.00 21,250.58 100.0% 0.00 1,062.53

2269 Set in place 22,538.50 22,538.50 0.00 0.00 22,538.50 100.0% 0.00 1,126.92

2270 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2271 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2272 Material 755.01 755.01 0.00 0.00 755.01 100.0% 0.00 37.75

2273 Set in Place 545.14 545.14 0.00 0.00 545.14 100.0% 0.00 27.26

2274 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2275 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2276 Material 5,224.01 5,224.01 0.00 0.00 5,224.01 100.0% 0.00 261.20

2277 Fabricated Products 4,284.47 4,284.47 0.00 0.00 4,284.47 100.0% 0.00 214.22

2278 Set in Place 3,660.79 3,660.79 0.00 0.00 3,660.79 100.0% 0.00 183.04

2279 Testing 366.08 366.08 0.00 0.00 366.08 100.0% 0.00 18.30

2280 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2281 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2282 Trimble/Layout Efforts (Labor) 227.70 227.70 0.00 0.00 227.70 100.0% 0.00 11.38

2283 Upper Hanger Attachment Install 379.49 379.49 0.00 0.00 379.49 100.0% 0.00 18.97

2284 Preassembled Hanger 626.16 626.16 0.00 0.00 626.16 100.0% 0.00 31.31

2285 Set in place 664.11 664.11 0.00 0.00 664.11 100.0% 0.00 33.21

2286 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2287 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2288 Material 360.28 360.28 0.00 0.00 360.28 100.0% 0.00 18.01

2289 Set in Place 244.43 244.43 0.00 0.00 244.43 100.0% 0.00 12.22

2290 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2291 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2292 Material 1,253.26 1,253.26 0.00 0.00 1,253.26 100.0% 0.00 62.66

2293 Set in Place 1,798.78 1,798.78 0.00 0.00 1,798.78 100.0% 0.00 89.94

2294 Testing 179.88 179.88 0.00 0.00 179.88 100.0% 0.00 8.99

2295 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2296 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2297 Trimble/Layout Efforts (Labor) 107.51 107.51 0.00 0.00 107.51 100.0% 0.00 5.38
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2298 Upper Hanger Attachment Install 179.19 179.19 0.00 0.00 179.19 100.0% 0.00 8.96

2299 Preassembled Hanger 295.67 295.67 0.00 0.00 295.67 100.0% 0.00 14.78

2300 Set in place 313.58 313.58 0.00 0.00 313.58 100.0% 0.00 15.68

2301 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2302 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2303 Material 5,513.47 5,513.47 0.00 0.00 5,513.47 100.0% 0.00 275.67

2304 Set in Place 6,010.12 6,010.12 0.00 0.00 6,010.12 100.0% 0.00 300.51

2305 Testing 601.01 601.01 0.00 0.00 601.01 100.0% 0.00 30.05

2306 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2307 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2308 Trimble/Layout Efforts (Labor) 367.95 367.95 0.00 0.00 367.95 100.0% 0.00 18.40

2309 Upper Hanger Attachment Install 613.25 613.25 0.00 0.00 613.25 100.0% 0.00 30.66

2310 Preassembled Hanger 1,011.86 1,011.86 0.00 0.00 1,011.86 100.0% 0.00 50.59

2311 Set in place 1,073.18 1,073.18 0.00 0.00 1,073.18 100.0% 0.00 53.66

2312 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2313 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2314 Material 2,128.41 2,128.41 0.00 0.00 2,128.41 100.0% 0.00 106.42

2315 Preassembled Valve Pack & TC Valve 2,820.68 2,820.68 0.00 0.00 2,820.68 100.0% 0.00 141.03

2316 Set in Place 1,584.45 1,584.45 0.00 0.00 1,584.45 100.0% 0.00 79.22

2317 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2318 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2319 Material 1,759.05 1,759.05 0.00 0.00 1,759.05 100.0% 0.00 87.95

2320 Set in Place 3,571.39 3,571.39 0.00 0.00 3,571.39 100.0% 0.00 178.57

2321 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2322 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2323 Material 4,900.48 4,900.48 0.00 0.00 4,900.48 100.0% 0.00 245.02

2324 Set in Place 12,259.40 12,259.40 0.00 0.00 12,259.40 100.0% 0.00 612.97

2325 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2326 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2327 Head End Equipment ( D.T.S.) 1,205.80 735.54 0.00 0.00 735.54 61.0% 470.26 36.78

2328 Set in Place 144.59 0.00 0.00 0.00 0.00 0.0% 144.59 0.00

2329 Controllers, Sensors, Meters etc... 1,801.57 1,621.41 180.16 0.00 1,801.57 100.0% 0.00 90.08
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2330 Set In Place 1,244.49 1,057.82 0.00 0.00 1,057.82 85.0% 186.67 52.89

2331 T/C Valves 722.23 722.23 0.00 0.00 722.23 100.0% 0.00 36.11

2332 Labor to Terminate TCV's 706.51 706.51 0.00 0.00 706.51 100.0% 0.00 35.33

2333 Control Dampers 760.91 760.91 0.00 0.00 760.91 100.0% 0.00 38.05

2334 Labor to Terminate 519.12 519.12 0.00 0.00 519.12 100.0% 0.00 25.95

2335 Terminate Equipment 1,205.80 964.64 120.58 0.00 1,085.22 90.0% 120.58 54.25

2336 Inhouse Punchout, Commissioning, &
Programming

362.68 0.00 0.00 0.00 0.00 0.0% 362.68 0.00

2337 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2338 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2339 Material - Pipe, Wire, Boxes &
System Cable

9,368.13 9,368.13 0.00 0.00 9,368.13 100.0% 0.00 468.41

2340 Set in Place (Labor) 9,641.12 9,641.12 0.00 0.00 9,641.12 100.0% 0.00 482.06

2341 Wiring of Control Equipment (Labor) 2,382.59 2,144.33 238.26 0.00 2,382.59 100.0% 0.00 119.12

2342 Termination of
Devices/Actuators/Sensors, etc….

1,896.84 1,707.16 94.84 0.00 1,802.00 95.0% 94.84 90.09

2343 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2344 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2345 RTU's 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2346 Material 118,463.93 0.00 118,463.93 0.00 118,463.93 100.0% 0.00 5,923.20

2347 Set in Place 2,091.93 0.00 2,091.93 0.00 2,091.93 100.0% 0.00 104.60

2348 Test / Start Up 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

2349 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2350 RTU Roof Curbs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2351 Material 14,232.43 14,232.43 0.00 0.00 14,232.43 100.0% 0.00 711.62

2352 Set in Place 3,796.57 3,796.57 0.00 0.00 3,796.57 100.0% 0.00 189.83

2353 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2354 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2355 Material 7,628.15 7,628.15 0.00 0.00 7,628.15 100.0% 0.00 381.41

2356 Set in Place Outdoor Unit 2,066.31 2,066.31 0.00 0.00 2,066.31 100.0% 0.00 103.32

2357 Set in Place Indoor Unit 766.77 766.77 0.00 0.00 766.77 100.0% 0.00 38.33

2358 Test / Start up 288.46 0.00 0.00 0.00 0.00 0.0% 288.46 0.00
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2359 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2360 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2361 Material 6,139.50 6,139.50 0.00 0.00 6,139.50 100.0% 0.00 306.98

2362 Set in Place 2,572.76 2,572.76 0.00 0.00 2,572.76 100.0% 0.00 128.64

2363 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2364 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2365 Material 2,248.27 2,248.27 0.00 0.00 2,248.27 100.0% 0.00 112.41

2366 Set in Place 1,627.36 1,627.36 0.00 0.00 1,627.36 100.0% 0.00 81.37

2367 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2368 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2369 Material 156,701.01 156,701.01 0.00 0.00 156,701.01 100.0% 0.00 7,835.05

2370 Mat. Handling & Shakeout To Area 21,103.71 21,103.71 0.00 0.00 21,103.71 100.0% 0.00 1,055.19

2371 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2372 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2373 Duct Installation (Set in Place) 86,100.69 86,100.69 0.00 0.00 86,100.69 100.0% 0.00 4,305.03

2374 Duct Hangers & Supports 14,502.56 14,502.56 0.00 0.00 14,502.56 100.0% 0.00 725.13

2375 Hanger Installation 50,510.85 50,510.85 0.00 0.00 50,510.85 100.0% 0.00 2,525.54

2376 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,984.30 1,984.30 0.00 0.00 1,984.30 100.0% 0.00 99.22

2377 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2378 Bi-Polar Ionization 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2379 Material 2,931.79 2,931.79 0.00 0.00 2,931.79 100.0% 0.00 146.59

2380 Set in Place 541.71 541.71 0.00 0.00 541.71 100.0% 0.00 27.09

2381 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2382 VAV Exhaust Valves 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2383 Material 31,580.81 31,580.81 0.00 0.00 31,580.81 100.0% 0.00 1,579.04

2384 Set in Place 4,981.35 4,981.35 0.00 0.00 4,981.35 100.0% 0.00 249.06

2385 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2386 Exhaust Fans 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2387 Material 10,173.50 10,173.50 0.00 0.00 10,173.50 100.0% 0.00 508.68

2388 Set in Place 2,480.63 1,488.38 0.00 0.00 1,488.38 60.0% 992.25 74.42

2389 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2390 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2391 Material 2,536.44 2,536.44 0.00 0.00 2,536.44 100.0% 0.00 126.82

2392 Set in Place 1,632.26 1,615.94 0.00 0.00 1,615.94 99.0% 16.32 80.80

2393 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2394 C BUILDING 1ST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2395 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2396 C Bld Underground Pipe Shop
Drawing Final Adj. & Approval

5,894.00 5,894.00 0.00 0.00 5,894.00 100.0% 0.00 294.70

2397 C Bld Underground Final Adj. &
Approval

576.00 576.00 0.00 0.00 576.00 100.0% 0.00 28.80

2398 C Bld 1ST Floor Pipe Shop Drawing
Effors

6,235.00 6,235.00 0.00 0.00 6,235.00 100.0% 0.00 311.75

2399 C Bld 1ST Floor Final Adj. &
Approval

695.00 695.00 0.00 0.00 695.00 100.0% 0.00 34.75

2400 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2401 C Bld 1ST Floor Shop Development 5,984.00 5,984.00 0.00 0.00 5,984.00 100.0% 0.00 299.20

2402 C Bld 1ST Floor Final Adj. &
Approval

566.00 566.00 0.00 0.00 566.00 100.0% 0.00 28.30

2403 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2404 C Bld 1st floor Duct Shop
Development

5,682.00 5,682.00 0.00 0.00 5,682.00 100.0% 0.00 284.10

2405 C Bld 1st floor Final Adj. & Approval 509.00 509.00 0.00 0.00 509.00 100.0% 0.00 25.45

2406 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2407 C Bld Underground Pipe Shop
Drawing Final Adj. & Approval

1,819.05 1,819.05 0.00 0.00 1,819.05 100.0% 0.00 90.95

2408 C Bld Underground Final Adj. &
Approval

190.95 190.95 0.00 0.00 190.95 100.0% 0.00 9.55

2409 C Bld 1ST Floor Pipe Shop Drawing
Effors

2,080.35 2,080.35 0.00 0.00 2,080.35 100.0% 0.00 104.02

2410 C Bld 1ST Floor Final Adj. &
Approval

197.65 197.65 0.00 0.00 197.65 100.0% 0.00 9.88

2411 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2412 C Bld 1ST Floor Coordination Efforts 4,009.28 4,009.28 0.00 0.00 4,009.28 100.0% 0.00 200.46

2413 C Bld 1ST Floor Coordination Final
Adj. & Sign Off

379.22 379.22 0.00 0.00 379.22 100.0% 0.00 18.96

2414 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2415 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2416 Storm U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2417 Trimble/Layout Efforts (Labor) 2,332.44 2,332.44 0.00 0.00 2,332.44 100.0% 0.00 116.62

2418 Material Pipe & Fittings (CINH) 19,047.96 19,047.96 0.00 0.00 19,047.96 100.0% 0.00 952.40

2419 Set in place 13,466.70 13,466.70 0.00 0.00 13,466.70 100.0% 0.00 673.34

2420 Testing 1,346.67 1,346.67 0.00 0.00 1,346.67 100.0% 0.00 67.33

2421 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2422 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2423 Material Pipe & Fittings (CINH) 7,277.32 7,277.32 0.00 0.00 7,277.32 100.0% 0.00 363.87

2424 Set in place 4,434.23 4,434.23 0.00 0.00 4,434.23 100.0% 0.00 221.71

2425 Testing 443.42 443.42 0.00 0.00 443.42 100.0% 0.00 22.17

2426 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2427 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2428 Trimble/Layout Efforts (Labor) 466.16 466.16 0.00 0.00 466.16 100.0% 0.00 23.31

2429 Upper Hanger Attachment Install 776.93 776.93 0.00 0.00 776.93 100.0% 0.00 38.85

2430 Preassembled Hanger 1,281.93 1,281.93 0.00 0.00 1,281.93 100.0% 0.00 64.10

2431 Set in place 1,359.63 1,359.63 0.00 0.00 1,359.63 100.0% 0.00 67.98

2432 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2433 Sanitary Waste & Vent U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2434 Trimble/Layout Efforts (Labor) 1,595.45 1,595.45 0.00 0.00 1,595.45 100.0% 0.00 79.77

2435 Material Pipe & Fittings (CINH) 22,942.35 22,942.35 0.00 0.00 22,942.35 100.0% 0.00 1,147.12

2436 Set in place 23,110.48 23,110.48 0.00 0.00 23,110.48 100.0% 0.00 1,155.52

2437 Testing 2,311.05 2,311.05 0.00 0.00 2,311.05 100.0% 0.00 115.55

2438 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2439 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2440 Material Pipe & Fittings (CINH) 30,695.27 30,695.27 0.00 0.00 30,695.27 100.0% 0.00 1,534.76

2441 Set in place 17,040.43 17,040.43 0.00 0.00 17,040.43 100.0% 0.00 852.02

2442 Testing 1,704.04 1,704.04 0.00 0.00 1,704.04 100.0% 0.00 85.20

2443 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2444 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2445 Trimble/Layout Efforts (Labor) 1,462.98 1,462.98 0.00 0.00 1,462.98 100.0% 0.00 73.15

2446 Upper Hanger Attachment Install 2,438.30 2,438.30 0.00 0.00 2,438.30 100.0% 0.00 121.92
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2447 Preassembled Hanger 4,023.20 4,023.20 0.00 0.00 4,023.20 100.0% 0.00 201.16

2448 Set in place 4,267.03 4,267.03 0.00 0.00 4,267.03 100.0% 0.00 213.35

2449 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2450 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2451 Material 19,463.69 19,463.69 0.00 0.00 19,463.69 100.0% 0.00 973.18

2452 Set in place 9,214.64 9,214.64 0.00 0.00 9,214.64 100.0% 0.00 460.73

2453 Testing 921.46 921.46 0.00 0.00 921.46 100.0% 0.00 46.07

2454 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2455 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2456 Trimble/Layout Efforts (Labor) 2,342.79 2,342.79 0.00 0.00 2,342.79 100.0% 0.00 117.14

2457 Upper Hanger Attachment Install 3,904.66 3,904.66 0.00 0.00 3,904.66 100.0% 0.00 195.23

2458 Preassembled Hanger 6,222.56 6,222.56 0.00 0.00 6,222.56 100.0% 0.00 311.13

2459 Set in place 5,210.35 5,210.35 0.00 0.00 5,210.35 100.0% 0.00 260.52

2460 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2461 Compressed Air Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2462 Material 6,521.00 6,521.00 0.00 0.00 6,521.00 100.0% 0.00 326.05

2463 Labor to Install 5,918.00 3,846.70 0.00 0.00 3,846.70 65.0% 2,071.30 192.33

2464 Testing 591.80 0.00 0.00 0.00 0.00 0.0% 591.80 0.00

2465 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2466 Compressed Air Piping Hangers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2467 Trimble/Layout Efforts (Labor) 389.20 389.20 0.00 0.00 389.20 100.0% 0.00 19.46

2468 Upper Hanger Attachment Install 648.67 648.67 0.00 0.00 648.67 100.0% 0.00 32.43

2469 Preassembled Hanger 1,070.31 1,070.31 0.00 0.00 1,070.31 100.0% 0.00 53.52

2470 Set in place 1,135.18 851.38 283.80 0.00 1,135.18 100.0% 0.00 56.76

2471 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2472 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2473 Material 166.55 166.55 0.00 0.00 166.55 100.0% 0.00 8.33

2474 Set in Place 191.36 191.36 0.00 0.00 191.36 100.0% 0.00 9.57

2475 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2476 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2477 Material 1,298.16 1,168.34 0.00 0.00 1,168.34 90.0% 129.82 58.42

2478 Set in Place 3,022.42 2,720.18 0.00 0.00 2,720.18 90.0% 302.24 136.00
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2479 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2480 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2481 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2482 Material 3,428.96 3,428.96 0.00 0.00 3,428.96 100.0% 0.00 171.45

2483 Labor to set in place (inc drains roof
and floor)

845.22 845.22 0.00 0.00 845.22 100.0% 0.00 42.26

2484 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2485 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2486 Material 18,416.67 18,416.67 0.00 0.00 18,416.67 100.0% 0.00 920.83

2487 Set in Place 6,882.67 0.00 0.00 0.00 0.00 0.0% 6,882.67 0.00

2488 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2489 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2490 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2491 Material 32,275.13 32,275.13 0.00 0.00 32,275.13 100.0% 0.00 1,613.76

2492 Set in Place 20,764.71 16,611.77 0.00 0.00 16,611.77 80.0% 4,152.94 830.59

2493 Testing 2,076.47 1,661.18 0.00 0.00 1,661.18 80.0% 415.29 83.06

2494 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2495 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2496 Trimble/Layout Efforts (Labor) 7,248.26 7,248.26 0.00 0.00 7,248.26 100.0% 0.00 362.41

2497 Upper Hanger Attachment Install 12,080.43 12,080.43 0.00 0.00 12,080.43 100.0% 0.00 604.02

2498 Preassembled Hanger 19,932.72 19,932.72 0.00 0.00 19,932.72 100.0% 0.00 996.64

2499 Set in place 21,140.76 15,855.57 5,285.19 0.00 21,140.76 100.0% 0.00 1,057.04

2500 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2501 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2502 Material 708.19 708.19 0.00 0.00 708.19 100.0% 0.00 35.41

2503 Set in Place 511.34 409.07 0.00 0.00 409.07 80.0% 102.27 20.45

2504 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2505 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2506 Material 20,315.58 20,315.58 0.00 0.00 20,315.58 100.0% 0.00 1,015.78

2507 Fabricated Products 16,661.82 16,661.82 0.00 0.00 16,661.82 100.0% 0.00 833.09
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2508 Set in Place 14,236.42 14,236.42 0.00 0.00 14,236.42 100.0% 0.00 711.82

2509 Testing 1,423.64 1,423.64 0.00 0.00 1,423.64 100.0% 0.00 71.18

2510 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2511 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2512 Trimble/Layout Efforts (Labor) 885.48 885.48 0.00 0.00 885.48 100.0% 0.00 44.27

2513 Upper Hanger Attachment Install 1,475.81 1,475.81 0.00 0.00 1,475.81 100.0% 0.00 73.79

2514 Preassembled Hanger 2,435.08 2,435.08 0.00 0.00 2,435.08 100.0% 0.00 121.75

2515 Set in place 2,582.66 2,582.66 0.00 0.00 2,582.66 100.0% 0.00 129.13

2516 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2517 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2518 Material 1,401.10 1,401.10 0.00 0.00 1,401.10 100.0% 0.00 70.06

2519 Set in Place 950.56 950.56 0.00 0.00 950.56 100.0% 0.00 47.53

2520 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2521 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2522 Material 1,417.31 1,417.31 0.00 0.00 1,417.31 100.0% 0.00 70.87

2523 Preassembled Valve Pack & TC Valve 1,878.29 1,878.29 0.00 0.00 1,878.29 100.0% 0.00 93.91

2524 Set in Place 1,055.08 791.31 0.00 0.00 791.31 75.0% 263.77 39.57

2525 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2526 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2527 Material 3,220.90 2,415.67 0.00 0.00 2,415.67 75.0% 805.23 120.78

2528 Set in Place 6,539.40 4,904.55 0.00 0.00 4,904.55 75.0% 1,634.85 245.22

2529 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2530 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2531 Material 1,937.99 1,937.99 0.00 0.00 1,937.99 100.0% 0.00 96.90

2532 Set in Place 4,848.23 4,848.23 0.00 0.00 4,848.23 100.0% 0.00 242.41

2533 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2534 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2535 Head End Equipment ( D.T.S.) 1,004.84 612.95 0.00 0.00 612.95 61.0% 391.89 30.65

2536 Set in Place 120.49 0.00 0.00 0.00 0.00 0.0% 120.49 0.00

2537 Controllers, Sensors, Meters etc... 1,501.31 1,501.31 0.00 0.00 1,501.31 100.0% 0.00 75.06

2538 Set In Place 1,037.08 518.54 0.00 0.00 518.54 50.0% 518.54 25.93

2539 T/C Valves 601.85 601.85 0.00 0.00 601.85 100.0% 0.00 30.09
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2540 Labor to Terminate TCV's 588.76 294.38 0.00 0.00 294.38 50.0% 294.38 14.72

2541 Control Dampers 634.09 634.09 0.00 0.00 634.09 100.0% 0.00 31.70

2542 Labor to Terminate 432.60 181.69 0.00 0.00 181.69 42.0% 250.91 9.08

2543 Terminate Equipment 1,004.84 0.00 0.00 0.00 0.00 0.0% 1,004.84 0.00

2544 Inhouse Punchout, Commissioning, &
Programming

302.24 0.00 0.00 0.00 0.00 0.0% 302.24 0.00

2545 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2546 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2547 Material - Pipe, Wire, Boxes &
System Cable

7,806.78 7,806.78 0.00 0.00 7,806.78 100.0% 0.00 390.34

2548 Set in Place (Labor) 8,034.26 6,829.12 0.00 0.00 6,829.12 85.0% 1,205.14 341.46

2549 Wiring of Control Equipment (Labor) 1,985.49 1,469.26 0.00 0.00 1,469.26 74.0% 516.23 73.46

2550 Termination of
Devices/Actuators/Sensors, etc….

1,580.70 1,169.72 0.00 0.00 1,169.72 74.0% 410.98 58.49

2551 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2552 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2553 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2554 Material 3,410.83 3,410.83 0.00 0.00 3,410.83 100.0% 0.00 170.54

2555 Set in Place 1,429.31 1,429.31 0.00 0.00 1,429.31 100.0% 0.00 71.47

2556 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2557 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2558 Material 2,043.88 2,043.88 0.00 0.00 2,043.88 100.0% 0.00 102.19

2559 Set in Place 1,479.42 73.97 1,405.45 0.00 1,479.42 100.0% 0.00 73.97

2560 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2561 Cabinet Unit Heater 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2562 Material 3,158.77 3,158.77 0.00 0.00 3,158.77 100.0% 0.00 157.94

2563 Set in Place 614.54 153.64 0.00 0.00 153.64 25.0% 460.90 7.68

2564 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2565 Unit Heaters (Hydronic) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2566 Material 2,617.88 2,617.88 0.00 0.00 2,617.88 100.0% 0.00 130.89

2567 Set in Place 744.38 0.00 744.38 0.00 744.38 100.0% 0.00 37.22

2568 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2569 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2570 Material 75,620.52 75,620.52 0.00 0.00 75,620.52 100.0% 0.00 3,781.03

2571 Mat. Handling & Shakeout To Area 10,184.20 9,165.78 0.00 0.00 9,165.78 90.0% 1,018.42 458.29

2572 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2573 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2574 Duct Installation (Set in Place) 41,550.33 33,240.26 0.00 0.00 33,240.26 80.0% 8,310.07 1,662.01

2575 Duct Hangers & Supports 6,998.62 6,998.62 0.00 0.00 6,998.62 100.0% 0.00 349.93

2576 Hanger Installation 24,375.45 24,375.45 0.00 0.00 24,375.45 100.0% 0.00 1,218.77

2577 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

957.58 766.06 0.00 0.00 766.06 80.0% 191.52 38.30

2578 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2579 Welding Extraction Arms 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2580 Material 15,813.00 15,813.00 0.00 0.00 15,813.00 100.0% 0.00 790.65

2581 Set in Place 3,675.00 0.00 0.00 0.00 0.00 0.0% 3,675.00 0.00

2582 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2583 Dust Collector 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2584 Material 99,185.00 0.00 0.00 0.00 0.00 0.0% 99,185.00 0.00

2585 Set in Place 3,975.00 0.00 0.00 0.00 0.00 0.0% 3,975.00 0.00

2586 Start-up 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

2587 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2588 Louvers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2589 Material 26,481.00 26,481.00 0.00 0.00 26,481.00 100.0% 0.00 1,324.05

2590 Set in Place 1,575.00 0.00 0.00 0.00 0.00 0.0% 1,575.00 0.00

2591 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2592 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2593 Material 1,790.43 1,790.43 0.00 0.00 1,790.43 100.0% 0.00 89.52

2594 Set in Place 1,152.18 0.00 1,036.96 0.00 1,036.96 90.0% 115.22 51.85

2595 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2596 C BUILDING 2ND FLOOR/ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2597 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2598 C Bld 2nd Floor Pipe Shop Drawing
Effors

4,938.00 4,938.00 0.00 0.00 4,938.00 100.0% 0.00 246.90
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2599 C Bld 2nd Floor Final Adj. &
Approval

475.00 475.00 0.00 0.00 475.00 100.0% 0.00 23.75

2600 C Roof Shop Drawing Efforts 1,158.00 1,158.00 0.00 0.00 1,158.00 100.0% 0.00 57.90

2601 C Roof Final Adj. & Approval 91.00 91.00 0.00 0.00 91.00 100.0% 0.00 4.55

2602 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2603 C Bld 2nd Floor Shop Development 5,894.00 5,894.00 0.00 0.00 5,894.00 100.0% 0.00 294.70

2604 C Bld 2nd Floor Final Adj. &
Approval

601.00 601.00 0.00 0.00 601.00 100.0% 0.00 30.05

2605 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2606 C Bld 2nd floor Duct Shop
Development

6,235.00 6,235.00 0.00 0.00 6,235.00 100.0% 0.00 311.75

2607 C Bld 2nd floor Final Adj. &
Approval

635.00 635.00 0.00 0.00 635.00 100.0% 0.00 31.75

2608 RTU/ERU Steel/Curb Layout- Area C 5,023.00 5,023.00 0.00 0.00 5,023.00 100.0% 0.00 251.15

2609 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2610 C Bld 2nd Floor Pipe Shop Drawing
Effors

1,618.05 1,618.05 0.00 0.00 1,618.05 100.0% 0.00 80.90

2611 C Bld 2nd Floor Final Adj. &
Approval

175.54 175.54 0.00 0.00 175.54 100.0% 0.00 8.77

2612 C Roof Shop Drawing Efforts 535.33 535.33 0.00 0.00 535.33 100.0% 0.00 26.77

2613 C Roof Final Adj. & Approval 56.95 56.95 0.00 0.00 56.95 100.0% 0.00 2.85

2614 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2615 C Bld 2nd Floor Coordination Efforts 3,948.98 3,948.98 0.00 0.00 3,948.98 100.0% 0.00 197.45

2616 C Bld 2nd Floor Coordination Final
Adj. & Sign Off

402.67 402.67 0.00 0.00 402.67 100.0% 0.00 20.13

2617 C Roof Coordination Efforts 740.35 740.35 0.00 0.00 740.35 100.0% 0.00 37.02

2618 C Roof Coordination Final Adj. &
Sign Off

68.34 68.34 0.00 0.00 68.34 100.0% 0.00 3.42

2619 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2620 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2621 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2622 Material Pipe & Fittings (CINH) 34,769.43 34,769.43 0.00 0.00 34,769.43 100.0% 0.00 1,738.47

2623 Set in place 21,185.78 21,185.78 0.00 0.00 21,185.78 100.0% 0.00 1,059.29

2624 Testing 2,118.58 2,118.58 0.00 0.00 2,118.58 100.0% 0.00 105.93

2625 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2626 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2627 Trimble/Layout Efforts (Labor) 2,227.20 2,227.20 0.00 0.00 2,227.20 100.0% 0.00 111.36

2628 Upper Hanger Attachment Install 3,712.00 3,712.00 0.00 0.00 3,712.00 100.0% 0.00 185.60

2629 Preassembled Hanger 6,124.80 6,124.80 0.00 0.00 6,124.80 100.0% 0.00 306.24

2630 Set in place 6,496.00 6,496.00 0.00 0.00 6,496.00 100.0% 0.00 324.80

2631 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2632 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2633 Material Pipe & Fittings (CINH) 47,863.82 47,863.82 0.00 0.00 47,863.82 100.0% 0.00 2,393.19

2634 Set in place 26,571.52 26,571.52 0.00 0.00 26,571.52 100.0% 0.00 1,328.58

2635 Testing 2,657.15 2,657.15 0.00 0.00 2,657.15 100.0% 0.00 132.86

2636 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2637 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2638 Trimble/Layout Efforts (Labor) 2,281.26 2,281.26 0.00 0.00 2,281.26 100.0% 0.00 114.06

2639 Upper Hanger Attachment Install 3,802.10 3,802.10 0.00 0.00 3,802.10 100.0% 0.00 190.10

2640 Preassembled Hanger 6,273.46 6,273.46 0.00 0.00 6,273.46 100.0% 0.00 313.67

2641 Set in place 6,653.67 6,653.67 0.00 0.00 6,653.67 100.0% 0.00 332.68

2642 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2643 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2644 Material 22,353.49 22,353.49 0.00 0.00 22,353.49 100.0% 0.00 1,117.67

2645 Set in place 10,582.75 10,582.75 0.00 0.00 10,582.75 100.0% 0.00 529.14

2646 Testing 1,058.28 1,058.28 0.00 0.00 1,058.28 100.0% 0.00 52.91

2647 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2648 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2649 Trimble/Layout Efforts (Labor) 2,690.63 2,690.63 0.00 0.00 2,690.63 100.0% 0.00 134.53

2650 Upper Hanger Attachment Install 4,484.39 4,484.39 0.00 0.00 4,484.39 100.0% 0.00 224.22

2651 Preassembled Hanger 7,146.43 7,146.43 0.00 0.00 7,146.43 100.0% 0.00 357.32

2652 Set in place 5,983.94 5,983.94 0.00 0.00 5,983.94 100.0% 0.00 299.20

2653 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2654 Gas Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2655 Material 693.53 693.53 0.00 0.00 693.53 100.0% 0.00 34.68

2656 Set in place 298.22 298.22 0.00 0.00 298.22 100.0% 0.00 14.91

2657 Testing 29.82 29.82 0.00 0.00 29.82 100.0% 0.00 1.49
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2658 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2659 Gas Piping Hangers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2660 Trimble/Layout Efforts (Labor) 23.82 23.82 0.00 0.00 23.82 100.0% 0.00 1.19

2661 Upper Hanger Attachment Install 39.71 39.71 0.00 0.00 39.71 100.0% 0.00 1.99

2662 Preassembled Hanger 65.52 65.52 0.00 0.00 65.52 100.0% 0.00 3.28

2663 Set in place 69.49 69.49 0.00 0.00 69.49 100.0% 0.00 3.47

2664 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2665 Radon Pipe and Fittings (PVC) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2666 Material 333.09 333.09 0.00 0.00 333.09 100.0% 0.00 16.65

2667 Set in Place 382.73 382.73 0.00 0.00 382.73 100.0% 0.00 19.14

2668 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2669 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2670 Material 1,490.90 1,490.90 0.00 0.00 1,490.90 100.0% 0.00 74.54

2671 Set in Place 3,471.16 3,471.16 0.00 0.00 3,471.16 100.0% 0.00 173.56

2672 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2673 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2674 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2675 Material 9,204.05 9,204.05 0.00 0.00 9,204.05 100.0% 0.00 460.20

2676 Labor to set in place (inc drains roof
and floor)

2,268.75 2,268.75 0.00 0.00 2,268.75 100.0% 0.00 113.44

2677 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2678 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2679 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

2680 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04

2681 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

2682 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2683 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2684 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2685 Material 102,160.12 102,160.12 0.00 0.00 102,160.12 100.0% 0.00 5,108.01

2686 Set in Place 65,726.33 65,726.33 0.00 0.00 65,726.33 100.0% 0.00 3,286.32
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2687 Testing 6,572.63 6,572.63 0.00 0.00 6,572.63 100.0% 0.00 328.63

2688 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2689 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2690 Trimble/Layout Efforts (Labor) 22,942.84 22,942.84 0.00 0.00 22,942.84 100.0% 0.00 1,147.14

2691 Upper Hanger Attachment Install 38,238.07 38,238.07 0.00 0.00 38,238.07 100.0% 0.00 1,911.90

2692 Preassembled Hanger 63,092.81 63,092.81 0.00 0.00 63,092.81 100.0% 0.00 3,154.64

2693 Set in place 66,916.62 66,916.62 0.00 0.00 66,916.62 100.0% 0.00 3,345.83

2694 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2695 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2696 Material 2,241.62 2,241.62 0.00 0.00 2,241.62 100.0% 0.00 112.08

2697 Set in Place 1,618.52 1,618.52 0.00 0.00 1,618.52 100.0% 0.00 80.93

2698 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2699 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2700 Material 6,965.34 6,965.34 0.00 0.00 6,965.34 100.0% 0.00 348.27

2701 Fabricated Products 5,712.62 5,712.62 0.00 0.00 5,712.62 100.0% 0.00 285.63

2702 Set in Place 4,881.06 4,881.06 0.00 0.00 4,881.06 100.0% 0.00 244.05

2703 Testing 488.11 488.11 0.00 0.00 488.11 100.0% 0.00 24.41

2704 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2705 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2706 Trimble/Layout Efforts (Labor) 303.59 303.59 0.00 0.00 303.59 100.0% 0.00 15.18

2707 Upper Hanger Attachment Install 505.99 505.99 0.00 0.00 505.99 100.0% 0.00 25.30

2708 Preassembled Hanger 834.89 834.89 0.00 0.00 834.89 100.0% 0.00 41.74

2709 Set in place 885.48 885.48 0.00 0.00 885.48 100.0% 0.00 44.27

2710 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2711 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2712 Material 480.38 480.38 0.00 0.00 480.38 100.0% 0.00 24.02

2713 Set in Place 325.91 325.91 0.00 0.00 325.91 100.0% 0.00 16.30

2714 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2715 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2716 Material 1,427.12 1,427.12 0.00 0.00 1,427.12 100.0% 0.00 71.36

2717 Preassembled Valve Pack & TC Valve 1,891.29 1,891.29 0.00 0.00 1,891.29 100.0% 0.00 94.56

2718 Set in Place 1,062.38 1,062.38 0.00 0.00 1,062.38 100.0% 0.00 53.12
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2719 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2720 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2721 Material 3,847.41 3,847.41 0.00 0.00 3,847.41 100.0% 0.00 192.37

2722 Set in Place 7,811.40 7,811.40 0.00 0.00 7,811.40 100.0% 0.00 390.57

2723 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2724 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2725 Material 3,380.82 3,347.01 0.00 0.00 3,347.01 99.0% 33.81 167.35

2726 Set in Place 8,457.70 8,373.12 0.00 0.00 8,373.12 99.0% 84.58 418.66

2727 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2728 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2729 Head End Equipment ( D.T.S.) 1,607.74 980.72 0.00 0.00 980.72 61.0% 627.02 49.04

2730 Set in Place 192.79 0.00 0.00 0.00 0.00 0.0% 192.79 0.00

2731 Controllers, Sensors, Meters etc... 2,402.10 2,402.10 0.00 0.00 2,402.10 100.0% 0.00 120.10

2732 Set In Place 1,659.32 497.80 746.69 0.00 1,244.49 75.0% 414.83 62.22

2733 T/C Valves 962.97 962.97 0.00 0.00 962.97 100.0% 0.00 48.15

2734 Labor to Terminate TCV's 942.01 282.60 423.91 0.00 706.51 75.0% 235.50 35.33

2735 Control Dampers 1,014.55 1,014.55 0.00 0.00 1,014.55 100.0% 0.00 50.73

2736 Labor to Terminate 692.16 207.65 311.47 0.00 519.12 75.0% 173.04 25.95

2737 Terminate Equipment 1,607.74 482.32 723.48 0.00 1,205.80 75.0% 401.94 60.29

2738 Inhouse Punchout, Commissioning, &
Programming

483.58 0.00 0.00 0.00 0.00 0.0% 483.58 0.00

2739 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2740 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2741 Material - Pipe, Wire, Boxes &
System Cable

12,490.85 12,490.85 0.00 0.00 12,490.85 100.0% 0.00 624.54

2742 Set in Place (Labor) 12,854.82 11,312.24 257.10 0.00 11,569.34 90.0% 1,285.48 578.47

2743 Wiring of Control Equipment (Labor) 3,176.79 2,795.58 63.53 0.00 2,859.11 90.0% 317.68 142.96

2744 Termination of
Devices/Actuators/Sensors, etc….

2,529.12 2,225.63 50.58 0.00 2,276.21 90.0% 252.91 113.81

2745 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2746 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2747 RTU's 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2748 Material 118,463.93 118,463.93 0.00 0.00 118,463.93 100.0% 0.00 5,923.20

2749 Set in Place 2,091.93 2,091.93 0.00 0.00 2,091.93 100.0% 0.00 104.60

2750 Test / Start Up 250.00 0.00 0.00 0.00 0.00 0.0% 250.00 0.00

2751 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2752 RTU Roof Curbs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2753 Material 14,232.43 14,232.43 0.00 0.00 14,232.43 100.0% 0.00 711.62

2754 Set in Place 3,796.57 3,796.57 0.00 0.00 3,796.57 100.0% 0.00 189.83

2755 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2756 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2757 Material 4,093.00 4,093.00 0.00 0.00 4,093.00 100.0% 0.00 204.65

2758 Set in Place 1,715.18 1,715.18 0.00 0.00 1,715.18 100.0% 0.00 85.76

2759 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2760 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2761 Material 1,635.11 1,635.11 0.00 0.00 1,635.11 100.0% 0.00 81.76

2762 Set in Place 1,183.53 591.76 591.77 0.00 1,183.53 100.0% 0.00 59.18

2763 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2764 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2765 Material 108,107.31 108,107.31 0.00 0.00 108,107.31 100.0% 0.00 5,405.37

2766 Mat. Handling & Shakeout To Area 14,559.36 14,559.36 0.00 0.00 14,559.36 100.0% 0.00 727.97

2767 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2768 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2769 Duct Installation (Set in Place) 59,400.48 59,400.48 0.00 0.00 59,400.48 100.0% 0.00 2,970.02

2770 Duct Hangers & Supports 10,005.25 10,005.25 0.00 0.00 10,005.25 100.0% 0.00 500.26

2771 Hanger Installation 34,847.21 34,847.21 0.00 0.00 34,847.21 100.0% 0.00 1,742.36

2772 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,368.96 1,368.96 0.00 0.00 1,368.96 100.0% 0.00 68.45

2773 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2774 Bi-Polar Ionization 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2775 Material 2,931.79 2,931.79 0.00 0.00 2,931.79 100.0% 0.00 146.59

2776 Set in Place 541.71 541.71 0.00 0.00 541.71 100.0% 0.00 27.09

2777 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2778 Exhaust Fans 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2779 Material 27,129.33 27,129.33 0.00 0.00 27,129.33 100.0% 0.00 1,356.47

2780 Set in Place 6,615.00 6,615.00 0.00 0.00 6,615.00 100.0% 0.00 330.75

2781 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2782 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2783 Material 1,641.22 1,641.22 0.00 0.00 1,641.22 100.0% 0.00 82.06

2784 Set in Place 1,056.17 633.70 316.85 0.00 950.55 90.0% 105.62 47.52

2785 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2786 D BUILDING 1ST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2787 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2788 D Bld Underground Pipe Shop
Drawing Final Adj. & Approval

9,862.00 9,862.00 0.00 0.00 9,862.00 100.0% 0.00 493.10

2789 D Bld Underground Final Adj. &
Approval

915.00 915.00 0.00 0.00 915.00 100.0% 0.00 45.75

2790 D Bld 1ST Floor Pipe Shop Drawing
Effors

12,258.00 12,258.00 0.00 0.00 12,258.00 100.0% 0.00 612.90

2791 D Bld 1ST Floor Final Adj. &
Approval

1,095.00 1,095.00 0.00 0.00 1,095.00 100.0% 0.00 54.75

2792 Mechanical Room Final Ajd. &
Approval

972.00 972.00 0.00 0.00 972.00 100.0% 0.00 48.60

2793 Mechanical Room Final Adj. &
Approval

81.00 81.00 0.00 0.00 81.00 100.0% 0.00 4.05

2794 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2795 D Bld 1ST Floor Shop Development 7,268.00 7,268.00 0.00 0.00 7,268.00 100.0% 0.00 363.40

2796 D Bld 1ST Floor Final Adj. &
Approval

706.00 706.00 0.00 0.00 706.00 100.0% 0.00 35.30

2797 Mechanical Room Piping Shop
Development

14,265.00 14,265.00 0.00 0.00 14,265.00 100.0% 0.00 713.25

2798 Mechanical Room Piping Final Adj.
& Approval

1,501.00 1,501.00 0.00 0.00 1,501.00 100.0% 0.00 75.05

2799 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2800 D Bld 1st floor Duct Shop
Development

12,596.00 12,596.00 0.00 0.00 12,596.00 100.0% 0.00 629.80

2801 D Bld 1st floor Final Adj. & Approval 1,305.00 1,305.00 0.00 0.00 1,305.00 100.0% 0.00 65.25

2802 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2803 D Bld Underground Pipe Shop
Drawing Final Adj. & Approval

3,494.05 3,494.05 0.00 0.00 3,494.05 100.0% 0.00 174.70
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2804 D Bld Underground Final Adj. &
Approval

367.16 367.16 0.00 0.00 367.16 100.0% 0.00 18.36

2805 D Bld 1ST Floor Pipe Shop Drawing
Effors

4,239.76 4,239.76 0.00 0.00 4,239.76 100.0% 0.00 211.99

2806 D Bld 1ST Floor Final Adj. &
Approval

427.46 427.46 0.00 0.00 427.46 100.0% 0.00 21.37

2807 Mechanical Room Final Ajd. &
Approval

651.24 651.24 0.00 0.00 651.24 100.0% 0.00 32.56

2808 Mechanical Room Final Adj. &
Approval

54.27 54.27 0.00 0.00 54.27 100.0% 0.00 2.71

2809 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2810 D Bld 1st Floor Coordination Efforts 4,869.56 4,869.56 0.00 0.00 4,869.56 100.0% 0.00 243.48

2811 D Bld 1st Floor Coordination Final
Adj. & Sign Off

473.02 473.02 0.00 0.00 473.02 100.0% 0.00 23.65

2812 Mechanical Room Coordination
Efforts

4,619.65 4,619.65 0.00 0.00 4,619.65 100.0% 0.00 230.98

2813 Mechanical Room Coordination Final
Adj. & Sign Off

460.96 460.96 0.00 0.00 460.96 100.0% 0.00 23.05

2814 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2815 Storm U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2816 Trimble/Layout Efforts (Labor) 3,628.24 3,628.24 0.00 0.00 3,628.24 100.0% 0.00 181.41

2817 Material Pipe & Fittings (CINH) 29,630.16 29,630.16 0.00 0.00 29,630.16 100.0% 0.00 1,481.51

2818 Set in place 20,948.20 20,948.20 0.00 0.00 20,948.20 100.0% 0.00 1,047.41

2819 Testing 2,094.82 2,094.82 0.00 0.00 2,094.82 100.0% 0.00 104.74

2820 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2821 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2822 Material Pipe & Fittings (CINH) 22,034.11 22,034.11 0.00 0.00 22,034.11 100.0% 0.00 1,101.71

2823 Set in place 13,425.87 13,425.87 0.00 0.00 13,425.87 100.0% 0.00 671.29

2824 Testing 1,342.59 1,342.59 0.00 0.00 1,342.59 100.0% 0.00 67.13

2825 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2826 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2827 Trimble/Layout Efforts (Labor) 1,411.42 1,411.42 0.00 0.00 1,411.42 100.0% 0.00 70.57

2828 Upper Hanger Attachment Install 2,352.37 2,352.37 0.00 0.00 2,352.37 100.0% 0.00 117.62

2829 Preassembled Hanger 3,881.41 3,881.41 0.00 0.00 3,881.41 100.0% 0.00 194.07

2830 Set in place 4,116.65 4,116.65 0.00 0.00 4,116.65 100.0% 0.00 205.83
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2831 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2832 Sanitary Waste & Vent U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2833 Trimble/Layout Efforts (Labor) 3,754.00 3,754.00 0.00 0.00 3,754.00 100.0% 0.00 187.70

2834 Material Pipe & Fittings (CINH) 53,982.00 53,982.00 0.00 0.00 53,982.00 100.0% 0.00 2,699.10

2835 Set in place 54,377.60 54,377.60 0.00 0.00 54,377.60 100.0% 0.00 2,718.88

2836 Testing 5,437.76 5,437.76 0.00 0.00 5,437.76 100.0% 0.00 271.89

2837 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2838 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2839 Material Pipe & Fittings (CINH) 60,089.90 60,089.90 0.00 0.00 60,089.90 100.0% 0.00 3,004.50

2840 Set in place 33,358.81 33,358.81 0.00 0.00 33,358.81 100.0% 0.00 1,667.94

2841 Testing 3,335.88 3,335.88 0.00 0.00 3,335.88 100.0% 0.00 166.79

2842 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2843 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2844 Trimble/Layout Efforts (Labor) 2,863.97 2,863.97 0.00 0.00 2,863.97 100.0% 0.00 143.20

2845 Upper Hanger Attachment Install 4,773.28 4,773.28 0.00 0.00 4,773.28 100.0% 0.00 238.66

2846 Preassembled Hanger 7,875.92 7,875.92 0.00 0.00 7,875.92 100.0% 0.00 393.80

2847 Set in place 8,353.25 8,353.25 0.00 0.00 8,353.25 100.0% 0.00 417.66

2848 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2849 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2850 Material 71,055.21 71,055.21 0.00 0.00 71,055.21 100.0% 0.00 3,552.76

2851 Set in place 33,639.47 33,639.47 0.00 0.00 33,639.47 100.0% 0.00 1,681.97

2852 Testing 3,363.95 3,363.95 0.00 0.00 3,363.95 100.0% 0.00 168.19

2853 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2854 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2855 Trimble/Layout Efforts (Labor) 8,552.74 8,552.74 0.00 0.00 8,552.74 100.0% 0.00 427.64

2856 Upper Hanger Attachment Install 14,254.56 14,254.56 0.00 0.00 14,254.56 100.0% 0.00 712.73

2857 Preassembled Hanger 22,716.41 22,716.41 0.00 0.00 22,716.41 100.0% 0.00 1,135.82

2858 Set in place 19,021.19 19,021.19 0.00 0.00 19,021.19 100.0% 0.00 951.06

2859 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2860 Gas Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2861 Material 12,310.07 12,310.07 0.00 0.00 12,310.07 100.0% 0.00 615.50

2862 Set in place 5,293.38 5,293.38 0.00 0.00 5,293.38 100.0% 0.00 264.67
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2863 Testing 529.34 529.34 0.00 0.00 529.34 100.0% 0.00 26.46

2864 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2865 Gas Piping Hangers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2866 Trimble/Layout Efforts (Labor) 422.87 422.87 0.00 0.00 422.87 100.0% 0.00 21.14

2867 Upper Hanger Attachment Install 704.79 704.79 0.00 0.00 704.79 100.0% 0.00 35.24

2868 Preassembled Hanger 1,162.90 1,162.90 0.00 0.00 1,162.90 100.0% 0.00 58.14

2869 Set in place 1,233.38 1,233.38 0.00 0.00 1,233.38 100.0% 0.00 61.67

2870 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2871 Grease Waste U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2872 Trimble/Layout Efforts (Labor) 7,584.00 7,584.00 0.00 0.00 7,584.00 100.0% 0.00 379.20

2873 Material Pipe & Fittings (CINH) 65,811.00 65,811.00 0.00 0.00 65,811.00 100.0% 0.00 3,290.55

2874 Set in place 39,186.00 39,186.00 0.00 0.00 39,186.00 100.0% 0.00 1,959.30

2875 Insulation post Heat trace (L&M) 32,617.00 32,617.00 0.00 0.00 32,617.00 100.0% 0.00 1,630.85

2876 Testing 3,918.60 3,918.60 0.00 0.00 3,918.60 100.0% 0.00 195.93

2877 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2878 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2879 Material 4,739.14 4,739.14 0.00 0.00 4,739.14 100.0% 0.00 236.95

2880 Set in Place 11,033.80 11,033.80 0.00 0.00 11,033.80 100.0% 0.00 551.68

2881 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2882 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2883 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2884 Material 10,647.83 10,647.83 0.00 0.00 10,647.83 100.0% 0.00 532.39

2885 Labor to set in place (inc drains roof
and floor)

2,624.63 2,624.63 0.00 0.00 2,624.63 100.0% 0.00 131.23

2886 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2887 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2888 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

2889 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04

2890 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

2891 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2892 Pumps 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2893 Material 2,750.00 2,750.00 0.00 0.00 2,750.00 100.0% 0.00 137.50

2894 Set in Place 975.00 975.00 0.00 0.00 975.00 100.0% 0.00 48.75

2895 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2896 Water Heaters & Storage tank 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2897 Material 69,577.00 69,577.00 0.00 0.00 69,577.00 100.0% 0.00 3,478.85

2898 Set in Place 1,525.00 1,525.00 0.00 0.00 1,525.00 100.0% 0.00 76.25

2899 Pipe Termination 1,598.00 1,598.00 0.00 0.00 1,598.00 100.0% 0.00 79.90

2900 Start up / Test 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

2901 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2902 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2903 Material 12,716.27 2,543.25 0.00 0.00 2,543.25 20.0% 10,173.02 127.16

2904 Set in Place 4,752.32 0.00 0.00 0.00 0.00 0.0% 4,752.32 0.00

2905 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2906 Water Service 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2907 Material 17,812.00 17,812.00 0.00 0.00 17,812.00 100.0% 0.00 890.60

2908 Set in Place 2,758.00 2,758.00 0.00 0.00 2,758.00 100.0% 0.00 137.90

2909 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2910 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2911 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2912 Material 54,147.53 54,147.53 0.00 0.00 54,147.53 100.0% 0.00 2,707.38

2913 Set in Place 34,836.67 34,836.67 0.00 0.00 34,836.67 100.0% 0.00 1,741.83

2914 Testing 3,483.67 3,483.67 0.00 0.00 3,483.67 100.0% 0.00 174.18

2915 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2916 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2917 Trimble/Layout Efforts (Labor) 12,160.31 12,160.31 0.00 0.00 12,160.31 100.0% 0.00 608.02

2918 Upper Hanger Attachment Install 20,267.18 20,267.18 0.00 0.00 20,267.18 100.0% 0.00 1,013.36

2919 Preassembled Hanger 33,440.84 33,440.84 0.00 0.00 33,440.84 100.0% 0.00 1,672.04

2920 Set in place 35,467.56 35,467.56 0.00 0.00 35,467.56 100.0% 0.00 1,773.38

2921 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2922 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2923 Material 1,188.12 1,188.12 0.00 0.00 1,188.12 100.0% 0.00 59.41

2924 Set in Place 857.86 857.86 0.00 0.00 857.86 100.0% 0.00 42.89
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2925 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2926 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2927 Material 90,331.79 90,331.79 0.00 0.00 90,331.79 100.0% 0.00 4,516.59

2928 Fabricated Products 74,085.57 74,085.57 0.00 0.00 74,085.57 100.0% 0.00 3,704.28

2929 Set in Place 63,301.21 63,301.21 0.00 0.00 63,301.21 100.0% 0.00 3,165.06

2930 Testing 6,330.12 6,330.12 0.00 0.00 6,330.12 100.0% 0.00 316.51

2931 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2932 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2933 Trimble/Layout Efforts (Labor) 3,937.24 3,937.24 0.00 0.00 3,937.24 100.0% 0.00 196.86

2934 Upper Hanger Attachment Install 6,562.07 6,562.07 0.00 0.00 6,562.07 100.0% 0.00 328.10

2935 Preassembled Hanger 10,827.42 10,827.42 0.00 0.00 10,827.42 100.0% 0.00 541.37

2936 Set in place 11,483.63 11,483.63 0.00 0.00 11,483.63 100.0% 0.00 574.18

2937 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2938 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2939 Material 6,229.88 6,229.88 0.00 0.00 6,229.88 100.0% 0.00 311.49

2940 Set in Place 4,226.62 4,226.62 0.00 0.00 4,226.62 100.0% 0.00 211.33

2941 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2942 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2943 Material 2,019.13 2,019.13 0.00 0.00 2,019.13 100.0% 0.00 100.96

2944 Set in Place 2,898.04 2,898.04 0.00 0.00 2,898.04 100.0% 0.00 144.90

2945 Testing 289.80 289.80 0.00 0.00 289.80 100.0% 0.00 14.49

2946 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2947 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2948 Trimble/Layout Efforts (Labor) 173.22 173.22 0.00 0.00 173.22 100.0% 0.00 8.66

2949 Upper Hanger Attachment Install 288.70 288.70 0.00 0.00 288.70 100.0% 0.00 14.44

2950 Preassembled Hanger 476.35 476.35 0.00 0.00 476.35 100.0% 0.00 23.82

2951 Set in place 505.22 505.22 0.00 0.00 505.22 100.0% 0.00 25.26

2952 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2953 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2954 Material 4,135.10 4,135.10 0.00 0.00 4,135.10 100.0% 0.00 206.76

2955 Set in Place 4,507.59 4,507.59 0.00 0.00 4,507.59 100.0% 0.00 225.38

2956 Testing 450.76 450.76 0.00 0.00 450.76 100.0% 0.00 22.53
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2957 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2958 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2959 Trimble/Layout Efforts (Labor) 275.96 275.96 0.00 0.00 275.96 100.0% 0.00 13.80

2960 Upper Hanger Attachment Install 459.94 459.94 0.00 0.00 459.94 100.0% 0.00 23.00

2961 Preassembled Hanger 758.89 758.89 0.00 0.00 758.89 100.0% 0.00 37.94

2962 Set in place 804.89 804.89 0.00 0.00 804.89 100.0% 0.00 40.24

2963 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2964 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2965 Material 1,858.68 1,858.68 0.00 0.00 1,858.68 100.0% 0.00 92.93

2966 Preassembled Valve Pack & TC Valve 2,463.22 2,463.22 0.00 0.00 2,463.22 100.0% 0.00 123.16

2967 Set in Place 1,383.65 1,245.28 138.37 0.00 1,383.65 100.0% 0.00 69.18

2968 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2969 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2970 Material 11,863.53 11,863.53 0.00 0.00 11,863.53 100.0% 0.00 593.18

2971 Set in Place 24,086.52 20,473.54 1,204.33 0.00 21,677.87 90.0% 2,408.65 1,083.90

2972 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2973 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2974 Material 9,177.73 9,177.73 0.00 0.00 9,177.73 100.0% 0.00 458.88

2975 Set in Place 22,959.67 19,515.72 1,147.98 0.00 20,663.70 90.0% 2,295.97 1,033.18

2976 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2977 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2978 Head End Equipment ( D.T.S.) 3,215.48 1,961.44 0.00 0.00 1,961.44 61.0% 1,254.04 98.07

2979 Set in Place 385.57 0.00 192.78 0.00 192.78 50.0% 192.79 9.64

2980 Controllers, Sensors, Meters etc... 4,804.20 4,804.20 0.00 0.00 4,804.20 100.0% 0.00 240.20

2981 Set In Place 3,318.64 0.00 0.00 0.00 0.00 0.0% 3,318.64 0.00

2982 T/C Valves 1,925.93 1,925.93 0.00 0.00 1,925.93 100.0% 0.00 96.30

2983 Labor to Terminate TCV's 1,884.02 0.00 942.01 0.00 942.01 50.0% 942.01 47.10

2984 Control Dampers 2,029.10 2,029.10 0.00 0.00 2,029.10 100.0% 0.00 101.45

2985 Labor to Terminate 1,384.33 0.00 0.00 0.00 0.00 0.0% 1,384.33 0.00

2986 Terminate Equipment 3,215.48 0.00 0.00 0.00 0.00 0.0% 3,215.48 0.00

2987 Inhouse Punchout, Commissioning, &
Programming

967.16 0.00 0.00 0.00 0.00 0.0% 967.16 0.00

2988 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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2989 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2990 Material - Pipe, Wire, Boxes &
System Cable

24,981.69 14,989.01 2,498.17 0.00 17,487.18 70.0% 7,494.51 874.36

2991 Set in Place (Labor) 25,709.64 15,425.78 1,285.49 0.00 16,711.27 65.0% 8,998.37 835.56

2992 Wiring of Control Equipment (Labor) 6,353.58 1,779.00 1,715.47 0.00 3,494.47 55.0% 2,859.11 174.72

2993 Termination of
Devices/Actuators/Sensors, etc….

5,058.24 1,416.31 1,365.72 0.00 2,782.03 55.0% 2,276.21 139.11

2994 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2995 Chemical Treatment 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2996 Chemicals & Solutions 2,567.00 0.00 0.00 0.00 0.00 0.0% 2,567.00 0.00

2997 Fill, Flush & Treat (Labor) 1,250.00 0.00 0.00 0.00 0.00 0.0% 1,250.00 0.00

2998 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2999 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3000 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3001 Material 3,814.08 3,814.08 0.00 0.00 3,814.08 100.0% 0.00 190.70

3002 Set in Place Indoor Unit 1,533.54 766.77 766.77 0.00 1,533.54 100.0% 0.00 76.68

3003 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3004 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3005 Material 7,844.92 7,844.92 0.00 0.00 7,844.92 100.0% 0.00 392.25

3006 Set in Place 3,287.42 3,287.42 0.00 0.00 3,287.42 100.0% 0.00 164.37

3007 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3008 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3009 Material 817.55 817.55 0.00 0.00 817.55 100.0% 0.00 40.88

3010 Set in Place 591.77 0.00 0.00 0.00 0.00 0.0% 591.77 0.00

3011 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3012 Fintube Radiation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3013 Material 1,138.29 0.00 1,024.46 0.00 1,024.46 90.0% 113.83 51.22

3014 Set in Place 950.86 0.00 0.00 0.00 0.00 0.0% 950.86 0.00

3015 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3016 Cabinet Unit Heater 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3017 Material 1,052.92 1,052.92 0.00 0.00 1,052.92 100.0% 0.00 52.65

3018 Set in Place 204.85 0.00 0.00 0.00 0.00 0.0% 204.85 0.00
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3019 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3020 Unit Heaters (Hydronic) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3021 Material 4,363.13 4,363.13 0.00 0.00 4,363.13 100.0% 0.00 218.16

3022 Set in Place 1,240.63 1,240.63 0.00 0.00 1,240.63 100.0% 0.00 62.03

3023 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3024 Boilers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3025 Material 81,888.00 81,888.00 0.00 0.00 81,888.00 100.0% 0.00 4,094.40

3026 Set In Place 5,508.00 5,508.00 0.00 0.00 5,508.00 100.0% 0.00 275.40

3027 Test / Start up 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

3028 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3029 HVAC Pumps 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3030 Material 26,433.00 26,433.00 0.00 0.00 26,433.00 100.0% 0.00 1,321.65

3031 Set In Place 2,570.00 2,570.00 0.00 0.00 2,570.00 100.0% 0.00 128.50

3032 Test / Start up 650.00 0.00 0.00 0.00 0.00 0.0% 650.00 0.00

3033 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3034 HVAC Pump Accessories (SD, TDV,
Flexes, etc as applic.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3035 Material 12,385.00 12,385.00 0.00 0.00 12,385.00 100.0% 0.00 619.25

3036 Set In Place 7,355.00 7,355.00 0.00 0.00 7,355.00 100.0% 0.00 367.75

3037 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3038 Expansion Tanks 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3039 Material 2,755.00 2,755.00 0.00 0.00 2,755.00 100.0% 0.00 137.75

3040 Set In Place 1,205.00 1,205.00 0.00 0.00 1,205.00 100.0% 0.00 60.25

3041 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3042 Air Separators 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3043 Material 3,588.00 3,588.00 0.00 0.00 3,588.00 100.0% 0.00 179.40

3044 Set In Place 795.00 795.00 0.00 0.00 795.00 100.0% 0.00 39.75

3045 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3046 Chem-Treat Package (SF, Coupon
Racks, Pumps, etc as applic.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3047 Material 3,275.00 3,275.00 0.00 0.00 3,275.00 100.0% 0.00 163.75

3048 Set In Place 1,755.00 1,755.00 0.00 0.00 1,755.00 100.0% 0.00 87.75

3049 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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3050 VFD's 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3051 Material 14,855.00 14,855.00 0.00 0.00 14,855.00 100.0% 0.00 742.75

3052 Receive Delievery and Turn Over for
Install by Others

525.00 525.00 0.00 0.00 525.00 100.0% 0.00 26.25

3053 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3054 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3055 Material 293,473.14 293,473.14 0.00 0.00 293,473.14 100.0% 0.00 14,673.66

3056 Mat. Handling & Shakeout To Area 39,523.51 39,523.51 0.00 0.00 39,523.51 100.0% 0.00 1,976.18

3057 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3058 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3059 Duct Installation (Set in Place) 161,251.29 112,875.90 16,125.13 0.00 129,001.03 80.0% 32,250.26 6,450.06

3060 Duct Hangers & Supports 27,160.72 27,160.72 0.00 0.00 27,160.72 100.0% 0.00 1,358.04

3061 Hanger Installation 94,597.85 94,597.85 0.00 0.00 94,597.85 100.0% 0.00 4,729.89

3062 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

3,716.24 2,972.99 371.63 0.00 3,344.62 90.0% 371.62 167.23

3063 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3064 Breeching 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3065 Material (D.T.S) 7,585.00 0.00 0.00 0.00 0.00 0.0% 7,585.00 0.00

3066 Set in Place 8,152.00 0.00 0.00 0.00 0.00 0.0% 8,152.00 0.00

3067 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3068 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3069 Material 7,982.31 1,596.46 6,385.85 0.00 7,982.31 100.0% 0.00 399.11

3070 Set in Place 5,136.81 0.00 0.00 0.00 0.00 0.0% 5,136.81 0.00

3071 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3072 D BUILDING 2ND FLOOR/ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3073 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3074 D Bld 2nd Floor Pipe Shop Drawing
Effors

4,785.00 4,785.00 0.00 0.00 4,785.00 100.0% 0.00 239.25

3075 D Bld 2nd Floor Final Adj. &
Approval

430.00 430.00 0.00 0.00 430.00 100.0% 0.00 21.50

3076 D Roof Shop Drawing Efforts 1,985.00 1,985.00 0.00 0.00 1,985.00 100.0% 0.00 99.25

3077 D Roof Final Adj. & Approval 103.00 103.00 0.00 0.00 103.00 100.0% 0.00 5.15

3078 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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3079 D Bld 2nd Floor Shop Development 3,125.00 3,125.00 0.00 0.00 3,125.00 100.0% 0.00 156.25

3080 D Bld 2nd Floor Final Adj. &
Approval

306.00 306.00 0.00 0.00 306.00 100.0% 0.00 15.30

3081 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3082 D Bld 2nd floor Duct Shop
Development

8,102.00 8,102.00 0.00 0.00 8,102.00 100.0% 0.00 405.10

3083 D Bld 2nd floor Final Adj. &
Approval

806.00 806.00 0.00 0.00 806.00 100.0% 0.00 40.30

3084 RTU/ERU Steel/Curb Layout- Area D 5,968.00 5,968.00 0.00 0.00 5,968.00 100.0% 0.00 298.40

3085 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3086 D Bld 2nd Floor Pipe Shop Drawing
Effors

1,667.63 1,667.63 0.00 0.00 1,667.63 100.0% 0.00 83.38

3087 D Bld 2nd Floor Final Adj. &
Approval

178.22 178.22 0.00 0.00 178.22 100.0% 0.00 8.91

3088 D Roof Shop Drawing Efforts 648.56 648.56 0.00 0.00 648.56 100.0% 0.00 32.43

3089 D Roof Final Adj. & Approval 68.34 68.34 0.00 0.00 68.34 100.0% 0.00 3.42

3090 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3091 D Bld 2nd Floor Coordination Efforts 2,093.75 2,093.75 0.00 0.00 2,093.75 100.0% 0.00 104.69

3092 D Bld 2nd Floor Coordination Final
Adj. & Sign Off

205.02 205.02 0.00 0.00 205.02 100.0% 0.00 10.25

3093 D Roof Coordination Efforts 887.75 887.75 0.00 0.00 887.75 100.0% 0.00 44.39

3094 D Roof Coordination Final Adj. &
Sign Off

80.40 80.40 0.00 0.00 80.40 100.0% 0.00 4.02

3095 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3096 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3097 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3098 Material Pipe & Fittings (CINH) 102,084.66 102,084.66 0.00 0.00 102,084.66 100.0% 0.00 5,104.23

3099 Set in place 62,202.43 62,202.43 0.00 0.00 62,202.43 100.0% 0.00 3,110.12

3100 Testing 6,220.24 6,220.24 0.00 0.00 6,220.24 100.0% 0.00 311.01

3101 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3102 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3103 Trimble/Layout Efforts (Labor) 6,539.16 6,539.16 0.00 0.00 6,539.16 100.0% 0.00 326.96

3104 Upper Hanger Attachment Install 10,898.60 10,898.60 0.00 0.00 10,898.60 100.0% 0.00 544.93

3105 Preassembled Hanger 17,982.69 17,982.69 0.00 0.00 17,982.69 100.0% 0.00 899.13

3106 Set in place 19,072.55 19,072.55 0.00 0.00 19,072.55 100.0% 0.00 953.63
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3107 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3108 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3109 Material 3,909.74 3,909.74 0.00 0.00 3,909.74 100.0% 0.00 195.49

3110 Set in place 1,850.98 1,850.98 0.00 0.00 1,850.98 100.0% 0.00 92.55

3111 Testing 185.10 185.10 0.00 0.00 185.10 100.0% 0.00 9.25

3112 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3113 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3114 Trimble/Layout Efforts (Labor) 470.61 470.61 0.00 0.00 470.61 100.0% 0.00 23.53

3115 Upper Hanger Attachment Install 784.34 784.34 0.00 0.00 784.34 100.0% 0.00 39.22

3116 Preassembled Hanger 1,249.95 1,249.95 0.00 0.00 1,249.95 100.0% 0.00 62.50

3117 Set in place 1,046.62 1,046.62 0.00 0.00 1,046.62 100.0% 0.00 52.33

3118 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3119 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3120 Material 260.77 260.77 0.00 0.00 260.77 100.0% 0.00 13.04

3121 Set in Place 607.12 607.12 0.00 0.00 607.12 100.0% 0.00 30.36

3122 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3123 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3124 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3125 Material 6,316.51 6,316.51 0.00 0.00 6,316.51 100.0% 0.00 315.83

3126 Labor to set in place (inc drains roof
and floor)

1,556.98 1,556.98 0.00 0.00 1,556.98 100.0% 0.00 77.85

3127 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3128 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3129 Material 3,507.94 701.59 0.00 0.00 701.59 20.0% 2,806.35 35.08

3130 Set in Place 1,310.98 0.00 0.00 0.00 0.00 0.0% 1,310.98 0.00

3131 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3132 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3133 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3134 Material 26,406.93 26,406.93 0.00 0.00 26,406.93 100.0% 0.00 1,320.35

3135 Set in Place 16,989.31 16,989.31 0.00 0.00 16,989.31 100.0% 0.00 849.47

3136 Testing 1,698.93 1,698.93 0.00 0.00 1,698.93 100.0% 0.00 84.94
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3137 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3138 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3139 Trimble/Layout Efforts (Labor) 5,930.40 5,930.40 0.00 0.00 5,930.40 100.0% 0.00 296.52

3140 Upper Hanger Attachment Install 9,883.99 9,883.99 0.00 0.00 9,883.99 100.0% 0.00 494.20

3141 Preassembled Hanger 16,308.59 16,308.59 0.00 0.00 16,308.59 100.0% 0.00 815.43

3142 Set in place 17,296.99 17,296.99 0.00 0.00 17,296.99 100.0% 0.00 864.85

3143 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3144 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3145 Material 579.43 579.43 0.00 0.00 579.43 100.0% 0.00 28.97

3146 Set in Place 418.37 418.37 0.00 0.00 418.37 100.0% 0.00 20.92

3147 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3148 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3149 Material 1,949.51 1,949.51 0.00 0.00 1,949.51 100.0% 0.00 97.48

3150 Set in Place 2,798.11 2,518.30 279.81 0.00 2,798.11 100.0% 0.00 139.91

3151 Testing 279.81 251.83 27.98 0.00 279.81 100.0% 0.00 13.99

3152 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3153 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3154 Trimble/Layout Efforts (Labor) 167.25 167.25 0.00 0.00 167.25 100.0% 0.00 8.36

3155 Upper Hanger Attachment Install 278.74 278.74 0.00 0.00 278.74 100.0% 0.00 13.94

3156 Preassembled Hanger 459.92 459.92 0.00 0.00 459.92 100.0% 0.00 23.00

3157 Set in place 487.80 487.80 0.00 0.00 487.80 100.0% 0.00 24.39

3158 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3159 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3160 Material 3,560.78 3,560.78 0.00 0.00 3,560.78 100.0% 0.00 178.04

3161 Set in Place 3,881.54 3,881.54 0.00 0.00 3,881.54 100.0% 0.00 194.08

3162 Testing 388.15 388.15 0.00 0.00 388.15 100.0% 0.00 19.41

3163 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3164 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3165 Trimble/Layout Efforts (Labor) 237.63 237.63 0.00 0.00 237.63 100.0% 0.00 11.88

3166 Upper Hanger Attachment Install 396.06 396.06 0.00 0.00 396.06 100.0% 0.00 19.80

3167 Preassembled Hanger 653.49 653.49 0.00 0.00 653.49 100.0% 0.00 32.67

3168 Set in place 693.10 693.10 0.00 0.00 693.10 100.0% 0.00 34.66
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3169 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3170 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3171 Material 1,657.61 1,657.61 0.00 0.00 1,657.61 100.0% 0.00 82.88

3172 Preassembled Valve Pack & TC Valve 2,196.75 2,196.75 0.00 0.00 2,196.75 100.0% 0.00 109.84

3173 Set in Place 1,233.97 1,233.97 0.00 0.00 1,233.97 100.0% 0.00 61.70

3174 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3175 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3176 Material 1,020.09 969.09 51.00 0.00 1,020.09 100.0% 0.00 51.00

3177 Set in Place 2,071.08 1,967.53 103.55 0.00 2,071.08 100.0% 0.00 103.55

3178 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3179 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3180 Material 9,954.63 8,959.17 0.00 0.00 8,959.17 90.0% 995.46 447.95

3181 Set in Place 24,903.23 22,412.91 0.00 0.00 22,412.91 90.0% 2,490.32 1,120.65

3182 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3183 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3184 Head End Equipment ( D.T.S.) 3,014.51 1,838.85 0.00 0.00 1,838.85 61.0% 1,175.66 91.94

3185 Set in Place 361.48 0.00 0.00 0.00 0.00 0.0% 361.48 0.00

3186 Controllers, Sensors, Meters etc... 4,503.93 4,053.54 0.00 0.00 4,053.54 90.0% 450.39 202.68

3187 Set In Place 3,111.23 871.14 373.35 0.00 1,244.49 40.0% 1,866.74 62.23

3188 T/C Valves 1,805.56 1,805.56 0.00 0.00 1,805.56 100.0% 0.00 90.28

3189 Labor to Terminate TCV's 1,766.27 494.56 211.95 0.00 706.51 40.0% 1,059.76 35.33

3190 Control Dampers 1,902.28 1,902.28 0.00 0.00 1,902.28 100.0% 0.00 95.11

3191 Labor to Terminate 1,297.81 363.39 155.73 0.00 519.12 40.0% 778.69 25.96

3192 Terminate Equipment 3,014.51 844.06 361.74 0.00 1,205.80 40.0% 1,808.71 60.28

3193 Inhouse Punchout, Commissioning, &
Programming

906.71 0.00 0.00 0.00 0.00 0.0% 906.71 0.00

3194 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3195 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3196 Material - Pipe, Wire, Boxes &
System Cable

23,420.34 17,331.05 1,405.22 0.00 18,736.27 80.0% 4,684.07 936.80

3197 Set in Place (Labor) 24,102.79 17,836.06 241.03 0.00 18,077.09 75.0% 6,025.70 903.85

3198 Wiring of Control Equipment (Labor) 5,956.48 2,501.72 178.70 0.00 2,680.42 45.0% 3,276.06 134.03
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3199 Termination of
Devices/Actuators/Sensors, etc….

4,742.10 1,991.68 142.26 0.00 2,133.94 45.0% 2,608.16 106.69

3200 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3201 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3202 RTU's 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3203 Material 829,247.50 364,868.90 0.00 0.00 364,868.90 44.0% 464,378.60 18,243.44

3204 Set in Place 14,643.50 6,443.14 0.00 0.00 6,443.14 44.0% 8,200.36 322.16

3205 Test / Start Up 1,750.00 0.00 0.00 0.00 0.00 0.0% 1,750.00 0.00

3206 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3207 RTU Roof Curbs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3208 Material 99,627.00 99,627.00 0.00 0.00 99,627.00 100.0% 0.00 4,981.35

3209 Set in Place 26,576.00 26,576.00 0.00 0.00 26,576.00 100.0% 0.00 1,328.80

3210 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3211 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3212 Material 11,442.23 11,442.23 0.00 0.00 11,442.23 100.0% 0.00 572.11

3213 Set in Place Outdoor Unit 2,755.08 2,755.08 0.00 0.00 2,755.08 100.0% 0.00 137.75

3214 Set in Place Indoor Unit 1,533.54 0.00 1,533.54 0.00 1,533.54 100.0% 0.00 76.68

3215 Test / Start up 384.62 0.00 0.00 0.00 0.00 0.0% 384.62 0.00

3216 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3217 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3218 Material 7,503.83 7,503.83 0.00 0.00 7,503.83 100.0% 0.00 375.19

3219 Set in Place 3,144.49 3,144.49 0.00 0.00 3,144.49 100.0% 0.00 157.22

3220 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3221 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3222 Material 2,657.05 2,657.05 0.00 0.00 2,657.05 100.0% 0.00 132.85

3223 Set in Place 1,923.24 0.00 0.00 0.00 0.00 0.0% 1,923.24 0.00

3224 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3225 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3226 Material 318,315.98 318,315.98 0.00 0.00 318,315.98 100.0% 0.00 15,915.80

3227 Mat. Handling & Shakeout To Area 42,869.22 42,869.22 0.00 0.00 42,869.22 100.0% 0.00 2,143.46

3228 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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3229 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3230 Duct Installation (Set in Place) 174,901.40 166,156.33 0.00 0.00 166,156.33 95.0% 8,745.07 8,307.81

3231 Duct Hangers & Supports 29,459.91 29,459.91 0.00 0.00 29,459.91 100.0% 0.00 1,473.00

3232 Hanger Installation 102,605.67 102,605.67 0.00 0.00 102,605.67 100.0% 0.00 5,130.28

3233 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

4,030.82 4,030.82 0.00 0.00 4,030.82 100.0% 0.00 201.54

3234 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3235 Bi-Polar Ionization 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3236 Material 20,522.50 20,522.50 0.00 0.00 20,522.50 100.0% 0.00 1,026.12

3237 Set in Place 3,792.00 3,792.00 0.00 0.00 3,792.00 100.0% 0.00 189.60

3238 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3239 Exhaust Fans 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3240 Material 20,347.00 20,347.00 0.00 0.00 20,347.00 100.0% 0.00 1,017.35

3241 Set in Place 4,961.25 4,961.25 0.00 0.00 4,961.25 100.0% 0.00 248.06

3242 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3243 Sound Attenuators 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3244 Material 7,981.00 7,981.00 0.00 0.00 7,981.00 100.0% 0.00 399.05

3245 Set in Place 1,533.00 766.50 0.00 0.00 766.50 50.0% 766.50 38.32

3246 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3247 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3248 Material 8,877.53 1,775.51 7,102.02 0.00 8,877.53 100.0% 0.00 443.88

3249 Set in Place 5,712.90 0.00 5,141.61 0.00 5,141.61 90.0% 571.29 257.08

3250 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3251 E BUILDING 1ST FLOOR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3252 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3253 E Bld Underground Pipe Shop
Drawing Final Adj. & Approval

5,984.00 5,984.00 0.00 0.00 5,984.00 100.0% 0.00 299.20

3254 E Bld Underground Final Adj. &
Approval

699.00 699.00 0.00 0.00 699.00 100.0% 0.00 34.95

3255 E Bld 1ST Floor Pipe Shop Drawing
Effors

6,132.00 6,132.00 0.00 0.00 6,132.00 100.0% 0.00 306.60

3256 E Bld 1ST Floor Final Adj. &
Approval

638.00 638.00 0.00 0.00 638.00 100.0% 0.00 31.90

3257 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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3258 E Bld 1ST Floor Shop Development 4,132.00 4,132.00 0.00 0.00 4,132.00 100.0% 0.00 206.60

3259 E Bld 1ST Floor Final Adj. &
Approval

530.00 530.00 0.00 0.00 530.00 100.0% 0.00 26.50

3260 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3261 E Bld 1st floor Duct Shop
Development

7,685.00 7,685.00 0.00 0.00 7,685.00 100.0% 0.00 384.25

3262 E Bld 1st floor Final Adj. & Approval 799.00 799.00 0.00 0.00 799.00 100.0% 0.00 39.95

3263 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3264 E Bld Underground Pipe Shop
Drawing Final Adj. & Approval

2,178.17 2,178.17 0.00 0.00 2,178.17 100.0% 0.00 108.91

3265 E Bld Underground Final Adj. &
Approval

271.35 271.35 0.00 0.00 271.35 100.0% 0.00 13.57

3266 E Bld 1ST Floor Pipe Shop Drawing
Effors

2,049.53 2,049.53 0.00 0.00 2,049.53 100.0% 0.00 102.48

3267 E Bld 1ST Floor Final Adj. &
Approval

267.33 267.33 0.00 0.00 267.33 100.0% 0.00 13.37

3268 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3269 E Bld 1ST Floor Coordination Efforts 2,768.44 2,768.44 0.00 0.00 2,768.44 100.0% 0.00 138.42

3270 E Bld 1 ST Floor Coordination Final
Adj. & Sign Off

355.10 355.10 0.00 0.00 355.10 100.0% 0.00 17.76

3271 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3272 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3273 Storm U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3274 Trimble/Layout Efforts (Labor) 1,814.12 1,814.12 0.00 0.00 1,814.12 100.0% 0.00 90.71

3275 Material Pipe & Fittings (CINH) 14,815.08 14,815.08 0.00 0.00 14,815.08 100.0% 0.00 740.75

3276 Set in place 10,474.10 10,474.10 0.00 0.00 10,474.10 100.0% 0.00 523.70

3277 Testing 1,047.41 1,047.41 0.00 0.00 1,047.41 100.0% 0.00 52.37

3278 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3279 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3280 Material Pipe & Fittings (CINH) 30,928.62 30,928.62 0.00 0.00 30,928.62 100.0% 0.00 1,546.43

3281 Set in place 18,845.49 18,845.49 0.00 0.00 18,845.49 100.0% 0.00 942.27

3282 Testing 1,884.55 1,884.55 0.00 0.00 1,884.55 100.0% 0.00 94.23

3283 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3284 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3285 Trimble/Layout Efforts (Labor) 1,981.17 1,981.17 0.00 0.00 1,981.17 100.0% 0.00 99.06
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3286 Upper Hanger Attachment Install 3,301.95 3,301.95 0.00 0.00 3,301.95 100.0% 0.00 165.10

3287 Preassembled Hanger 5,448.22 5,448.22 0.00 0.00 5,448.22 100.0% 0.00 272.41

3288 Set in place 5,778.42 5,778.42 0.00 0.00 5,778.42 100.0% 0.00 288.92

3289 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3290 Sanitary Waste & Vent U/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3291 Trimble/Layout Efforts (Labor) 938.50 938.50 0.00 0.00 938.50 100.0% 0.00 46.92

3292 Material Pipe & Fittings (CINH) 13,495.50 13,495.50 0.00 0.00 13,495.50 100.0% 0.00 674.78

3293 Set in place 13,594.40 13,594.40 0.00 0.00 13,594.40 100.0% 0.00 679.72

3294 Testing 1,359.44 1,359.44 0.00 0.00 1,359.44 100.0% 0.00 67.97

3295 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3296 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3297 Material Pipe & Fittings (CINH) 29,134.50 29,134.50 0.00 0.00 29,134.50 100.0% 0.00 1,456.72

3298 Set in place 16,173.97 13,747.87 2,426.10 0.00 16,173.97 100.0% 0.00 808.70

3299 Testing 1,617.40 0.00 1,617.40 0.00 1,617.40 100.0% 0.00 80.87

3300 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3301 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3302 Trimble/Layout Efforts (Labor) 1,388.59 1,388.59 0.00 0.00 1,388.59 100.0% 0.00 69.43

3303 Upper Hanger Attachment Install 2,314.32 2,314.32 0.00 0.00 2,314.32 100.0% 0.00 115.72

3304 Preassembled Hanger 3,818.63 3,818.63 0.00 0.00 3,818.63 100.0% 0.00 190.93

3305 Set in place 4,050.06 4,050.06 0.00 0.00 4,050.06 100.0% 0.00 202.50

3306 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3307 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3308 Material 33,827.72 33,827.72 0.00 0.00 33,827.72 100.0% 0.00 1,691.39

3309 Set in place 16,014.96 14,413.46 1,601.50 0.00 16,014.96 100.0% 0.00 800.74

3310 Testing 1,601.50 1,441.35 160.15 0.00 1,601.50 100.0% 0.00 80.08

3311 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3312 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3313 Trimble/Layout Efforts (Labor) 4,071.76 4,071.76 0.00 0.00 4,071.76 100.0% 0.00 203.59

3314 Upper Hanger Attachment Install 6,786.26 6,786.26 0.00 0.00 6,786.26 100.0% 0.00 339.31

3315 Preassembled Hanger 10,814.75 10,814.75 0.00 0.00 10,814.75 100.0% 0.00 540.74

3316 Set in place 9,055.54 9,055.54 0.00 0.00 9,055.54 100.0% 0.00 452.78

3317 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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3318 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3319 Material 2,256.19 2,030.57 0.00 0.00 2,030.57 90.0% 225.62 101.52

3320 Set in Place 5,252.93 4,727.64 0.00 0.00 4,727.64 90.0% 525.29 236.38

3321 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3322 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3323 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3324 Material 5,955.56 5,955.56 0.00 0.00 5,955.56 100.0% 0.00 297.78

3325 Labor to set in place (inc drains roof
and floor)

1,468.01 1,468.01 0.00 0.00 1,468.01 100.0% 0.00 73.40

3326 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3327 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3328 Gang Bathroom Fabrication Material 6,799.86 6,799.86 0.00 0.00 6,799.86 100.0% 0.00 339.99

3329 Gang Bathroom Fabrication Labor 8,851.14 8,851.14 0.00 0.00 8,851.14 100.0% 0.00 442.56

3330 Gang Bathroom Fabrication Set in
Place

1,941.14 1,941.14 0.00 0.00 1,941.14 100.0% 0.00 97.06

3331 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3332 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3333 Material 11,400.80 2,280.16 0.00 0.00 2,280.16 20.0% 9,120.64 114.00

3334 Set in Place 4,260.70 0.00 0.00 0.00 0.00 0.0% 4,260.70 0.00

3335 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3336 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3337 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3338 Material 41,344.18 41,344.18 0.00 0.00 41,344.18 100.0% 0.00 2,067.21

3339 Set in Place 26,599.43 22,609.52 3,989.91 0.00 26,599.43 100.0% 0.00 1,329.98

3340 Testing 2,659.94 2,260.95 398.99 0.00 2,659.94 100.0% 0.00 133.00

3341 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3342 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3343 Trimble/Layout Efforts (Labor) 9,284.96 9,284.96 0.00 0.00 9,284.96 100.0% 0.00 464.25

3344 Upper Hanger Attachment Install 15,474.94 15,474.94 0.00 0.00 15,474.94 100.0% 0.00 773.75

3345 Preassembled Hanger 25,533.65 25,533.65 0.00 0.00 25,533.65 100.0% 0.00 1,276.68

3346 Set in place 27,081.14 27,081.14 0.00 0.00 27,081.14 100.0% 0.00 1,354.06
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3347 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3348 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3349 Material 907.18 907.18 0.00 0.00 907.18 100.0% 0.00 45.36

3350 Set in Place 655.02 556.77 98.25 0.00 655.02 100.0% 0.00 32.75

3351 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3352 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3353 Material 8,924.35 8,924.35 0.00 0.00 8,924.35 100.0% 0.00 446.22

3354 Fabricated Products 7,319.30 7,319.30 0.00 0.00 7,319.30 100.0% 0.00 365.96

3355 Set in Place 6,253.85 6,253.85 0.00 0.00 6,253.85 100.0% 0.00 312.69

3356 Testing 625.39 625.39 0.00 0.00 625.39 100.0% 0.00 31.27

3357 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3358 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3359 Trimble/Layout Efforts (Labor) 388.98 388.98 0.00 0.00 388.98 100.0% 0.00 19.45

3360 Upper Hanger Attachment Install 648.30 648.30 0.00 0.00 648.30 100.0% 0.00 32.42

3361 Preassembled Hanger 1,069.70 1,069.70 0.00 0.00 1,069.70 100.0% 0.00 53.48

3362 Set in place 1,134.53 1,134.53 0.00 0.00 1,134.53 100.0% 0.00 56.73

3363 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3364 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3365 Material 615.48 615.48 0.00 0.00 615.48 100.0% 0.00 30.77

3366 Set in Place 417.57 417.57 0.00 0.00 417.57 100.0% 0.00 20.88

3367 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3368 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3369 Material 1,740.63 1,740.63 0.00 0.00 1,740.63 100.0% 0.00 87.03

3370 Set in Place 2,498.31 2,248.48 249.83 0.00 2,498.31 100.0% 0.00 124.91

3371 Testing 249.83 224.85 24.98 0.00 249.83 100.0% 0.00 12.49

3372 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3373 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3374 Trimble/Layout Efforts (Labor) 149.33 149.33 0.00 0.00 149.33 100.0% 0.00 7.47

3375 Upper Hanger Attachment Install 248.88 248.88 0.00 0.00 248.88 100.0% 0.00 12.44

3376 Preassembled Hanger 410.65 410.65 0.00 0.00 410.65 100.0% 0.00 20.53

3377 Set in place 435.53 435.53 0.00 0.00 435.53 100.0% 0.00 21.78

3378 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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3379 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3380 Material 5,743.20 5,743.20 0.00 0.00 5,743.20 100.0% 0.00 287.16

3381 Set in Place 6,260.54 6,260.54 0.00 0.00 6,260.54 100.0% 0.00 313.03

3382 Testing 626.05 626.05 0.00 0.00 626.05 100.0% 0.00 31.30

3383 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3384 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3385 Trimble/Layout Efforts (Labor) 383.28 383.28 0.00 0.00 383.28 100.0% 0.00 19.16

3386 Upper Hanger Attachment Install 638.80 638.80 0.00 0.00 638.80 100.0% 0.00 31.94

3387 Preassembled Hanger 1,054.02 1,054.02 0.00 0.00 1,054.02 100.0% 0.00 52.70

3388 Set in place 1,117.90 1,117.90 0.00 0.00 1,117.90 100.0% 0.00 55.90

3389 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3390 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3391 Material 2,903.27 2,903.27 0.00 0.00 2,903.27 100.0% 0.00 145.16

3392 Preassembled Valve Pack & TC Valve 3,847.57 3,847.57 0.00 0.00 3,847.57 100.0% 0.00 192.38

3393 Set in Place 2,161.27 1,837.08 324.19 0.00 2,161.27 100.0% 0.00 108.06

3394 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3395 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3396 Material 2,433.75 2,068.69 0.00 0.00 2,068.69 85.0% 365.06 103.43

3397 Set in Place 4,941.24 4,200.05 0.00 0.00 4,200.05 85.0% 741.19 209.99

3398 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3399 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3400 Material 3,927.21 2,945.41 392.72 0.00 3,338.13 85.0% 589.08 166.91

3401 Set in Place 9,824.60 7,368.45 982.46 0.00 8,350.91 85.0% 1,473.69 417.54

3402 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3403 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3404 Head End Equipment ( D.T.S.) 1,205.80 735.54 0.00 0.00 735.54 61.0% 470.26 36.78

3405 Set in Place 144.59 0.00 0.00 0.00 0.00 0.0% 144.59 0.00

3406 Controllers, Sensors, Meters etc... 1,801.57 1,801.57 0.00 0.00 1,801.57 100.0% 0.00 90.08

3407 Set In Place 1,244.49 572.47 49.78 0.00 622.25 50.0% 622.24 31.11

3408 T/C Valves 722.23 722.23 0.00 0.00 722.23 100.0% 0.00 36.11

3409 Labor to Terminate TCV's 706.51 324.99 28.26 0.00 353.25 50.0% 353.26 17.66

3410 Control Dampers 760.91 760.91 0.00 0.00 760.91 100.0% 0.00 38.05
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3411 Labor to Terminate 519.12 238.80 20.76 0.00 259.56 50.0% 259.56 12.98

3412 Terminate Equipment 1,205.80 554.67 48.23 0.00 602.90 50.0% 602.90 30.14

3413 Inhouse Punchout, Commissioning, &
Programming

362.68 0.00 0.00 0.00 0.00 0.0% 362.68 0.00

3414 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3415 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3416 Material - Pipe, Wire, Boxes &
System Cable

9,368.13 9,368.13 0.00 0.00 9,368.13 100.0% 0.00 468.40

3417 Set in Place (Labor) 9,641.12 7,134.43 1,060.52 0.00 8,194.95 85.0% 1,446.17 409.75

3418 Wiring of Control Equipment (Labor) 2,382.59 667.13 285.91 0.00 953.04 40.0% 1,429.55 47.65

3419 Termination of
Devices/Actuators/Sensors, etc….

1,896.84 531.12 227.62 0.00 758.74 40.0% 1,138.10 37.94

3420 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3421 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3422 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3423 Material 1,907.04 1,907.04 0.00 0.00 1,907.04 100.0% 0.00 95.35

3424 Set in Place Indoor Unit 766.77 0.00 766.77 0.00 766.77 100.0% 0.00 38.34

3425 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3426 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3427 Material 3,410.83 3,410.83 0.00 0.00 3,410.83 100.0% 0.00 170.54

3428 Set in Place 1,429.31 1,214.91 71.47 0.00 1,286.38 90.0% 142.93 64.32

3429 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3430 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3431 Material 2,452.66 2,452.66 0.00 0.00 2,452.66 100.0% 0.00 122.63

3432 Set in Place 1,775.30 0.00 0.00 0.00 0.00 0.0% 1,775.30 0.00

3433 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3434 Fintube Radiation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3435 Material 2,845.71 0.00 2,845.71 0.00 2,845.71 100.0% 0.00 142.29

3436 Set in Place 2,377.14 0.00 0.00 0.00 0.00 0.0% 2,377.14 0.00

3437 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3438 Cabinet Unit Heater 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3439 Material 3,158.77 3,158.77 0.00 0.00 3,158.77 100.0% 0.00 157.94
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3440 Set in Place 614.54 0.00 368.72 0.00 368.72 60.0% 245.82 18.44

3441 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3442 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3443 Material 125,579.20 125,579.20 0.00 0.00 125,579.20 100.0% 0.00 6,278.96

3444 Mat. Handling & Shakeout To Area 16,912.38 16,912.38 0.00 0.00 16,912.38 100.0% 0.00 845.62

3445 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3446 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3447 Duct Installation (Set in Place) 69,000.55 55,200.44 6,900.06 0.00 62,100.50 90.0% 6,900.05 3,105.02

3448 Duct Hangers & Supports 11,622.26 11,622.26 0.00 0.00 11,622.26 100.0% 0.00 581.11

3449 Hanger Installation 40,479.08 40,479.08 0.00 0.00 40,479.08 100.0% 0.00 2,023.95

3450 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

1,590.21 1,590.21 0.00 0.00 1,590.21 100.0% 0.00 79.51

3451 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3452 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3453 Material 4,699.87 939.97 3,759.90 0.00 4,699.87 100.0% 0.00 235.00

3454 Set in Place 3,024.48 0.00 604.90 0.00 604.90 20.0% 2,419.58 30.24

3455 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3456 E BUILDING 2ND FLOOR/ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3457 Plumbing Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3458 E Bld 2nd Floor Pipe Shop Drawing
Effors

3,256.00 3,256.00 0.00 0.00 3,256.00 100.0% 0.00 162.80

3459 E Bld 2nd Floor Final Adj. &
Approval

296.00 296.00 0.00 0.00 296.00 100.0% 0.00 14.80

3460 E Roof Shop Drawing Efforts 972.00 972.00 0.00 0.00 972.00 100.0% 0.00 48.60

3461 E Roof Final Adj. & Approval 81.00 81.00 0.00 0.00 81.00 100.0% 0.00 4.05

3462 Mechanical Pipe Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3463 E Bld 2nd Floor Shop Development 2,795.00 2,795.00 0.00 0.00 2,795.00 100.0% 0.00 139.75

3464 E Bld 2nd Floor Final Adj. &
Approval

233.00 233.00 0.00 0.00 233.00 100.0% 0.00 11.65

3465 Sheetmetal Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3466 E Bld 2nd floor Duct Shop
Development

9,359.00 9,359.00 0.00 0.00 9,359.00 100.0% 0.00 467.95

3467 E Bld 2nd floor Final Adj. &
Approval

935.00 935.00 0.00 0.00 935.00 100.0% 0.00 46.75
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3468 RTU/ERU Steel/Curb Layout- Area E 5,846.00 5,846.00 0.00 0.00 5,846.00 100.0% 0.00 292.30

3469 Plumbing CAD Coordination 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3470 E Bld 2nd Floor Pipe Shop Drawing
Effors

1,006.34 1,006.34 0.00 0.00 1,006.34 100.0% 0.00 50.32

3471 E Bld 2nd Floor Final Adj. &
Approval

107.20 107.20 0.00 0.00 107.20 100.0% 0.00 5.36

3472 E Roof Shop Drawing Efforts 651.24 651.24 0.00 0.00 651.24 100.0% 0.00 32.56

3473 E Roof Final Adj. & Approval 54.27 54.27 0.00 0.00 54.27 100.0% 0.00 2.71

3474 HVAC CAD Coordination &
Coordination Dwg Development

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3475 E Bld 2nd Floor Coordination Efforts 1,872.65 1,872.65 0.00 0.00 1,872.65 100.0% 0.00 93.63

3476 E Bld 2nd Floor Coordination Final
Adj. & Sign Off

156.11 156.11 0.00 0.00 156.11 100.0% 0.00 7.81

3477 E Roof Coordination Efforts 905.84 905.84 0.00 0.00 905.84 100.0% 0.00 45.29

3478 E Roof Coordination Final Adj. &
Sign Off

83.75 83.75 0.00 0.00 83.75 100.0% 0.00 4.19

3479 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3480 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3481 Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3482 Storm A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3483 Material Pipe & Fittings (CINH) 92,988.00 92,988.00 0.00 0.00 92,988.00 100.0% 0.00 4,649.40

3484 Set in place 56,659.64 56,659.64 0.00 0.00 56,659.64 100.0% 0.00 2,832.98

3485 Testing 5,665.96 5,665.96 0.00 0.00 5,665.96 100.0% 0.00 283.30

3486 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3487 Hangers - Storm Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3488 Trimble/Layout Efforts (Labor) 5,956.46 5,956.46 0.00 0.00 5,956.46 100.0% 0.00 297.82

3489 Upper Hanger Attachment Install 9,927.44 9,927.44 0.00 0.00 9,927.44 100.0% 0.00 496.37

3490 Preassembled Hanger 16,380.27 16,380.27 0.00 0.00 16,380.27 100.0% 0.00 819.01

3491 Set in place 17,373.02 17,373.02 0.00 0.00 17,373.02 100.0% 0.00 868.65

3492 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3493 Sanitary Waste & Vent A/G 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3494 Material Pipe & Fittings (CINH) 13,526.73 13,526.73 0.00 0.00 13,526.73 100.0% 0.00 676.33

3495 Set in place 7,509.34 7,509.34 0.00 0.00 7,509.34 100.0% 0.00 375.46

3496 Testing 750.93 750.93 0.00 0.00 750.93 100.0% 0.00 37.55
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3497 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3498 Hangers - Sanitary Waste & Vent
Piping

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3499 Trimble/Layout Efforts (Labor) 644.70 644.70 0.00 0.00 644.70 100.0% 0.00 32.24

3500 Upper Hanger Attachment Install 1,074.51 1,074.51 0.00 0.00 1,074.51 100.0% 0.00 53.73

3501 Preassembled Hanger 1,772.93 1,772.93 0.00 0.00 1,772.93 100.0% 0.00 88.65

3502 Set in place 1,880.38 1,880.38 0.00 0.00 1,880.38 100.0% 0.00 94.02

3503 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3504 Domestic Water Piping (Copper) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3505 Material 10,879.27 10,879.27 0.00 0.00 10,879.27 100.0% 0.00 543.96

3506 Set in place 5,150.54 5,150.54 0.00 0.00 5,150.54 100.0% 0.00 257.52

3507 Testing 515.05 515.05 0.00 0.00 515.05 100.0% 0.00 25.75

3508 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3509 Hangers - Domestic Water Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3510 Trimble/Layout Efforts (Labor) 1,309.51 1,309.51 0.00 0.00 1,309.51 100.0% 0.00 65.48

3511 Upper Hanger Attachment Install 2,182.52 2,182.52 0.00 0.00 2,182.52 100.0% 0.00 109.13

3512 Preassembled Hanger 3,478.11 3,478.11 0.00 0.00 3,478.11 100.0% 0.00 173.91

3513 Set in place 2,912.34 2,912.34 0.00 0.00 2,912.34 100.0% 0.00 145.62

3514 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3515 Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3516 Material 725.61 653.05 72.56 0.00 725.61 100.0% 0.00 36.28

3517 Set in Place 1,689.38 1,520.44 168.94 0.00 1,689.38 100.0% 0.00 84.47

3518 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3519 Job Specific Purchased Items:
Plumbing

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3520 Drains / Cleanouts / Carriers / Trap
Seals

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3521 Material 6,677.45 6,677.45 0.00 0.00 6,677.45 100.0% 0.00 333.87

3522 Labor to set in place (inc drains roof
and floor)

1,645.95 1,645.95 0.00 0.00 1,645.95 100.0% 0.00 82.30

3523 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3524 Gang Bathroom Groups 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3525 Gang Bathroom Fabrication Material 4,533.24 4,533.24 0.00 0.00 4,533.24 100.0% 0.00 226.66

3526 Gang Bathroom Fabrication Labor 5,900.76 5,900.76 0.00 0.00 5,900.76 100.0% 0.00 295.04
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3527 Gang Bathroom Fabrication Set in
Place

1,294.10 1,294.10 0.00 0.00 1,294.10 100.0% 0.00 64.70

3528 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3529 Plumbing Fixtures 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3530 Material 7,015.88 1,403.18 0.00 0.00 1,403.18 20.0% 5,612.70 70.16

3531 Set in Place 2,621.97 0.00 0.00 0.00 0.00 0.0% 2,621.97 0.00

3532 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3533 HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3534 Hydronic Pipe & Fittings 2" &
Smaller (copper)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3535 Material 41,877.65 41,877.65 0.00 0.00 41,877.65 100.0% 0.00 2,093.88

3536 Set in Place 26,942.65 25,595.52 1,347.13 0.00 26,942.65 100.0% 0.00 1,347.14

3537 Testing 2,694.26 2,559.55 134.71 0.00 2,694.26 100.0% 0.00 134.71

3538 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3539 Hangers - Hydronic Copper Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3540 Trimble/Layout Efforts (Labor) 9,404.77 9,404.77 0.00 0.00 9,404.77 100.0% 0.00 470.24

3541 Upper Hanger Attachment Install 15,674.61 15,674.61 0.00 0.00 15,674.61 100.0% 0.00 783.73

3542 Preassembled Hanger 25,863.11 25,863.11 0.00 0.00 25,863.11 100.0% 0.00 1,293.16

3543 Set in place 27,430.57 27,430.57 0.00 0.00 27,430.57 100.0% 0.00 1,371.52

3544 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3545 Valves - Hydronic Copper 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3546 Material 918.89 918.89 0.00 0.00 918.89 100.0% 0.00 45.94

3547 Set in Place 663.47 630.30 33.17 0.00 663.47 100.0% 0.00 33.18

3548 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3549 Hydronic Pipe & Fittings 2 1/2" &
Larger (Steel)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3550 Material 5,151.45 5,151.45 0.00 0.00 5,151.45 100.0% 0.00 257.57

3551 Fabricated Products 4,224.96 4,224.96 0.00 0.00 4,224.96 100.0% 0.00 211.25

3552 Set in Place 3,609.95 3,609.95 0.00 0.00 3,609.95 100.0% 0.00 180.50

3553 Testing 360.99 360.99 0.00 0.00 360.99 100.0% 0.00 18.05

3554 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3555 Hangers - Hydronic Steel Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3556 Trimble/Layout Efforts (Labor) 224.53 224.53 0.00 0.00 224.53 100.0% 0.00 11.23
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3557 Upper Hanger Attachment Install 374.22 374.22 0.00 0.00 374.22 100.0% 0.00 18.71

3558 Preassembled Hanger 617.47 617.47 0.00 0.00 617.47 100.0% 0.00 30.87

3559 Set in place 654.89 654.89 0.00 0.00 654.89 100.0% 0.00 32.74

3560 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3561 Valves - Hydronic Steel 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3562 Material 355.28 355.28 0.00 0.00 355.28 100.0% 0.00 17.76

3563 Set in Place 241.04 241.04 0.00 0.00 241.04 100.0% 0.00 12.05

3564 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3565 Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3566 Material 1,949.51 1,949.51 0.00 0.00 1,949.51 100.0% 0.00 97.48

3567 Set in Place 2,798.11 2,798.11 0.00 0.00 2,798.11 100.0% 0.00 139.91

3568 Testing 279.81 279.81 0.00 0.00 279.81 100.0% 0.00 13.99

3569 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3570 Hangers - Condensate Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3571 Trimble/Layout Efforts (Labor) 167.25 167.25 0.00 0.00 167.25 100.0% 0.00 8.36

3572 Upper Hanger Attachment Install 278.74 278.74 0.00 0.00 278.74 100.0% 0.00 13.94

3573 Preassembled Hanger 459.92 459.92 0.00 0.00 459.92 100.0% 0.00 23.00

3574 Set in place 487.80 487.80 0.00 0.00 487.80 100.0% 0.00 24.39

3575 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3576 Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3577 Material 3,675.65 3,675.65 0.00 0.00 3,675.65 100.0% 0.00 183.78

3578 Set in Place 4,006.75 4,006.75 0.00 0.00 4,006.75 100.0% 0.00 200.33

3579 Testing 400.67 400.67 0.00 0.00 400.67 100.0% 0.00 20.03

3580 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3581 Hangers - Refrigeration Piping 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3582 Trimble/Layout Efforts (Labor) 245.30 245.30 0.00 0.00 245.30 100.0% 0.00 12.26

3583 Upper Hanger Attachment Install 408.83 408.83 0.00 0.00 408.83 100.0% 0.00 20.44

3584 Preassembled Hanger 674.57 674.57 0.00 0.00 674.57 100.0% 0.00 33.73

3585 Set in place 715.46 715.46 0.00 0.00 715.46 100.0% 0.00 35.77

3586 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3587 Balance Valves / Valve Packs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3588 Material 2,354.01 2,354.01 0.00 0.00 2,354.01 100.0% 0.00 117.70
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3589 Preassembled Valve Pack & TC Valve 3,119.65 3,119.65 0.00 0.00 3,119.65 100.0% 0.00 155.98

3590 Set in Place 1,752.38 1,664.76 87.62 0.00 1,752.38 100.0% 0.00 87.62

3591 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3592 Pipe Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3593 Material 2,056.24 1,953.43 102.81 0.00 2,056.24 100.0% 0.00 102.81

3594 Set in Place 4,174.78 3,966.04 208.74 0.00 4,174.78 100.0% 0.00 208.74

3595 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3596 Duct Insulation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3597 Material 8,554.49 6,415.87 0.00 0.00 6,415.87 75.0% 2,138.62 320.79

3598 Set in Place 21,400.55 16,050.41 0.00 0.00 16,050.41 75.0% 5,350.14 802.52

3599 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3600 Temperature Control System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3601 Head End Equipment ( D.T.S.) 2,210.64 1,348.49 0.00 0.00 1,348.49 61.0% 862.15 67.42

3602 Set in Place 265.08 0.00 0.00 0.00 0.00 0.0% 265.08 0.00

3603 Controllers, Sensors, Meters etc... 3,302.89 3,302.89 0.00 0.00 3,302.89 100.0% 0.00 165.14

3604 Set In Place 2,281.57 1,049.52 0.00 0.00 1,049.52 46.0% 1,232.05 52.48

3605 T/C Valves 1,324.08 1,324.08 0.00 0.00 1,324.08 100.0% 0.00 66.20

3606 Labor to Terminate TCV's 1,295.27 932.59 0.00 0.00 932.59 72.0% 362.68 46.63

3607 Control Dampers 1,395.00 1,395.00 0.00 0.00 1,395.00 100.0% 0.00 69.75

3608 Labor to Terminate 951.72 437.79 0.00 0.00 437.79 46.0% 513.93 21.89

3609 Terminate Equipment 2,210.64 1,016.89 0.00 0.00 1,016.89 46.0% 1,193.75 50.84

3610 Inhouse Punchout, Commissioning, &
Programming

664.92 0.00 0.00 0.00 0.00 0.0% 664.92 0.00

3611 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3612 Temperature Control Electrical
Installation

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3613 Material - Pipe, Wire, Boxes &
System Cable

17,174.91 12,365.94 2,232.73 0.00 14,598.67 85.0% 2,576.24 729.94

3614 Set in Place (Labor) 17,675.38 7,953.92 4,418.85 0.00 12,372.77 70.0% 5,302.61 618.64

3615 Wiring of Control Equipment (Labor) 4,368.09 917.30 393.13 0.00 1,310.43 30.0% 3,057.66 65.52

3616 Termination of
Devices/Actuators/Sensors, etc….

3,477.54 730.28 312.98 0.00 1,043.26 30.0% 2,434.28 52.16

3617 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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3618 JOB SPECIFIC PURCHASED
ITEMS; HVAC:

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3619 RTU's 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3620 Material 473,855.71 118,463.93 0.00 0.00 118,463.93 25.0% 355,391.78 5,923.20

3621 Set in Place 8,367.71 2,091.93 0.00 0.00 2,091.93 25.0% 6,275.78 104.60

3622 Test / Start Up 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

3623 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3624 RTU Roof Curbs 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3625 Material 56,929.71 56,929.71 0.00 0.00 56,929.71 100.0% 0.00 2,846.49

3626 Set in Place 15,186.29 15,186.29 0.00 0.00 15,186.29 100.0% 0.00 759.31

3627 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3628 Ductless Split Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3629 Material 9,535.19 9,535.19 0.00 0.00 9,535.19 100.0% 0.00 476.76

3630 Set in Place Outdoor Unit 2,066.31 2,066.31 0.00 0.00 2,066.31 100.0% 0.00 103.32

3631 Set in Place Indoor Unit 1,533.54 0.00 0.00 0.00 0.00 0.0% 1,533.54 0.00

3632 Test / Start up 288.46 0.00 0.00 0.00 0.00 0.0% 288.46 0.00

3633 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3634 Air Terminal Units 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3635 Material 7,162.75 7,162.75 0.00 0.00 7,162.75 100.0% 0.00 358.14

3636 Set in Place 3,001.56 1,951.01 450.24 0.00 2,401.25 80.0% 600.31 120.06

3637 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3638 Radiant Ceiling Panels 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3639 Material 2,043.88 2,043.88 0.00 0.00 2,043.88 100.0% 0.00 102.19

3640 Set in Place 1,479.42 0.00 0.00 0.00 0.00 0.0% 1,479.42 0.00

3641 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3642 Fabricated Duct (Galv, Alum, Blk. &
S. S.)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3643 Material 273,544.26 259,867.05 13,677.21 0.00 273,544.26 100.0% 0.00 13,677.21

3644 Mat. Handling & Shakeout To Area 36,839.59 22,103.75 14,735.84 0.00 36,839.59 100.0% 0.00 1,841.98

3645 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3646 Field Install Duct & Fittings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3647 Duct Installation (Set in Place) 150,301.20 97,695.78 22,545.18 0.00 120,240.96 80.0% 30,060.24 6,012.04

3648 Duct Hangers & Supports 25,316.32 25,316.32 0.00 0.00 25,316.32 100.0% 0.00 1,265.82
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3649 Hanger Installation 88,174.00 88,174.00 0.00 0.00 88,174.00 100.0% 0.00 4,408.70

3650 Misc., Open End Duct Protection,
Sealants, gaskets, etc…

3,463.88 2,597.91 173.19 0.00 2,771.10 80.0% 692.78 138.56

3651 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3652 Bi-Polar Ionization 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3653 Material 11,727.14 11,727.14 0.00 0.00 11,727.14 100.0% 0.00 586.36

3654 Set in Place 2,166.86 2,166.86 0.00 0.00 2,166.86 100.0% 0.00 108.34

3655 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3656 Exhaust Fans 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3657 Material 13,564.67 13,564.67 0.00 0.00 13,564.67 100.0% 0.00 678.23

3658 Set in Place 3,307.50 3,307.50 0.00 0.00 3,307.50 100.0% 0.00 165.37

3659 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3660 RGDs (Includes Flex Duct) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3661 Material 3,506.25 701.25 2,805.00 0.00 3,506.25 100.0% 0.00 175.31

3662 Set in Place 2,256.36 0.00 0.00 0.00 0.00 0.0% 2,256.36 0.00

GRAND TOTAL $17,510,307.00 $15,432,016.11 $420,797.08 $0.00 $15,852,813.19 90.5% $1,657,493.81 $792,640.24
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Ferguson Electric Company, Inc.
112 northwest drive, p.o. box 430
plainville, Connecticut 06062

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 15
PERIOD TO: 03/31/24
CONTRACT FOR:00005883OS

CONTRACT DATE: 10/26/22
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 8,472,000.00

2. Net change by Change Orders ................................................................................. $ 251,074.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 8,723,074.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 6,816,587.72

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 340,829.25

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 340,829.25

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 6,475,758.47

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 6,342,264.54

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 133,493.93

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 2,247,315.53

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $256,733.00 $(5,659.00)

Total approved this Month $0.00 $0.00

TOTALS $256,733.00 $(5,659.00)

NET CHANGES by Change Order $ 251,074.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Ferguson Electric Company, Inc.

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 133,493.93
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 2)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Subcontractors 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

000000002 Subcontractors 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

001000003 CE-60 - Ferguson Elec. PCO #60 PCO
013 - PR #11 - Carbon Mono

6,265.00 3,759.00 1,879.50 0.00 5,638.50 90.0% 626.50 281.93

001000004 CE-49 - Ferguson Elec. PCO #60 PCO
013 - PR #11 - Carbon Mono

66,809.00 40,085.40 20,042.70 0.00 60,128.10 90.0% 6,680.90 3,006.40

001000005 CE-078 - BP 2.26 - Ferguson El PCO
013 - PR #11 - Carbon Mono

11,900.00 7,140.00 3,570.00 0.00 10,710.00 90.0% 1,190.00 535.50

002000006 CE-92 FERG.ELEC COR # PR#18 (498.00) (498.00) 0.00 0.00 (498.00) 100.0% 0.00 (24.90)

002000007 CE-58 Ferguson Elec. COR #604 PR
#3

1,857.00 1,764.15 0.00 0.00 1,764.15 95.0% 92.85 88.21

002000008 CE-64 FERG.ELEC.COR#609A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

002000009 CE-66 FERG.ELEC COR#616 PR#14 17,934.00 10,760.40 0.00 0.00 10,760.40 60.0% 7,173.60 538.02

002000010 CE-82 FERG.ELEC COR #615
PR#15

22,735.00 13,641.00 0.00 0.00 13,641.00 60.0% 9,094.00 682.05

003000011 6080 - Subcontractor 33,935.00 33,935.00 0.00 0.00 33,935.00 100.0% 0.00 1,696.75

003000012 CE-63 - FERG.Elec_COR #612 4,062.00 3,249.60 0.00 0.00 3,249.60 80.0% 812.40 162.48

004000013 CE-086 Ferg. Electric COR 623 RFI
#222 Circuit

2,727.00 1,908.90 0.00 0.00 1,908.90 70.0% 818.10 95.44

005000014 CE-94 Ferguson Elec.
COR#628_PR#35

10,494.00 8,395.20 0.00 0.00 8,395.20 80.0% 2,098.80 419.76

005000015 CE-102 Ferguson COR#621 PR#19
Poke Thru Cost Credit

(17,758.00) (17,758.00) 0.00 0.00 (17,758.00) 100.0% 0.00 (887.90)

005000016 6080 - SubcontractorCE-121
Ferguson Elec - PR#26R

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

005000017 CE-147 Ferg.Elec COR 627 PR#27R 1,605.00 1,284.00 0.00 0.00 1,284.00 80.0% 321.00 64.20

006000018 CE-150 Ferguson Elec. COR#633
PR#32

60,324.00 48,259.20 0.00 0.00 48,259.20 80.0% 12,064.80 2,412.96

006000019 CE-160 FergusonElec. COR#635
PR#40R TechED-STEAM

11,654.00 10,488.60 0.00 0.00 10,488.60 90.0% 1,165.40 524.43

007000020 CE-159 Ferguson Elec. COR#634
PR#38

3,493.00 0.00 2,969.05 0.00 2,969.05 85.0% 523.95 148.45

007000021 CE-134 FergusonElec.COR#639 PR
#43

9,313.00 0.00 9,313.00 0.00 9,313.00 100.0% 0.00 465.65

007000022 CE-171 Ferguson Elec. COR #630 PR
#20

(162.00) 0.00 0.00 0.00 0.00 0.0% (162.00) 0.00

008000023 CE-148 Ferguson Elec. COR#631A
RFI #368

4,385.00 0.00 0.00 0.00 0.00 0.0% 4,385.00 0.00
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Continuation Sheet (page 3)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1001 Other/ General Conditions 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1002 Mobilization 169,440.00 169,440.00 0.00 0.00 169,440.00 100.0% 0.00 8,472.00

1003 Bond 159,274.00 159,274.00 0.00 0.00 159,274.00 100.0% 0.00 7,963.70

1004 Insurance - (Per Smith Bros.) 83,026.00 83,026.00 0.00 0.00 83,026.00 100.0% 0.00 4,151.30

1005 Site Support x 21 64,491.00 44,990.15 0.00 0.00 44,990.15 69.8% 19,500.85 2,249.51

1006 Clean Up x 21 21,180.00 14,775.57 0.00 0.00 14,775.57 69.8% 6,404.43 738.78

1007 Safety x 21 21,180.00 14,775.57 0.00 0.00 14,775.57 69.8% 6,404.43 738.78

1008 Allowance Mod/Revisions to Elec Syst
LESS BOE

41,000.00 0.00 0.00 0.00 0.00 0.0% 41,000.00 0.00

1009 Full Crew (8) for six (6) Saturdays 8,064.00 8,064.00 0.00 0.00 8,064.00 100.0% 0.00 403.20

1010 C.M. Field Office Equipment (SOW
#62)

8,721.00 8,721.00 0.00 0.00 8,721.00 100.0% 0.00 436.05

1011 Temp. Light & Power Maintanance 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 300.00

1012 Textura Sub Fee .17% CV(Lump
Sum 1st Invoice)

14,403.00 14,403.00 0.00 0.00 14,403.00 100.0% 0.00 720.15

1013 Textura Usage Fee max $3750 (Lump
Sum 1st Invoice)

3,750.00 3,750.00 0.00 0.00 3,750.00 100.0% 0.00 187.50

1014 Oracle Aconex .36% CV(Lump Sum
1st Invoice)

30,500.00 30,500.00 0.00 0.00 30,500.00 100.0% 0.00 1,525.00

1015 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1016 O&G SOV Mandates (01 35 13) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1017 Warranties (@.25% of CV) 21,180.00 0.00 0.00 0.00 0.00 0.0% 21,180.00 0.00

1018 O&M's 21,180.00 0.00 0.00 0.00 0.00 0.0% 21,180.00 0.00

1019 Commissioning 21,180.00 0.00 0.00 0.00 0.00 0.0% 21,180.00 0.00

1020 O&M's 21,180.00 0.00 0.00 0.00 0.00 0.0% 21,180.00 0.00

1021 Asbuilts 21,180.00 14,614.20 0.00 0.00 14,614.20 69.0% 6,565.80 730.71

1022 Scheduling Input Efforts (Initial
Schedule Input) (@.25% of CV)

21,180.00 21,180.00 0.00 0.00 21,180.00 100.0% 0.00 1,059.00

1023 Scheduling Updates (to be billed
Monthly for 18 months)

18,000.00 12,700.00 0.00 0.00 12,700.00 70.6% 5,300.00 635.00

1024 Lean Pull Plan Activities (to be billed
Monthly for 18 months)

21,180.00 14,943.66 0.00 0.00 14,943.66 70.6% 6,236.34 747.18

1025 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1026 Submittals 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1027 Conductors & Cables 250.00 250.00 0.00 0.00 250.00 100.0% 0.00 12.50

1028 Grounding & Bonding 250.00 250.00 0.00 0.00 250.00 100.0% 0.00 12.50
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Continuation Sheet (page 4)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1029 Hangers & Supports 250.00 250.00 0.00 0.00 250.00 100.0% 0.00 12.50

1030 Raceway & Boxes 250.00 250.00 0.00 0.00 250.00 100.0% 0.00 12.50

1031 Floor Boxes & Poke Thrus & Cord
Reels

250.00 250.00 0.00 0.00 250.00 100.0% 0.00 12.50

1032 Wiring Devices 250.00 250.00 0.00 0.00 250.00 100.0% 0.00 12.50

1033 Lighting Package 6,500.00 6,500.00 0.00 0.00 6,500.00 100.0% 0.00 325.00

1034 Lighting Controls 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

1035 Stage Lighting 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

1036 Switchboard Engineered Shop
Drawings

9,500.00 9,500.00 0.00 0.00 9,500.00 100.0% 0.00 475.00

1037 Switchbaord & Panelboards &
Transformers

8,500.00 8,500.00 0.00 0.00 8,500.00 100.0% 0.00 425.00

1038 Disconnects & Fuses 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1039 Emergency Power Generator 3,500.00 3,500.00 0.00 0.00 3,500.00 100.0% 0.00 175.00

1040 Auto Transfer Switches 1,000.00 1,000.00 0.00 0.00 1,000.00 100.0% 0.00 50.00

1041 Fire Alarm 2,500.00 2,500.00 0.00 0.00 2,500.00 100.0% 0.00 125.00

1042 Call For Aid 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1043 Heat Trace 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1044 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1045 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1046 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1047 Electrical Coordination Study 10,500.00 10,500.00 0.00 0.00 10,500.00 100.0% 0.00 525.00

1048 Power Disconnects (D.T.S.) 18,560.00 18,560.00 0.00 0.00 18,560.00 100.0% 0.00 928.00

1049 Set in Place 8,321.00 3,328.40 0.00 0.00 3,328.40 40.0% 4,992.60 166.42

1050 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1051 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1052 Anchor Bolts & Templates (D.T.S.) 5,650.00 5,650.00 0.00 0.00 5,650.00 100.0% 0.00 282.50

1053 Labor (Turn over to Site Contractor) 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 25.00

1054 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1055 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1056 Engineer LTG Control Drawings 10,400.00 10,400.00 0.00 0.00 10,400.00 100.0% 0.00 520.00

1057 Testing, Start Up (Make Operational)
Tech Support

2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1058 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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Continuation Sheet (page 5)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1059 Theatrical Lighting & Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1060 Testing, Start Up (Make Operational)
Tech Support

2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1061 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1062 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1063 Testing, Start Up (Make Operational)
Tech Support

2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

1064 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1065 SITE 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1066 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1067 Site Shop Dwg Development 2,665.00 2,665.00 0.00 0.00 2,665.00 100.0% 0.00 133.25

1068 Site Final Adj. & Signoff 386.00 0.00 0.00 0.00 0.00 0.0% 386.00 0.00

1069 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1070 Site Coordination Efforts 1,705.00 1,364.00 0.00 0.00 1,364.00 80.0% 341.00 68.20

1071 Site Final Adj. & Signoff 274.00 219.20 0.00 0.00 219.20 80.0% 54.80 10.96

1072 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1073 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1074 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1075 Utility Meters (D.T.S.) 3,672.00 3,672.00 0.00 0.00 3,672.00 100.0% 0.00 183.60

1076 Set in Place 1,530.00 1,530.00 0.00 0.00 1,530.00 100.0% 0.00 76.50

1077 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1078 Generator 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1079 1750KW Generator (D.T.S.) 497,845.00 0.00 0.00 0.00 0.00 0.0% 497,845.00 0.00

1080 Set in Place 3,784.00 0.00 0.00 0.00 0.00 0.0% 3,784.00 0.00

1081 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1082 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1083 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1084 Site Lighting (D.T.S.) 187,113.00 93,556.50 0.00 0.00 93,556.50 50.0% 93,556.50 4,677.82

1085 Set in Place 37,654.00 0.00 0.00 0.00 0.00 0.0% 37,654.00 0.00

1086 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1087 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1088 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1089 Temporary Service 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY
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D OR E)
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COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1090 Material (D.T.S.) 10,600.00 10,600.00 0.00 0.00 10,600.00 100.0% 0.00 530.00

1091 Set in Place 17,754.00 17,754.00 0.00 0.00 17,754.00 100.0% 0.00 887.70

1092 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1093 Feeder Raceway U/G (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1094 Material (D.T.S) 36,745.53 36,745.53 0.00 0.00 36,745.53 100.0% 0.00 1,837.28

1095 Set in Place 19,960.96 19,960.96 0.00 0.00 19,960.96 100.0% 0.00 998.05

1096 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1097 Branch Raceway U/G (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1098 Material (D.T.S) 59,936.52 59,936.52 0.00 0.00 59,936.52 100.0% 0.00 2,996.83

1099 Set in Place 41,967.45 29,377.22 0.00 0.00 29,377.22 70.0% 12,590.23 1,468.86

1100 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1101 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1102 Material (D.T.S) 52,784.10 52,784.10 0.00 0.00 52,784.10 100.0% 0.00 2,639.20

1103 Set in Place 27,487.08 0.00 0.00 0.00 0.00 0.0% 27,487.08 0.00

1104 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1105 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1106 Material (D.T.S) 44,823.22 44,823.22 0.00 0.00 44,823.22 100.0% 0.00 2,241.16

1107 Set in Place 18,135.98 0.00 0.00 0.00 0.00 0.0% 18,135.98 0.00

1108 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1109 Utility Grounding 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1110 Material (D.T.S) 5,435.00 5,435.00 0.00 0.00 5,435.00 100.0% 0.00 271.75

1111 Set in Place 9,632.00 9,632.00 0.00 0.00 9,632.00 100.0% 0.00 481.60

1112 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1113 1ST FLOOR AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1114 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1115 Area A 1st Floor Shop Dwg
Development

3,064.00 3,064.00 0.00 0.00 3,064.00 100.0% 0.00 153.20

1116 Area A 1st Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1117 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1118 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1119 Area A 1st Floor Coordination Efforts 1,960.00 1,960.00 0.00 0.00 1,960.00 100.0% 0.00 98.00
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1120 Area A 1st Floor Final Adj. & Signoff 398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1121 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1122 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1123 Panelboard Backboxes (D.T.S.) 7,488.39 7,488.39 0.00 0.00 7,488.39 100.0% 0.00 374.42

1124 Set In Place 3,995.00 3,995.00 0.00 0.00 3,995.00 100.0% 0.00 199.75

1125 Panelboard Interiors (D.T.S.) 11,402.90 11,402.90 0.00 0.00 11,402.90 100.0% 0.00 570.14

1126 Set In Place 2,247.98 2,247.98 0.00 0.00 2,247.98 100.0% 0.00 112.40

1127 Panelboard Trim & Covers (D.T.S.) 890.00 890.00 0.00 0.00 890.00 100.0% 0.00 44.50

1128 Set In Place 233.95 233.95 0.00 0.00 233.95 100.0% 0.00 11.70

1129 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1130 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1131 Interior Lighting (D.T.S.) 28,266.81 26,853.47 1,413.34 0.00 28,266.81 100.0% 0.00 1,413.34

1132 Set in Place 7,311.37 6,945.80 0.00 0.00 6,945.80 95.0% 365.57 347.29

1133 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1134 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1135 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

4,422.83 4,422.83 0.00 0.00 4,422.83 100.0% 0.00 221.14

1136 Set In Place 2,674.60 2,674.60 0.00 0.00 2,674.60 100.0% 0.00 133.72

1137 Lighting Control System Cable
(D.T.S.)

2,181.41 2,181.41 0.00 0.00 2,181.41 100.0% 0.00 109.07

1138 Set in Place 1,257.74 1,257.74 0.00 0.00 1,257.74 100.0% 0.00 62.89

1139 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1140 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1141 System Cable (D.T.S.) 2,203.63 2,203.63 0.00 0.00 2,203.63 100.0% 0.00 110.18

1142 Set in Place (Pull Cable) 2,516.42 2,390.60 125.82 0.00 2,516.42 100.0% 0.00 125.82

1143 Rough-in Material (D.T.S.) 1,734.70 1,734.70 0.00 0.00 1,734.70 100.0% 0.00 86.74

1144 Set in Place 1,557.11 1,557.11 0.00 0.00 1,557.11 100.0% 0.00 77.86

1145 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60

1146 Set in Place 338.00 219.70 0.00 0.00 219.70 65.0% 118.30 10.98

1147 Notification & Initation / Trim
Devices (D.T.S.)

2,149.13 2,149.13 0.00 0.00 2,149.13 100.0% 0.00 107.46

1148 Set in Place 1,006.61 0.00 0.00 0.00 0.00 0.0% 1,006.61 0.00

1149 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1150 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1151 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1152 Material (D.T.S) 6,274.57 6,274.57 0.00 0.00 6,274.57 100.0% 0.00 313.73

1153 Set in Place 7,830.68 7,830.68 0.00 0.00 7,830.68 100.0% 0.00 391.53

1154 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1155 Feeder Raceway U/G (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1156 Material (D.T.S) 41,338.89 41,338.89 0.00 0.00 41,338.89 100.0% 0.00 2,066.94

1157 Set in Place 22,456.08 22,456.08 0.00 0.00 22,456.08 100.0% 0.00 1,122.80

1158 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1159 Branch Raceway U/G (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1160 Material (D.T.S) 22,832.96 22,832.96 0.00 0.00 22,832.96 100.0% 0.00 1,141.65

1161 Set in Place 15,987.60 15,987.60 0.00 0.00 15,987.60 100.0% 0.00 799.38

1162 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1163 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1164 Material (D.T.S) 14,174.71 14,174.71 0.00 0.00 14,174.71 100.0% 0.00 708.74

1165 Set in Place 16,430.76 16,430.76 0.00 0.00 16,430.76 100.0% 0.00 821.53

1166 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1167 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1168 Material (D.T.S) 29,324.50 29,324.50 0.00 0.00 29,324.50 100.0% 0.00 1,466.22

1169 Set in Place 15,270.60 13,743.54 0.00 0.00 13,743.54 90.0% 1,527.06 687.18

1170 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1171 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1172 Material (D.T.S) 62,062.92 62,062.92 0.00 0.00 62,062.92 100.0% 0.00 3,103.15

1173 Set in Place 25,111.35 25,111.35 0.00 0.00 25,111.35 100.0% 0.00 1,255.56

1174 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1175 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1176 Material (D.T.S) 3,036.77 3,036.77 0.00 0.00 3,036.77 100.0% 0.00 151.84

1177 Set in Place 926.09 926.09 0.00 0.00 926.09 100.0% 0.00 46.30

1178 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1179 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1180 Material (D.T.S) 9,958.11 9,958.11 0.00 0.00 9,958.11 100.0% 0.00 497.91

1181 Set in Place 2,247.69 2,247.69 0.00 0.00 2,247.69 100.0% 0.00 112.38

1182 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1183 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1184 Material (D.T.S) 374.00 374.00 0.00 0.00 374.00 100.0% 0.00 18.70

1185 Set in Place 158.25 79.12 0.00 0.00 79.12 50.0% 79.13 3.96

1186 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1187 Equipment Wiring 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1188 Material (D.T.S) 613.92 613.92 0.00 0.00 613.92 100.0% 0.00 30.70

1189 Set in Place 520.68 520.68 0.00 0.00 520.68 100.0% 0.00 26.03

1190 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1191 1ST FLOOR AREA B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1192 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1193 Area B 1st Floor Shop Dwg
Development

3,121.00 3,121.00 0.00 0.00 3,121.00 100.0% 0.00 156.05

1194 Area B 1st Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1195 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1196 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1197 Area B 1st Floor Coordination Efforts 2,060.00 2,060.00 0.00 0.00 2,060.00 100.0% 0.00 103.00

1198 Area B 1st Floor Final Adj. & Signoffs 398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1199 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1200 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1201 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1202 Panelboard Backboxes (D.T.S.) 7,488.39 7,488.39 0.00 0.00 7,488.39 100.0% 0.00 374.42

1203 Set In Place 3,995.00 3,995.00 0.00 0.00 3,995.00 100.0% 0.00 199.75

1204 Panelboard Interiors (D.T.S.) 11,402.90 11,402.90 0.00 0.00 11,402.90 100.0% 0.00 570.14

1205 Set In Place 2,247.98 2,247.98 0.00 0.00 2,247.98 100.0% 0.00 112.40

1206 Panelboard Trim & Covers (D.T.S.) 890.00 890.00 0.00 0.00 890.00 100.0% 0.00 44.50

1207 Set In Place 233.95 0.00 0.00 0.00 0.00 0.0% 233.95 0.00

1208 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1209 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1210 Interior Lighting (D.T.S.) 25,697.10 25,697.10 0.00 0.00 25,697.10 100.0% 0.00 1,284.85
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1211 Set in Place 6,646.70 6,314.36 0.00 0.00 6,314.36 95.0% 332.34 315.71

1212 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1213 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1214 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

4,020.75 4,020.75 0.00 0.00 4,020.75 100.0% 0.00 201.04

1215 Set In Place 2,431.45 2,431.45 0.00 0.00 2,431.45 100.0% 0.00 121.57

1216 Lighting Control System Cable
(D.T.S.)

1,983.10 1,983.10 0.00 0.00 1,983.10 100.0% 0.00 99.16

1217 Set in Place 1,143.40 1,143.40 0.00 0.00 1,143.40 100.0% 0.00 57.17

1218 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1219 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1220 System Cable (D.T.S.) 1,602.64 1,602.64 0.00 0.00 1,602.64 100.0% 0.00 80.13

1221 Set in Place (Pull Cable) 1,830.12 1,830.12 0.00 0.00 1,830.12 100.0% 0.00 91.51

1222 Rough-in Material (D.T.S.) 1,261.60 1,261.60 0.00 0.00 1,261.60 100.0% 0.00 63.08

1223 Set in Place 1,132.44 1,132.44 0.00 0.00 1,132.44 100.0% 0.00 56.62

1224 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60

1225 Set in Place 338.00 338.00 0.00 0.00 338.00 100.0% 0.00 16.90

1226 Notification & Initation / Trim
Devices (D.T.S.)

1,563.00 1,563.00 0.00 0.00 1,563.00 100.0% 0.00 78.15

1227 Set in Place 732.08 0.00 0.00 0.00 0.00 0.0% 732.08 0.00

1228 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1229 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1230 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1231 Material (D.T.S) 5,704.15 5,704.15 0.00 0.00 5,704.15 100.0% 0.00 285.21

1232 Set in Place 7,118.80 7,118.80 0.00 0.00 7,118.80 100.0% 0.00 355.94

1233 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1234 Feeder Raceway U/G (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1235 Material (D.T.S) 64,304.94 64,304.94 0.00 0.00 64,304.94 100.0% 0.00 3,215.25

1236 Set in Place 34,931.68 34,931.68 0.00 0.00 34,931.68 100.0% 0.00 1,746.58

1237 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1238 Branch Raceway U/G (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1239 Material (D.T.S) 21,405.90 21,405.90 0.00 0.00 21,405.90 100.0% 0.00 1,070.30
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1240 Set in Place 14,988.38 14,988.38 0.00 0.00 14,988.38 100.0% 0.00 749.42

1241 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1242 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1243 Material (D.T.S) 12,886.10 12,886.10 0.00 0.00 12,886.10 100.0% 0.00 644.30

1244 Set in Place 14,937.05 14,937.05 0.00 0.00 14,937.05 100.0% 0.00 746.85

1245 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1246 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1247 Material (D.T.S) 26,392.05 26,392.05 0.00 0.00 26,392.05 100.0% 0.00 1,319.60

1248 Set in Place 13,743.54 13,743.54 0.00 0.00 13,743.54 100.0% 0.00 687.18

1249 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1250 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1251 Material (D.T.S) 75,854.68 75,854.68 0.00 0.00 75,854.68 100.0% 0.00 3,792.73

1252 Set in Place 30,691.65 29,157.07 0.00 0.00 29,157.07 95.0% 1,534.58 1,457.85

1253 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1254 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1255 Material (D.T.S) 2,760.70 2,760.70 0.00 0.00 2,760.70 100.0% 0.00 138.04

1256 Set in Place 841.90 0.00 0.00 0.00 0.00 0.0% 841.90 0.00

1257 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1258 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1259 Material (D.T.S) 7,966.49 7,966.49 0.00 0.00 7,966.49 100.0% 0.00 398.32

1260 Set in Place 1,798.15 1,798.15 0.00 0.00 1,798.15 100.0% 0.00 89.91

1261 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1262 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1263 Material (D.T.S) 748.00 748.00 0.00 0.00 748.00 100.0% 0.00 37.40

1264 Set in Place 316.50 158.25 0.00 0.00 158.25 50.0% 158.25 7.91

1265 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1266 Equipment Wiring 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1267 Material (D.T.S) 460.44 460.44 0.00 0.00 460.44 100.0% 0.00 23.02

1268 Set in Place 390.51 390.51 0.00 0.00 390.51 100.0% 0.00 19.52

1269 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1270 1ST FLOOR AREA C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1271 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1272 Area C 1st Floor Shop Dwg
Development

2,564.00 2,564.00 0.00 0.00 2,564.00 100.0% 0.00 128.20

1273 Area C 1st Floor Final Adj. &
Approval

458.00 458.00 0.00 0.00 458.00 100.0% 0.00 22.90

1274 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1275 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1276 Area C 1st Floor Coordinations
Efforts

1,640.00 1,640.00 0.00 0.00 1,640.00 100.0% 0.00 82.00

1277 Area C 1st Floor Final Adj. &
Signoffs

335.00 335.00 0.00 0.00 335.00 100.0% 0.00 16.75

1278 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1279 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1280 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1281 Panelboard Backboxes (D.T.S.) 2,995.35 2,995.35 0.00 0.00 2,995.35 100.0% 0.00 149.77

1282 Set In Place 1,598.00 1,598.00 0.00 0.00 1,598.00 100.0% 0.00 79.90

1283 Panelboard Interiors (D.T.S.) 4,561.16 4,561.16 0.00 0.00 4,561.16 100.0% 0.00 228.06

1284 Set In Place 899.19 899.19 0.00 0.00 899.19 100.0% 0.00 44.96

1285 Panelboard Trim & Covers (D.T.S.) 356.00 356.00 0.00 0.00 356.00 100.0% 0.00 17.80

1286 Set In Place 93.58 0.00 0.00 0.00 0.00 0.0% 93.58 0.00

1287 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1288 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1289 Interior Lighting (D.T.S.) 12,848.55 11,563.70 0.00 0.00 11,563.70 90.0% 1,284.85 578.18

1290 Set in Place 3,323.35 1,661.67 0.00 0.00 1,661.67 50.0% 1,661.68 83.08

1291 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1292 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1293 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

2,010.38 2,010.38 0.00 0.00 2,010.38 100.0% 0.00 100.52

1294 Set In Place 1,215.73 607.87 0.00 0.00 607.87 50.0% 607.86 30.39

1295 Lighting Control System Cable
(D.T.S.)

991.55 991.55 0.00 0.00 991.55 100.0% 0.00 49.58

1296 Set in Place 571.70 285.85 0.00 0.00 285.85 50.0% 285.85 14.29

1297 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1298 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1299 System Cable (D.T.S.) 1,001.65 1,001.65 0.00 0.00 1,001.65 100.0% 0.00 50.08
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1300 Set in Place (Pull Cable) 1,143.83 1,086.64 0.00 0.00 1,086.64 95.0% 57.19 54.33

1301 Rough-in Material (D.T.S.) 788.50 788.50 0.00 0.00 788.50 100.0% 0.00 39.42

1302 Set in Place 707.78 672.39 0.00 0.00 672.39 95.0% 35.39 33.62

1303 Notification & Initation / Trim
Devices (D.T.S.)

976.88 976.88 0.00 0.00 976.88 100.0% 0.00 48.84

1304 Set in Place 457.55 0.00 0.00 0.00 0.00 0.0% 457.55 0.00

1305 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1306 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1307 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1308 Material (D.T.S) 2,852.08 2,852.08 0.00 0.00 2,852.08 100.0% 0.00 142.60

1309 Set in Place 3,559.40 3,559.40 0.00 0.00 3,559.40 100.0% 0.00 177.97

1310 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1311 Feeder Raceway U/G (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1312 Material (D.T.S) 13,779.63 13,779.63 0.00 0.00 13,779.63 100.0% 0.00 688.98

1313 Set in Place 7,485.36 7,485.36 0.00 0.00 7,485.36 100.0% 0.00 374.27

1314 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1315 Branch Raceway U/G (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1316 Material (D.T.S) 8,562.36 8,562.36 0.00 0.00 8,562.36 100.0% 0.00 428.12

1317 Set in Place 5,995.35 5,995.35 0.00 0.00 5,995.35 100.0% 0.00 299.77

1318 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1319 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1320 Material (D.T.S) 6,443.05 6,443.05 0.00 0.00 6,443.05 100.0% 0.00 322.15

1321 Set in Place 7,468.53 7,468.53 0.00 0.00 7,468.53 100.0% 0.00 373.42

1322 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1323 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1324 Material (D.T.S) 11,729.80 11,729.80 0.00 0.00 11,729.80 100.0% 0.00 586.49

1325 Set in Place 6,108.24 6,108.24 0.00 0.00 6,108.24 100.0% 0.00 305.41

1326 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1327 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1328 Material (D.T.S) 27,583.52 27,583.52 0.00 0.00 27,583.52 100.0% 0.00 1,379.18

1329 Set in Place 11,160.60 11,160.60 0.00 0.00 11,160.60 100.0% 0.00 558.03
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1330 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1331 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1332 Material (D.T.S) 1,380.35 1,380.35 0.00 0.00 1,380.35 100.0% 0.00 69.02

1333 Set in Place 420.95 0.00 0.00 0.00 0.00 0.0% 420.95 0.00

1334 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1335 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1336 Material (D.T.S) 13,443.44 13,443.44 0.00 0.00 13,443.44 100.0% 0.00 672.17

1337 Set in Place 3,034.38 3,034.38 0.00 0.00 3,034.38 100.0% 0.00 151.72

1338 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1339 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1340 Material (D.T.S) 374.00 374.00 0.00 0.00 374.00 100.0% 0.00 18.70

1341 Set in Place 158.25 0.00 0.00 0.00 0.00 0.0% 158.25 0.00

1342 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1343 Equipment Wiring 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1344 Material (D.T.S) 1,074.36 1,074.36 0.00 0.00 1,074.36 100.0% 0.00 53.72

1345 Set in Place 911.19 637.83 0.00 0.00 637.83 70.0% 273.36 31.89

1346 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1347 1ST FLOOR AREA D 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1348 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1349 Area D 1st Floor Shop Dwg
Development

6,230.00 6,230.00 0.00 0.00 6,230.00 100.0% 0.00 311.50

1350 Area D 1st Floor Final Adj. &
Approval

658.00 658.00 0.00 0.00 658.00 100.0% 0.00 32.90

1351 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1352 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1353 Area D 1st Floor Coordination Efforts 3,987.00 3,987.00 0.00 0.00 3,987.00 100.0% 0.00 199.35

1354 Area D 1st Floor Final Adj. & Signoff 467.00 467.00 0.00 0.00 467.00 100.0% 0.00 23.35

1355 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1356 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1357 Switchboard (D.T.S.) 257,803.00 0.00 0.00 0.00 0.00 0.0% 257,803.00 0.00

1358 Set In Place 12,565.00 0.00 0.00 0.00 0.00 0.0% 12,565.00 0.00

1359 Panelboard Backboxes (D.T.S.) 19,469.81 19,469.81 0.00 0.00 19,469.81 100.0% 0.00 973.49
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1360 Set In Place 10,387.00 10,387.00 0.00 0.00 10,387.00 100.0% 0.00 519.35

1361 Panelboard Interiors (D.T.S.) 29,647.55 29,647.55 0.00 0.00 29,647.55 100.0% 0.00 1,482.37

1362 Set In Place 5,844.76 5,844.76 0.00 0.00 5,844.76 100.0% 0.00 292.24

1363 Panelboard Trim & Covers (D.T.S.) 2,314.00 2,314.00 0.00 0.00 2,314.00 100.0% 0.00 115.70

1364 Set In Place 608.27 608.27 0.00 0.00 608.27 100.0% 0.00 30.41

1365 Dry Type Transformers (D.T.S.) 55,988.80 55,988.80 0.00 0.00 55,988.80 100.0% 0.00 2,799.44

1366 Set In Place 17,808.80 17,808.80 0.00 0.00 17,808.80 100.0% 0.00 890.44

1367 Auto. Xfer. Switchs (D.T.S.) 58,418.67 46,734.94 11,683.73 0.00 58,418.67 100.0% 0.00 2,920.94

1368 Set in Place 10,670.00 8,536.00 2,134.00 0.00 10,670.00 100.0% 0.00 533.50

1369 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1370 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1371 Interior Lighting (D.T.S.) 82,230.72 65,784.58 16,446.14 0.00 82,230.72 100.0% 0.00 4,111.54

1372 Set in Place 21,269.44 5,317.36 0.00 0.00 5,317.36 25.0% 15,952.08 265.86

1373 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1374 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1375 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

12,866.40 12,866.40 0.00 0.00 12,866.40 100.0% 0.00 643.32

1376 Set In Place 7,780.64 0.00 0.00 0.00 0.00 0.0% 7,780.64 0.00

1377 Lighting Control System Cable
(D.T.S.)

6,345.92 6,345.92 0.00 0.00 6,345.92 100.0% 0.00 317.30

1378 Set in Place 3,658.88 0.00 0.00 0.00 0.00 0.0% 3,658.88 0.00

1379 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1380 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1381 System Cable (D.T.S.) 6,009.90 6,009.90 0.00 0.00 6,009.90 100.0% 0.00 300.50

1382 Set in Place (Pull Cable) 6,862.95 6,176.66 0.00 0.00 6,176.66 90.0% 686.29 308.83

1383 Rough-in Material (D.T.S.) 4,731.00 4,731.00 0.00 0.00 4,731.00 100.0% 0.00 236.55

1384 Set in Place 4,246.65 4,246.65 0.00 0.00 4,246.65 100.0% 0.00 212.33

1385 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60

1386 Set in Place 338.00 338.00 0.00 0.00 338.00 100.0% 0.00 16.90

1387 Notification & Initation / Trim
Devices (D.T.S.)

5,861.25 5,861.25 0.00 0.00 5,861.25 100.0% 0.00 293.06

1388 Set in Place 2,745.30 0.00 0.00 0.00 0.00 0.0% 2,745.30 0.00

1389 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1390 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1391 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1392 Material (D.T.S) 18,253.28 18,253.28 0.00 0.00 18,253.28 100.0% 0.00 912.66

1393 Set in Place 22,780.16 22,780.16 0.00 0.00 22,780.16 100.0% 0.00 1,139.01

1394 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1395 Feeder Raceway U/G (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1396 Material (D.T.S) 202,667.66 202,667.66 0.00 0.00 202,667.66 100.0% 0.00 10,133.38

1397 Set in Place 109,196.32 109,196.32 0.00 0.00 109,196.32 100.0% 0.00 5,459.82

1398 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1399 Branch Raceway U/G (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1400 Material (D.T.S) 81,342.42 81,342.42 0.00 0.00 81,342.42 100.0% 0.00 4,067.12

1401 Set in Place 56,955.83 56,955.83 0.00 0.00 56,955.83 100.0% 0.00 2,847.79

1402 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1403 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1404 Material (D.T.S) 41,235.52 41,235.52 0.00 0.00 41,235.52 100.0% 0.00 2,061.78

1405 Set in Place 47,798.56 40,628.78 0.00 0.00 40,628.78 85.0% 7,169.78 2,031.44

1406 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1407 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1408 Material (D.T.S) 90,905.95 90,905.95 0.00 0.00 90,905.95 100.0% 0.00 4,545.30

1409 Set in Place 47,338.86 40,238.03 0.00 0.00 40,238.03 85.0% 7,100.83 2,011.90

1410 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1411 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1412 Material (D.T.S) 225,299.92 225,299.92 0.00 0.00 225,299.92 100.0% 0.00 11,265.00

1413 Set in Place 89,085.10 84,630.84 0.00 0.00 84,630.84 95.0% 4,454.26 4,231.54

1414 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1415 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1416 Material (D.T.S) 8,834.24 8,834.24 0.00 0.00 8,834.24 100.0% 0.00 441.71

1417 Set in Place 2,694.08 0.00 0.00 0.00 0.00 0.0% 2,694.08 0.00

1418 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1419 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1420 Material (D.T.S) 13,443.44 13,443.44 0.00 0.00 13,443.44 100.0% 0.00 672.17

1421 Set in Place 3,034.38 0.00 0.00 0.00 0.00 0.0% 3,034.38 0.00

1422 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1423 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1424 Material (D.T.S) 935.00 935.00 0.00 0.00 935.00 100.0% 0.00 46.75

1425 Set in Place 395.63 0.00 0.00 0.00 0.00 0.0% 395.63 0.00

1426 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1427 Equipment Wiring 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1428 Material (D.T.S) 1,534.80 1,534.80 0.00 0.00 1,534.80 100.0% 0.00 76.74

1429 Set in Place 1,301.70 325.42 0.00 0.00 325.42 25.0% 976.28 16.27

1430 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1431 Heat Trace 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1432 Material (D.T.S) 62,142.00 62,142.00 0.00 0.00 62,142.00 100.0% 0.00 3,107.10

1433 Set in Place 7,632.00 7,632.00 0.00 0.00 7,632.00 100.0% 0.00 381.60

1434 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1435 1ST FLOOR AREA E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1436 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1437 Area E 1st Floor Shop Dwg
Development

5,327.00 5,327.00 0.00 0.00 5,327.00 100.0% 0.00 266.35

1438 Area E 1st Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1439 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1440 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1441 Area E 1st Floor Coordination Efforts 3,409.00 3,409.00 0.00 0.00 3,409.00 100.0% 0.00 170.45

1442 Area E 1st Floor Final Adj. & Signoffs 398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1443 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1444 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1445 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1446 Panelboard Backboxes (D.T.S.) 7,488.39 7,488.39 0.00 0.00 7,488.39 100.0% 0.00 374.42

1447 Set In Place 3,995.00 3,995.00 0.00 0.00 3,995.00 100.0% 0.00 199.75

1448 Panelboard Interiors (D.T.S.) 11,402.90 11,402.90 0.00 0.00 11,402.90 100.0% 0.00 570.14

1449 Set In Place 2,247.98 2,247.98 0.00 0.00 2,247.98 100.0% 0.00 112.40

1450 Panelboard Trim & Covers (D.T.S.) 890.00 890.00 0.00 0.00 890.00 100.0% 0.00 44.50
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1451 Set In Place 233.95 233.95 0.00 0.00 233.95 100.0% 0.00 11.70

1452 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1453 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1454 Interior Lighting (D.T.S.) 84,800.43 63,600.32 21,200.11 0.00 84,800.43 100.0% 0.00 4,240.01

1455 Set in Place 21,934.11 0.00 0.00 0.00 0.00 0.0% 21,934.11 0.00

1456 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1457 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1458 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

13,268.48 13,268.48 0.00 0.00 13,268.48 100.0% 0.00 663.42

1459 Set In Place 8,023.79 0.00 0.00 0.00 0.00 0.0% 8,023.79 0.00

1460 Lighting Control System Cable
(D.T.S.)

6,544.23 6,544.23 0.00 0.00 6,544.23 100.0% 0.00 327.21

1461 Set in Place 3,773.22 0.00 0.00 0.00 0.00 0.0% 3,773.22 0.00

1462 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1463 Theatrical Lighting & Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1464 Lighting (D.T.S.) 109,634.00 54,817.00 0.00 0.00 54,817.00 50.0% 54,817.00 2,740.85

1465 Installation 33,907.00 0.00 0.00 0.00 0.00 0.0% 33,907.00 0.00

1466 Dimming Control Console (D.T.S.) 27,105.00 0.00 0.00 0.00 0.00 0.0% 27,105.00 0.00

1467 Set in Place 1,790.00 0.00 0.00 0.00 0.00 0.0% 1,790.00 0.00

1468 Dimming Racks (D.T.S.) 19,476.00 9,738.00 0.00 0.00 9,738.00 50.0% 9,738.00 486.90

1469 Set in Place 6,077.00 0.00 0.00 0.00 0.00 0.0% 6,077.00 0.00

1470 Connector Strips (D.T.S.) 23,606.00 11,803.00 0.00 0.00 11,803.00 50.0% 11,803.00 590.15

1471 Installation 11,087.00 0.00 0.00 0.00 0.00 0.0% 11,087.00 0.00

1472 Devices & Controls (D.T.S.) 26,910.00 13,455.00 0.00 0.00 13,455.00 50.0% 13,455.00 672.75

1473 Set in Place 12,874.00 0.00 0.00 0.00 0.00 0.0% 12,874.00 0.00

1474 Systems Cable (D.T.S.) 30,495.00 15,247.50 0.00 0.00 15,247.50 50.0% 15,247.50 762.38

1475 Set in Place 24,587.00 0.00 0.00 0.00 0.00 0.0% 24,587.00 0.00

1476 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1477 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1478 System Cable (D.T.S.) 6,210.23 6,210.23 0.00 0.00 6,210.23 100.0% 0.00 310.51

1479 Set in Place (Pull Cable) 7,091.72 5,318.79 0.00 0.00 5,318.79 75.0% 1,772.93 265.94

1480 Rough-in Material (D.T.S.) 4,888.70 4,888.70 0.00 0.00 4,888.70 100.0% 0.00 244.44

1481 Set in Place 4,388.21 3,291.16 0.00 0.00 3,291.16 75.0% 1,097.05 164.56
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1482 Notification & Initation / Trim
Devices (D.T.S.)

6,056.63 6,056.63 0.00 0.00 6,056.63 100.0% 0.00 302.83

1483 Set in Place 2,836.81 0.00 0.00 0.00 0.00 0.0% 2,836.81 0.00

1484 Testing, Start Up (Make Operational)
Tech Support

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1485 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1486 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1487 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1488 Material (D.T.S) 18,823.70 18,823.70 0.00 0.00 18,823.70 100.0% 0.00 941.18

1489 Set in Place 23,492.04 23,492.04 0.00 0.00 23,492.04 100.0% 0.00 1,174.60

1490 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1491 Feeder Raceway U/G (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1492 Material (D.T.S) 91,864.20 91,864.20 0.00 0.00 91,864.20 100.0% 0.00 4,593.21

1493 Set in Place 49,902.40 49,902.40 0.00 0.00 49,902.40 100.0% 0.00 2,495.12

1494 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1495 Branch Raceway U/G (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1496 Material (D.T.S) 91,331.84 91,331.84 0.00 0.00 91,331.84 100.0% 0.00 4,566.59

1497 Set in Place 63,950.40 63,950.40 0.00 0.00 63,950.40 100.0% 0.00 3,197.52

1498 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1499 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1500 Material (D.T.S) 42,524.13 42,524.13 0.00 0.00 42,524.13 100.0% 0.00 2,126.21

1501 Set in Place 49,292.27 41,898.43 0.00 0.00 41,898.43 85.0% 7,393.84 2,094.91

1502 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1503 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1504 Material (D.T.S) 93,838.40 93,838.40 0.00 0.00 93,838.40 100.0% 0.00 4,691.92

1505 Set in Place 48,865.92 36,649.44 0.00 0.00 36,649.44 75.0% 12,216.48 1,832.47

1506 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1507 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1508 Material (D.T.S) 103,438.20 103,438.20 0.00 0.00 103,438.20 100.0% 0.00 5,171.91

1509 Set in Place 41,852.25 10,463.06 0.00 0.00 10,463.06 25.0% 31,389.19 523.15

1510 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1511 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1512 Material (D.T.S) 9,110.31 9,110.31 0.00 0.00 9,110.31 100.0% 0.00 455.52

1513 Set in Place 2,778.27 0.00 0.00 0.00 0.00 0.0% 2,778.27 0.00

1514 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1515 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1516 Material (D.T.S) 42,819.86 42,819.86 0.00 0.00 42,819.86 100.0% 0.00 2,140.99

1517 Set in Place 9,665.08 0.00 0.00 0.00 0.00 0.0% 9,665.08 0.00

1518 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1519 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1520 Material (D.T.S) 935.00 935.00 0.00 0.00 935.00 100.0% 0.00 46.75

1521 Set in Place 395.63 0.00 0.00 0.00 0.00 0.0% 395.63 0.00

1522 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1523 Equipment Wiring 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1524 Material (D.T.S) 358.12 358.12 0.00 0.00 358.12 100.0% 0.00 17.91

1525 Set in Place 303.73 0.00 0.00 0.00 0.00 0.0% 303.73 0.00

1526 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1527 2ND FLOOR AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1528 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1529 Area A 2nd Floor Shop Dwg
Development

3,064.00 3,064.00 0.00 0.00 3,064.00 100.0% 0.00 153.20

1530 Area A 2nd Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1531 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1532 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1533 Area A 2nd Floor Coordination
Efforts

1,960.00 1,960.00 0.00 0.00 1,960.00 100.0% 0.00 98.00

1534 Area A 2nd Floor Final Adj. &
Signoff

398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1535 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1536 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1537 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1538 Panelboard Backboxes (D.T.S.) 5,990.71 5,990.71 0.00 0.00 5,990.71 100.0% 0.00 299.54

1539 Set In Place 3,196.00 3,196.00 0.00 0.00 3,196.00 100.0% 0.00 159.80
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1540 Panelboard Interiors (D.T.S.) 9,122.32 9,122.32 0.00 0.00 9,122.32 100.0% 0.00 456.12

1541 Set In Place 1,798.39 1,798.39 0.00 0.00 1,798.39 100.0% 0.00 89.92

1542 Panelboard Trim & Covers (D.T.S.) 712.00 712.00 0.00 0.00 712.00 100.0% 0.00 35.60

1543 Set In Place 187.16 187.16 0.00 0.00 187.16 100.0% 0.00 9.36

1544 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1545 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1546 Interior Lighting (D.T.S.) 25,697.10 25,697.10 0.00 0.00 25,697.10 100.0% 0.00 1,284.86

1547 Set in Place 6,646.70 6,646.70 0.00 0.00 6,646.70 100.0% 0.00 332.34

1548 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1549 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1550 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

4,020.75 4,020.75 0.00 0.00 4,020.75 100.0% 0.00 201.04

1551 Set In Place 2,431.45 2,431.45 0.00 0.00 2,431.45 100.0% 0.00 121.57

1552 Lighting Control System Cable
(D.T.S.)

1,983.10 1,983.10 0.00 0.00 1,983.10 100.0% 0.00 99.16

1553 Set in Place 1,143.40 1,143.40 0.00 0.00 1,143.40 100.0% 0.00 57.17

1554 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1555 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1556 System Cable (D.T.S.) 2,003.30 2,003.30 0.00 0.00 2,003.30 100.0% 0.00 100.16

1557 Set in Place (Pull Cable) 2,287.65 2,287.65 0.00 0.00 2,287.65 100.0% 0.00 114.38

1558 Rough-in Material (D.T.S.) 1,577.00 1,577.00 0.00 0.00 1,577.00 100.0% 0.00 78.85

1559 Set in Place 1,415.55 1,415.55 0.00 0.00 1,415.55 100.0% 0.00 70.78

1560 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60

1561 Set in Place 338.00 338.00 0.00 0.00 338.00 100.0% 0.00 16.90

1562 Notification & Initation / Trim
Devices (D.T.S.)

1,953.75 1,953.75 0.00 0.00 1,953.75 100.0% 0.00 97.69

1563 Set in Place 915.10 0.00 0.00 0.00 0.00 0.0% 915.10 0.00

1564 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1565 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1566 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1567 Material (D.T.S) 5,704.15 5,704.15 0.00 0.00 5,704.15 100.0% 0.00 285.21

1568 Set in Place 7,118.80 7,118.80 0.00 0.00 7,118.80 100.0% 0.00 355.94

1569 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1570 Feeder Raceway O.H. (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1571 Material (D.T.S) 7,495.36 7,495.36 0.00 0.00 7,495.36 100.0% 0.00 374.77

1572 Set in Place 24,301.44 24,301.44 0.00 0.00 24,301.44 100.0% 0.00 1,215.07

1573 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1574 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1575 Material (D.T.S) 11,597.49 11,597.49 0.00 0.00 11,597.49 100.0% 0.00 579.87

1576 Set in Place 13,443.35 13,443.35 0.00 0.00 13,443.35 100.0% 0.00 672.17

1577 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1578 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1579 Material (D.T.S) 26,392.05 26,392.05 0.00 0.00 26,392.05 100.0% 0.00 1,319.60

1580 Set in Place 13,743.54 13,743.54 0.00 0.00 13,743.54 100.0% 0.00 687.18

1581 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1582 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1583 Material (D.T.S) 20,687.64 20,687.64 0.00 0.00 20,687.64 100.0% 0.00 1,034.38

1584 Set in Place 8,370.45 8,370.45 0.00 0.00 8,370.45 100.0% 0.00 418.52

1585 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1586 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1587 Material (D.T.S) 2,760.70 2,760.70 0.00 0.00 2,760.70 100.0% 0.00 138.04

1588 Set in Place 841.90 0.00 0.00 0.00 0.00 0.0% 841.90 0.00

1589 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1590 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1591 Material (D.T.S) 3,983.24 3,983.24 0.00 0.00 3,983.24 100.0% 0.00 199.16

1592 Set in Place 899.08 899.08 0.00 0.00 899.08 100.0% 0.00 44.95

1593 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1594 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1595 Material (D.T.S) 374.00 374.00 0.00 0.00 374.00 100.0% 0.00 18.70

1596 Set in Place 158.25 118.69 0.00 0.00 118.69 75.0% 39.56 5.93

1597 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1598 2ND FLOOR AREA B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1599 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1600 Area B 2nd Floor Shop Dwg
Development

3,121.00 3,121.00 0.00 0.00 3,121.00 100.0% 0.00 156.05

1601 Area B 2nd Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1602 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1603 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1604 Area B 2nd Floor Coordination
Efforts

2,060.00 2,060.00 0.00 0.00 2,060.00 100.0% 0.00 103.00

1605 Area B 2nd Floor Final Adj. &
Signoffs

398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1606 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1607 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1608 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1609 Panelboard Backboxes (D.T.S.) 5,990.71 5,990.71 0.00 0.00 5,990.71 100.0% 0.00 299.54

1610 Set In Place 3,196.00 3,196.00 0.00 0.00 3,196.00 100.0% 0.00 159.80

1611 Panelboard Interiors (D.T.S.) 9,122.32 9,122.32 0.00 0.00 9,122.32 100.0% 0.00 456.12

1612 Set In Place 1,798.39 1,798.39 0.00 0.00 1,798.39 100.0% 0.00 89.92

1613 Panelboard Trim & Covers (D.T.S.) 712.00 712.00 0.00 0.00 712.00 100.0% 0.00 35.60

1614 Set In Place 187.16 0.00 0.00 0.00 0.00 0.0% 187.16 0.00

1615 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1616 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1617 Interior Lighting (D.T.S.) 20,557.68 20,557.68 0.00 0.00 20,557.68 100.0% 0.00 1,027.88

1618 Set in Place 5,317.36 5,317.36 0.00 0.00 5,317.36 100.0% 0.00 265.86

1619 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1620 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1621 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

3,216.60 3,216.60 0.00 0.00 3,216.60 100.0% 0.00 160.83

1622 Set In Place 1,945.16 1,945.16 0.00 0.00 1,945.16 100.0% 0.00 97.26

1623 Lighting Control System Cable
(D.T.S.)

1,586.48 1,586.48 0.00 0.00 1,586.48 100.0% 0.00 79.32

1624 Set in Place 914.72 914.72 0.00 0.00 914.72 100.0% 0.00 45.74

1625 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1626 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1627 System Cable (D.T.S.) 1,602.64 1,602.64 0.00 0.00 1,602.64 100.0% 0.00 80.13

1628 Set in Place (Pull Cable) 1,830.12 1,830.12 0.00 0.00 1,830.12 100.0% 0.00 91.51
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1629 Rough-in Material (D.T.S.) 1,261.60 1,261.60 0.00 0.00 1,261.60 100.0% 0.00 63.08

1630 Set in Place 1,132.44 1,132.44 0.00 0.00 1,132.44 100.0% 0.00 56.62

1631 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60

1632 Set in Place 338.00 338.00 0.00 0.00 338.00 100.0% 0.00 16.90

1633 Notification & Initation / Trim
Devices (D.T.S.)

1,563.00 1,563.00 0.00 0.00 1,563.00 100.0% 0.00 78.15

1634 Set in Place 732.08 0.00 0.00 0.00 0.00 0.0% 732.08 0.00

1635 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1636 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1637 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1638 Material (D.T.S) 4,563.32 4,563.32 0.00 0.00 4,563.32 100.0% 0.00 228.17

1639 Set in Place 5,695.04 5,695.04 0.00 0.00 5,695.04 100.0% 0.00 284.75

1640 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1641 Feeder Raceway O.H. (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1642 Material (D.T.S) 7,963.82 7,963.82 0.00 0.00 7,963.82 100.0% 0.00 398.19

1643 Set in Place 25,820.28 25,820.28 0.00 0.00 25,820.28 100.0% 0.00 1,291.01

1644 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1645 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1646 Material (D.T.S) 10,308.88 10,308.88 0.00 0.00 10,308.88 100.0% 0.00 515.44

1647 Set in Place 11,949.64 11,949.64 0.00 0.00 11,949.64 100.0% 0.00 597.48

1648 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1649 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1650 Material (D.T.S) 20,527.15 20,527.15 0.00 0.00 20,527.15 100.0% 0.00 1,026.36

1651 Set in Place 10,689.42 10,689.42 0.00 0.00 10,689.42 100.0% 0.00 534.47

1652 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1653 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1654 Material (D.T.S) 24,135.58 24,135.58 0.00 0.00 24,135.58 100.0% 0.00 1,206.78

1655 Set in Place 9,765.53 9,765.53 0.00 0.00 9,765.53 100.0% 0.00 488.28

1656 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1657 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1658 Material (D.T.S) 2,208.56 2,208.56 0.00 0.00 2,208.56 100.0% 0.00 110.43
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1659 Set in Place 673.52 0.00 0.00 0.00 0.00 0.0% 673.52 0.00

1660 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1661 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1662 Material (D.T.S) 6,472.77 6,472.77 0.00 0.00 6,472.77 100.0% 0.00 323.64

1663 Set in Place 1,461.00 1,461.00 0.00 0.00 1,461.00 100.0% 0.00 73.05

1664 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1665 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1666 Material (D.T.S) 374.00 374.00 0.00 0.00 374.00 100.0% 0.00 18.70

1667 Set in Place 158.25 118.69 0.00 0.00 118.69 75.0% 39.56 5.93

1668 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1669 2ND FLOOR AREA C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1670 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1671 Area C 2nd Floor Shop Dwg
Development

2,564.00 2,564.00 0.00 0.00 2,564.00 100.0% 0.00 128.20

1672 Area C 2nd Floor Final Adj. &
Approval

458.00 458.00 0.00 0.00 458.00 100.0% 0.00 22.90

1673 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1674 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1675 Area C 2nd Floor Coordinations
Efforts

1,640.00 1,640.00 0.00 0.00 1,640.00 100.0% 0.00 82.00

1676 Area C 2nd Floor Final Adj. &
Signoffs

335.00 335.00 0.00 0.00 335.00 100.0% 0.00 16.75

1677 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1678 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1679 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1680 Panelboard Backboxes (D.T.S.) 2,995.35 2,995.35 0.00 0.00 2,995.35 100.0% 0.00 149.77

1681 Set In Place 1,598.00 1,598.00 0.00 0.00 1,598.00 100.0% 0.00 79.90

1682 Panelboard Interiors (D.T.S.) 4,561.16 4,561.16 0.00 0.00 4,561.16 100.0% 0.00 228.06

1683 Set In Place 899.19 899.19 0.00 0.00 899.19 100.0% 0.00 44.96

1684 Panelboard Trim & Covers (D.T.S.) 356.00 356.00 0.00 0.00 356.00 100.0% 0.00 17.80

1685 Set In Place 93.58 93.58 0.00 0.00 93.58 100.0% 0.00 4.68

1686 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1687 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1688 Interior Lighting (D.T.S.) 10,278.84 9,250.96 0.00 0.00 9,250.96 90.0% 1,027.88 462.55

1689 Set in Place 2,658.68 2,392.81 0.00 0.00 2,392.81 90.0% 265.87 119.63

1690 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1691 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1692 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

1,608.30 1,608.30 0.00 0.00 1,608.30 100.0% 0.00 80.42

1693 Set In Place 972.58 972.58 0.00 0.00 972.58 100.0% 0.00 48.63

1694 Lighting Control System Cable
(D.T.S.)

793.24 793.24 0.00 0.00 793.24 100.0% 0.00 39.66

1695 Set in Place 457.36 457.36 0.00 0.00 457.36 100.0% 0.00 22.86

1696 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1697 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1698 System Cable (D.T.S.) 801.32 801.32 0.00 0.00 801.32 100.0% 0.00 40.07

1699 Set in Place (Pull Cable) 915.06 915.06 0.00 0.00 915.06 100.0% 0.00 45.75

1700 Rough-in Material (D.T.S.) 630.80 630.80 0.00 0.00 630.80 100.0% 0.00 31.54

1701 Set in Place 566.22 566.22 0.00 0.00 566.22 100.0% 0.00 28.31

1702 Notification & Initation / Trim
Devices (D.T.S.)

781.50 781.50 0.00 0.00 781.50 100.0% 0.00 39.08

1703 Set in Place 366.04 0.00 0.00 0.00 0.00 0.0% 366.04 0.00

1704 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1705 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1706 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1707 Material (D.T.S) 2,281.66 2,281.66 0.00 0.00 2,281.66 100.0% 0.00 114.08

1708 Set in Place 2,847.52 2,847.52 0.00 0.00 2,847.52 100.0% 0.00 142.38

1709 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1710 Feeder Raceway O.H. (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1711 Material (D.T.S) 2,810.76 2,810.76 0.00 0.00 2,810.76 100.0% 0.00 140.54

1712 Set in Place 9,113.04 9,113.04 0.00 0.00 9,113.04 100.0% 0.00 455.65

1713 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1714 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1715 Material (D.T.S) 5,154.44 5,154.44 0.00 0.00 5,154.44 100.0% 0.00 257.72

1716 Set in Place 5,974.82 5,974.82 0.00 0.00 5,974.82 100.0% 0.00 298.73
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1717 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1718 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1719 Material (D.T.S) 11,729.80 11,729.80 0.00 0.00 11,729.80 100.0% 0.00 586.49

1720 Set in Place 6,108.24 6,108.24 0.00 0.00 6,108.24 100.0% 0.00 305.41

1721 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1722 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1723 Material (D.T.S) 13,791.76 13,791.76 0.00 0.00 13,791.76 100.0% 0.00 689.59

1724 Set in Place 5,580.30 5,580.30 0.00 0.00 5,580.30 100.0% 0.00 279.02

1725 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1726 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1727 Material (D.T.S) 1,104.28 1,104.28 0.00 0.00 1,104.28 100.0% 0.00 55.21

1728 Set in Place 336.76 0.00 0.00 0.00 0.00 0.0% 336.76 0.00

1729 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1730 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1731 Material (D.T.S) 8,962.30 8,962.30 0.00 0.00 8,962.30 100.0% 0.00 448.12

1732 Set in Place 2,022.92 2,022.92 0.00 0.00 2,022.92 100.0% 0.00 101.15

1733 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1734 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1735 Material (D.T.S) 187.00 187.00 0.00 0.00 187.00 100.0% 0.00 9.35

1736 Set in Place 79.13 59.35 0.00 0.00 59.35 75.0% 19.78 2.97

1737 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1738 2ND FLOOR AREA D 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1739 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1740 Area D 2nd Floor Shop Dwg
Development

3,610.00 3,610.00 0.00 0.00 3,610.00 100.0% 0.00 180.50

1741 Area D 2nd Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1742 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1743 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1744 Area D 2nd Floor Coordination
Efforts

2,310.00 2,310.00 0.00 0.00 2,310.00 100.0% 0.00 115.50

1745 Area D 2nd Floor Final Adj. &
Signoff

398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90
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1746 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1747 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1748 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1749 Panelboard Backboxes (D.T.S.) 4,493.03 4,493.03 0.00 0.00 4,493.03 100.0% 0.00 224.65

1750 Set In Place 2,397.00 2,397.00 0.00 0.00 2,397.00 100.0% 0.00 119.85

1751 Panelboard Interiors (D.T.S.) 6,841.74 6,841.74 0.00 0.00 6,841.74 100.0% 0.00 342.09

1752 Set In Place 1,348.79 1,348.79 0.00 0.00 1,348.79 100.0% 0.00 67.44

1753 Panelboard Trim & Covers (D.T.S.) 534.00 534.00 0.00 0.00 534.00 100.0% 0.00 26.70

1754 Set In Place 140.37 140.37 0.00 0.00 140.37 100.0% 0.00 7.02

1755 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1756 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1757 Interior Lighting (D.T.S.) 87,370.14 78,633.13 0.00 0.00 78,633.13 90.0% 8,737.01 3,931.66

1758 Set in Place 22,598.78 4,519.76 0.00 0.00 4,519.76 20.0% 18,079.02 225.99

1759 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1760 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1761 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

13,670.55 13,670.55 0.00 0.00 13,670.55 100.0% 0.00 683.53

1762 Set In Place 8,266.93 0.00 0.00 0.00 0.00 0.0% 8,266.93 0.00

1763 Lighting Control System Cable
(D.T.S.)

6,742.54 6,742.54 0.00 0.00 6,742.54 100.0% 0.00 337.13

1764 Set in Place 3,887.56 0.00 0.00 0.00 0.00 0.0% 3,887.56 0.00

1765 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1766 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1767 System Cable (D.T.S.) 6,410.56 6,410.56 0.00 0.00 6,410.56 100.0% 0.00 320.53

1768 Set in Place (Pull Cable) 7,320.48 6,588.43 0.00 0.00 6,588.43 90.0% 732.05 329.42

1769 Rough-in Material (D.T.S.) 5,046.40 5,046.40 0.00 0.00 5,046.40 100.0% 0.00 252.32

1770 Set in Place 4,529.76 4,076.78 0.00 0.00 4,076.78 90.0% 452.98 203.84

1771 Notification & Initation / Trim
Devices (D.T.S.)

6,252.00 6,252.00 0.00 0.00 6,252.00 100.0% 0.00 312.60

1772 Set in Place 2,928.32 0.00 0.00 0.00 0.00 0.0% 2,928.32 0.00

1773 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1774 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1775 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1776 Material (D.T.S) 19,394.11 19,394.11 0.00 0.00 19,394.11 100.0% 0.00 969.71

1777 Set in Place 24,203.92 24,203.92 0.00 0.00 24,203.92 100.0% 0.00 1,210.20

1778 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1779 Feeder Raceway O.H. (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1780 Material (D.T.S) 4,216.14 4,216.14 0.00 0.00 4,216.14 100.0% 0.00 210.81

1781 Set in Place 13,669.56 12,986.08 0.00 0.00 12,986.08 95.0% 683.48 649.30

1782 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1783 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1784 Material (D.T.S) 41,235.52 41,235.52 0.00 0.00 41,235.52 100.0% 0.00 2,061.78

1785 Set in Place 47,798.56 47,798.56 0.00 0.00 47,798.56 100.0% 0.00 2,389.93

1786 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1787 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1788 Material (D.T.S) 85,041.05 85,041.05 0.00 0.00 85,041.05 100.0% 0.00 4,252.05

1789 Set in Place 44,284.74 42,070.50 0.00 0.00 42,070.50 95.0% 2,214.24 2,103.52

1790 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1791 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1792 Material (D.T.S) 17,239.70 17,239.70 0.00 0.00 17,239.70 100.0% 0.00 861.98

1793 Set in Place 6,975.38 6,975.38 0.00 0.00 6,975.38 100.0% 0.00 348.77

1794 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1795 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1796 Material (D.T.S) 9,386.38 9,386.38 0.00 0.00 9,386.38 100.0% 0.00 469.32

1797 Set in Place 2,862.46 0.00 0.00 0.00 0.00 0.0% 2,862.46 0.00

1798 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1799 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1800 Material (D.T.S) 27,882.70 27,882.70 0.00 0.00 27,882.70 100.0% 0.00 1,394.14

1801 Set in Place 6,293.54 0.00 0.00 0.00 0.00 0.0% 6,293.54 0.00

1802 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1803 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1804 Material (D.T.S) 561.00 561.00 0.00 0.00 561.00 100.0% 0.00 28.05

1805 Set in Place 237.38 59.34 0.00 0.00 59.34 25.0% 178.04 2.97
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1806 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1807 2ND FLOOR AREA E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1808 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1809 Area E 2nd Floor Shop Dwg
Development

2,980.00 2,980.00 0.00 0.00 2,980.00 100.0% 0.00 149.00

1810 Area E 2nd Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1811 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1812 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1813 Area E 2nd Floor Coordination
Efforts

1,910.00 1,910.00 0.00 0.00 1,910.00 100.0% 0.00 95.50

1814 Area E 2nd Floor Final Adj. &
Signoffs

398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1815 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1816 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1817 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1818 Panelboard Backboxes (D.T.S.) 11,981.42 11,981.42 0.00 0.00 11,981.42 100.0% 0.00 599.07

1819 Set In Place 6,392.00 4,154.80 0.00 0.00 4,154.80 65.0% 2,237.20 207.74

1820 Panelboard Interiors (D.T.S.) 18,244.65 18,244.65 0.00 0.00 18,244.65 100.0% 0.00 912.23

1821 Set In Place 3,596.77 2,337.90 0.00 0.00 2,337.90 65.0% 1,258.87 116.90

1822 Panelboard Trim & Covers (D.T.S.) 1,424.00 1,424.00 0.00 0.00 1,424.00 100.0% 0.00 71.20

1823 Set In Place 374.32 0.00 0.00 0.00 0.00 0.0% 374.32 0.00

1824 Dry Type Transformers (D.T.S.) 83,983.20 83,983.20 0.00 0.00 83,983.20 100.0% 0.00 4,199.16

1825 Set In Place 26,713.20 26,713.20 0.00 0.00 26,713.20 100.0% 0.00 1,335.66

1826 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1827 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1828 Interior Lighting (D.T.S.) 92,509.56 46,254.78 46,254.78 0.00 92,509.56 100.0% 0.00 4,625.47

1829 Set in Place 23,928.12 0.00 0.00 0.00 0.00 0.0% 23,928.12 0.00

1830 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1831 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1832 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

14,474.70 14,474.70 0.00 0.00 14,474.70 100.0% 0.00 723.73

1833 Set In Place 8,753.22 0.00 0.00 0.00 0.00 0.0% 8,753.22 0.00

1834 Lighting Control System Cable
(D.T.S.)

7,139.16 7,139.16 0.00 0.00 7,139.16 100.0% 0.00 356.96
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1835 Set in Place 4,116.24 0.00 0.00 0.00 0.00 0.0% 4,116.24 0.00

1836 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1837 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1838 System Cable (D.T.S.) 6,811.22 6,811.22 0.00 0.00 6,811.22 100.0% 0.00 340.56

1839 Set in Place (Pull Cable) 7,778.01 0.00 0.00 0.00 0.00 0.0% 7,778.01 0.00

1840 Rough-in Material (D.T.S.) 5,361.80 5,361.80 0.00 0.00 5,361.80 100.0% 0.00 268.09

1841 Set in Place 4,812.87 0.00 0.00 0.00 0.00 0.0% 4,812.87 0.00

1842 Notification & Initation / Trim
Devices (D.T.S.)

6,642.75 6,642.75 0.00 0.00 6,642.75 100.0% 0.00 332.14

1843 Set in Place 3,111.34 0.00 0.00 0.00 0.00 0.0% 3,111.34 0.00

1844 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1845 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1846 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1847 Material (D.T.S) 20,534.94 20,534.94 0.00 0.00 20,534.94 100.0% 0.00 1,026.75

1848 Set in Place 25,627.68 15,376.61 0.00 0.00 15,376.61 60.0% 10,251.07 768.83

1849 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1850 Feeder Raceway O.H. (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1851 Material (D.T.S) 10,774.58 10,774.58 0.00 0.00 10,774.58 100.0% 0.00 538.73

1852 Set in Place 34,933.32 6,986.66 0.00 0.00 6,986.66 20.0% 27,946.66 349.33

1853 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1854 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1855 Material (D.T.S) 45,101.35 45,101.35 0.00 0.00 45,101.35 100.0% 0.00 2,255.07

1856 Set in Place 52,279.68 20,911.87 0.00 0.00 20,911.87 40.0% 31,367.81 1,045.59

1857 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1858 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1859 Material (D.T.S) 87,973.50 87,973.50 0.00 0.00 87,973.50 100.0% 0.00 4,398.68

1860 Set in Place 45,811.80 0.00 0.00 0.00 0.00 0.0% 45,811.80 0.00

1861 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1862 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1863 Material (D.T.S) 27,583.52 27,583.52 0.00 0.00 27,583.52 100.0% 0.00 1,379.18

1864 Set in Place 11,160.60 0.00 0.00 0.00 0.00 0.0% 11,160.60 0.00

DocuSign Envelope ID: A65A9E0E-37F6-408A-B323-6C48224043C8



Continuation Sheet (page 32)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1865 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1866 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1867 Material (D.T.S) 9,938.52 9,938.52 0.00 0.00 9,938.52 100.0% 0.00 496.93

1868 Set in Place 3,030.84 0.00 0.00 0.00 0.00 0.0% 3,030.84 0.00

1869 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1870 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1871 Material (D.T.S) 18,422.50 18,422.50 0.00 0.00 18,422.50 100.0% 0.00 921.12

1872 Set in Place 4,158.23 0.00 0.00 0.00 0.00 0.0% 4,158.23 0.00

1873 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1874 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1875 Material (D.T.S) 374.00 0.00 0.00 0.00 0.00 0.0% 374.00 0.00

1876 Set in Place 158.25 0.00 0.00 0.00 0.00 0.0% 158.25 0.00

1877 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1878 3RD FLOOR AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1879 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1880 Area A 3rd Floor Shop Dwg
Development

3,064.00 3,064.00 0.00 0.00 3,064.00 100.0% 0.00 153.20

1881 Area A 3rd Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1882 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1883 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1884 Area A 3rd Floor Coordination
Efforts

1,960.00 1,960.00 0.00 0.00 1,960.00 100.0% 0.00 98.00

1885 Area A 3rd Floor Final Adj. & Signoff 398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1886 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1887 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1888 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1889 Panelboard Backboxes (D.T.S.) 7,488.39 7,488.39 0.00 0.00 7,488.39 100.0% 0.00 374.42

1890 Set In Place 3,995.00 3,995.00 0.00 0.00 3,995.00 100.0% 0.00 199.75

1891 Panelboard Interiors (D.T.S.) 11,402.90 11,402.90 0.00 0.00 11,402.90 100.0% 0.00 570.14

1892 Set In Place 2,247.98 2,247.98 0.00 0.00 2,247.98 100.0% 0.00 112.40

1893 Panelboard Trim & Covers (D.T.S.) 890.00 890.00 0.00 0.00 890.00 100.0% 0.00 44.50

1894 Set In Place 233.95 233.95 0.00 0.00 233.95 100.0% 0.00 11.70
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1895 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1896 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1897 Interior Lighting (D.T.S.) 23,127.39 23,127.39 0.00 0.00 23,127.39 100.0% 0.00 1,156.36

1898 Set in Place 5,982.03 5,982.03 0.00 0.00 5,982.03 100.0% 0.00 299.10

1899 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1900 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1901 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

3,618.68 3,618.68 0.00 0.00 3,618.68 100.0% 0.00 180.93

1902 Set In Place 2,188.31 2,188.31 0.00 0.00 2,188.31 100.0% 0.00 109.42

1903 Lighting Control System Cable
(D.T.S.)

1,784.79 1,784.79 0.00 0.00 1,784.79 100.0% 0.00 89.24

1904 Set in Place 1,029.06 1,029.06 0.00 0.00 1,029.06 100.0% 0.00 51.45

1905 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1906 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1907 System Cable (D.T.S.) 1,602.64 1,602.64 0.00 0.00 1,602.64 100.0% 0.00 80.13

1908 Set in Place (Pull Cable) 1,830.12 1,830.12 0.00 0.00 1,830.12 100.0% 0.00 91.51

1909 Rough-in Material (D.T.S.) 1,261.60 1,261.60 0.00 0.00 1,261.60 100.0% 0.00 63.08

1910 Set in Place 1,132.44 1,132.44 0.00 0.00 1,132.44 100.0% 0.00 56.62

1911 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60

1912 Set in Place 338.00 0.00 0.00 0.00 0.00 0.0% 338.00 0.00

1913 Notification & Initation / Trim
Devices (D.T.S.)

1,563.00 937.80 0.00 0.00 937.80 60.0% 625.20 46.89

1914 Set in Place 732.08 0.00 0.00 0.00 0.00 0.0% 732.08 0.00

1915 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1916 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1917 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1918 Material (D.T.S) 5,133.74 5,133.74 0.00 0.00 5,133.74 100.0% 0.00 256.69

1919 Set in Place 6,406.92 6,406.92 0.00 0.00 6,406.92 100.0% 0.00 320.35

1920 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1921 Feeder Raceway O.H. (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1922 Material (D.T.S) 7,026.90 7,026.90 0.00 0.00 7,026.90 100.0% 0.00 351.34

1923 Set in Place 22,782.60 22,782.60 0.00 0.00 22,782.60 100.0% 0.00 1,139.13
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1924 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1925 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1926 Material (D.T.S) 11,597.49 11,597.49 0.00 0.00 11,597.49 100.0% 0.00 579.87

1927 Set in Place 13,443.35 13,443.35 0.00 0.00 13,443.35 100.0% 0.00 672.17

1928 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1929 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1930 Material (D.T.S) 23,459.60 23,459.60 0.00 0.00 23,459.60 100.0% 0.00 1,172.98

1931 Set in Place 12,216.48 12,216.48 0.00 0.00 12,216.48 100.0% 0.00 610.82

1932 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1933 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1934 Material (D.T.S) 20,687.64 20,687.64 0.00 0.00 20,687.64 100.0% 0.00 1,034.38

1935 Set in Place 8,370.45 8,370.45 0.00 0.00 8,370.45 100.0% 0.00 418.52

1936 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1937 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1938 Material (D.T.S) 2,484.63 2,484.63 0.00 0.00 2,484.63 100.0% 0.00 124.23

1939 Set in Place 757.71 757.71 0.00 0.00 757.71 100.0% 0.00 37.89

1940 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1941 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1942 Material (D.T.S) 9,460.20 9,460.20 0.00 0.00 9,460.20 100.0% 0.00 473.01

1943 Set in Place 2,135.31 2,135.31 0.00 0.00 2,135.31 100.0% 0.00 106.76

1944 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1945 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1946 Material (D.T.S) 374.00 374.00 0.00 0.00 374.00 100.0% 0.00 18.70

1947 Set in Place 158.25 118.69 0.00 0.00 118.69 75.0% 39.56 5.93

1948 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1949 3RD FLOOR AREA B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1950 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1951 Area B 3rd Floor Shop Dwg
Development

3,121.00 3,121.00 0.00 0.00 3,121.00 100.0% 0.00 156.05

1952 Area B 3rd Floor Final Adj. &
Approval

558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

1953 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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1954 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1955 Area B 3rd Floor Coordination
Efforts

2,060.00 2,060.00 0.00 0.00 2,060.00 100.0% 0.00 103.00

1956 Area B 3rd Floor Final Adj. &
Signoffs

398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

1957 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1958 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1959 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1960 Panelboard Backboxes (D.T.S.) 7,488.39 7,488.39 0.00 0.00 7,488.39 100.0% 0.00 374.42

1961 Set In Place 3,995.00 3,995.00 0.00 0.00 3,995.00 100.0% 0.00 199.75

1962 Panelboard Interiors (D.T.S.) 11,402.90 11,402.90 0.00 0.00 11,402.90 100.0% 0.00 570.14

1963 Set In Place 2,247.98 2,247.98 0.00 0.00 2,247.98 100.0% 0.00 112.40

1964 Panelboard Trim & Covers (D.T.S.) 890.00 890.00 0.00 0.00 890.00 100.0% 0.00 44.50

1965 Set In Place 233.95 233.95 0.00 0.00 233.95 100.0% 0.00 11.70

1966 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1967 Lighting 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1968 Interior Lighting (D.T.S.) 20,557.68 20,557.68 0.00 0.00 20,557.68 100.0% 0.00 1,027.88

1969 Set in Place 5,317.36 5,051.49 0.00 0.00 5,051.49 95.0% 265.87 252.57

1970 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1971 Lighting Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1972 Occ. Sensors, Relays, Panels, &
Devices (D.T.S.)

3,216.60 3,216.60 0.00 0.00 3,216.60 100.0% 0.00 160.83

1973 Set In Place 1,945.16 1,945.16 0.00 0.00 1,945.16 100.0% 0.00 97.26

1974 Lighting Control System Cable
(D.T.S.)

1,586.48 1,586.48 0.00 0.00 1,586.48 100.0% 0.00 79.32

1975 Set in Place 914.72 914.72 0.00 0.00 914.72 100.0% 0.00 45.74

1976 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1977 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1978 System Cable (D.T.S.) 1,402.31 1,402.31 0.00 0.00 1,402.31 100.0% 0.00 70.12

1979 Set in Place (Pull Cable) 1,601.36 1,601.36 0.00 0.00 1,601.36 100.0% 0.00 80.07

1980 Rough-in Material (D.T.S.) 1,103.90 1,103.90 0.00 0.00 1,103.90 100.0% 0.00 55.20

1981 Set in Place 990.89 990.89 0.00 0.00 990.89 100.0% 0.00 49.54

1982 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60
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APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1983 Set in Place 338.00 0.00 0.00 0.00 0.00 0.0% 338.00 0.00

1984 Notification & Initation / Trim
Devices (D.T.S.)

1,367.63 1,367.63 0.00 0.00 1,367.63 100.0% 0.00 68.38

1985 Set in Place 640.57 0.00 0.00 0.00 0.00 0.0% 640.57 0.00

1986 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1987 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1988 Temporary Light & Power 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1989 Material (D.T.S) 4,563.32 4,563.32 0.00 0.00 4,563.32 100.0% 0.00 228.17

1990 Set in Place 5,695.04 5,695.04 0.00 0.00 5,695.04 100.0% 0.00 284.75

1991 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1992 Feeder Raceway O.H. (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1993 Material (D.T.S) 6,558.44 6,558.44 0.00 0.00 6,558.44 100.0% 0.00 327.92

1994 Set in Place 21,263.76 21,263.76 0.00 0.00 21,263.76 100.0% 0.00 1,063.19

1995 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1996 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1997 Material (D.T.S) 10,308.88 10,308.88 0.00 0.00 10,308.88 100.0% 0.00 515.44

1998 Set in Place 11,949.64 10,754.68 0.00 0.00 10,754.68 90.0% 1,194.96 537.73

1999 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2000 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2001 Material (D.T.S) 20,527.15 20,527.15 0.00 0.00 20,527.15 100.0% 0.00 1,026.36

2002 Set in Place 10,689.42 10,689.42 0.00 0.00 10,689.42 100.0% 0.00 534.47

2003 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2004 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2005 Material (D.T.S) 17,239.70 17,239.70 0.00 0.00 17,239.70 100.0% 0.00 861.98

2006 Set in Place 6,975.38 3,487.69 3,487.69 0.00 6,975.38 100.0% 0.00 348.76

2007 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2008 Wiring Devices 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2009 Material (D.T.S) 2,208.56 2,208.56 0.00 0.00 2,208.56 100.0% 0.00 110.43

2010 Set in Place 673.52 0.00 0.00 0.00 0.00 0.0% 673.52 0.00

2011 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2012 Cord Reels / Floor Boxes &
Poke-Thrus

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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Continuation Sheet (page 37)
APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2013 Material (D.T.S) 5,476.96 5,476.96 0.00 0.00 5,476.96 100.0% 0.00 273.85

2014 Set in Place 1,236.23 1,236.23 0.00 0.00 1,236.23 100.0% 0.00 61.81

2015 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2016 Call for Aid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2017 Material (D.T.S) 374.00 374.00 0.00 0.00 374.00 100.0% 0.00 18.70

2018 Set in Place 158.25 118.69 0.00 0.00 118.69 75.0% 39.56 5.93

2019 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2020 ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2021 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2022 Roof Floor Shop Dwg Development 2,670.00 2,670.00 0.00 0.00 2,670.00 100.0% 0.00 133.50

2023 Roof Floor Final Adj. & Approval 558.00 558.00 0.00 0.00 558.00 100.0% 0.00 27.90

2024 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2025 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2026 Roof Coordination Efforts 1,708.00 1,708.00 0.00 0.00 1,708.00 100.0% 0.00 85.40

2027 Roof Final Adj. & Approval 398.00 398.00 0.00 0.00 398.00 100.0% 0.00 19.90

2028 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2029 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2030 Branch Raceway O.H. (1-1/4" &
Smaller)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2031 Material (D.T.S) 5,154.44 5,154.44 0.00 0.00 5,154.44 100.0% 0.00 257.72

2032 Set in Place 5,974.82 5,974.82 0.00 0.00 5,974.82 100.0% 0.00 298.74

2033 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2034 Branch Wire #4 and Smaller 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2035 Material (D.T.S) 5,864.90 5,864.90 0.00 0.00 5,864.90 100.0% 0.00 293.24

2036 Set in Place 3,054.12 2,596.00 0.00 0.00 2,596.00 85.0% 458.12 129.80

2037 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2038 Equipment Wiring 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2039 Material (D.T.S) 1,074.36 1,074.36 0.00 0.00 1,074.36 100.0% 0.00 53.72

2040 Set in Place 911.19 0.00 0.00 0.00 0.00 0.0% 911.19 0.00

2100 BUILDING 900 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2101 Allowance per contract 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

2102 Electrical Shop Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2103 Area F 1st Floor Shop Dwg
Development

1,240.00 0.00 0.00 0.00 0.00 0.0% 1,240.00 0.00

2104 Area F 1st Floor Final Adj. &
Approval

286.00 0.00 0.00 0.00 0.00 0.0% 286.00 0.00

2105 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2106 Coordination Drawings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2107 Area F 1st Floor Coordinations
Efforts

796.00 676.60 0.00 0.00 676.60 85.0% 119.40 33.83

2108 Area F 1st Floor Final Adj. & Signoffs 210.00 0.00 0.00 0.00 0.00 0.0% 210.00 0.00

2109 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2110 Electrical (Common To All Areas) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2111 Feeder Raceway U/G (1-1/2" &
Larger)

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2112 Material (D.T.S) 8,620.00 8,620.00 0.00 0.00 8,620.00 100.0% 0.00 431.00

2113 Set in Place 5,579.20 2,789.60 0.00 0.00 2,789.60 50.0% 2,789.60 139.48

2114 Feeder Wire #3 and Larger 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2115 Material (D.T.S) 9,160.00 9,160.00 0.00 0.00 9,160.00 100.0% 0.00 458.00

2116 Set in Place 5,780.00 0.00 0.00 0.00 0.00 0.0% 5,780.00 0.00

2117 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2118 Job Specific Systems 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2119 Distribution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2120 Panelboard Backboxes (D.T.S.) 1,497.68 1,497.68 0.00 0.00 1,497.68 100.0% 0.00 74.88

2121 Set In Place 799.00 0.00 0.00 0.00 0.00 0.0% 799.00 0.00

2122 Panelboard Interiors (D.T.S.) 2,280.58 2,280.58 0.00 0.00 2,280.58 100.0% 0.00 114.03

2123 Set In Place 449.60 0.00 0.00 0.00 0.00 0.0% 449.60 0.00

2124 Panelboard Trim & Covers (D.T.S.) 178.00 178.00 0.00 0.00 178.00 100.0% 0.00 8.90

2125 Set In Place 46.79 0.00 0.00 0.00 0.00 0.0% 46.79 0.00

2126 Auto. Xfer. Switchs (D.T.S.) 29,209.33 0.00 0.00 0.00 0.00 0.0% 29,209.33 0.00

2127 Set in Place 5,335.00 0.00 0.00 0.00 0.00 0.0% 5,335.00 0.00

2128 X 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2129 Fire Alarm System 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2130 System Cable (D.T.S.) 2,403.96 2,403.96 0.00 0.00 2,403.96 100.0% 0.00 120.20

2131 Set in Place (Pull Cable) 2,745.18 0.00 0.00 0.00 0.00 0.0% 2,745.18 0.00

2132 Rough-in Material (D.T.S.) 1,892.40 1,892.40 0.00 0.00 1,892.40 100.0% 0.00 94.62
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APPLICATION NO.: 15

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2133 Set in Place 1,698.66 0.00 0.00 0.00 0.00 0.0% 1,698.66 0.00

2134 Main & Sub Control Panels,
Annunciator (D.T.S.)

1,012.00 1,012.00 0.00 0.00 1,012.00 100.0% 0.00 50.60

2135 Set in Place 338.00 0.00 0.00 0.00 0.00 0.0% 338.00 0.00

2136 Notification & Initation / Trim
Devices (D.T.S.)

2,344.50 2,344.50 0.00 0.00 2,344.50 100.0% 0.00 117.22

2137 Set in Place 1,098.12 0.00 0.00 0.00 0.00 0.0% 1,098.12 0.00

GRAND TOTAL $8,723,074.00 $6,676,067.86 $140,519.86 $0.00 $6,816,587.72 78.1% $1,906,486.28 $340,829.25
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
Anderson Electrical Contractors, Ltd
55 Airport Road, Suite 101
Hartford, Connecticut 06114

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 11
PERIOD TO: 03/31/24
CONTRACT FOR:00006079OS - Low Voltage (New HS)

CONTRACT DATE: 02/17/23
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 3,741,000.00

2. Net change by Change Orders ................................................................................. $ 190,452.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 3,931,452.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 2,252,223.73

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 112,611.16

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 112,611.16

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 2,139,612.57

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 1,786,205.14

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 353,407.43

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 1,791,839.43

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $190,452.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $190,452.00 $0.00

NET CHANGES by Change Order $ 190,452.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Anderson Electrical Contractors, Ltd

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 353,407.43
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 1630846C-2185-4D4A-8522-F52D40C921EF

Connecticut
02/28/27

Connecticut

March 25, 2024

March 25, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Mobilization 12,500.00 12,500.00 0.00 0.00 12,500.00 100.0% 0.00 625.00

000000001 Shop Drawings & Submittals 15,000.00 14,250.00 0.00 0.00 14,250.00 95.0% 750.00 712.50

000000001 Safety 4,500.00 4,250.00 90.00 0.00 4,340.00 96.4% 160.00 217.00

000000001 Performance Bond Cost 37,425.00 37,425.00 0.00 0.00 37,425.00 100.0% 0.00 1,871.25

000000001 Supervision 9,500.00 6,150.00 475.00 0.00 6,625.00 69.7% 2,875.00 331.25

000000001 Permit Cost 975.00 975.00 0.00 0.00 975.00 100.0% 0.00 48.75

000000001 MDF Room Buildout (1 Total) 25,000.00 4,000.00 1,000.00 0.00 5,000.00 20.0% 20,000.00 250.00

000000001 IDF Room Builfout (11 Total) 110,000.00 44,000.00 22,000.00 0.00 66,000.00 60.0% 44,000.00 3,300.00

000000001 MDF & IDF Grounding/Bonding
(Within Rooms)

30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

000000001 Area A - Rough Wire & Backboxes
for A/V - Labor

10,444.25 8,877.60 0.00 0.00 8,877.60 85.0% 1,566.65 443.88

000000001 Area B - Rough Wire & Backboxes
for A/V - Labor

11,405.00 9,694.25 0.00 0.00 9,694.25 85.0% 1,710.75 484.71

000000001 Area C - Rough Wire & Backboxes
for A/V - Labor

9,803.75 8,333.20 0.00 0.00 8,333.20 85.0% 1,470.55 416.66

000000001 Area D - Underground, Rough Wire
& Backboxes for A/V - Labor

20,465.75 20,465.75 0.00 0.00 20,465.75 100.0% 0.00 1,023.29

000000001 Area E - Underground, Rough Wire
& Backboxes for A/V - Labor

24,431.25 24,431.25 0.00 0.00 24,431.25 100.0% 0.00 1,221.56

000000001 Area A - Devices & Terminate for A/V
- Labor

1,814.75 0.00 0.00 0.00 0.00 0.0% 1,814.75 0.00

000000001 Area B - Devices & Terminate for A/V
- Labor

2,135.00 0.00 0.00 0.00 0.00 0.0% 2,135.00 0.00

000000001 Area C - Devices & Terminate for A/V
- Labor

1,601.25 0.00 0.00 0.00 0.00 0.0% 1,601.25 0.00

000000001 Area D - Devices & Terminate for A/V
- Labor

2,455.25 0.00 0.00 0.00 0.00 0.0% 2,455.25 0.00

000000001 Area E - Devices & Terminate for A/V
- Labor

2,668.75 0.00 0.00 0.00 0.00 0.0% 2,668.75 0.00

000000001 Area A - A/V Material 186,863.25 56,058.97 37,372.65 0.00 93,431.62 50.0% 93,431.63 4,671.58

000000001 Area B - A/V Material 186,863.25 56,058.98 37,372.65 0.00 93,431.63 50.0% 93,431.62 4,671.58

000000001 Area C - A/V Material 124,575.50 37,372.67 24,915.10 0.00 62,287.77 50.0% 62,287.73 3,114.39

000000001 Area D - A/V Material 243,151.00 48,630.20 48,630.20 0.00 97,260.40 40.0% 145,890.60 4,863.02

000000001 Area E - A/V Material 492,302.00 73,845.30 24,615.10 0.00 98,460.40 20.0% 393,841.60 4,923.02

000000001 Area A - Rough Wire & Backboxes
for Tele/Data- Labor

84,660.00 80,427.00 0.00 0.00 80,427.00 95.0% 4,233.00 4,021.35
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Continuation Sheet (page 3)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Area B - Rough Wire & Backboxes
for Tele/Data - Labor

99,600.00 94,620.00 0.00 0.00 94,620.00 95.0% 4,980.00 4,731.00

000000001 Area C - Rough Wire & Backboxes
for Tele/Data - Labor

74,700.00 67,230.00 0.00 0.00 67,230.00 90.0% 7,470.00 3,361.50

000000001 Area D - Rough Wire & Backboxes
for Tele/Data - Labor

114,540.00 57,270.00 11,454.00 0.00 68,724.00 60.0% 45,816.00 3,436.20

000000001 Area E - Rough Wire & Backboxes
for Tele/Data - Labor

124,500.00 24,900.00 12,450.00 0.00 37,350.00 30.0% 87,150.00 1,867.50

000000001 Area A - Devices & Terminate for
Tele/Data - Labor

28,220.00 22,576.00 4,233.00 0.00 26,809.00 95.0% 1,411.00 1,340.45

000000001 Area B - Devices & Terminate for
Tele/Data - Labor

33,200.00 26,560.00 3,320.00 0.00 29,880.00 90.0% 3,320.00 1,494.00

000000001 Area C - Devices & Terminate for
Tele/Data - Labor

24,900.00 6,225.00 1,245.00 0.00 7,470.00 30.0% 17,430.00 373.50

000000001 Area D - Devices & Terminate for
Tele/Data - Labor

38,180.00 0.00 0.00 0.00 0.00 0.0% 38,180.00 0.00

000000001 Area E - Devices & Terminate for
Tele/Data - Labor

41,500.00 0.00 0.00 0.00 0.00 0.0% 41,500.00 0.00

000000001 Area A - Tele/Data Material 105,707.50 100,422.13 5,285.37 0.00 105,707.50 100.0% 0.00 5,285.38

000000001 Area B - Tele/Data Material 105,707.50 100,422.13 5,285.37 0.00 105,707.50 100.0% 0.00 5,285.38

000000001 Area C - Tele/Data Material 84,566.00 80,337.70 0.00 0.00 80,337.70 95.0% 4,228.30 4,016.88

000000001 Area D - Tele/Data Material 63,424.50 60,253.28 0.00 0.00 60,253.28 95.0% 3,171.22 3,012.66

000000001 Area E - Tele/Data Material 63,424.50 60,253.29 0.00 0.00 60,253.29 95.0% 3,171.21 3,012.66

000000001 Area A-E - Cellular Amplification
System - Labor (Spec 27500)

20,000.00 6,000.00 7,000.00 0.00 13,000.00 65.0% 7,000.00 650.00

000000001 Cellular Amplification System -
Material (Spec 27500)

75,000.00 75,000.00 0.00 0.00 75,000.00 100.0% 0.00 3,750.00

000000001 Area A - Rough Wire & Backboxes
for Security- Labor

29,408.90 23,527.14 2,940.89 0.00 26,468.03 90.0% 2,940.87 1,323.40

000000001 Area B - Rough Wire & Backboxes
for Security - Labor

34,598.70 27,678.97 3,459.87 0.00 31,138.84 90.0% 3,459.86 1,556.94

000000001 Area C - Rough Wire & Backboxes
for Security - Labor

25,949.00 18,167.30 0.00 0.00 18,167.30 70.0% 7,781.70 908.36

000000001 Area D - Rough Wire & Backboxes
for Security - Labor

39,788.50 15,915.42 1,989.43 0.00 17,904.85 45.0% 21,883.65 895.24

000000001 Area E - Rough Wire & Backboxes
for Security - Labor

43,248.38 12,974.52 0.00 0.00 12,974.52 30.0% 30,273.86 648.73

000000001 Area A - Devices & Terminate for
Security - Labor

9,802.97 0.00 4,901.49 0.00 4,901.49 50.0% 4,901.48 245.07
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Continuation Sheet (page 4)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Area B - Devices & Terminate for
Security - Labor

11,532.90 0.00 0.00 0.00 0.00 0.0% 11,532.90 0.00

000000001 Area C - Devices & Terminate for
Security - Labor

8,649.68 0.00 0.00 0.00 0.00 0.0% 8,649.68 0.00

000000001 Area D - Devices & Terminate for
Security - Labor

13,262.84 0.00 0.00 0.00 0.00 0.0% 13,262.84 0.00

000000001 Area E - Devices & Terminate for
Security - Labor

14,416.13 0.00 0.00 0.00 0.00 0.0% 14,416.13 0.00

000000001 Outdoor Pole Mounted Cameras -
Labor

15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

000000001 Area A - Security Material 69,750.00 69,745.50 0.00 0.00 69,745.50 100.0% 4.50 3,487.28

000000001 Area B - Security Material 69,750.00 69,750.00 0.00 0.00 69,750.00 100.0% 0.00 3,487.50

000000001 Area C - Security Material 55,800.00 55,800.00 0.00 0.00 55,800.00 100.0% 0.00 2,790.00

000000001 Area D - Security Material 41,850.00 41,850.00 0.00 0.00 41,850.00 100.0% 0.00 2,092.50

000000001 Area E - Security Material 41,850.00 41,850.00 0.00 0.00 41,850.00 100.0% 0.00 2,092.50

000000001 Area A - Devices & Terminate for
Clocks/PA - Labor

15,725.00 11,793.75 786.25 0.00 12,580.00 80.0% 3,145.00 629.00

000000001 Area B - Devices & Terminate for
Clocks/PA - Labor

18,500.00 13,875.00 925.00 0.00 14,800.00 80.0% 3,700.00 740.00

000000001 Area C - Devices & Terminate for
Clocks/PA - Labor

13,875.00 10,406.25 0.00 0.00 10,406.25 75.0% 3,468.75 520.31

000000001 Area D - Devices & Terminate for
Clocks/PA - Labor

21,275.00 0.00 0.00 0.00 0.00 0.0% 21,275.00 0.00

000000001 Area E - Devices & Terminate for
Clocks/PA - Labor

23,125.00 0.00 0.00 0.00 0.00 0.0% 23,125.00 0.00

000000001 Clocks/PA Material 139,487.00 48,820.45 20,923.05 0.00 69,743.50 50.0% 69,743.50 3,487.17

000000001 Copper Backbone Cable Install &
Terminate onto Patch Panels

18,000.00 0.00 2,700.00 0.00 2,700.00 15.0% 15,300.00 135.00

000000001 Fiber Optic Backbone Cable - Install
& Terminate

22,000.00 0.00 3,300.00 0.00 3,300.00 15.0% 18,700.00 165.00

000000001 Termninate & Label CAT6a cables in
MDF & IDF Patch Panels

15,000.00 2,250.00 750.00 0.00 3,000.00 20.0% 12,000.00 150.00

000000001 Test & Certify all CAT6 Cables 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

000000001 Test & Certify Fiber Optic Cables 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

000000001 Project Cleanliness/Final Cleaning 25,000.00 12,500.00 2,500.00 0.00 15,000.00 60.0% 10,000.00 750.00

000000001 O&M Manuals 14,029.00 0.00 0.00 0.00 0.00 0.0% 14,029.00 0.00

000000001 Warranties 14,029.00 0.00 0.00 0.00 0.00 0.0% 14,029.00 0.00

000000001 BIM Coordination 3,000.00 3,000.00 0.00 0.00 3,000.00 100.0% 0.00 150.00
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Continuation Sheet (page 5)
APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

000000001 Punchlist 14,029.00 0.00 0.00 0.00 0.00 0.0% 14,029.00 0.00

000000001 Commissioning 14,029.00 0.00 0.00 0.00 0.00 0.0% 14,029.00 0.00

000000001 As-Built, Closeout Documents &
Training

14,029.00 0.00 0.00 0.00 0.00 0.0% 14,029.00 0.00

000000001 Demobilize 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

000000001 Alternate No. 9 (2,000.00) (2,000.00) 0.00 0.00 (2,000.00) 100.0% 0.00 (100.00)

000000001 Alternate No. 10 16,000.00 4,000.00 4,000.00 0.00 8,000.00 50.0% 8,000.00 400.00

000000001 High School Allowance 13,000.00 1,500.96 710.00 0.00 2,210.96 17.0% 10,789.04 110.55

000000002 Central Office - Security, Tele/Data,
A/V - Labor

37,000.00 0.00 0.00 0.00 0.00 0.0% 37,000.00 0.00

000000002 Central Office Allowance 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

001000003 CE-84 Anderson Elec COR#1
RFI#161

1,642.00 1,231.50 0.00 0.00 1,231.50 75.0% 410.50 61.58

001000004 CE-85 Anderson Elec COR#2
RFI#172

1,014.00 1,014.00 0.00 0.00 1,014.00 100.0% 0.00 50.70

002000005 CE-86- ANDERSON COR #003
RFI#222

4,076.00 0.00 2,038.00 0.00 2,038.00 50.0% 2,038.00 101.90

002000007 CE-111 Anderson COR#005
Comm.Rack Frame Product

8,490.00 8,490.00 0.00 0.00 8,490.00 100.0% 0.00 424.50

002000008 CE-120 Anderson COR#7 PR #23 AV
SR Devices

1,828.00 1,371.00 0.00 0.00 1,371.00 75.0% 457.00 68.55

002000009 CE-108 ANDERSON COR#004
PR#22

57,286.00 54,421.70 0.00 0.00 54,421.70 95.0% 2,864.30 2,721.08

003000010 CE-147 ANDERSONELEC. COR#
_PR#27R

(1,405.00) (1,405.00) 0.00 0.00 (1,405.00) 100.0% 0.00 (70.25)

003000011 CE-121 Anderson Elec. COR#009 6,665.00 3,332.50 1,333.00 0.00 4,665.50 70.0% 1,999.50 233.27

003000012 CE-136 Anderson COR#006 PR#28 34,224.00 17,112.00 0.00 0.00 17,112.00 50.0% 17,112.00 855.60

004000013 CE-150 Anderson Elec. COR#17
PR#32

10,029.00 7,020.30 2,005.80 0.00 9,026.10 90.0% 1,002.90 451.31

004000014 CE-160 Anderson COR#12 PR#40R
TechED-STEAM

18,182.00 9,091.00 3,636.40 0.00 12,727.40 70.0% 5,454.60 636.37

005000015 CE-165 Anderson COR#16_RFI#408 5,629.00 2,814.50 0.00 0.00 2,814.50 50.0% 2,814.50 140.72

005000016 CE-134 Anderson COR# 15 PR #43 7,750.00 0.00 3,875.00 0.00 3,875.00 50.0% 3,875.00 193.75

005000017 CE-187 Anderson COR #19 RFI #449
Add Stubups in Casework

11,749.00 2,937.25 5,874.50 0.00 8,811.75 75.0% 2,937.25 440.58

006000018 CE-126 Anderson Elec.COR 8 PR#23 19,788.00 0.00 15,830.40 0.00 15,830.40 80.0% 3,957.60 791.52

006000019 CE-204 Anderson COR #23 (PR#49) 3,505.00 0.00 350.50 0.00 350.50 10.0% 3,154.50 17.53
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APPLICATION NO.: 11

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

GRAND TOTAL $3,931,452.00 $1,920,650.71 $331,573.02 $0.00 $2,252,223.73 57.3% $1,679,228.27 $112,611.16
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
O&G Industries, Inc. (General Contractor/Pay)
112 Wall St
Torrington, Connecticut 06790

FROM CONTRACTOR:
J. Iapaluccio, Inc
425 Federal Road
Brookfield, Connecticut 06804

PROJECT:
Farmington High School
1 Monteith Drive
Farmington, Connecticut 06032

VIA ARCHITECT:
TSKP Studio, LLC.
146 Wyllys Street, Building 1-203
Hartford, Connecticut 06106

APPLICATION NO: 17
PERIOD TO: 03/31/24
CONTRACT FOR:00005879OS - Sitework

CONTRACT DATE: 10/24/22
PROJECT NOS: 2013902

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1.  ORIGINAL CONTRACT SUM ..................................................................................... $ 12,565,000.00

2. Net change by Change Orders ................................................................................. $ 220,438.00

3.  CONTRACT SUM TO DATE (Line 1+2) ..................................................................... $ 12,785,438.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .................... $ 6,303,353.30

5. RETAINAGE:

a. 5.0% of Completed Work

(Column D + E on G703) $ 315,167.62

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) ............... $ 315,167.62

6. TOTAL EARNED LESS RETAINAGE .................................................................... $ 5,988,185.68

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............................................. $ 5,668,061.66

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ................................................................................... $ 320,124.02

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 6,797,252.32

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $271,350.00 $(40,530.00)

Total approved this Month $0.00 $(10,382.00)

TOTALS $271,350.00 $(50,912.00)

NET CHANGES by Change Order $ 220,438.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: J. Iapaluccio, Inc

By: Date: 
State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

^SS^ ^SD^

^NP^ ^NC^

^NS^

^NE^

^NL^

^ND^

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 320,124.02
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT: TSKP Studio, LLC.

By: Date: ^AS^ ^AD^

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 84A7C1CE-80AE-4D01-8214-7A3524D8F999

State of Connecticut, Municipality of Southington, Hartford County

Connecticut

07/31/25, #169565

March 25, 2024

Hartford

March 25, 2024



Continuation Sheet (page 2)
APPLICATION NO.: 17

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001000003 CE 002 - JIAP PCO #001 PR #1 T PR
#1 - Track & Field Throwing

108,856.00 108,856.00 0.00 0.00 108,856.00 100.0% 0.00 5,442.80

002000004 CE 48 PR 2 - J.Iapaluccio Lett PCO
004 - PR #2 - Footing Drai

(30,390.00) (30,390.00) 0.00 0.00 (30,390.00) 100.0% 0.00 (1,519.50)

002000005 CE 003 - JIAP PCO # RFI #051 PCO
004 - PR #2 - Footing Drai

11,510.00 11,510.00 0.00 0.00 11,510.00 100.0% 0.00 575.50

002000006 CE-49 - JIAP PCO #007R5 - PR#9
PCO 004 - PR #2 - Footing Drai

172,179.00 172,179.00 0.00 0.00 172,179.00 100.0% 0.00 8,608.95

002000007 CE-079 - BP 2.31 - Sitework Ac PCO
004 - PR #2 - Footing Drai

5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 250.00

003000009 CE-55 - J.IAP COR #008 PR#10 2,410.00 2,410.00 0.00 0.00 2,410.00 100.0% 0.00 120.50

003000010 CE-66 J.IAP COR#011 PR#14 3,035.00 0.00 0.00 0.00 0.00 0.0% 3,035.00 0.00

003000011 CE149 Sitework COR 004 PR #5 (1,250.00) 0.00 0.00 0.00 0.00 0.0% (1,250.00) 0.00

004000012 CE-91 J.IAP COR #12 PR#16 19,535.00 19,535.00 0.00 0.00 19,535.00 100.0% 0.00 976.75

004000013 CE-91 J.IAP COR #13 RFI 269 18,456.00 18,456.00 0.00 0.00 18,456.00 100.0% 0.00 922.80

004000014 RFI #275 Proposed Change Event to
1928 Main Water Line

(78,521.00) (78,521.00) 0.00 0.00 (78,521.00) 100.0% 0.00 (3,926.05)

005000015 CE-169 J.Iapaluccio COR #16 RFI
#429

(10,382.00) 0.00 0.00 0.00 0.00 0.0% (10,382.00) 0.00

005000016 CE-175 J.Iapaluccio PR#24 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1000 Textura/Aconex Fees 69,925.00 69,925.00 0.00 0.00 69,925.00 100.0% 0.00 3,496.25

1001 Perfomrance Bonds 88,000.00 88,000.00 0.00 0.00 88,000.00 100.0% 0.00 4,400.00

1002 Scheduling & Phasing (Baseline) 31,415.00 25,132.00 3,141.50 0.00 28,273.50 90.0% 3,141.50 1,413.68

1003 Scheduling (Monthly) 30,000.00 15,300.00 1,800.00 0.00 17,100.00 57.0% 12,900.00 855.00

1004 Shop Drawings/Submittals 31,415.00 29,844.25 0.00 0.00 29,844.25 95.0% 1,570.75 1,492.21

1005 As-Builts 31,415.00 16,021.65 1,884.90 0.00 17,906.55 57.0% 13,508.45 895.32

1006 Project Clean-up 188,475.00 96,122.25 11,308.50 0.00 107,430.75 57.0% 81,044.25 5,371.53

1007 Construction Staking 152,000.00 76,000.00 22,800.00 0.00 98,800.00 65.0% 53,200.00 4,940.00

1008 Iap Field Office/Safety 30,000.00 16,200.00 900.00 0.00 17,100.00 57.0% 12,900.00 855.00

1009 Allowance - LS Trade Amt 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

1010 Allowance - Asph Patching 42,500.00 5,197.75 0.00 0.00 5,197.75 12.2% 37,302.25 259.89

1011 Allowance -Six Saturdays - Crew 24,600.00 0.00 0.00 0.00 0.00 0.0% 24,600.00 0.00

1012 Mobilization 36,000.00 36,000.00 0.00 0.00 36,000.00 100.0% 0.00 1,800.00

1013 Snow Removal (3 Winters) 93,000.00 51,150.00 13,950.00 0.00 65,100.00 70.0% 27,900.00 3,255.00

1014 Perimeter Cleanup 15,000.00 8,100.00 450.00 0.00 8,550.00 57.0% 6,450.00 427.50
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Continuation Sheet (page 3)
APPLICATION NO.: 17

APPLICATION DATE: 03/28/24

PERIOD TO: 03/31/24

ARCHITECT'S PROJECT NO: 2013902

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1015 Temp Utilities 12,600.00 12,600.00 0.00 0.00 12,600.00 100.0% 0.00 630.00

1016 Temp Fence & Gates 178,540.00 60,703.60 10,712.40 0.00 71,416.00 40.0% 107,124.00 3,570.80

1017 Crane Pads 15,150.00 15,150.00 0.00 0.00 15,150.00 100.0% 0.00 757.50

1018 Temp Ramps/Access at Bldg 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 1,000.00

1019 Concrete Washout 7,500.00 6,000.00 375.00 0.00 6,375.00 85.0% 1,125.00 318.75

1020 Concrete Curing Box (Site) 7,500.00 0.00 7,500.00 0.00 7,500.00 100.0% 0.00 375.00

1021 SWPPP Inspector 53,000.00 28,620.00 1,590.00 0.00 30,210.00 57.0% 22,790.00 1,510.50

1022 Dust Control Plan 8,500.00 8,500.00 0.00 0.00 8,500.00 100.0% 0.00 425.00

1023 Dust Control 84,500.00 45,630.00 2,535.00 0.00 48,165.00 57.0% 36,335.00 2,408.25

1024 Anti Track Pads 31,500.00 17,010.00 945.00 0.00 17,955.00 57.0% 13,545.00 897.75

1025 E&S Controls 46,500.00 25,110.00 1,395.00 0.00 26,505.00 57.0% 19,995.00 1,325.25

1026 Erosion Control Blankets (sub) 26,635.00 0.00 0.00 0.00 0.00 0.0% 26,635.00 0.00

1027 Clear & Grub Ph 2 (sub) 55,580.00 13,895.00 0.00 0.00 13,895.00 25.0% 41,685.00 694.75

1028 Temp Tree Protection 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1029 Site Demo (1) 95,000.00 95,000.00 0.00 0.00 95,000.00 100.0% 0.00 4,750.00

1030 Site Demo (2) 165,000.00 0.00 0.00 0.00 0.00 0.0% 165,000.00 0.00

1031 Demo PT Court 42,000.00 42,000.00 0.00 0.00 42,000.00 100.0% 0.00 2,100.00

1032 Remove Ex'g Temp Parking Lot 19,001.00 0.00 0.00 0.00 0.00 0.0% 19,001.00 0.00

1033 Fill Temp Basin 9,220.00 0.00 0.00 0.00 0.00 0.0% 9,220.00 0.00

1034 Topsoil & Seed Restoration at Lot 29,200.00 0.00 0.00 0.00 0.00 0.0% 29,200.00 0.00

1035 Salvage Materials to TOF 10,560.00 0.00 0.00 0.00 0.00 0.0% 10,560.00 0.00

1036 Strip Topsoil 18,350.00 0.00 0.00 0.00 0.00 0.0% 18,350.00 0.00

1037 Excavation (1.41) Site Cuts 88,000.00 88,000.00 0.00 0.00 88,000.00 100.0% 0.00 4,400.00

1038 Excavation (1.41) Site Fills 95,000.00 95,000.00 0.00 0.00 95,000.00 100.0% 0.00 4,750.00

1039 Excavation (1.41) Handle Surplus 204,642.00 204,642.00 0.00 0.00 204,642.00 100.0% 0.00 10,232.10

1040 Excavation (1.42) Site Cuts 35,000.00 22,750.00 0.00 0.00 22,750.00 65.0% 12,250.00 1,137.50

1041 Excavation (1.42) Site Fills 9,000.00 900.00 0.00 0.00 900.00 10.0% 8,100.00 45.00

1042 Excavation (1.42) Handle Surplus 78,000.00 50,700.00 0.00 0.00 50,700.00 65.0% 27,300.00 2,535.00

1043 Excavation (1/43&44) Site Cuts 37,700.00 0.00 0.00 0.00 0.00 0.0% 37,700.00 0.00

1044 Excavation (1/43&44) Site Fills 145,000.00 0.00 0.00 0.00 0.00 0.0% 145,000.00 0.00

1045 Import for Lawn Area (L) 358,320.00 0.00 0.00 0.00 0.00 0.0% 358,320.00 0.00

1046 Import for Lawn Area (M) 153,180.00 0.00 0.00 0.00 0.00 0.0% 153,180.00 0.00
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1047 Rough Grade for Topsoil 30,000.00 0.00 6,000.00 0.00 6,000.00 20.0% 24,000.00 300.00

1048 Formation of Subgrade (L1.41&42) 18,480.00 15,708.00 0.00 0.00 15,708.00 85.0% 2,772.00 785.40

1049 Formation of Subgrade (L1.43&44) 11,550.00 0.00 0.00 0.00 0.00 0.0% 11,550.00 0.00

1050 Formation of Subgrade (Monteith) 2,970.00 0.00 0.00 0.00 0.00 0.0% 2,970.00 0.00

1051 PAB (L1.41&42) (L) 44,142.00 24,278.10 0.00 0.00 24,278.10 55.0% 19,863.90 1,213.90

1052 PAB (M) 235,522.00 129,537.10 0.00 0.00 129,537.10 55.0% 105,984.90 6,476.86

1053 PAB (L1.43&44) (L) 36,790.00 0.00 0.00 0.00 0.00 0.0% 36,790.00 0.00

1054 PAB (M) 138,000.00 0.00 0.00 0.00 0.00 0.0% 138,000.00 0.00

1055 PAB (Monteith) (L) 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

1056 PAB (M) 37,946.00 0.00 0.00 0.00 0.00 0.0% 37,946.00 0.00

1057 FG (L1.41&42) 28,110.00 15,460.50 0.00 0.00 15,460.50 55.0% 12,649.50 773.02

1058 FG (L2) 17,570.00 0.00 0.00 0.00 0.00 0.0% 17,570.00 0.00

1059 FG (3) 4,518.00 0.00 0.00 0.00 0.00 0.0% 4,518.00 0.00

1060 Pave Binder (L1.41&42) - SUB 323,932.00 178,162.60 0.00 0.00 178,162.60 55.0% 145,769.40 8,908.13

1061 Pave Binder (2) - SUB 202,458.00 0.00 0.00 0.00 0.00 0.0% 202,458.00 0.00

1062 Pave Binder (3) - SUB 52,060.00 0.00 0.00 0.00 0.00 0.0% 52,060.00 0.00

1063 Pave Top (L1.41&42)- SUB 410,455.00 0.00 0.00 0.00 0.00 0.0% 410,455.00 0.00

1064 Pave Top (2) - SUB 265,510.00 0.00 0.00 0.00 0.00 0.0% 265,510.00 0.00

1065 Pave Top (3) - SUB 50,035.00 0.00 0.00 0.00 0.00 0.0% 50,035.00 0.00

1066 Tack Coat- SUB 26,400.00 0.00 0.00 0.00 0.00 0.0% 26,400.00 0.00

1067 Bit Walks (L) 51,480.00 0.00 0.00 0.00 0.00 0.0% 51,480.00 0.00

1068 Bit Walks (M) 33,000.00 0.00 0.00 0.00 0.00 0.0% 33,000.00 0.00

1069 Bit Curb 7,015.00 0.00 0.00 0.00 0.00 0.0% 7,015.00 0.00

1070 Perm Patch at Water Tie 9,500.00 0.00 0.00 0.00 0.00 0.0% 9,500.00 0.00

1071 GSC (L1.41&L1.42) L 187,000.00 123,420.00 0.00 0.00 123,420.00 66.0% 63,580.00 6,171.00

1072 GSC (L1.41&L1.42) M 376,380.00 263,466.00 0.00 0.00 263,466.00 70.0% 112,914.00 13,173.30

1073 GSC (L1.43&44) L 80,140.00 0.00 0.00 0.00 0.00 0.0% 80,140.00 0.00

1074 GSC (L1.43&44) M 162,700.00 0.00 0.00 0.00 0.00 0.0% 162,700.00 0.00

1075 GSC (Monteith) L 40,260.00 29,792.40 0.00 0.00 29,792.40 74.0% 10,467.60 1,489.62

1076 GSC (Monteith) M 81,740.00 77,653.00 0.00 0.00 77,653.00 95.0% 4,087.00 3,882.65

1077 Conc Walks & Ramps (L1.41&42) (L) 160,000.00 0.00 24,000.00 0.00 24,000.00 15.0% 136,000.00 1,200.00

1078 Conc Walks & Ramps (L1.41&42)
(M)

180,000.00 18,000.00 36,000.00 0.00 54,000.00 30.0% 126,000.00 2,700.00
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1079 Conc Walks & Ramps (L1.43&44) (L) 65,000.00 0.00 0.00 0.00 0.00 0.0% 65,000.00 0.00

1080 Conc Walks & Ramps (L1.43&44)
(M)

73,000.00 0.00 0.00 0.00 0.00 0.0% 73,000.00 0.00

1081 Conc Walks & Ramps (Monteith L) 32,000.00 14,400.00 0.00 0.00 14,400.00 45.0% 17,600.00 720.00

1082 Conc Walks & Ramps (Monteith M) 40,000.00 24,000.00 0.00 0.00 24,000.00 60.0% 16,000.00 1,200.00

1083 ADA Tiles (M) 12,200.00 854.00 3,416.00 0.00 4,270.00 35.0% 7,930.00 213.50

1084 Conc Ramp (6/L504) 12,210.00 0.00 1,831.50 0.00 1,831.50 15.0% 10,378.50 91.57

1085 HD Conc Pavement (L) 36,620.00 0.00 14,648.00 0.00 14,648.00 40.0% 21,972.00 732.40

1086 HD Conc pavement (M) 78,000.00 0.00 42,900.00 0.00 42,900.00 55.0% 35,100.00 2,145.00

1087 Joint Seal at Conc Pave (SUB) 83,000.00 0.00 0.00 0.00 0.00 0.0% 83,000.00 0.00

1088 Stone Dust Pathway 24,600.00 0.00 0.00 0.00 0.00 0.0% 24,600.00 0.00

1089 Conn at Knollwood 9,140.00 0.00 0.00 0.00 0.00 0.0% 9,140.00 0.00

1090 Conn at Farm Ave 15,900.00 15,900.00 0.00 0.00 15,900.00 100.0% 0.00 795.00

1091 8" DIP (L) 64,765.00 51,812.00 0.00 0.00 51,812.00 80.0% 12,953.00 2,590.60

1092 8" DIP (M) 173,735.00 138,988.00 0.00 0.00 138,988.00 80.0% 34,747.00 6,949.39

1093 6 & 4" DIP (L) 13,505.00 11,479.25 0.00 0.00 11,479.25 85.0% 2,025.75 573.96

1094 6&4" DIP (M) 34,615.00 29,422.75 0.00 0.00 29,422.75 85.0% 5,192.25 1,471.14

1095 Small Services (L) 5,485.00 0.00 0.00 0.00 0.00 0.0% 5,485.00 0.00

1096 Small Services (M) 7,600.00 0.00 0.00 0.00 0.00 0.0% 7,600.00 0.00

1097 Hydrants (Labor Only) 9,760.00 4,880.00 0.00 0.00 4,880.00 50.0% 4,880.00 244.00

1098 Chlor/Blowoffs 19,160.00 9,580.00 0.00 0.00 9,580.00 50.0% 9,580.00 479.00

1099 Sewer Manholes (L) 42,525.00 40,398.75 0.00 0.00 40,398.75 95.0% 2,126.25 2,019.93

1100 Sewer Manholes (M) 48,675.00 46,241.25 0.00 0.00 46,241.25 95.0% 2,433.75 2,312.06

1101 4000g Grease Trap 26,500.00 26,500.00 0.00 0.00 26,500.00 100.0% 0.00 1,325.00

1102 8" Sewer (L) 63,730.00 57,357.00 0.00 0.00 57,357.00 90.0% 6,373.00 2,867.85

1103 8" Sewer (M) 52,000.00 46,800.00 0.00 0.00 46,800.00 90.0% 5,200.00 2,340.00

1104 6" Sewer (L) 9,575.00 7,660.00 0.00 0.00 7,660.00 80.0% 1,915.00 383.00

1105 6" Sewer (M) 5,500.00 4,400.00 0.00 0.00 4,400.00 80.0% 1,100.00 220.00

1106 6" Curtain Drain 11,475.00 0.00 0.00 0.00 0.00 0.0% 11,475.00 0.00

1107 12" Storm (L) 54,600.00 32,760.00 0.00 0.00 32,760.00 60.0% 21,840.00 1,638.00

1108 12" Storm (M) 65,000.00 42,250.00 0.00 0.00 42,250.00 65.0% 22,750.00 2,112.50

1109 15" Storm (L) 48,132.00 28,879.20 0.00 0.00 28,879.20 60.0% 19,252.80 1,443.96

1110 15" Storm (M) 35,000.00 22,750.00 0.00 0.00 22,750.00 65.0% 12,250.00 1,137.50
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1111 18" Storm (L) 81,720.00 53,118.00 0.00 0.00 53,118.00 65.0% 28,602.00 2,655.90

1112 18" Storm (M) 84,000.00 54,600.00 0.00 0.00 54,600.00 65.0% 29,400.00 2,730.00

1113 24" Storm (L) 40,510.00 40,510.00 0.00 0.00 40,510.00 100.0% 0.00 2,025.50

1114 24" Storm (M) 63,000.00 63,000.00 0.00 0.00 63,000.00 100.0% 0.00 3,150.00

1115 36" Storm 6,360.00 6,360.00 0.00 0.00 6,360.00 100.0% 0.00 318.00

1116 Drain Manholes (L) 42,320.00 37,241.60 0.00 0.00 37,241.60 88.0% 5,078.40 1,862.08

1117 Drain Manholes (M) 37,800.00 33,264.00 0.00 0.00 33,264.00 88.0% 4,536.00 1,663.20

1118 Catch Basins (L) 91,928.00 32,174.80 0.00 0.00 32,174.80 35.0% 59,753.20 1,608.74

1119 Catch Basins (M) 115,952.00 40,583.20 0.00 0.00 40,583.20 35.0% 75,368.80 2,029.16

1120 OCS 7,900.00 7,900.00 0.00 0.00 7,900.00 100.0% 0.00 395.00

1121 Set/Reset Tops 21,060.00 0.00 0.00 0.00 0.00 0.0% 21,060.00 0.00

1122 Area/Yard Drains 117,120.00 76,128.00 0.00 0.00 76,128.00 65.0% 40,992.00 3,806.40

1123 UG System 120 81,060.00 81,060.00 0.00 0.00 81,060.00 100.0% 0.00 4,053.00

1124 UG System 120 (M) 280,000.00 280,000.00 0.00 0.00 280,000.00 100.0% 0.00 14,000.00

1125 UG System 121 29,050.00 29,050.00 0.00 0.00 29,050.00 100.0% 0.00 1,452.50

1126 UG System 122 37,350.00 37,350.00 0.00 0.00 37,350.00 100.0% 0.00 1,867.50

1127 UG System 123 38,575.00 38,575.00 0.00 0.00 38,575.00 100.0% 0.00 1,928.75

1128 UG System 124 22,409.00 22,409.00 0.00 0.00 22,409.00 100.0% 0.00 1,120.45

1129 UG System 124 (M) 40,166.00 40,166.00 0.00 0.00 40,166.00 100.0% 0.00 2,008.30

1130 Trans Pad 11,550.00 11,550.00 0.00 0.00 11,550.00 100.0% 0.00 577.50

1131 T&B Primary (Conc Enc) 29,400.00 29,400.00 0.00 0.00 29,400.00 100.0% 0.00 1,470.00

1132 T&B Secondary 2,400.00 2,400.00 0.00 0.00 2,400.00 100.0% 0.00 120.00

1133 T&B Site ETC 46,697.00 28,018.20 2,334.85 0.00 30,353.05 65.0% 16,343.95 1,517.65

1134 T&B Site Lighting 144,000.00 40,320.00 2,880.00 0.00 43,200.00 30.0% 100,800.00 2,160.00

1135 Precast Light Bases (L) 76,600.00 21,448.00 0.00 0.00 21,448.00 28.0% 55,152.00 1,072.40

1136 Precast Light Bases (M) 65,000.00 22,750.00 21,450.00 0.00 44,200.00 68.0% 20,800.00 2,210.00

1137 Conc Bollard Bases 10,100.00 0.00 0.00 0.00 0.00 0.0% 10,100.00 0.00

1138 T&B Gas Service 32,340.00 32,340.00 0.00 0.00 32,340.00 100.0% 0.00 1,617.00

1139 Traffic Signage (Sub) 60,405.00 0.00 0.00 0.00 0.00 0.0% 60,405.00 0.00

1140 Wayfinding Signage (Material) 33,000.00 0.00 0.00 0.00 0.00 0.0% 33,000.00 0.00

1141 Wayfinding Signage (Labor) 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1142 Pavement Markings (Sub) 19,020.00 0.00 0.00 0.00 0.00 0.0% 19,020.00 0.00
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1143 Cut Loops at Monteith (Sub) 10,950.00 0.00 0.00 0.00 0.00 0.0% 10,950.00 0.00

1144 Steel Bollards 63,900.00 0.00 0.00 0.00 0.00 0.0% 63,900.00 0.00

1145 Receptacles (L) 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

1146 Receptacles (M) 40,500.00 0.00 38,475.00 0.00 38,475.00 95.0% 2,025.00 1,923.75

1147 Site Benches (L) 9,700.00 0.00 0.00 0.00 0.00 0.0% 9,700.00 0.00

1148 Site Benches (M) 57,000.00 0.00 54,150.00 0.00 54,150.00 95.0% 2,850.00 2,707.50

1149 Bike Rack (L) 2,900.00 0.00 0.00 0.00 0.00 0.0% 2,900.00 0.00

1150 Bike Rack (M) 8,000.00 0.00 7,600.00 0.00 7,600.00 95.0% 400.00 380.00

1151 Flagpoles (SUB) 18,700.00 2,244.00 0.00 0.00 2,244.00 12.0% 16,456.00 112.20

1152 Vehicular Gates (Sub) 43,800.00 0.00 0.00 0.00 0.00 0.0% 43,800.00 0.00

1153 Wood Fence (Sub) 40,480.00 0.00 0.00 0.00 0.00 0.0% 40,480.00 0.00

1154 Metal Picket fence (Sub) 57,510.00 0.00 0.00 0.00 0.00 0.0% 57,510.00 0.00

1155 Conc Seat Walls 35,000.00 4,200.00 0.00 0.00 4,200.00 12.0% 30,800.00 210.00

1156 Modular Block Walls 11,020.00 0.00 0.00 0.00 0.00 0.0% 11,020.00 0.00

1157 Load/Haul Topsoil to Site 108,933.00 0.00 0.00 0.00 0.00 0.0% 108,933.00 0.00

1158 Respread Topsoil 90,280.00 0.00 0.00 0.00 0.00 0.0% 90,280.00 0.00

1159 Planting Bed Soils (Sub) 20,125.00 0.00 0.00 0.00 0.00 0.0% 20,125.00 0.00

1160 Root Barrier (Sub) 23,140.00 0.00 0.00 0.00 0.00 0.0% 23,140.00 0.00

1161 CU Soils (M) 68,265.00 17,066.25 0.00 0.00 17,066.25 25.0% 51,198.75 853.31

1162 Planter Perf Drains 25,844.00 7,753.20 0.00 0.00 7,753.20 30.0% 18,090.80 387.66

1163 Flexipave (SUB) 47,500.00 0.00 0.00 0.00 0.00 0.0% 47,500.00 0.00

1164 Excav Footings 165,000.00 165,000.00 0.00 0.00 165,000.00 100.0% 0.00 8,250.00

1165 Stone Footings 105,000.00 105,000.00 0.00 0.00 105,000.00 100.0% 0.00 5,250.00

1166 Excav for Auditorium 22,000.00 22,000.00 0.00 0.00 22,000.00 100.0% 0.00 1,100.00

1167 Backfill Footings 155,000.00 155,000.00 0.00 0.00 155,000.00 100.0% 0.00 7,750.00

1168 Footing Drains 51,000.00 51,000.00 0.00 0.00 51,000.00 100.0% 0.00 2,550.00

1169 Dampproofing (SUB) 65,000.00 65,000.00 0.00 0.00 65,000.00 100.0% 0.00 3,250.00

1170 Waterproofing (SUB) 9,100.00 9,100.00 0.00 0.00 9,100.00 100.0% 0.00 455.00

1171 Vertical Insulation (M) 6,500.00 6,500.00 0.00 0.00 6,500.00 100.0% 0.00 325.00

1172 T&B Underslab 170,000.00 170,000.00 0.00 0.00 170,000.00 100.0% 0.00 8,500.00

1173 Prep/Stone Underslab (L) 310,050.00 310,050.00 0.00 0.00 310,050.00 100.0% 0.00 15,502.50

1174 Prep/Stone Underslab (M) 194,950.00 194,950.00 0.00 0.00 194,950.00 100.0% 0.00 9,747.50
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1175 Excav/Backfill Ret Wall 100 10,200.00 10,200.00 0.00 0.00 10,200.00 100.0% 0.00 510.00

1176 Winter Protection (Building 22/23) 350,573.00 350,573.00 0.00 0.00 350,573.00 100.0% 0.00 17,528.65

1177 Demobilization 15,640.00 0.00 0.00 0.00 0.00 0.0% 15,640.00 0.00

1178 Warranty/Closeout 31,415.00 0.00 0.00 0.00 0.00 0.0% 31,415.00 0.00

1179 Punch List 31,415.00 0.00 0.00 0.00 0.00 0.0% 31,415.00 0.00

1180 Lscape-Submittals/Insurance 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 600.00

1181 Lscape - Mobilization 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

1182 Lscape- Tree Planting Material 70,000.00 0.00 0.00 0.00 0.00 0.0% 70,000.00 0.00

1183 Lscape - Tree Planting Labor 65,000.00 0.00 0.00 0.00 0.00 0.0% 65,000.00 0.00

1184 Lscape - Shrub Material 58,240.00 0.00 0.00 0.00 0.00 0.0% 58,240.00 0.00

1185 Lscape - Shrub Labor 67,200.00 0.00 0.00 0.00 0.00 0.0% 67,200.00 0.00

1186 Lscape - Lawn Mix Material 45,200.00 0.00 0.00 0.00 0.00 0.0% 45,200.00 0.00

1187 Lscape - Lawn Mix Labor 67,000.00 0.00 0.00 0.00 0.00 0.0% 67,000.00 0.00

1188 Lscape - Native Eros Control Mix 10,080.00 0.00 0.00 0.00 0.00 0.0% 10,080.00 0.00

1189 Lscape - Native Wet Mix 5,600.00 0.00 0.00 0.00 0.00 0.0% 5,600.00 0.00

1190 Lscape - Erosion Control Mat 22,180.00 0.00 0.00 0.00 0.00 0.0% 22,180.00 0.00

1191 Stone Mow Strip Material 26,000.00 0.00 0.00 0.00 0.00 0.0% 26,000.00 0.00

1192 Stone Mow Strip Labor 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

1193 Lscape - Maintenance 28,000.00 0.00 0.00 0.00 0.00 0.0% 28,000.00 0.00

1194 Lscape - Punch List/Closeout 16,000.00 0.00 0.00 0.00 0.00 0.0% 16,000.00 0.00

2000 Excavation/Demo Hardscape 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

2001 Granite Curb Material 25,350.00 0.00 0.00 0.00 0.00 0.0% 25,350.00 0.00

2002 Granite Curb Labor 10,350.00 0.00 0.00 0.00 0.00 0.0% 10,350.00 0.00

2003 Walks Material 36,570.00 0.00 0.00 0.00 0.00 0.0% 36,570.00 0.00

2004 Walks Labor 33,750.00 0.00 0.00 0.00 0.00 0.0% 33,750.00 0.00

2005 Pavement 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

2006 Signage/Markings 5,705.00 0.00 0.00 0.00 0.00 0.0% 5,705.00 0.00

GRAND TOTAL $12,785,438.00 $5,966,380.65 $336,972.65 $0.00 $6,303,353.30 49.3% $6,482,084.70 $315,167.62

DocuSign Envelope ID: 84A7C1CE-80AE-4D01-8214-7A3524D8F999
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Total Labor

Total Equipment

Total Outside Costs 10,354.17

Total 10,354.17
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Project: 2013902  Farmington Central Offices Billing Report - Outside Costs

Final Report Mode

Amount Sales Tax Total AmountVendor# Item DescriptionVendor Name QuantityDateVendor Invoice#

Cost Code 010415 Safety Materials

407080 Fire Equipment Headquarters In sign 103852 03/25/2024 2.00 34.20 2.17 CTCT 36.37S

34.20 2.17 36.37407080 TotalFire Equipment Headquarters In

010415 Total 34.20 2.17 36.37Safety Materials

Cost Code 010508 Office Rental

453942 Mobile Modular Management Corp 24x56 office trailer 03/18/2024 1.00 HR 1,627.50 103.35 CTCT 1,730.85S

453942 Mobile Modular Management Corp furniture 03/18/2024 1.00 HR 463.80 29.45 CTCT 493.25S

453942 Mobile Modular Management Corp security and data 03/18/2024 1.00 HR 130.00 8.26 CTCT 138.26S

453942 Mobile Modular Management Corp steps 03/18/2024 1.00 HR 130.00 8.26 CTCT 138.26S

453942 Mobile Modular Management Corp 24x56 office trailer 03/22/2024 1.00-HR 1,627.50- 103.35-CTCT 1,730.85-S

453942 Mobile Modular Management Corp furniture 03/22/2024 1.00-HR 463.80- 29.45-CTCT 493.25-S

453942 Mobile Modular Management Corp security and data 03/22/2024 1.00-HR 130.00- 8.26-CTCT 138.26-S

453942 Mobile Modular Management Corp steps 03/22/2024 1.00-HR 130.00- 8.26-CTCT 138.26-S

453942 Mobile Modular Management Corp security and data 2534157 02/28/2024 .01- .01-

453942 Mobile Modular Management Corp 24x56 office trailer 2534157 03/12/2024 1.00 HR 1,627.50 103.35 CTCT 1,730.85S

453942 Mobile Modular Management Corp furniture 2534157 03/12/2024 1.00 HR 463.80 29.45 CTCT 493.25S

453942 Mobile Modular Management Corp security and data 2534157 03/12/2024 1.00 HR 130.00 8.26 CTCT 138.26S

453942 Mobile Modular Management Corp steps 2534157 03/12/2024 1.00 HR 130.00 8.26 CTCT 138.26S

2,351.29 149.32 2,500.61453942 TotalMobile Modular Management Corp

010508 Total 2,351.29 149.32 2,500.61Office Rental

Cost Code 010515 Wireless Communications

446420 GoTo Communications Inc 20139 Farmington HS IN7102763227 03/01/2024 .01- .01-

446420 GoTo Communications Inc 20139 Farmington HS IN7102763227 03/08/2024 1.00 86.55 5.50 CTCT 92.05S

86.54 5.50 92.04446420 TotalGoTo Communications Inc

010515 Total 86.54 5.50 92.04Wireless Communications

Cost Code 010520 Internet Service Provid

401137 Comcast internet 032402-13 03/15/2024 141.07 CTCT 141.07E

141.07 141.07401137 TotalComcast

2
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Project: 2013902  Farmington Central Offices Billing Report - Outside Costs

Final Report Mode

Amount Sales Tax Total AmountVendor# Item DescriptionVendor Name QuantityDateVendor Invoice#

010520 Total 141.07 141.07Internet Service Provid

Cost Code 010537 Office Supplies & Misc

432010 Amazon Capital Services, Inc. HI-LITERS, MULTI PACK 03/19/2024 1.00 12.65 .80 CTCT 13.45S

432010 Amazon Capital Services, Inc. MEDIUM BINDER CLIP 03/19/2024 1.00 11.31 .72 CTCT 12.03S

432010 Amazon Capital Services, Inc. PAPER TOWELS 03/19/2024 2.00 50.62 3.21 CTCT 53.83S

432010 Amazon Capital Services, Inc. WHTE OUT TAPE 03/19/2024 1.00 6.94 .44 CTCT 7.38S

432010 Amazon Capital Services, Inc. DRAFTING COMPASS 03/21/2024 1.00 9.98 CTCT 9.98S

432010 Amazon Capital Services, Inc. WHITE OUT PAINT 03/21/2024 1.00 6.66 .42 CTCT 7.08S

98.16 5.59 103.75432010 TotalAmazon Capital Services, Inc.

010537 Total 98.16 5.59 103.75Office Supplies & Misc

Cost Code 010574 Drinking Water

436270 WB Mason Company Coffee Water BLZH2O5G: 5 Gallon Water 245290899 03/18/2024 5.00 28.95 CTCT 28.95E

28.95 28.95436270 TotalWB Mason Company Coffee Water

010574 Total 28.95 28.95Drinking Water

Cost Code 400012 CM GMP Allowance-Utilities

406951 Eversource Electric 51560700122031224 03/12/2024 37.00 KW 49.95 49.95

406951 Eversource Electric 51560700122102323 10/17/2023 1.00-KW 49.24- 49.24-

406951 Eversource Electric 51573330180031224 03/12/2024 20,708.00 KW 4,871.10 4,871.10

406951 Eversource Electric 51640899001031224 03/12/2024 9,778.00 KW 2,579.57 2,579.57

7,451.38 7,451.38406951 TotalEversource Electric

400012 Total 7,451.38 7,451.38CM GMP Allowance-Utilities

10,191.59 162.58 10,354.17Grand Totals

2
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Farmington High School
Finance Subcommittee

4/12/2024

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

PO Number 00000435
PO Total $90,000.00

Additional PO Number 00000298
Additional PO Total $20,000.00

Total PO Value $110,000.00
Paid to Date $106,103.50
PO Balance $3,896.50

Pending $510.00
Balance $3,386.50

Invoice Date Invoice Number Pending Amount
1/5/2023 5706-A $6,785.00 Line 1 $121,807,901.00
2/3/2023 5706-B $7,285.00 Line 2 $0.00

2/21/2023 5706-C $4,980.00 Line 3 $0.00
2/28/2023 5706-D $4,105.00 Total Budget $121,807,901.00

3/2/2023 5706-E $2,470.00
2/23/2023 5786-A $1,100.00

4/3/2023 5786-B $1,100.00 Date Description Cost 
5/5/2023 5706-F $28,301.72 9/20/2023 Increase to IMTL PO (new PO issued) $20,000.00

5/23/2023 5786-C $1,100.00
6/7/2023 5786-D $1,100.00

6/19/2023 5706-G $9,584.15
7/3/2023 5706-H $7,308.94

7/21/2023 5786-E $1,100.00
8/25/2023 5786-F $1,100.00
8/15/2023 5706-I $13,838.78
9/26/2023 5706-J $4,985.71

10/27/2023 5706-K $2,882.00
11/17/2023 5706-L $630.00
11/30/2023 5786-H $1,100.00

12/8/2023 5706-M $610.00
10/13/2023 5786-G $1,100.00
12/27/2023 5706-N $290.00

1/24/2024 5706-O $1,237.20
1/15/2024 5786-I $1,100.00
2/19/2024 5706-P $460.00
2/16/2024 5786-J REV $450.00
3/20/2024 5706-Q $510.00

$510.00 $106,103.50
Pending Paid

Total $20,000.00

Vendor IMTL

Base Contract

Contract Amendment/Changes

Total:



Independent Materials Testing Labs, Inc

57 N. Washington Street, PO Box 745
Plainville, CT  06062
+1 8607471000
amwebb@imtlct.com

INVOICE
BILL TO

Town of Farmington
1 Monteith Dr
Farmington, CT  06032

SHIP TO

Farmington HS
State Project # 052-0076N

INVOICE # 5706-Q
DATE 03/20/2024

DUE DATE 04/19/2024
TERMS Net 30

PO #
00000183, 00000435

DATE SERVICES PROVIDED QTY RATE AMOUNT

02/26/2024 Intumescent Paint Half Day   #408 1 170.00 170.00

03/01/2024 Intumescent Paint Half Day   #409 1 170.00 170.00

03/07/2024 Intumescent Paint Half Day   #410 1 170.00 170.00

SUBTOTAL 510.00
TAX 0.00
TOTAL 510.00
BALANCE DUE $510.00

reis
Text Box
O&G reviewed invoiceand recommends payment.Nelson Reis, PMO&G Industries04/01/2024



Farmington High School
Finance Subcommittee

4/12/2024

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

Contract Total $75,000.00
Paid to Date $33,373.94

Contract Balance $41,626.06
Pending $6,372.68
Balance $35,253.38

Invoice Date Invoice Number Pending Amount
11/1/2023 1 $8,213.67
12/1/2023 2 $6,467.09
1/6/2024 3 $5,853.42
2/9/2024 4 $6,514.29

5 $6,325.47
6 $6,372.68

$6,372.68 $33,373.94
Pending Paid

Project Manager- Russ Arnold

Total:



Russell M. Arnold, Jr., P.E
Director of Public Worl<s/

Town Engineer
Town of Formington

I Monteith Drive
Farmington, CT 06032

Kathryn Krajewski
Assistant Town Manager
Town of Farmington
I Monteith Drive
Farmington, CT 06032

Description

March 2024 Monthly Hours for Project Management

19.50 hours x
L6.00 hours x
t7.OO hours x
15.00 hours x

INVOICE # 6

DATE: 04108124

FARMINGTON HIGH SCHOOL

CONSTRUCTION PROJECT

Amount

s1,841.00
S1,510.56

5L,604.97
Si.,4i.6.15

so.oo

56,372.68

Week L

Week 2

Week 3

Week 4

5g+.4 lhour
S94.41 /hour
igq.n /hour
Sgq.n /hour

67.5O Total for March 2024



Towru oP Fa,RMINGTON
DEPARTMENT OT PUEUC WORKS

WEEKLY TInarsuEET

Employee:

Manager:

Phone:

Email:

Russ Arnold

675-2305

,Lttr.',.l''..."|.:.\":ii"i'"]":-iJi:llrltl'i,*)"ti

Week of Mor. I lo Mor. 7,2024

Offi celChange Order RevieilProject Coordination

Farmington High School Construction Project 3.50

3.50

4.00

312ffi

4.0h

3/3ffi 3t4

3.00

3.00 3.00

315

3.00

3.00

3/6

3.00

3.00

317

3.00

ffi

19.50

19.50

signature

Director signature

Date

31712024

Date



TowN Or FNRMINGTON
DEPARTMENT OT PUEIIC WORKS

WEEKLY TITTESnEET

Employee:

Manager:

Phone:

Email:

Russ Arnold

675-2305

:iirI() .1'rl,\ :,:i,Liii!ii!)rI-;i:.\iiil

Week of Mor.8 lo Mor. I 2024

Offi celChange Order Review/Project Coordination

Farmington High School Construction Project 3.00

3.00

3/9 3t10

ffi

4

3.00

3111

3.00

4.00

3112

4.00
I

3.00

3.00

3113

ffi
3.00

3l'14

ffi

3"00

16.00

ffi

16.00

Director signature

311412024

Date

Date



TowN or FIRMINGTON
DEPARTMENT OT PUEUC WORKS

WEEKLY TTnTESnEET

Employee:

Manager:

Phone:

Email:

Russ Arnold

675-2305

ii : lt i' 1 (l ii.f :.aii :i ll.l:!:l "tsLtl.:"!ii",\ile

Week of Mor. 15 lo Mqr. 21,2024

Offrce/Change Order ReviedProject Coordination

Farmington High School Construction Project 3.00

3.00

3/16

ffi

A

3t17

3.00

3/18

3.00
^.t

4.00

3/19

4.00

3.00

3t20K

3.00

4.00

3121K

4.00

17.00

17.00

Em signature

Director signature

3t21t2024
Date

Date
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TowN or Fa,RMINGTON
DEPARTMENT oT PUBLIC vlfORKS

WEEKLY TInaESnEET

Employee:

Manager:

Phone:

Email:

Russ Arnold

675-2305

iir.tl i,' 
i il'.E"I-'"it :i"l]"l-r:;i.[9' t--., ; i,-i],.t,g

Weekof Mot.22 lo Mqr 2024

Offrce/Change Order Review/Project Coordination

Farmington High School Construction Project 2.O0

2.00

3t23 3124ffi

3.50
t

3.50

3125

4.00

3t26

4.00

2.00

3127

2.00

3.50

3t28

3.50 15.00

15.00

signature

Director signature

3t28t2024

Date

Date



Farmington High School
Finance Subcommittee

4/12/2024

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

Contract Information
Contract Budget $427,775.00 Service Cost 

Budget Adjustmnets $0.00 Owner's Representative- FHS $123,275.00
Current Contract Budget $427,775.00 Owner's Representative-Central Office $199,500.00

Paid to Date $17,442.50 Move Management Services-FHS $105,000.00
Balance $410,332.50 TOTAL $427,775.00
Pending $19,325.00

Balance After Pending $391,007.50

Invoice Date Invoice Number Pending Amount
1/31/2024 34414775 $1,140.00
3/5/2024 34420420 $16,302.50
4/5/2024 34427475 $19,325.00

$19,325.00 $17,442.50
Pending PaidTotal:

Contract Breakdown
Arcadis (Owner's Representative & Move Management)



Bank Name BANK OF AMERICA N.A. Bank/Branch Code BOFA-071923284
Account No. 8188093937 SWIFT BOFAUS3N
Remittance Address: Remit-Mailbox@arcadis-us.com
Please include the invoice number on all payments and include remittance copy with all postal payments.  Late payments will be assessed according to 
contract terms. 

Page 1/5

INVOICE

Town of Farmington, CT
Attn. : Kathryn Krajewski
1 Monteith Drive
Farmington, CT 06032-1053
United States

Arcadis U.S., Inc.
Bank of America
Acct: 8188093937
ACH: 071 000 039 Wire: 026009 
593
SWIFT: BOFAUS3N
Remit-mailbox@arcadis-us.com
62638 Collections Center Drive
Chicago, IL 60693-0626

 

Invoice Date 05-Apr-2024 Invoice Number 34427475
Due Date 05-May-2024 Payment Term 30 days
Arcadis Reference Number 30209392 Project Number 30209392
Arcadis Reference Name Farmington High School Move 

Managment
Project Name Farmington High School Move 

Management
Services Through 24-Mar-2024 Project Manager Kelly Nelli

Client Contact Kathryn Krajewski

Professional Services to 24-Mar-2024

Project Task Contract 
Line

Previously Billed This Invoice

30209392 - Farmington High School 
Move Management

01 - Project Management High 
School

1-Project
Managemen
t High
School

17,442.50 14,017.50

30209392 - Farmington High School 
Move Management

02 - Project Management Central 
Office

3-Project
Managemen
t Central 
Office

0.00 0.00

30209392 - Farmington High School 
Move Management

03 - Move Management 4-Move
Managemen
t

0.00 5,307.50

17,442.50 19,325.00

Total This Invoice 19,325.00 USD
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Details - Invoice Number 34427475

Project Task Contract Line
 

 

30209392 - Farmington High School 
Move Management

01 - Project Management High School 1 - Project Management High School

Labor 

Employee Name Quantity UOM Rate This Invoice

Sifuentes, Emily 15.00 Hours 155.00 2,325.00

Butkus, John 5.50 Hours 195.00 1,072.50

Mitchell, Christopher 56.50 Hours 180.00 10,170.00

Whipple, Curtis 2.50 Hours 180.00 450.00

79.50 14,017.50

Total Labor 14,017.50 USD

Total This Task 14,017.50 USD

Project Task Contract Line
 

 

30209392 - Farmington High School 
Move Management

03 - Move Management 4 - Move Management

Labor 

Employee Name Quantity UOM Rate This Invoice

Gras, Stephanie 1.50 Hours 155.00 232.50

Beebe, Thomas 29.00 Hours 175.00 5,075.00

30.50 5,307.50

Total Labor 5,307.50 USD

Total This Task 5,307.50 USD

Total This Project 19,325.00 USD

Total This Invoice 19,325.00 USD
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Transaction Details - Invoice Number 34427475

Project Task Contract Line
 

 

30209392 - Farmington High School 
Move Management

01 - Project Management High School 1 - Project Management High School

Labor 
 

Employee No. and Name Date Hours Rate This Invoice
 

 

37738 - Sifuentes, Emily 03/14/2024 1.50 155.00 232.50
Project Financials Prep (Reviewing Meeting Minutes, Financial Reports from Committee), Creating Budget

37738 - Sifuentes, Emily 03/14/2024 2.00 155.00 310.00
Project Financials Prep (Reviewing Meeting Minutes, Financial Reports from Committee), Creating Budget

37738 - Sifuentes, Emily 03/15/2024 6.00 155.00 930.00
Project Financials Prep (Reviewing Meeting Minutes, Financial Reports from Committee), Creating Budget

37738 - Sifuentes, Emily 03/19/2024 2.50 155.00 387.50
Review of Mtg Minutes/Financial Reports Updates 

37738 - Sifuentes, Emily 03/20/2024 3.00 155.00 465.00
Review of Mtg Minutes/Financial Reports Updates 

24292 - Butkus, John 02/27/2024 1.00 195.00 195.00
Construction phase

24292 - Butkus, John 03/01/2024 0.50 195.00 97.50
Construction phase

24292 - Butkus, John 03/11/2024 0.50 195.00 97.50
Construction phase

24292 - Butkus, John 03/13/2024 0.50 195.00 97.50
Construction phase

24292 - Butkus, John 03/15/2024 0.50 195.00 97.50
Construction phase

24292 - Butkus, John 03/18/2024 0.50 195.00 97.50
Construction phase

24292 - Butkus, John 03/19/2024 1.50 195.00 292.50
Construction phase

24292 - Butkus, John 03/21/2024 0.50 195.00 97.50
Construction phase

37298 - Mitchell, Christopher 02/26/2024 8.00 180.00 1,440.00
Area A Above Ceiling punchlist walk thru

37298 - Mitchell, Christopher 03/01/2024 6.00 180.00 1,080.00
Existing building walk for move

37298 - Mitchell, Christopher 03/04/2024 8.00 180.00 1,440.00
Punchlist - Area A  levels 2 and 3 above ceiling  walk with O&G

37298 - Mitchell, Christopher 03/05/2024 4.00 180.00 720.00
Attend OAC and Move Management Meetings

37298 - Mitchell, Christopher 03/07/2024 0.50 180.00 90.00
attend Professional Team Meeting

37298 - Mitchell, Christopher 03/11/2024 5.00 180.00 900.00
Site Visit- Walk Project with Sam

37298 - Mitchell, Christopher 03/12/2024 4.00 180.00 720.00
Attend OAC Meeting / above ceiling meeting after OAC

37298 - Mitchell, Christopher 03/13/2024 1.00 180.00 180.00
Attend Move Management coordination meeting with O&G
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37298 - Mitchell, Christopher 03/14/2024 1.00 180.00 180.00
Attend FHS Professional Team Meeting

37298 - Mitchell, Christopher 03/19/2024 7.00 180.00 1,260.00
Punchlist  attend OAC and Move Management meetings, Attend Building Committee meeting

37298 - Mitchell, Christopher 03/20/2024 5.00 180.00 900.00
Clean up and issue Attic stock log  to O&G

37298 - Mitchell, Christopher 03/21/2024 5.00 180.00 900.00
Clean up all logs issue to team

37298 - Mitchell, Christopher 03/22/2024 2.00 180.00 360.00
Site Viist review above ceiling stair in area C send out email of issues.

36273 - Whipple, Curtis 02/29/2024 2.50 180.00 450.00
HASP Review and Revisions

79.50 14,017.50
Total Labor 14,017.50 USD

 

Total This Task 14,017.50 USD
   

Project Task Contract Line
 

 

30209392 - Farmington High School 
Move Management

03 - Move Management 4 - Move Management

Labor 
 

Employee No. and Name Date Hours Rate This Invoice
 

 

124619 - Gras, Stephanie 03/13/2024 1.00 155.00 155.00
Review the move management plan 

124619 - Gras, Stephanie 03/15/2024 0.50 155.00 77.50
discussion with Tom regarding move management 

23699 - Beebe, Thomas 02/26/2024 2.00 175.00 350.00
preparation and on site presentation of move management plan and moving instructions to department heads and 
school administrators. Introduction and status update with O&G
23699 - Beebe, Thomas 02/27/2024 2.00 175.00 350.00
introduction and review of move scope to Meyer movers

23699 - Beebe, Thomas 02/28/2024 1.00 175.00 175.00
on-site update of move management and key milestones with core school administrators

23699 - Beebe, Thomas 02/29/2024 3.00 175.00 525.00
preparation for site walkthroughs including update move milestones

23699 - Beebe, Thomas 03/01/2024 4.00 175.00 700.00
on site walkthrough of existing and new school with Meyer and school administrators to develop move scope

23699 - Beebe, Thomas 03/04/2024 2.00 175.00 350.00
OAC meeting with O&G to review move phasing and options

23699 - Beebe, Thomas 03/06/2024 2.00 175.00 350.00
update move instructions for next move management meeting

23699 - Beebe, Thomas 03/08/2024 2.00 175.00 350.00
update move management plan for next move management meeting

23699 - Beebe, Thomas 03/11/2024 2.00 175.00 350.00
review and update Meyer's proposal

23699 - Beebe, Thomas 03/12/2024 3.00 175.00 525.00
move management meeting with FHS and meeting with O&G to confirm move logistics

23699 - Beebe, Thomas 03/15/2024 2.00 175.00 350.00
update move instructions, Meyer contract update

23699 - Beebe, Thomas 03/19/2024 2.00 175.00 350.00
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move management meeting with FHS and meeting with O&G to confirm move logistics

23699 - Beebe, Thomas 03/21/2024 2.00 175.00 350.00
new FF&E review of documents from architect, coordinate confidential shred bins to school, update Myer on contract
approval.

30.50 5,307.50
Total Labor 5,307.50 USD

Total This Task 5,307.50 USD

Total This Project 19,325.00 USD

Total This Invoice 19,325.00 USD



Farmington High School
Finance Subcommittee

4/12/2024

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

PO Number 00000388
PO Total $66,852.31

Paid to Date $0.00
PO Balance $66,852.31

Pending $16,713.08
Balance $50,139.23

Invoice Date Invoice Number Pending Amount
3/14/2024 1070191 $16,713.08

$16,713.08
Pending Paid

Vendor Norcom

Total:



o

7 Great Hill Road, Naugatuck, Connecticut06770'2225
(800) 223-9008 | customerservice@norcomct.com

For information regarding this invoice, please call (203) 575'9008

Bil To: Farmington, Town of
1 Monteith Drive

Farmington CT 06032

0 NoRcoMb
Page:

TOTAL INVOICE AMOUNT:

lnvoice Number:

lnvoice Date:

Customer PO #:

PaYment Terms:

Net Due Date:

Customer Number:

shio To: Farmington, Town of
1 Monteith Drive

Farmington cr 06032

INVOICE

1of1
$ 16,713.08

1070191

03t14t2024

00000388

Net 30 Days

04l'1312024

10192'l

Order # Order Date Ship VIA Taker

DAWN.RIZZO

Ordered By

Ms. Heidi Williams1074498 0311312024

Resolution: Communications inqton Hiqh School per Quote C1 1 07 40 daled 1 0 I I 3 I 2023.Upqrade at new Farm

lnvoice Detail
Required Shipped Remain

1.00 1.00 PRJT-BILL

Item

Project Billing

Deqclprlg1 Milestone 1-25% with order

Description Unit Price Ext Price

16,713.08 16,71 3.08

000 
0b6

ek

{

0

(

Sub Total:

Tax:

INVOICE TOTAL:

A 1 s% FTNANCE CHAI?GE W)LL tsE ADDED TO "PAST DUE' AMOUNTS. RETURNS SU:IJECI"TO A 15o/o RESTOCKING FEE

Noftheastern Communications, lnc dba NorcomCT

$ 1 6,713.08

$ 0.00

$ 16,713.08



FHS Building Committee Meeting Agenda 
April 17, 2024, Page 6 

MOTION: Agenda Item G-2 

To award a contract to Atlas Technical Consultants, LLC.  For hazardous materials 

monitoring service in the amount not to exceed $125,000 under State Contract 

19PSX0120. 

NOTE: 

This contract will be to perform onsite inspection of the remediation during 

demolition of the existing high school.  Atlas is very familiar with the high school 

building, as they were hired to complete the environmental report in 2017.   

/Attachment 



290 Roberts Street, Suite 301 
East, Hartford, Connecticut 06108 

860.282.9924 | oneatlas.com 
April 1, 2024 

Russell M. Arnold, Jr., P.E. 
Director/Town Engineer 
Department of Public Works 
Town of Farmington 
1 Monteith Drive 
Farmington, CT 06032 

Re: Asbestos and Polychlorinated Biphenyl (PCB), Abatement and Remediation Monitoring 
Farmington High School 
10 Monteith Drive 
Farmington, Connecticut 
DAS Contract 19PSX0120 
ATC Proposal 0325243PROP Farmington BOE 

Dear Mr. Arnold: 

Atlas Technical Consultants, LLC (Atlas) is pleased to provide this proposal for hazardous 
materials consulting services associated with the above referenced property.  Services to be 
provided to Farmington BOE shall be in accordance with DAS Contract 19PSX0120. 

This project is subject to Connecticut Department of Public Health (CTDPH) school in session 
(SIS) requirements.  CTDPH has issued requirements for asbestos abatement activities 
conducted while students occupy any school campus facility while abatement activities are being 
conducted in Circular Letter 2006-33.  The requirements for SIS require submission of an 
application to CTDPH delineating how students are isolated and protected from potential 
exposure to asbestos.  Atlas will prepare the required documentation as part pf project oversight. 
The need for SIS application is to be determined by the project scope and schedule. 

SCOPE OF SERVICES 

Asbestos Abatement Monitoring 

Atlas will provide CTDPH licensed and certified asbestos Project Monitors to perform oversight of 
asbestos abatement activities.  Project monitoring duties shall include but are not limited to the 
following: 

 Conduct pre-abatement area monitoring to establish baseline fiber concentration.
 Conduct pre-abatement inspection of work area engineering controls.
 Review contractor/worker training/medical documentation.
 Maintain a daily log of all job site activity detailing the contractors’ progress, performance

and conformance with the regulations, when on-site.
 Conduct daily monitoring of areas adjacent to the work area, when on-site.
 Conduct post-abatement visual inspection.
 Conduct final air clearance monitoring prior to re-occupancy, via PCM and/or TEM

Analysis on a 6-hour TAT.
 Identify/manage corrective measures as needed during abatement, when on-site.
 Prepare final abatement compliance report documenting all project activity.

Agenda Item G-2



April 1, 2024 
Page 2 of 2 

PCB Remediation 

Atlas will provide oversight of PCB remediation activities.  Monitoring duties shall include but are 
not limited to the following: 

 Conduct pre-remediation inspection of work area engineering controls. 
 Maintain a daily log of all job site activity detailing the contractors’ progress, performance 

and conformance with the regulations, when on-site. 
 Conduct post- remediation visual inspection. 
 Identify/manage corrective measures as needed during remediation, when on-site. 
 Prepare final remediation compliance report documenting project activity. 

 
BASIS OF COMPENSATION 
 

Atlas plans to provide the above-referenced services on a time-and-material basis.  The project 
schedule identifying the periods of abatement and remediation has not been provided to Atlas 
as of preparation of this proposal.  Based on our experience of similar projects, Atlas estimates 
four (4) to six (6) months of oversight.  Based on this presumption, total costs for the oversight 
is estimated at $125,000.00.  The final costs will be determined by the actual time and testing 
required by the project phasing and schedule. 

Atlas proposes to provide these services in accordance with the following unit rates: 

 Project Monitor  $70.00/Hourly Rate 
 Project Monitor  $350.00/Half Day Rate 
 Project Monitor  $600.00/Full Day Rate 
 Asbestos Project Designer $140.00/Hour 
 Environmental Technical Assistant $55.00/Hour 
 TEM AHERA Asbestos Samples 6 Hour TAT $100.00/Sample 

Should you have any questions concerning this proposal, do not hesitate to contact me at 860 
805-9126. 
 
Sincerely,  
 
Atlas Technical Consultants, LLC 

    
_____________________________  _____________________________ 
Edward P. Fennell Jr., P.E.   Alexander Pugliese 
Senior Consultant    Northeast Region Practice Manager Building Sciences 
Atlas Technical Consultants, LLC  Atlas Technical Consultants, LLC 
Mobile 860 805-9126    Mobile 203 253 6225 
Email: edward.fennell@oneatlas.com  Email: alexander.pugliese@oneatlas.com 
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